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INTRODUCTION 

 
Executive Summary 

 

Monroe County Community College embarked on the process of master planning to provide a 

foundation for the creation and maintenance of an ideal campus environment. This master plan is 

a living document, which will continue to evolve as it provides a framework for addressing the 

challenges of growth, academic change and aging facilities. 

 

The Master Planning Committee and other contributors, as part of working through the process: 

 

 Identified the existing and potential future physical and programmatic challenges. 

 

 Created guidelines and requirements to which the proposed solutions should adhere. 

 

 Proposed and tested multiple solutions to each challenge, presenting the best conclusions in 

this document. 

 

 As stated, this plan is a living document. It is the seventeenth year that such a plan has been 

submitted to the State Budget Office and each year it has undergone review, resulting in 

revisions and changes to reflect current information, projections, and needs. Fifteen years ago the 

College contracted with SHW Group (formerly Duce Simmons Associates), Troy, Michigan, to 

assist in the planning process and the production of the final document. SHW Group also 

conducted a comprehensive facilities assessment. The assessment included in this plan was 

updated in 2011. The Five-Year Master Plan has incorporated many of the architect’s findings, 

drawings, and recommendations, and the College continues to thank SHW Group for its prior 

work and contributions. 

 

 The challenges identified and discussed in the following pages include: 

 

  Facilities Condition – Outdated classrooms, labs, and HVAC systems. 

 

  Barrier Free Accessibility – Elevators and location of Learning Assistance Lab. 

 

  Programs – Location of, and limited space for, certain specialized programs. 

 

  Student Support Services – Location and coordination of services. 

 

  Landscaping/Site – Maintain and improve views and vistas; improve building 

interconnection and relationships; address pedestrian and vehicular circulation. 

 

  Growth - Develop placeholders for future project sites. 

 

  Student Retention – Maintain student population through completions of goals 

  and incorporating the Master Plan into enrollment management decisions. 
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 The guiding principles for the solution development process were identified as follows: 

 

  Physically support the College Mission Documents and Strategic Plan. 

 

  Improve student retention and assist in marketing the College to prospective students. 

 

  Address technological changes and the need for technological flexibility. 

 

  Provide classroom flexibility for different uses and teaching methods. 

 

  Simplify student and visitor interaction with the College. 

  

 Solutions developed to address the challenges identified include (but are not limited to): 

 

  Development of technologically appropriate classroom space to meet changing educational 

needs, including the construction of the Career Technology Center. 

 

  Updating of existing classrooms and instructional laboratories to provide a model space for 

traditional learning, distance learning and conferencing, in a computer intensive 

environment. 

 

  A plan to address deferred maintenance issues throughout all campus facilities, continuing 

College efforts to properly maintain building systems in order to reverse or avoid 

deterioration. 

 

  Reconfiguration of existing buildings to accommodate growth and simplify student 

interaction with College departments. 

 

 The following chapters present the overall Master Plan and explain the process and effort made 

by all participants in producing this vision for Monroe County Community College. 

 

Planning Process 
 

Before embarking on the Master Plan document, a brief overview of the master planning process 

is in order. The Master Plan process is comprised of five phases: strategic review, functional 

analysis, physical analysis, solutions development, and final documentation. 

 

The first phase, strategic review, includes a review of the existing Master Plan and other 

information including the mission statement and strategic goals of the College.   

 

The next two phases, functional and physical analysis, include the collection of data required to 

develop solutions for the Master Plan. The functional analysis includes development and 

issuance of surveys to individual departments within the College, interactive workshops, and 

interviews with key members of the College. The physical analysis includes the collection of 

existing documentation, confirmation of physical conditions and an overall review of the 

adequacy of existing facilities in supporting the Master Plan. 



3 

The above phases create the framework for solution development. Solution development 

includes developing planning options based on the functional and physical analysis, cost 

estimating and the development of schedule and phasing options. The options are refined and 

presented at a series of interactive workshops for analysis and feedback from College and 

community representatives. These options are then further refined and finalized into a plan for 

future facility development, culminating in the creation of the final Master Plan Report. 

 

Most importantly, the Master Plan is a living document. It is not a final plan for the College, but 

the present vision for the potential growth of Monroe County Community College. This 

document should not be considered “set in stone”, but should be reviewed and updated as 

dictated by changes in education, information and College and community goals. And while 

many of the components of the various phases require completion every year, others do not. 

Although this is a “5-Year” Master Plan, it is the College’s intention to update the Plan annually, 

have a facilities assessment done every three to four years, and perform all phases every seven to 

eight years. Unfortunately, due to budget constraints, the comprehensive Campus Master Plan 

has not been updated in fifteen years. Currently, through the College’s Strategic Planning 

process, this update is being forwarded as a necessary tactic to meet the Physical Resources 

objective of “effectively utilize and maintain current facilities while continuously assessing 

future need.” 

 

History 

 

Monroe County Community College is a public two-year institution supported by property tax 

monies from Monroe County, educational funds from the State of Michigan and student tuition.  

The Community College District of Monroe County, Michigan was formed on June 29, 1964 by 

the electors of Monroe County. On July 3, 1964, the district was given statutory authority under 

the provisions of Michigan Act 188 of the Public Acts of 1955 to function as a community 

college. 

 

The original four academic buildings on the 210 acre Main Campus, located on South Raisinville 

Road, opened for students in 1968. The College has grown from these beginnings to a plant now 

totaling over 452,964 square feet, including eight academic buildings, four physical plant 

buildings and four maintenance/storage buildings at the main campus. Total square footage on 

main campus increased 60,425 square feet with the completion of the Career Technology Center 

in August of 2013. Also part of this total is the 17,650 square foot Whitman Center, opened in 

1991 and located on 25 acres in Bedford Township near the Michigan-Ohio border.  

 

Monroe County Community College is accredited by the Higher Learning Commission and has 

received 10-year accreditation, the highest HLC rating possible, during the most recent 

evaluation in 2009. 

 

Mission Documents 

 

As part of the College’s Strategic Planning process, the College’s Mission and Vision were 

reviewed and updated. This comprehensive review, involving all College stakeholders, 

concluded in the Board of Trustees’ approval of the revisions on April 27, 2015: 
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Mission Monroe County Community College enriches and transforms lives by providing 

opportunity and excellence in higher education. 

 

Vision  Monroe County Community College will be an innovative and progressive higher 

education institution and our community’s first choice for quality post-secondary 

education. 

 

Core Values  

 

Monroe County Community College is dedicated to these core values 

 Comprehensive educational offerings 

 Instructional excellence  

 Transformational learning 

 Cultivation of informed and participating citizens 

 Entrepreneurial and responsive leadership to community needs 

 Cultural enrichment 

 Affordability 

 Accessibility 

 Valuing human diversity 

 Ethical integrity 

 Accountability to students and stakeholders 

 A source of pride for the residents of Monroe County 

 

Educational Objectives 

 

MCCC provides higher educational opportunities to the community through  

 Offering freshman and sophomore college-level programs in the liberal arts, sciences, 

and pre-professional fields for students who plan to transfer to four-year colleges and 

universities; 

 Offering one- and two-year occupational and/or career programs for students preparing 

for employment in technical, business, or health-related fields; 

 Providing general education courses and experiences integrated throughout the 

curriculum which will enable students to write and communicate effectively, utilize 

mathematics, and employ appropriate methods of critical thinking and problem solving; 

 Providing intellectual, cultural, and personal development for adults in a wide range of 

lifelong learning opportunities; 

 Working with governmental agencies and employers to develop training and retraining 

programs to meet the needs of an evolving economy;  

 Providing a strong complement of comprehensive support services to assist students in 

pursuit of their educational goals;  

 Collaborating with school systems, civic groups, educational institutions, individuals, 

employers, and other constituencies to offer educational services and opportunities. 

 

Strategic Plan 
 

 The Strategic Planning Process at Monroe County Community College is the culmination of the 

combined efforts of the shared governance structure coordinated by the Strategic Planning 
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Committee. It stands in support of the College’s Mission Documents and provides the roadmap 

for future direction. 

 

 As the plan is developed, it passes through the shared governance structure, including the Board 

of Trustees, president, vice presidents, and councils, as well as the various divisions and 

departments. This process maximizes the opportunity for faculty and staff participation. 

 

 The priorities (strategies) and objectives are developed in support of the College’s Mission 

Documents and are the result of environmental scans, research, and input from faculty, staff and 

students. 

 

Strategic Initiatives represent the highest level of what the college wants to achieve over the next 

three years. Objectives, through their specific tactics, delineate how the strategic initiatives will 

be accomplished, as the tactics serve as the work plan to accomplish the objectives. The strategic 

initiatives and objectives are developed with input from a number of internal and external 

stakeholders. The tactics developed by the work groups supported by individual divisions, 

departments support the objectives. 

 

Although the document is developed every three years, addenda may be included whenever 

appropriate, as this document is a work in progress. The annual assessment of the plan and 

progress being made in support of the priorities and strategies may serve as the catalyst for 

additions or changes to the plan. The 2014-2017 Strategic Plan addresses the need to provide 

educational excellence through high-quality teaching and learning, create and support an 

evidence-based culture, strengthen financial resources, embrace shared governance, and increase 

collaborative partnerships. The plan was thoroughly vetted through a comprehensive and 

inclusive review process and was adopted by the Board of Trustees on April 27, 2015.  

 

 Following is the 2014-2017 Strategic Plan: 

 

Strategic Initiative #1: Educational Excellence – The core of MCCC’s Mission is to provide 

educational excellence by facilitating high-quality teaching and learning. To this purpose, the 

following strategies have been identified: 

 

Instructional Excellence – Develop and facilitate effective pedagogical practices. 

 

Student Success – Provide wraparound services to support student success and assist 

students with challenges they encounter while pursuing their goals.  

 

Higher Educational Opportunities – Support and develop a wide variety of educational 

opportunities. 

 

Campus Environment – Continue to develop and maintain a safe, accessible, welcoming, 

and student-focused learning environment. 

 

Diversity – Expose learners to diversity. 

 

Technology – Provide and promote the use of technology. 
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Strategic Initiative #2: Evidenced-Based Culture – In support of MCCC’s Mission, create an 

evidence-based culture by committing to data-driven planning, evaluation, and decision making. 

To this purpose, the following strategies have been identified. 

 

Planning – Gather data as evidence to establish institutional strategic planning priorities. 

 

Assessment – Establish processes that will provide reliable evidence of student learning. 

 

Evaluation – Implement valid and reliable methods for evaluating performance across all 

areas, departments, and divisions. 

 

Strategic Initiative #3: Resource Management – Sound resource management will play a 

critical role in supporting MCCC’s Mission. To this purpose, the following strategies have been 

identified. 

 

Integrity – Support transparency, disclosure, stewardship, and understanding of resource 

management. 

 

Physical Resources – Effectively utilize and maintain current facilities while continuously 

assessing future need. 

 

Accessibility – Maintain an affordable tuition rate, and promote, create, and expand 

scholarship opportunities and financial aid programs. 

 

Human Resources – Attract, support, and retain a highly-qualified and diverse workforce. 

 

Financial Resources – Effectively manage college financial resources and pursue alternative 

funding. 

 

Strategic Initiative #4: Governance – The governance practices of MCCC are essential to 

fulfilling its Mission. To this purpose, the following strategies have been identified. 

 

Shared Governance – Evaluate the college governance system to ensure two-way 

communication and accountability in decision making. 

 

Communication – Disseminate information through an inclusive communication model. 

 

Transparency – Embrace a decision-making model that fosters transparency, trust, and 

accountability. 

 

Engagement – Increase participation by all stakeholders in the governance process. 

 

Strategic Initiative #5: Partnerships – In support of MCCC’s Mission, the college will seek 

opportunities to increase collaborative partnerships with the community. To this purpose, the 

following strategies have been identified. 

 

Community Engagement – Establish pathways to increase collaboration. 
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Service Learning – Provide learning opportunities that promote volunteerism and 

community service. 

 

Accountability – Demonstrate ways the college responds to the community’s learning needs. 
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ANALYSIS OF EXISTING CONDITIONS 

 
Summary 

 

The following analysis and synthesis of information is driven by the above principles, values and 

goals set out by Monroe County Community College. When coupled with faculty and staff 

surveys, site and facility assessments and participant workshops, the groundwork is laid for 

development of the final Master Plan. 

 

In preparation for the preliminary planning and development of the Master Plan for Monroe 

County Community College, the existing conditions of the campus and facilities were studied to 

identify both the opportunities and constraints that will affect future development. This, along 

with an understanding of program offerings and enrollment and staffing, will allow challenges to 

be analyzed and addressed, enhancing and preserving areas of value. 

 

Site Analysis 

 

Main Campus 

 

The main campus comprises 210 acres located on Raisinville Road, which forms the western 

edge of the township. The general land use pattern surrounding campus is agricultural, with the 

following exceptions: 

 

Property to the north of the campus is occupied by the Monroe County Intermediate School 

District and the Monroe County Fairgrounds (at the corner of Raisinville Road and M-50). A 

residential community and golf course adjoins the campus property to the east. Across 

Raisinville Road to the west are single family homes fronting large tracts of agricultural 

property. The south portion of campus includes a wooded area followed by additional farmland. 

 

Some campus property, specifically to the north and east of the Welch Health Education 

Building, is currently being used for agricultural purposes. 

 

There is also a potter’s field cemetery, identifiable only by a State of Michigan Historical 

Marker, located on campus between parking Lot 2 and Raisinville Road. 

 

The entire site, most of which is former farm fields, has in the past had flooding and standing 

water issues due to poor soil porosity and very flat terrain. The result has been erosion, landscape 

damage and paving deterioration. 

 

As a result of a Landscape Master Plan prepared in 1991, the College performed re-grading and 

drainage work, including creation of a retention pond. This, coupled with replacement of 

damaged landscaping and paving, has considerably reduced the standing water problems 

throughout campus.  The only area still visibly exhibiting this flooding is behind the Welch 

Health Education Building. 

 

The balance of the landscaping throughout campus is newer focusing on low maintenance 

planting such as trees, with some smaller scale plantings used as accents. 
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Various species of trees are interspersed across the site, which is mostly planted with turf grass.  

There are some mature trees lining Raisinville Road near the main entrance, causing the balance 

of plantings to appear immature. The area surrounding the Plum Creek is the exception to this 

rule.  This portion of the site is more heavily treed, with a mix of vegetation typical of a 

creekside ecosystem.   

 

Numerous ash trees were used in the campus landscaping. All of these were in very visible 

locations, lining drives, walkways, and parking lots. There were 210 ash trees on the Main 

Campus and another 15 at the Whitman Center. All fell victim to the borer. In the spring of 2006, 

all of the ash trees were removed and replaced with a variety of species.   

 

Continued efforts to annually add to the landscaping will be required throughout campus to 

create more pedestrian-friendly pathways, reduce the apparent distance between buildings and 

create more inviting outdoor gathering areas. Future site development should continue to address 

potential safety issues, including appropriately scaled and located plantings and increased 

pedestrian-scale lighting. 

 

Previously, the Main Campus could be divided into a North Zone and South Zone, split by the 

main entry drive from Raisinville Road. The Welch Health Education Building being the only 

building in the North Zone with the balance of the academic buildings surround the campus 

quad, creating the only semi-enclosed exterior space on campus. However, with the construction 

of the Career Technology Center, a more cohesive campus footprint has been created thus 

eliminating the “zones” on campus. By placing the Career Technology Center between the Life 

Sciences Building and the Welch Health Education Building, rerouting the main road, and using 

existing parking and circulation, as was identified in the Master Plan as a goal for future 

facilities, all main campus facilities are connected and campus has an interconnected feel. 

 

Whitman Center 
 

The Whitman Center campus, opened to students in 1991, is located on 25 acres in Bedford 

Township. This facility chiefly serves the southern portion of Monroe County, northern Lucas 

County, and Lenawee County, although marketing efforts focus primarily toward Monroe 

County residents. 

 

Access to the property is on Lewis Road. The predominant land use type surrounding the 

property is mixed between single family residential and some commercial. 

 

This facility consists of a classroom/administration building, a small storage garage and a single 

parking lot split by an entry drive. The Whitman Center Building and the surrounding site were 

planned to accommodate expansion at both ends of the building. A purchase of 14.5 adjacent 

acres will allow for additional parking in the future, as well as providing for buffer zones from 

surrounding development. Building and program expansion would be impossible without this 

additional land and parking. 

 

The landscaping between the building and the parking is attractive. The area immediately west of 

the building is a much more mature wooded area providing shade and a pleasant view from the 

classrooms. Future site development should not only minimize disruption of this area, but 
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promote expansion of it. The presence of ash trees is a major concern at the Whitman campus.  

Although all infested ash trees have been removed from landscaped areas, they still remain in 

this wooded section. 

 

Hurd Road Property 

 

In October 2010 the College received a donation of a property located on Hurd Road in 

Frenchtown Township. The property consists of an 18,910 square foot building situated on 4.9 

acres. The College renovated 6,770 square feet of the facility in 2011 to house the Welding 

Center of Expertise.  

 

On April 25, 2016, the Board of Trustees authorized the sale of the Hurd Road property. On July 

22, 2016 the sale of the property was finalized and the College now leases the renovated 6, 770 

square feet from the owner to teach welding courses. 

 

Access and Circulation Analysis 

 

Main Campus 

 

Vehicular access to the Main Campus is from Raisinville Road to the west. There are currently 

three entries to the site, with the center entry being emphasized by signage and plantings as the 

main entry. 

 

The northernmost entry serves primarily the Welch Health Education Building, although the 

parking lot connects through to the main access road. 

 

The southernmost entry road runs between the southern end of the developed campus and woods 

to the further south. It continues behind the Student Services/Administration Building and 

completes the ring road that connects the entire site. The layout of this ring purposely confines 

vehicular access to the edges of campus, minimizing the opportunities for pedestrian/vehicle 

conflicts. 

 

Parking Lot Capacities 

 

Lot Total 
Student

/ Public 
Handicap Staff Police Other 

Lot 1 150 125 9 16   

Lot 2 519 487 11 20 1  

Lot 3 163 139 8 16   

Lot 4 204 197 7 0   

Lot 5 69 0 4 65   

Lot 6 39 36 3 0   

Lot 7 144 139 5 0   

Learning Assistance Lab 6 0 6  0   

Board/Visitor 15 6 2 6 1  

Physical Plant 11 0 0 11   

CTC Auto Lab 7 0 0 0  7 
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Lot Total 
Student

/ Public 
Handicap Staff Police Other 

Total Main Campus 1,327 1,129 55 134 2 7 

Whitman Center 252 244 8 0   

Hurd Road (lease) 28 26 2 0   

Grand Total 1,607 1,399 65 134 2 7 

 

One way to calculate parking needs is to compare the number of staff and students with the 

number of spaces available. 

 

Number of staff ................................................................................................................337 

Less number of designated staff spaces ........................................................................   134 

Number of staff needing to park in “student/public” areas ..............................................203 

 

Number of students (3,144 credit hour + 1,200 non-credit) .........................................4,344 

Add the number of staff needing to park in “student/public” areas ..............................   203 

 4,547 

Less number of “student/public” spaces .......................................................................1,399 

Need number of spaces .................................................................................................3,148 

 

There are several basic inaccuracies when using the preceding method. One is that not all staff 

and all students will be on campus at the same time. Another is that it does not address the fact 

that at anytime during the day or evening there may be members of the public (non-staff and 

non-students) on campus for an event or conference. Although this may happen when the 

majority of staff and students are not on campus, this is not always the case. And, at times, the 

numbers of public on campus can be significant. 

 

A third inaccuracy is that the total number of spaces includes parking lots at three different 

campus locations:  the main campus, Whitman Center, and Hurd Road. When in reality, parking 

needs at each location could be entirely different. 

 

Manipulation and estimations could be used with this method, but the accuracy of the results 

may be highly questionable. 

 

Perhaps a more accurate method is one that is sometimes used by architects and planners, which 

uses specific ratios to calculate parking needs. For students, the ratio of 1 to 0.2 is used. For full-

time equivalent staff (FTE) the ratio of 1 to 0.9 is used.  

 

This method results in the estimated needs as shown in the following table:  
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          Needed 

       Headcount     Ratio      Spaces 

Credit hour students (fall 2014 headcount) 3,144 x 0.2 = 629 

Non-credit hour students 1,200 x 0.2 = 240 

FTE staff *                                                                         218     x 0.9 =   196  

       1,065 

*171 Full-time staff ÷   1 = 171 

    23 Part-time support staff ÷   2  = 11.5    

  143 Adjunct faculty ÷   4 =  35.75 

  337    218.25 

 

 

Prior to the construction of the Career Technology Center, the College was faced with two 

specific parking concerns. One was growing enrollment (which reached its peak in the fall of 

2010).  The other was the fact that two-thirds of the parking is in lots located on the northern end 

of campus, while the majority of buildings were located at the southern end. In addition, 

projected usage of the La-Z-Boy Center created a need for additional parking. 

 

To address these problems, in the summer of 2005 the College constructed a new parking lot: 

Lot #7. This lot contains 144 parking spaces and is located between the West Technology 

Building and Raisinville Road. This lot addressed all parking capacity concerns for the Main 

Campus at that time. With the opening of the Career Technology Center for fall 2013 classes, 

parking needs for students have shifted toward the largest lots on main campus. 

 

Pedestrian circulation consists of typical campus walkways connecting building and parking lots 

in a fairly direct manner. Circulation through the main quad at the south end of campus focuses 

around a central paved plaza surrounding a raised planted area. A number of these walkways 

have been replaced or redesigned in recent years to replace deteriorated walks and to create more 

pleasing circulation paths. 

 

Site and directional signage for vehicular and pedestrian traffic is under constant review. When 

all exterior signage was replaced several years ago, large building letter signs were added to each 

building to assist visitors and students with building identification. Also, at that time, two kiosks 

identifying the location of all campus building were added.  A third directional kiosk was added 

with the construction of Lot 7.  Campus way-finding continues to be a concern, however, and 

signage remains a topic of review and improvement. 

 

Whitman Center 

 

Access to the Whitman Center is from a single divided entry off of Lewis Road. This access road 

leads to the front of the building and divides the two parking lots. Pedestrian circulation consists 

of a main walk leading from the parking lot to a central entrance and two secondary entrances, 

one at each end of the L-shaped building. 

 

Parking is provided for approximately 250 vehicles. The purchase of an additional 14.5 acres 

was made partly to address the need for additional parking if the building is ever expanded. 
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Facility Analysis 

 

MCCC opened its campus doors to students in 1968 and is currently comprised of sixteen 

facilities on the main Raisinville Road Campus and two on the 25 acre Whitman Center property 

in Bedford Township.  

 

The facilities at Monroe County Community College are routinely reviewed, including an annual 

insurance appraisal and an assessment of deferred maintenance conditions throughout campus. 

The results of these investigations are included in this document to present a clearer picture of 

the condition of the campus. 

 

In FY2014-15, the Board of Trustees authorized a $16 million HVAC replacement project on 

main campus that includes a geothermal heating and cooling system for the majority of the main 

campus buildings. The College borrowed funds to meet this financial obligation in December 

2015 and construction began in January 2016. An overview of the HVAC project is included 

later in this document. 

 

Some recent construction and renovation has received matching State funding. Since this funding 

was generated by the State through the sale of bonds, affected College buildings and property 

had to be pledged as collateral. The West Technology, Campbell Learning Resources Center, La-

Z-Boy Center, and the Career Technology Center are obligated to the State Building Authority as 

part of recent construction and renovation work. Once the bonds are paid, all property will revert 

back to full ownership by the College. 
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A majority of the buildings on the main campus are earth-toned brick buildings with muted trim, 

all of which are structurally sound.  These buildings are indicated in the following table: 

 

 
 Facility Area (sq. ft.) Year Built 

Main Campus 

Campbell Learning 

Resource Center 

 

52,369 

 

1968 

Warrick Student 

Services/Administration 
72,219 1968 

Life Science 54,905 1972 

East Technology 28,523 1968 

West Technology 32,180 1968 

Welch Health Education 50,700 1997 

La-Z-Boy Center 53,329 2004 

Career Technology Center 60,425 2013 

Power Plant 9,394 1968 

Boiler House 2,184 1978 

Boiler House 200 2,184 1978 

Boiler House 300 1,924 1978 

Maintenance Butler Building 1,500 1980 

Technology Butler Building 1,830 1983 

SAE/Construction Building 768 2005 

Salt Storage 400 1999 

Subtotal 424,834  

Whitman Center Campus 

Whitman Center 17,650 1991 

Garage 480 1991 

Subtotal 18,130  

TOTAL 442,964  
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INSTRUCTIONAL PROGRAMMING 

 

 Much of the information regarding instructional programming is available in the College Annual 

Report. The 2014-2015 Annual Report is included in this planning document. 

 Service Areas 

Monroe County Community College’s tax base is located in Monroe County, and this is the 

primary focus for its service area. 

  Program Offerings 

 In keeping with the programmatic goals set forth in the mission documents, Monroe County 

Community College offers the following programs:  

 

 Transfer/University Parallel/Pre-Professional Programs 

The university parallel and pre-professional programs are designed for the students who will 

eventually finish their education at a four-year college or university. Credits earned in the 

parallel or pre-professional programs are generally transferable to four-year colleges or 

universities if the credits meet the following criteria: 

 

1. Satisfactory grades. Grades of “C” or better are necessary for a student to transfer the 

course to most colleges or universities. 

2. Proper selection of courses. A student must select courses designed for college transfer 

which are consistent with the requirements of the school to which the student plans to 

transfer. Since no two schools have identical requirements, students should consult with 

their faculty adviser or counselor to discuss any questions regarding specific programs. 

Students following a transfer guide provided by a particular four-year college can complete the 

first two years of a baccalaureate program at MCCC. In addition, students fulfilling appropriate 

graduation requirements of Monroe County Community College will be eligible to receive an 

associate degree. 

Career/Occupational Certificate and Degree Programs 

 

Individuals completing a prescribed course of study in one of the career program areas will 

receive an Associate of Applied Science or Associate of Commerce Degree.   

 

Individuals who wish to upgrade their knowledge and skills or prepare for new areas of 

employment may choose from a wide variety of source offerings. Special sequences of courses 

may be designed to meet these objectives.   

 

The following is a list of career/occupational degree and certificate programs available: 

 

Program           Degree       Certificate 

Accounting     •  • 

Administrative Office Assistant    • 

Administrative Office Specialist    • 

Office Administration Software Specialist   • 
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Administrative Professional   • 

Automotive Engineering Technology  •  • 

Automotive Service Technology  •  • 

Business Management   • 

 Entrepreneurship      • 

Computer Information Systems: 

 Accounting/CIS    • 

 App Development    •  •  

 Computer Science    • 

 Cybersecurity and Information Assurance  •  •  

 PC Support Technician   •  • 

 System Administration Specialist  •  • 

Construction Management Technology •   

 Residential and Light Commercial 

    Construction      • 

 Heavy and Industrial Construction    • 

Criminal Justice/Law Enforcement  •  • 

Culinary Skills and Management  •  • 

Early Childhood Development  •  • 

Electrical Engineering Technology  • 

Fine Arts     • 

General Technology    • 

Graphic Design     

 Computer Graphics-Basic     • 

 Digital Media-Basic     • 

   Digital Media    •  • 

 Illustration-Basic      • 

 Illustration     •  • 

 Web Design-Basic     • 

 Web Design    •  • 

Mechanical Design Technology  •  • 

Mechanical Engineering Technology  • 

Metrology Technology   •  • 

Non-Destructive Testing     • 

Nuclear Engineering Technology  •   

Nursing, Practical      •   

Nursing, Registered    • 

PN to RN Option    • 

Phlebotomy Technician     • 

Product and Process Technology  •   

 CNC Technician      • 

 CAD/CAM Technician     • 

Quality Systems Technology   •  • 

   Basic Quality Technician     • 

Renewable Energy       

 Solar Energy      • 

 Wind Energy      • 

Respiratory Therapy    • 
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Teacher Paraprofessional   • 

Welding Technology    • 

   Basic Welding      • 

   Advanced Welding     • 

 

Certificate Programs 

A certificate of completion will be granted upon completion of certain specialized certificate 

programs. Certificate programs are listed in the career program listing. 

 

MACRAO Agreement 

Students who started prior to fall 2014 may complete the MACRAO Agreement until the end of 

the summer 2019. Following is the agreement: 

The MACRAO agreement is an agreement between Monroe County Community College and 

many Michigan four-year institutions. Depending upon the institution and the program, 

satisfying the requirements of this agreement could allow a student greater flexibility in meeting 

general education requirements at the four-year institution. 

 6 semester hours of English composition  

 8 semester hours of Humanities (courses must be taken in more than one discipline and  

must not include English Composition) 

 8 semester hours of Social Science (courses must be taken in more than one discipline) 

 8 semester hours of Natural Science: 1) At least one science must have a lab, 2) One of 

the sciences may be Math (151 or above), 3) Science courses must be from more than  

discipline 

 

Fifteen of the 30 credits must be completed at Monroe County Community College.  

 

Courses, which are not transferable, (i.e., technical, vocational, or developmental) are not part of 

the agreement.   

 

New Michigan Transfer Agreement (Beginning Fall 2014) 

 

In 2012 the Michigan legislature included language in the community college appropriations bill 

calling for improvement in the transferability of college courses between Michigan colleges and 

universities by revising the MACRAO Agreement. The Michigan Transfer Agreement has been 

created in an effort to increase the transferability of lower level general education courses across 

all Michigan’s public institutions. To fulfill the Michigan Transfer Agreement, student must 

successfully complete at least 30 credits, with at least a 2.0 GPA in each course. These credits 

should be met according to the following distribution: 

 1 course in English Composition 

 A second course in English Composition or 1 course in Communications 

 1 course in one of the following Mathematics pathways: College Algebra or Statistics or 

Quantitative Reasoning or an upper level course in one of these subject areas 
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 2 courses in Social Science (from two disciplines) 

 2 courses in Humanities and Fine Arts (from two disciplines and excluding studio and 

performance classes) 

 2 courses in Natural Sciences including one with laboratory experience (from two 

disciplines) 

If these courses do not add up to 30 credit hours then the student must take an additional course 

from one of these groups. One of the above courses must be completed at Monroe County 

Community College.  

 

Bachelor’s Degree Completion Programs 
 

2 + 2 and 3 + 1 Agreements 

Monroe County Community College has developed articulation agreements with a number of 

four-year colleges and universities. These agreements  (sometimes called bachelor’s degree 

completion agreements) provide students who are pursuing one of Monroe County Community 

College’s specific two-year associate’s degree programs an opportunity to continue their studies 

and complete the requirements for a baccalaureate degree. The 2 + 2 agreements provide that the 

student will be able to transfer a minimum of 60 semester credit hours from one of Monroe 

County Community College’s associate degree programs toward selected bachelor’s degree 

programs at the four-year institution. The 3 + 1 agreements are similar but give students the 

opportunity to transfer more than 60 credits of MCCC coursework for specified degree programs 

at four-year institutions. 

 

The College has a university center, housing Siena Heights University. SHU has an office on the 

College’s main campus and uses college classrooms and labs to offer classes at the junior and 

senior level for bachelor’s degree programs. 

 

Joint Programs 

 

MCCC has cooperative agreements allowing student to complete components of certain 

programs at the college and the remainder of these programs at participating community 

colleges.  

 

Dual Enrollment Programs 

 

State sponsored dual enrollment programs are offered to local high school students as an 

opportunity to begin their college studies while still attending high school.  

 

Monroe County Middle College 

 

The Monroe County Middle College is a partnership between the Monroe County Intermediate 

School District (MCISD), Monroe County Community College, and Promedica Monroe 

Regional Hospital and is designed to provide students with early entry into a health careers 

program. 

 



19 

Students enter the Monroe County Middle College in the 9th grade with a comprehensive 

curriculum that will culminate with award of a high school diploma upon graduation. Students in 

the program also have the opportunity to earn up to 60 transferable college credit hours or an 

associate's degree and/or a certificate in the field of health science.  

 

Distance Learning Initiatives 

 

MCCC also offers a number of courses through electronic means, including a web-based 

curriculum. The College utilizes Blackboard Course Management Software for web-based 

courses.  The College is a member of the Michigan Community College Virtual Learning 

Collaborative. Through this and other systems used by the College, students at MCCC have 

access to courses offered by other colleges, while students not attending MCCC have access to 

numerous programs at the College. 

 

Online courses are available in both credit and lifelong learning programs. 

 

Corporate and Community Services Programs 

 

The basic mission of the Corporate and Community Services Division is to provide a variety of 

educational opportunities to adults within the College service area. Courses and programs are 

designed in response to expressed community needs, interest of individuals and groups, needs of 

business and industry, as well as demands for enrichment and recreational activities. The CCS 

Division serves about 7,000 non-credit students annually. 

 

The CCS Division provides work force training programs, offering education to area business 

and industry, often at the business site. CCS personnel are regularly involved in integrated 

programs with the Chamber of Commerce, Monroe County Business Development Cooperation, 

and a variety of local and state agencies and organizations dedicated to economic development 

activities. 

 

Community service programs and activities are an on-going part of the Division. Community 

services programs include a wide-range of programming that reflects the diverse interests of the 

community. . 

 

The Lifelong Learning Office provides educational opportunities for adults in a wide range of 

non-degree programs. It renders services to individuals and groups having needs which can be 

more adequately satisfied by short informal educational projects and activities rather than by 

traditional courses.   
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STAFFING AND ENROLLMENT 
 

Student Body Composition 
 

Based on demographic data collected by the College for the fall 2016 semester, the typical 

Monroe County Community College student has a mean age of 23, resides in Monroe County 

(85%), attends as a part-time student (70%), and is enrolled in a transfer program (55.3%). 

 

Detailed demographic data on the student body composition is contained later in this document 

in the Student Profile section. 

 

Enrollment Trends and Projections 

 

Enrollment for the fall 2016 semester produced an 1.5 percent decrease in headcount (3,144) 

over the previous fall (3,192), and a 3.7 percent decrease in credit hours (26,005 as compared to 

27,011). Fall student enrollment has declined for the sixth time in 10 years. The enrollment 

decline is not unique to MCCC as the Michigan Association of Collegiate Registrars and 

Admissions Officers’ report on community college enrollment shows 21 community colleges 

with negative headcounts. Lower fall enrollments are also the case with the neighboring Ohio 

institutions. 

 

Barring a few exceptions, class size is usually limited to 30 students per class. Currently, the 

College is able to handle its existing population, but scheduling demands can sometimes make 

this difficult on certain days and at certain times. Some scheduling changes can be made to 

increase the number of students per section, but limiting the number of available sections in an 

attempt to improve efficiency will likely prove counterproductive as many class times are 

scheduled to meet scheduling needs of students. If classes are not offered at certain times, 

students are sometimes unable to take the class at a different time. 

 

Staffing Levels and Projections 

 

Monroe County Community College currently employs 164 full-time staff: 62 faculty, 52 

support staff, 24 administrative, 6 professional, and 20 maintenance. In addition, there are 

approximately 140 adjunct faculty, 28 part-time support staff, and 100 student assistants. 

 

Full-time faculty teach approximately 53.2 percent of all sections. The full instructional load for 

full-time faculty is approximately 16 contact hours per semester, or 480 student contact hours 

(30 students max/class x 16 contact hours). 
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SPACE DEMANDS AND PROJECTIONS 

 

Instructional Space 

 

Monroe County Community College has available at the main campus a total of 86 classrooms, 

comprised of: 

 

  37 general purpose classrooms (some also double as conference rooms) 

 15 conference rooms (some also double as classrooms) 

  2 lecture halls 

  10 science labs 

  11 computer labs 

  12 technology labs 

 3 health sciences labs 

  2 art classrooms 

  a culinary arts kitchen, a small performance theatre/lecture hall, a distance 

learning classroom, a fitness center, a childcare lab, an aerobics/dance 

studio, a gymnasium, a band rehearsal room, and a 500 seat 

theater/auditorium. 

 

The Whitman Center has available nine general purpose classrooms and a multi-purpose lab. 

 

Long term recommendations (beyond five years) are that the College plan for future growth by 

creating “placeholders”, or specific locations for future development. This will ensure that space 

remains available when it is needed because of added programs or increased enrollment.  

 

In conjunction with creation of additional classroom space, the College has determined that 

existing classroom space should also undergo the updates necessary to improve teaching 

effectiveness. Technology needs at the College for student learning continue to grow at 

exponential rates. Such needs can be found not only in every classroom and lab, but have 

permeated outside the walls of the classroom into hallways, the cafeteria, and lobbies, as the 

demand for individual and group study areas that offer and support technology need to be 

addressed. 

 

In doing so, three apparent areas of need have surfaced. The first is systems need. This is the 

various technology systems that are needed at this point in time, at this campus, to provide the 

most effective and efficient support and delivery for student learning. The second is the 

infrastructure needed to support these systems, including items such as lighting, electrical power, 

acoustics, and flexibility. The third factor is the human resources that will be needed for systems 

training and support. 

 

To address these critical needs of space, new curriculums, and changing technology the College 

constructed a Career Technology Center and will perform major renovations to current buildings 

in the future.  
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Support Spaces 

 

Campbell Learning Resources Center 
 

The main floor of the library was totally renovated in 2000 to upgrade facilities and technology, 

creating a modern learning resources facility. The Learning Assistance Lab on the second floor 

was renovated in the summer of 2005. In 2009, technology upgrades were made to classrooms in 

the Campbell Learning Resources Center. 

 

Warrick Student Services/Administration Building 
 

The Warrick Student/Services Administration Building currently houses most of the student 

services in a traditional, departmental fashion. In order to provide a simpler interaction between 

students and College services, a reorganization of departments into a One-Stop Shop model is 

something the College might explore for the future. This model would allow students to deal 

with fewer locations throughout the entire Admissions / Registration / Financial Aid / Cashier 

process. 

 

To improve operational efficiency, to better identify the services offered, and to make the areas 

more welcoming, renovations did take place in 2009 in the Admissions/Counseling/Registration 

area.  

 

The building did have an added wing in 1988 to provide office, classroom, and conference room 

spaces. 

 

The building also houses a kitchen for culinary instruction (built in 1988), a bookstore 

(renovated in 1990), a student activity area (renovated in 2000), and a cafeteria (kitchen and 

serving areas renovated in 2002). In 2005, a variety of other offices also underwent renovations, 

including payroll and accounting, mailroom, accounts payable, human resources, and campus 

security. In 2009, work was completed on renovations to the Admissions/Registrar offices as 

well as the adjacent entryway and hallway. In 2014 due to water remediation issues, renovation 

was done to a student activity area in the basement. 

 

Welch Health Education Building 
 

The Welch Health Education Building, completed in 1997, provides state-of-the-art space for 

Nursing, Respiratory Therapy and Physical Education Program classrooms and laboratories, a 

multi-purpose room, a dance/aerobics studio, and a fitness center. 

 

The facility is located at the north end of the site. The site to the east of the building is not 

currently landscaped and, with proper drainage systems installed, would be a prime candidate as 

a placeholder for any outdoor athletic fields and additional parking. 

 

La-Z-Boy Center 

 

A 53,700 square foot, $12 million, multi-use Instructional Center for Business Training and 

Performing Arts (La-Z-Boy Center and Meyer Theater) was completed in 2004. This facility 

houses a 500 seat auditorium with full support facilities, a pre-function assembly space, a multi-
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purpose lecture hall, dividable classrooms and rehearsal spaces, a computer classroom, offices 

for the Corporate and Community Services Department, choir and band rehearsal rooms, a scene 

shop and dressing rooms.   

 

Training for existing and new industries has become a priority, and appropriate facilities are 

required to effectively meet the expressed need. Cultural development has been a long-standing 

component of the College Mission, and construction of the facility completes the original 

campus plan, which called for a facility to house many of these functions. This building, while 

designed as a conference center, enables the College to contribute to the cultural arts – a true 

example of a liberal arts approach to economic development. 

 

The building is located at the northwest corner of the Quad with the main entrance facing the 

existing parking lot #2 and a student entrance facing the Quad. This location was chosen to help 

complete the enclosure of the Quad, create a highly visible presence from Raisinville Road and 

to take advantage of the available 519 parking spaces in lot #2. 

 

The College received funding from the State for 50 percent of building costs. Two million of the 

College’s $6 million match was gifted by the La-Z-Boy Foundation. Hence, the building was 

officially named the La-Z-Boy Center.  

 

Career Technology Center 

 

A 60,425 square foot, $17 million, Career Technology Center was completed in 2013. This 

facility houses the classrooms and labs in support of the Applied Science and Engineering 

Technology Division. 

 

The Career Technology Center was designed to support the delivery of instruction necessary for 

developing the skill set required by today's high-demand, high-skill jobs. The facility will allow 

for expansion of existing programs in the areas of nuclear engineering, welding, construction, 

computer-aided drafting and manufacturing, electronics, quality assurance and automotive 

engineering and service with an emphasis on hybrid and battery technology. In addition, it 

provides the infrastructure and equipment required to develop technology programs in the 

emerging areas of advanced manufacturing, renewable energies (wind, solar, fuel cell 

technology) and sustainable green technologies. 

 

The building is located between the Life Sciences Building and the Welch Health Education 

Building facing parking lot #2. This location was chosen to create a more cohesive campus 

footprint thus eliminating what many felt was a large separation on main campus between the 

majority of buildings on main campus and the Welch Health Education Building. 

 

The College received funding from the State for 50 percent of building costs. A capital campaign 

in support of the project raised $2.4 million in support of the facility.  

 

Whitman Center 

 

The Whitman Center provides general purpose instructional space and a multi-purpose lab in a 

building that was planned for expansion from the end of each wing. Current enrollment does not 

justify expansion of the facility.  This will, however, be a topic of continued review and 



24 

monitoring, possibly resulting in a recommendation of building expansion and additional parking 

in the future should enrollment growth dictate a need for such expansion. 

 

Survey Summary 

 

The input of faculty and staff was enlisted through past surveys to assist in the planning process 

in uncovering trends, needs, successes and deficiencies that the Master Plan would need to 

address. The responses were useful in confirming that the priorities the College was pursuing for 

future growth were in line with needs of the users. 

 

In general, respondents felt that the College was above par in its programs and in producing a 

pleasant, relaxed and open place. Recent surveys of staff and students indicate a high level of 

satisfaction that the campus is well-maintained and safe and secure. 

 

Need for updates to existing classrooms and laboratories were voiced as a common concern.  

This included updates to classroom environment, such as improved HVAC, lighting and 

acoustics to provide better conditions for learning. There was also repeated mention of a need for 

flexible classroom design that would be adaptable to a myriad of teaching techniques.  

In a staff survey (July 2007 Budget Updates Survey), 81 percent of respondents indicated that 

they believed the campus facilities and grounds needs were being adequately addressed. 

  

 

Summary - Challenges 

Based on the research, analysis and synthesis outlined in the previous pages, the following 

challenges were developed. These challenges are vital in creating the “problem” to be solved, 

acting as catalysts to the thinking process that takes place throughout the entire master planning 

process. Often these challenges drive discussions among the members of the Master Planning 

team, bringing undiscovered challenges to light and producing a more cohesive final product. 

 

The main challenges faced by Monroe County Community College as part of the development of 

a Master Plan are as follows: 

 

 Facilities Condition 

 Building exteriors and physical structures are an ongoing challenge as they age 

 Aged and outdated HVAC and other operational systems 

  At end of life, malfunctioning 

  Unable to meet demands, especially from computer heat loads  

 Electrical capacities   

 Outdated classrooms 

Technology, furniture, finishes, equipment, acoustics, lighting, 

accessibility 
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      Programs 

 Need for modern facilities for technology programs (addresses through 

construction of Career Technology Center) 

 Need for additional lab and classroom space for health programs 

 Limited space for Culinary Arts program 

 Barrier Free Accessibility 

    Learning Assistance Lab on second floor, difficult to access     

    Student Support Services 

    Located in several areas, some not easily accessible 

    Growth 

    Update placeholders 

     Future project sites 

     Building additions 

    Whitman Center  

 Site 

 No athletic fields 

Many of these future facility needs, as well as their projected costs, can be found in the 

Maintenance and Replacement Fund section. 

 

Solution Criteria 
 

Before master plan solutions are developed to address the above list of challenges, certain 

criteria are agreed upon to act as litmus tests for each solution to successfully pass. 

 

Similar to architectural guidelines that provide a framework for future facilities that ensures a 

common theme among buildings; these planning guidelines ensure that any proposed solutions 

all adhere to a common theme, helping to avoid planning conflicts. 

 

Following is a list of the solution criteria that was used to measure each proposed solution: 

 

  Should physically support the College Mission Documents and Strategic Plan. 

   Should improve student retention and assist in marketing the College to  

   prospective students. 

   Should address technological changes and the need for technology flexibility. 

   Should provide classroom flexibility for different users and teaching methods. 

   Should simplify student and visitor interaction with the College. 
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MASTER PLAN 
 

At this stage of the master planning process, the vision for the College and the needs dictated by 

the programs are translated into physical projects based on the opportunities available within the 

attributes and constraints of the facilities and site. This is the point where the needs, desires and 

abstractions of the program take on structure and purpose, creating a blue print for the future 

development of the College. 

 

When potential and expanded facilities are organized on the site, the Master Plan provides 

placeholders for future projects – an overall scheme ensuring that any new building will be well 

integrated into the whole campus, with forethought to the infrastructure needed to support that 

facility. 

 

Phase 1 

2009-2011 

 

Deferred Maintenance 

 

The College has made a priority over the last several years to address issues of deferred 

maintenance throughout the campus. This included completion of re-roofing all campus 

buildings, replacement of all parking lots, replacement of emergency alarm systems, retrofitting 

all interior lighting, replacement of its energy management system, and maintenance work on 

several HVAC systems. 

 

Three years ago, the College completed its second college-wide facilities assessment, resulting in 

a prioritized list of building systems requiring attention. As part of the assessment, an easily 

updateable database was created, allowing the College to monitor and record systems condition 

and complete repairs. This assessment and database, with detailed facilities conditions and 

associated repair and/or replacement cost was performed by SHW Group and is included in this 

document. Examples of items requiring repair and/or replacement include: 

 

 Isolated HVAC problems throughout campus, including air leakage, condensation 

and systems unable to meet increased cooling loads. 

 

 Non-functional site lighting, due to deterioration of underground conduit. 

 Deterioration of building entries.  

 Electrical systems operating at maximum capacity. 

 Original galvanized piping deteriorated to the point of replacement. 

 

(A more comprehensive list of such projects can be found in Appendix 6, Maintenance and 

Replacement Fund.) 

 

The College intends to continue its efforts toward improving the condition of the facilities 

throughout the campus, repairing and replacing systems as necessary to avoid the potential 

complications and exponential costs associated with deferring needed maintenance.   
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Renovations and Updates 
 

A separate component of facilities upgrades, renovations and updates fall under the category of 

capital improvements. These recommendations were placed in this first phase as they are 

essential in providing the flexibility and technology required by current and future teaching 

needs.   

 

Capital improvements of this type are also essential in marketing the College to students, 

business and industry in a highly competitive environment. This is an essential, but often 

overlooked part of attracting and retaining students and business partners. 

 

Observation of classrooms, labs and equipment, and information collected from surveys indicate 

that the College needs to continue its efforts to improve the physical learning environment in all 

departments. 

 

Many existing general classrooms are in need of technology and environmental upgrades to meet 

the needs of current technology and teaching methods. In the majority of College buildings, these 

improvements include: 

  

 Upgraded HVAC systems to improve acoustics and allow for better control of 

temperature in each classroom. 

 

 Improved technology support, including lighting and window shading designed 

for intensive multimedia equipment use. 

 

 Upgraded finishes (carpeting, ceilings, whiteboards) and furniture. 

 

 Integration of new teaching delivery technology into classrooms.  These upgrades 

would include installation of wireless networks, low cost multimedia projectors 

and other classroom learning equipment.   

 

Landscape and Site 

 

In the summer of 2003, landscaping around the Welch Health Education Building was 

accomplished. Landscaping was one of the components removed from the plans when this 

building was constructed in 1997 to help in reducing costs. (A parking lot was the other major 

component.) 

 

Also in 2002 was the construction of a 26’ x 40’ building that served as a garage and storage area 

for the College’s SAE car and equipment, and a lab area for “dirty work” for construction 

classes. This is a heated, block building with two garage doors and is located to the south of the 

West Technology Building. With the construction of the Career Technology Building, this 

facility is now being used by the Maintenance Department for landscape equipment. 

 

Much of the landscaping was also removed from the La-Z-Boy Center project to reduce 

construction costs. This work was completed in the summer of 2005 and 2006. 

 

In 2006 a total of 184 ash trees were replaced on the Main and Whitman Center campuses. 
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In the summer of 2005, a plan to replace much of the campus sidewalks was initiated and 

implemented over the course of the next five years. 

 

Career Technology Center 

 

Technology has changed in leaps and bounds over the last forty years when the College was first 

built. Unfortunately, the College’s facilities housing technology instruction have not been able to 

keep pace with these changes due to physical limitations, and building constraints, and the 

requirements of newer technology systems. 

 

To address this need the College constructed a Career Technology Center. The new facility 

offers classrooms and labs in support of the Applied Science and Engineering Technology 

Division course offerings as well as business training contracted through the College’s Corporate 

and Community Services Division. 

 

With the opening of the Career Technology Center, vacated areas have been reviewed as 

possible spaces to address other facility concerns such as adequate classrooms and labs for the 

College’s Information Assurance and Security Program, the Culinary Skills and Management 

Program, office and classroom space for the Monroe County Middle College, the consolidation 

of areas used for art instruction, and the relocation of the Learning Assistance Lab to ground 

level. 

 

Phase 2 

2011-2014 

 

Whitman Center 

 

In October 1999, the College purchased an additional 14.5 acres of property immediately to the 

west of the existing Whitman Center site. As the Whitman Center itself was designed for 

expansion on the existing site, the proposed use for the new property is to provide an additional 

buffer from surrounding properties and, most importantly, to provide additional parking, if 

needed. 

 

If enrollment at the Center were to increase, MCCC, as part of Phase 2, would investigate the 

need for building expansion and additional parking at the Whitman Center. 

 

Warrick Student Services/Administration Building Addition and Reconfiguration 

 

In prior surveys and Master Plan Committee meetings, a desire was voiced to consolidate all 

student services in one location on campus. This consolidation would be in a One-Stop Shop 

format, leading students through the process of admissions, registration, financial aid and 

payment in fewer steps, rather than the current model of moving between offices and dealing 

with numerous personnel. The recommended changes would include: 

 

 Potential relocation of the Learning Assistance Lab (LAL) to the East Technology 

Building, creating an assistance office that would be able to aid the student from 

entrance to job placement in the same location as other student services. An 
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alternate would be to locate the LAL to other available ground floor space on 

campus. 

 

 Construction of an addition to the building in order to meet the logistical needs of 

a Student Services One-Stop Shop format is desirable. Such an addition should 

also take into consideration the consolidation of Business and Administration 

offices in order to more effectively address operation, and student and constituent 

access. 

 

 Potential relocation and enlargement of the Bookstore. 

 

 Potential relocation of Financial Aid and Cashiers Office to adjoining suites. 

 

Phase 3 

2014-2018 

 

Athletic Fields 
 

There has been considerable debate over the merits of outdoor athletic fields at Monroe County 

Community College. Concerns range from the need and projected use of athletic fields, to the 

ability of the soil to support athletic fields over the long-term without installation of sub-surface 

drainage system. 

 

One point that cannot be disputed is the question of land availability. The Main Campus 

currently has enough property available in the immediate vicinity of the Welch Health Education 

Building to support numerous different athletic fields. 

 

As part of Phase 3, it is recommended that the College undertake a study to determine the need 

of athletic fields and if the study warrants, proceed with planning, design and initial construction 

of athletic fields for sports determined as viable. This construction will include the additional 

parking necessary to support both the field and proposed future development (Phase 3 and 

beyond). 

 

This recommendation is an example of what was described earlier as a “placeholder”, or a setting 

aside of land for a specific use to ensure that future development does not proceed without taking 

this use into account. Construction of these fields may or may not occur, but planning for this 

potential is prudent. 

 

Construction would commence as needed, with the project phased in as funds became available.  

An alternative to funding solely by the College would be to share funding and use between the 

College and the community. 

 

As the exact mix of potential athletic fields has yet to be determined, the level of planning at this 

point only indicates the most likely location for this project. 
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Warrick Student Services/Administration Building Addition and Reconfiguration   

 

The second part of the proposed changes to the WSSA Building assumes the completion of the 

first group of recommended changes to this building and a demonstrated need for additional 

space.  These recommendations are long term and will need review in future revisions of this 

Master Plan to determine their continued viability. These changes focus on three areas of the 

building: 

 

Culinary Arts 
 

The recently renovated Culinary Arts kitchen is able to meet current space needs, but will be 

unable to accommodate program growth without either additional space or additional sections (a 

difficult proposition to market to working students). 
 
Student Lounge and Basement Storage 
 

One issue that arose during the facilities walkthroughs is the difficulty physically handicapped 

students face in accessing the basement student lounge known as the “Cellar”. Recently 

renovated, this space is an attractive, multipurpose lounge with television, vending, a pool table 

and informal seating. Unfortunately, the only access for the mobility impaired is through the 

freight elevator located off the loading dock. 

 

An immediate, but temporary solution is to convert the elevator and lobby to a more passenger-

oriented and less freight-oriented space or, even better, to construct an exterior entrance. 

 

Life Sciences Building Expansion/University Center 
 

Although available space at the College is thought to be capable of accommodating projected 

program and enrollment growth for the next two to three years, it is prudent to plan locations 

where potential facility growth could occur. 

 

The existing Life Sciences Building is the logical location to construct new classroom facilities 

for several reasons: 

 

 Originally designed for expansion, the building is able to accommodate an 

addition in several locations. 

 

 This building and the site immediately to the north are located closer to the 

majority of existing parking than any other potential sites on campus. 

 

 Expansion of the building to the north would address one of the challenges laid 

out in this Master Plan – to draw the campus buildings closer together through 

improved building interconnection.  The proposed addition would considerably 

reduce the outdoor travel distance between the Quad and the Welch Health 

Education Building. 

 

The proposed addition to the Life Sciences Building consists of two parts, the first being 

development of a University Center. This facility type was considered in previous Master Plans 
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as a way of addressing the conferencing needs of business and industry as well as programs 

needs of four-year institutions wishing closer affiliation with the College. 

 

Many of the business and industry and conferencing needs will be met in the La-Z-Boy Center.  

Offices and classroom for university partners, however, are still unaddressed in the currently 

available facilities. 

 

The proposed University Center would, in its program, include the following: 

 

 Technology intensive, distance learning enabled general classroom space 

available to both College and university programs. 

 

 Office space for university partner administration and faculty. 

 

 A new, much more open entrance and lobby facing Raisinville Road serving both 

the University Center and the Life Sciences Building. 

 

The second part of this addition is an unprogrammed space to the north of the University Center.  

Potential uses for this space include: 

 

 Additional general classroom space for University Center or College programs, if 

warranted by growth in this area. 

 

 A permanent, state-of-the-art space for IT Department and computer classrooms.  

This would allow the IT Department to relocate from the basement of the 

Campbell Learning Resources Center into a space designed specifically for this 

use, eliminating power and HVAC problems that often arise when large computer 

systems are housed in older buildings.  If a new technology building was to be 

constructed, it may be possible to relocate the IT offices to the vacated technology 

buildings, assuming those facilities would be renovated.  

 

Long Range Priorities 

2019 

 

As part of the Master Planning process, ideas are considered and developed that, due to priorities 

and circumstances do not fit well into the scope of a five to ten year plan. The following projects 

are examples of ideas that should be recorded for future planning efforts. 

 

Campbell Learning Resources Center Library Expansion 

 

There is an understanding that the existing Campbell Learning Resources Center, specifically the 

library, may not always be able to adequately house the collection required by a modern 

institution. Unfortunately, between the design of this building and proximity of neighboring 

buildings, the CLRC becomes somewhat landlocked. 

 

Several directions for expansion were considered for this building, with the final conclusion 

being that the best direction may be none at all. One solution to this potential problem would be 
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to relocate programs housed on the second floor and basement of the CLRC to other buildings, 

possibly including the proposed University Center or East and West Technology buildings that 

has been be vacated with construction of the Career Technology Center. 

 

This would make available up to the entire second floor of the building to house a growing 

collection and new, as of yet undeveloped multimedia information delivery systems. 

 

Welch Health Education Building Expansion 

 

In order to pull the disparate parts of the campus closer together, any proposed expansion of the 

Welch Health Education Building would best be toward the south, in the direction of the main 

part of campus. Potential uses for the additional space, if warranted, may be as follows: 

 

 Additional health education classrooms and labs. 

 

 Racquetball courts. 

 

 Indoor tennis courts. 

 

 Early childhood education classrooms and child development learning labs. 

 

Future Campus Expansion Zone 
 

This is another placeholder, indicating the most likely location for as of yet unplanned campus 

facilities. Part of any development planning in this area should include additional parking, 

possibly in the format indicated on the site plan. Any detailed planning in this area should 

consider the potential for reorienting the main entry to campus, possibly locating it further north 

along Raisinville Road. 

 



ARCHITECTURAL GUIDELINES 

 

Architectural guidelines are an important part of a master plan, providing a design framework for 

future development. The goal is not to stifle creativity or the use of new materials or techniques, but 

to foster a harmony between existing and future facilities, thus avoiding a disjointed appearance that 

can easily occur on a campus built up over several decades. 

 

Suggested architectural guidelines are as follows: 

 

 New facilities should embrace sustainable design with the goal of meeting LEED 

certification. 

 New buildings should compliment the scale of existing buildings, maintaining a 

story limit of fewer than five stories. 

 Building materials, although not needing to exactly match, should not look out of 

place with the dominant facing material of earth-toned brick. 

 Designs should add character to the campus, but not create architecture that is 

disparate to the whole campus image. In other words, a “signature building” should 

be read as the signature of Monroe County Community College. 

 Building should not have a readily apparent back side, but address on all facades the 

adjacent use and context, and be oriented to compliment existing buildings and the 

surrounding landscape. This does not preclude well defined building entries, which 

should use pedestrian-scaled detail and landscape to ensure easy identification. 

 Interior finishes should be durable and low maintenance, but not overly hard and 

uninviting and strive for using renewable materials. Acoustics and lighting should be 

considered important in every space. 

 Landscape materials should be a continuation of current plantings and should be as 

low maintenance as practical, emphasizing “broad brush strokes” of similar planting 

instead of numerous installations of mixed vegetation. Examples of groupings 

include trees evenly spaced along walks to emphasize pathways, trees planted as 

windbreaks, and selected vegetation planted to act as backdrops and to identify 

gathering spaces. 

 Flowering annuals and other high-maintenance plants should be used minimally and 

only as accents to reduce maintenance requirements. Planting should emphasize 

indigenous vegetation over exotic species. 

 Site lighting should be appropriately scaled for its use, emphasizing pedestrian-

scaled fixtures wherever possible. 

 Vehicular access roads should not cross pedestrian paths.  These walkways should be 

easily identifiable from a moving vehicle, possibly through a change in material, to 

help improve pedestrian safety. 



CAMPUS
GUIDE
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 A Audrey M. Warrick Student Services/Administration Building

 C Campbell Learning Resources Center

 E East Technology Building

 H Gerald Welch Health Education Building

 L Life Sciences Building

 T Career Technology Center

 W West Technology Building

 Z La-Z-Boy Center

Main Campus



•	 Cuisine 1300 – Restaurant run by the Culinary Arts students; open to the public

•		 Cafeteria

•		 A-154 – Office of Institutional Advancement

•		 A-159 – Financial Aid Office

•		 A-165 – Art Studio 

•		 A-173 – Conference Area

•		 Information Window/Switchboard – Lost and found, notify sheriff in case 
 of emergency

•		 Admissions and Guidance Office – Academic advising and counseling

•		 Registrar’s Office – Transcripts

•		 Cashier – Pay fees, ticket sales for special events

•		 Bookstore

•		 Culinary Arts Office

•		 Cellar – Student Government Office, vending machines, microwave,  
 recreation area

•		 Administrative Offices

•		 Campus Security

(Includes the Library, Learning Assistance Lab, Information Systems, as well as
classrooms and faculty offices for the Humanities/Social Sciences and Business Divisions)

Elevator available in south hallway

Downstairs:

•	 C-3 – Little Theatre (seats about 65)

•	 C-8 – Computer Lab (by faculty appointment only)

•	 C-10 – eLearning and Instructional Support

Main Floor: Library

•	 Art	display	in	front	which	regularly	rotates	with	displays	from	visiting	artists

•	 Quiet	study	area

•	 Copy	machines	for	student	use

•	 Computer	area	for	library	research

Second Floor:

•	 C-201 – Humanities/Social Sciences Division Office

•	 C-218 – Learning Assistance Lab

•	 C-227 – Faculty Workroom

•	 C-233 – Business Division Office

-3-

WARRICK STUDENT SERVICES/ADMINISTRATION BUILDING

CAMPBELL LEARNING RESOURCES CENTER

A

C
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(Houses various classrooms, labs and the Monroe County Middle College offices)

•	 E-107 – Ceramics Lab

•	 E-121 & 123 – Computer Classrooms

•	 E-109, 111, 113, 115, 117 & 119 – Monroe County Middle College offices

EAST TECHNOLOGY BUILDING

(Houses the Health Sciences Division, Nursing and Respiratory Therapy classrooms, 
Multipurpose Room, Fitness room, and Dance Studio)

•	 H-103 & 105 – Nursing classrooms and labs

•	 H-110 – Fitness Center

•	 H-115 – Health Sciences Division Office

•	 H-131 – Multipurpose Room

•	 H-139 – Dance/Aerobics Room

•	 H-157 & 159 – Respiratory Therapy classrooms and labs

•	 H-164 – Physical Education Classroom

WELCH HEALTH EDUCATION BUILDING

(Houses the faculty offices for the Science/Math Division as well as classrooms and labs)

First Floor:

•	 L-102 & 104 – Anatomy and Physiology Labs

•	 L-105 – Greenhouse

•	 L-108 & 110 – Biology Labs

•	 L-112 – Siena Heights University Office

•	 L-113 – Physical/Earth Science Lab

•	 L-126 – Science/Mathematics Division Office

•	 L-140 – Largest lecture hall on campus

•	 L-145 – Math Den

Second Floor:

•	 L-201 – Lecture hall

•	 L-202 – AGORA (student newspaper) Office

•	 L-203 – Practical Nursing Lab

•	 L-205 & 207 – Chemistry Labs

•	 L-210 – Physics Lab

LIFE SCIENCES BUILDING

E

H

L
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(Houses the Regional Computer Technology Center, classrooms  
and some Business Division faculty offices)

•	 W-157 – Regional Computer Technology Center

WEST TECHNOLOGY BUILDING

(Houses the Applied Science and Engineering Division offices, classrooms,  
labs and the Enrico Fermi Atomic Power Plant Historical Exhibit)

•	 T-116 & 122 – Electronics/Electrical

•	 T-149 – Applied Science and Engineering Division Office

•	 T-152 – Video Over IP Classroom

•	 T-154 – Construction Management

•	 T-156 – Rapid Prototyping

•	 T-158 – Mechanical Design/CAD

•	 T-159 – Metrology

•	 T-160 – Renewable Energy

•	 T-161 – Construction/Sustainability

•	 T-164 – Automation/Fluid Power

•	 T-166 – Nuclear Engineering Technology

•	 T-167 – Materials Science

•	 T-169 – Welding

•	 T-173 – Product and Process (CAD)

•	 T-180 – Automotive

Student Concourse: 

•	 Enrico	Fermi	Atomic	Power	Plant	Historical	Exhibit

•	 ASET	Division	Displays

•	 Student	Study/Lounge	Areas

CAREER TECHNOLOGY CENTER

(Houses the Meyer Theater, Atrium, make-up and dressing rooms, Band/Choir Rehearsal 
Hall, various conference rooms, Corporate and Community Services Division Office, 
Workforce Development and Lifelong Learning Offices)

•	 Z-203 – Board Room

•	 Z-275 – Band/Choir Rehearsal Hall

•	 Z-286 – Corporate and Community Services Division Office/Workforce 

 Development and Lifelong Learning Offices

LA-Z-BOY CENTER

W

T

Z



Designed to serve the residents of Southern Monroe County and Northern Toledo, the 
Whitman Center in Temperance offers a wide range of credit courses applicable toward 
an Associate Degree, as well as many Lifelong Learning classes.

•	 Whit 1 - Business Learning Lab - Open Access Computer Lab

•	 Whit 5 - Computer classroom

•	 Whit 10 - Multipurpose Lab (Art/Biology)

•	 Whit 2, 3, 4, 6, 7, 8, 9 - Standard Classrooms

•	 Whitman	Center	Office	and	Faculty	Conference	Room

Some services provided to students at the Whitman Center campus are:

-6-

•		 Career	counseling

•		 Placement	testing

•		 Academic	advising

•		 Registration

•		 Processing	Add/Drops, 
 transcript request, fee payments

•		 Test	proctoring

•		 Open	Computer	Lab

Office Hours:
Please see the website
www.monroeccc.edu/ccs/whitman.htm

Whitman Center
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C h a r t i n g  a  C o u r s e  f o r  t h e  F u t u r e

MONROE
COUNTY
COMMUNITY
COLLEGE

2 0 1 4 - 1 5 
A N N U A L
R E P O R T
T O  T H E 

C O M M U N I T Y



A  M E S S A G E  F R O M  T H E  P R E S I D E N T

A little more than a year ago, Monroe County Community College celebrated its 50th anniversary. As we  
honored our storied history, we also began preparing for the college’s next 50 years.

That preparation culminated in 2014-15 with the completion of numerous initiatives and projects to chart a 
course for the college’s future direction. The goal is to constantly evolve with the times, adapt to changing 

needs and continue a record of excellence and service. 

Last year, MCCC updated its mission and vision and completed two extensive college-wide planning  
initiatives – a new strategic plan and the college’s first-ever enrollment management plan. The latter was a result of the  

college’s heavy focus on addressing decreasing enrollment following years of record growth. As part of these enrollment 
efforts, MCCC launched a new advertising campaign featuring successful alumni and a specific, short-term “triage” plan 

aimed at stabilizing enrollment as quickly as possible.

Also in 2014-15, the college finalized the integration of new general education requirements into all of its degree programs, 
approved a new model of governance, made several major campus repairs, and began working with Ameresco, a leading energy 

efficiency and renewable energy services provider, to significantly reduce the overall cost of installing a geothermal heating and  
cooling system throughout campus. This highly efficient geothermal system will provide major benefits such as a long life cycle, lower 

annual operating costs and improved comfort. 

Despite an unsuccessful campaign last year for an additional tax levy for operations – the first attempt in 34 years – the college  
continued ongoing aggressive cost containment efforts while simultaneously working to meet current community needs and ready itself 
for the challenges that lie ahead.

I invite you to turn the page to find out more about many of MCCC’s accomplishments in the past year, as well as how we are preparing 
for what the future holds for the college and the community.

C h a r t i n g  a  C o u r s e  f o r  t h e  F u t u r e

Kojo A. Quartey, Ph.D. 
President



2 < C H A R T I N G  A  C O U R S E  F O R  T H E  F U T U R E  C H A R T I N G  A  C O U R S E  F O R  T H E  F U T U R E  > 3

Charting a Course  
for the Future

In 2014-15, 
Monroe County 
Community  
College completed 
numerous initiatives and 
projects to chart a course  
for the college’s future direction  
and ready itself for future  
challenges. The goal is to 
constantly evolve with the 
times, adapt to changing 
needs and continue a 
record of excellence 
and service.

COLLEGE UPDATES MISSION AND VISION; 
ADOPTS NEW STRATEGIC PLAN

Throughout 2014-15, Monroe County Community 

College continued its comprehensive, campus-wide 

review of the college’s mission and vision and develop-

ment of a new strategic plan to lead it into the future. 

Teams consisting of a cross-section of individuals from 

all areas of campus reviewed each of the five existing 

strategic planning initiatives and recommended  

measurable objectives and associated tactics. The teams  

also noted the resources – personnel and economic –  

required for implementing each tactic. After opportunities  

for input from all college employees, the Board of  

Trustees adopted the 2014-17 Strategic Plan and  

approved the college’s new mission documents in April. 

Below are the updated mission and vision statements:

 Mission: MCCC enriches and transforms lives  

by providing opportunity and excellence in higher 

education.

 Vision: MCCC will be an innovative and progressive 

higher education institution and our community’s 

first choice for quality post-secondary education.

A STRONG FOCUS ON STUDENT  
RECRUITMENT, ENROLLMENT AND RETENTION
After peaking at an all-time high in 2010, 
MCCC’s enrollment has declined over the 
last five years. In response, the college is 
focusing heavily on evaluating the causes 
of decreasing enrollment and identifying 
appropriate interventions that support 
continued adherence to its mission.  
Efforts to evaluate and address declining 
enrollment are being addressed by the col-
lege’s new Enrollment Management Plan 
that was developed last year and is now 
being implemented. It focuses on student recruitment, 
retention and success. In addition, declining enrollment 
was addressed by the launch of the new “I Got MY Start 
at MCCC” marketing communications campaign and the 
development and implementation of a Fall 2015 Enroll-
ment Triage Plan.

The new advertising campaign, which was developed by 
the Office of Marketing and Communications, was created 
mostly in-house and features numerous MCCC alumni 
now working in high-profile careers. It continues to run in 
cable, digital, print and outdoor mediums. The campaign 
has received very positive word-of-mouth feedback from 
employees and community members and generated 
thousands of social media hits.

The Fall 2015 Enrollment Triage Plan was launched in 
April to affect enrollment in the short term and included 
research and audience identification efforts, data capture 
of potential students at the point of inquiry for follow up, 
and a number of enrollment-driving campaigns to select 
audiences such as prospective, “returning” and current  
students. The various campaigns featured multiple direct 
mail postcards, emails and telephone calls.

NEW GENERAL EDUCATION  
REQUIREMENTS FINALIZED

In 2014-15, MCCC finalized integrating new general 

education requirements into degree programs. General 

education unites students from diverse areas of study  

in the pursuit of knowledge that community college 

graduates should possess. At MCCC, general education  

courses are the foundation of each associate degree. 

The college now has six general education competencies  

that reflect its educational objectives: Natural Sciences, 

Writing, Human Expe-

rience, Mathematics, 

Computer Literacy 

and Social Systems. 

MCCC graduates  

are now required to 

demonstrate compe-

tency in the six areas, 

regardless of their 

degree program.

ATTEMPT AT ADDITIONAL TAX LEVY  
UNSUCESSFUL; ANOTHER PROPOSAL  
BEING EXPLORED

Monroe County voters did not approve an additional 

property tax levy for MCCC in November 2014. It was 

the college’s first request of an additional tax levy for 

operations in 34 years. Aggressive cost containment 

efforts have been underway at MCCC since 2008 to 

offset critical decreases to its funding streams. These 

efforts continue today due to basically flat state appro-

priations and property tax revenues following years of 

declines. The college is currently exploring another tax 

levy proposal in the future.

NEW COUNCIL MODEL OF SHARED  
GOVERNANCE APPROVED

After a three-year pilot, and with the support of all three 

councils – Administrator, Faculty and Support Staff – 

and the president, the Council Model of Shared  

Governance became MCCC’s permanent model of 

governance in 2015. The purpose of MCCC’s Council 

Model is to organize internal constituent groups to pro-

mote open communication, deliberate college matters 

and convey recommendations to the college president.

A SUSTAINABLE, ENERGY-EFFICIENT  
CAMPUS HVAC SYSTEM 

In the spring of last year, MCCC began working with 

Ameresco, one of the leading energy efficiency and 

renewable energy services providers, to significantly  

reduce the overall cost of installing a geothermal  

heating and cooling system throughout campus. The key  

benefits to the college of replacing its antiquated HVAC  

equipment with geothermal are the system’s long life  

cycle, lower annual operating costs and improved comfort.  

Ameresco provides a simple solution to a big challenge  

facing facilities managers today: how to get the  

infrastructure upgrades needed at a time when budgets 

are too tight. Through 

“Energy Savings  

Performance Con-

tracting,” the compa-

ny leverages the cost 

savings from energy-

efficient equipment 

to provide capital to 

renew facilities and 

building systems.

REPAIRS COMPLETED ON CELLAR,  
LIFE SCIENCES BUILDING 

 The Cellar Remediation Project was completed in fall 

2014. The Cellar is a student gathering space in the 

Warrick Student Services/Administration Building that 

was damaged by frequent flooding. The project  

included removing existing floor finishes and trenching  

around the entire perimeter of the space, followed 

by the installation of new drainage tile and a sump 

pump. After the floor slab was repaired, a liquid vapor 

barrier was installed over the entire project area and 

new floor finishes were installed. Additionally, all the 

walls were painted and the soft furniture in the Cellar 

area was reupholstered. 

 The Life Sciences Building Tuck-Pointing/Masonry 

Repair Project was also completed in fall 2014. New 

through-wall masonry flashing was installed along 

the entire north and south sides of the mechanical 

penthouse where it meets the second floor roof.  

This project included installing new brick, as needed,  

and cleaning and painting all exposed structural 

steel that was corroded where the new flashing 

was installed. Flashing was added to all masonry 

mechanical well walls, and they were painted.



EXPLORING CAREERS IN APPLIED SCIENCE 
AND ENGINEERING TECHNOLOGY

Middle and high school students and their parents, 

career-changing adults and others interested in  

experiencing what it is like to study and work in the 

skilled trades programs offered at MCCC got that  

opportunity in fall 2014. At X-TECH, participants  

experienced what it is like to virtual weld, run robots  

by FANUC America, draw with SolidWorks design  

software, test steel strength, program electronic  

equipment and more. In addition, they got to view  

demonstrations by industry representatives and tour  

the college’s new automotive service lab. 
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Accessible and Flexible

Since its  
founding in 
1964, MCCC has 
been here for people 
from all walks of life who 
are pursuing their dreams 
through higher education. 
The key is our ability to remain 
accessible and flexible to the 
needs of the individual  
student.

MCCC COURSES OFFERED AT  
MONROE HIGH SCHOOL

In September 2014, 

MCCC successfully  

launched a direct 

college program at 

Monroe High School 

that allows MHS  

students to take 

MCCC courses  

without ever leaving  

the high school. About  

80 students were enrolled in four courses: Computer 

Science, English, Sociology and General Psychology.

MORE THAN 60 COLLEGES  
ON DISPLAY AT MCCC

In October 2014, the Monroe County Counselors 

and MCCC hosted College Night in the Welch Health 

Education Building. Admissions representatives from 

more than 60 colleges and universities were available 

to answer questions and provide information about 

their respective institutions. Grant, loan and scholarship 

professionals were also in attendance.

MCCC HOSTS CAREER AND  
OPPORTUNITY EXPO

Monroe County Community College hosted a Career 

and Opportunity Expo in March. The job fair was  

designed to bring together students, colleges, employers,  

veterans and community members. In addition to  

highlighting employment opportunities for the community,  

the expo specifically focused on available resources for 

our returning service members.

LIBRARY OFFERS REMOTE ACCESS  
TO FULL E-BOOKS

Last year, the MCCC Library’s new SirsiDynix Enterprise 

software went live. The Library’s Web presence now 

provides remote access to full-text electronic books 

through EBSCO.

A DAY TO RECOGNIZE STUDENT  
VOLUNTEERISM AND SOCIAL RESPONSIBILITY

In fall 2014, the MCCC Bookstore hosted National  

Student Day. This day was organized by the National  

Association of College Stores to recognize and encourage 

volunteerism and social responsibility among students.  

It was an opportunity for the Bookstore to give back 

while promoting a sense of community on campus. 

NEW GLOBAL STUDIES DEGREE  
DESIGNATION ANNOUNCED

Dr. Joanna Sabo, professor of political science, last year 

led the development of a new degree enhancement now  

offered at MCCC called the Global Studies Degree  

Designation. Students in all majors can now earn this 

designation and have it added to their transcript if they 

take certain electives from an internationalized curriculum. 

BOOKSTORE 
OFFERS  
COST-SAVING  
BOOK RENTAL 
OPTION TO  
STUDENTS

The MCCC  

Bookstore offered 

an in-store book 

rental program for 

the first time in fall 

2014. The program is a partnership with Follett Campus 

Resources. Students rented a total of 331 textbooks –  

both new and used – which provided a savings of 

$14,000 overall. 
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Practical, Personal 
Learning

At Monroe 
County  
Community  
College, the focus is 
on practical application 
so students are prepared 
to meet the demands of the 
work environment of the new 
economy. The college provides 
students with hands-on, 
personal experience and 
the mentorship of  
dedicated faculty 
members.

HEAD OF AMERICAN WELDING SOCIETY 
VISITS MCCC 

Dean R. Wilson, president of the American Welding 

Society, an organization with nearly 70,000 members 

worldwide, visited Monroe County Community College 

in fall 2014. The visit was sponsored by the college’s 

Applied Science and Engineering Technology Division 

and took place in the student concourse of the Career 

Technology Center. Wilson spoke with faculty, staff, 

students and community members about the continued 

credentialing of AWS programs and toured the college’s 

new welding lab.

BACCHUS SOCIETY, CULINARY STUDENTS 
CRUSH GRAPES FOR THE COMMUNITY

In recognition of Michigan Community Colleges Week, 

MCCC presented the first-ever MCCC Bacchus 

Community Crush – on-demand, automated 

grape crushing and destemming – in fall 

2014. The event, which was free and open 

to the public, took place in the new MCCC 

wine lab, located in the West Technology 

Building. It was made possible by the MCCC 

Bacchus Society with funding, in part, from The 

Foundation at MCCC.

INTERNATIONAL STUDIES CLUB,  
MCCC LIBRARY SPONSOR CHINESE  
WRITING EXHIBITION 

In January, the International Studies Club and the 

MCCC Library sponsored a month-long exhibition  

entitled “The Genesis of Chinese Writing and the Art of 

Calligraphy.” The exhibit, which was presented by the 

Midwest Institute for International-Intercultural Educa-

tion to promote appreciation for and understanding  

of the arts and culture 

of China, was housed 

in the Library. It in-

cluded 12 large pan-

els depicting the long 

history of Chinese 

writing and a collec-

tion of 16 calligraphy 

works by He BingWu, 

a master artist who is 

director of the Institute of Ancient Texts at the Academy 

of Social Sciences in Xian, Shaanxi Province, China.

MCCC STUDENTS DESIGN, INSTALL  
SOLAR ARRAY ON CAMPUS

At the end of the Fall 2014 Semester, students in Alex 

Babycz’s renewable energy class flipped the switch on a  

2.1-kilowatt solar array they designed and installed next 

to the Career Technology Center. Students Jacob Boes, 

Lisa Whiteside, Nikko Amaya, Bradly Greer and  

Nickolas Gaynier – with the assistance of Derek Whitaker,  

a retired DTE Energy engineer and local electrical 

inspector – performed all aspects involved in bringing 

the solar array to fruition, including planning the system, 

excavating the site, installing the ground mounting rack 

donated by Patriot Solar Group, mounting the panels 

and connecting all of the components to the CTC.

ELECTRIC CAR DISPLAYED AT NORTH 
AMERICAN INTERNATIONAL AUTO SHOW

MCCC’s Formula SAE (Society for Automotive  

Engineers) electric car was displayed at the 2015 North 

American International Auto Show at COBO Center in 

Detroit, which ran from January 17-25. The car was  

designed and fabricated by students enrolled in programs  

housed in the Applied Science and Engineering 

Technology Division, including automotive engineering 

technology, electronics and computer technology,  

mechanical design technology and mechanical engineering  

technology. It was displayed alongside the Innovation 

Track sponsored by Shell.

INNOVATIVE PROJECTS THAT ENHANCE 
THE EDUCATIONAL EXPERIENCE

In April, The Foundation at Monroe County Community 

College announced the recipients of the 2015  

Enhancement Grants Program awards. These awards 

assist faculty, staff and students by providing funding 

for the development and implementation of innovative 

projects that support the MCCC mission and enrich or 

improve the quality of education for students. A total of 

$22,500 was awarded to 20 projects. The 20 funded 

projects and their recipients included:

• Career and Opportunity Expo, Barry Kinsey, director 

of workforce development

• Student Commons Seating, Jesiqua Hutchison of 

the MCCC Service Club

• MCCC Prelude, Catherine Brodie, Agora Chorale 

director

• The Agora, 2015 College Media Association  

National Convention, Dan Shaw, assistant professor 

of humanities and journalism

• MIAEYC Early Childhood Conference, Felice Moorman,  

assistant professor of early childhood education

• Michigan Society for Respiratory Care’s Annual 

Sputum Bowl Trivia Contest, Nicholas Prush,  

director of respiratory therapy

• Heart and Lung Dissection Presentations to 

Monroe County Elementary and Middle School 

Children, Bonnie Boggs, retired director of respiratory 

therapy

• One Book One Community of Monroe County, 

Cheryl Johnston, assistant professor of reading  

and English

• Micro-Entrepreneurship - Starting a Small  

Business, David Reiman, assistant professor of business

• National Student Day, Jean Ford, director of auxiliary 

services and purchasing

• VEX Robotics Event, applicant Michael Mohn,  

adjunct professor for manufacturing technology

• Southeast 

Michigan and 

Northwest Ohio 

SolidWorks User 

Group, Dr. Dean 

Kerste, professor of 

mechanical design 

technology

• Pride Prom, MCCC Gay/Straight Alliance and  

Dr. Melissa Grey, assistant professor of psychology

• Bacchus Society and Construction Technology  

Management Micro-Barn Project, Chef Kevin  

Thomas, instructor of culinary skills; Alex Babycz,  

assistant professor of construction management  

technology; and Mark Spenoso, MCCC Bacchus 

Society chairman

• Math and Science Society (MASS) Field Trip to 

Explore Science, Math and History in Washington 

D.C., Lori Bean, associate professor of biology  

and chemistry

• Marketing Pizazz for Global Studies, Dr. Joanna 

Sabo, professor of political science

• Constitution Day Show, Deminique Heiks, instructor 

of criminal justice

• EmpowerMent, Vuncia Council, Learning Bank coor-

dinator, and Dr. Joyce Haver, professor of counseling

• MCCC Family Fun Night, Tom Ryder, campus  

community events/student services coordinator

• Grand Rapids ArtPrize Field Trip, Cheryl Johnston, 

assistant professor  

of reading and  

English, and Dr. 

William McCloskey, 

professor of English

P R E S E N T S :

A Summer Soirée at
J Trees Tasting Room

Friday, June 12, 6-8 pm
703 E. Chicago Blvd., 

Tecumseh, MI
Hors D’oeuvres made by 
MCCC Culinary Students

Live Entertainment
Cash Bar

$20 per person
{Rain or Shine}

M
C C C
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Valuing Diversity and 
Cultural Enrichment

Through  
course offerings, 
campus and  
community events, 
student and group  
activities, and other  
initiatives, MCCC  
is committed to  
diversity and  
cultural  
enrichment.

CULTURE AND CURRENT AFFAIRS  
SPEAKERS SERIES ADDRESSES VARIETY  
OF KEY TOPICS

MCCC’s Culture and Current Affairs Speakers Series, 

which features MCCC faculty, staff, students, alumni 

and community members with expertise on a variety 

of cultural, political or social topics of importance and 

interest, covered a wide variety of prevalent news items 

in 2014-15. Among them were presentations or panel 

discussions on these topics:

 “The U.S. Response to ISIS” 

 “Ferguson and Beyond” 

 The Wounded Knee massacre 

 Problems facing Native Americans today

 “The Horrors of Human Trafficking”

 “An Honest Community Conversation about  

Race Relations”

 “Religious Freedom or Discrimination?”

AN ECLECTIC LINEUP OF EVENTS  
FOR THE COMMUNITY

In 2014-15, MCCC hosted a diverse group of comedic, 

musical and theatrical performances, as well as cultural 

and community events. Among them were acts such  

as singer/songwriter, pianist and national radio host  

Jim Brickman, The Highwaymen Live: A Musical  

Tribute, MCCC College/Community Symphony Band, 

Agora Chorale, MCCC’s Prelude Children’s Chorus, Gilbert 

Gottfried, River Raisin Ragtime Revue and many more.

MCCC HONORS DR. MARTIN LUTHER KING JR. 
WITH MARCH, DIVERSITY FAIR

MCCC celebrated the life of Dr. Martin Luther King Jr.  

and his contributions to racial justice and equality with 

an on-campus demonstration/march followed by the 

college’s annual Diversity Fair. The events were  

sponsored by the college’s Diversity Committee and 

took place on the Main Campus on Dr. Martin Luther 

King Day, which is Jan. 19. The Diversity Fair was held 

in the Warrick Student Services/Administration Building  

and showcased 

various dimensions 

of diversity. Several 

MCCC student clubs 

were represented, as 

well as Islamic, Native 

American and African 

American cultures, 

and international  

desserts were served.

CELEBRATING BLACK HISTORY MONTH 

In honor of Black History Month in February, Monroe 

County Community College hosted several presentations  

and an African art display in February. The presentations  

included:

 “European Slavery in Africa” and “Vocational or 

Liberal Arts for African Americans: A Historical  

Perspective,” both by President Dr. Kojo A. Quartey

 “African Diaspora,” by Edmund LaClair, assistant 

professor of history 

 “The Negro Leagues,” by legendary Negro League 

baseball player Ted Toles Jr.

 “African Peoples,” by Xavier Allen, historian,  

actor and historical re-enactor

FINAL “COLLAGE” CONCERT PERFORMED

The final installment of the Monroe County Community 

College Collage Concert – “MC5, The Finale” – was 

held in February in the La-Z-Boy Center, Meyer Theater. 

The concert, hosted by MCCC’s College/Community 

Symphony Band and Agora Chorale, featured a variety 

of local musical talent showcased in a fast-paced,  

multi-stage format. The first performance of the MCCC 

Collage Concert was in 2008. The Collage Concert 

concept brings together a diverse variety of musical 

fabrics and textures 

without the  

interruption of  

applause.

GAY/STRAIGHT ALLIANCE HOSTS  
PRIDE PROM

The Gay/Straight Alliance student club at MCCC hosted 

a Pride Prom in March in the Gerald Welch Health 

Education Building. The event was a chaperoned, 

safe event catering to LGBTQ – lesbian, gay, bisexual, 

transgender and questioning – college and high school 

students and their “allies” throughout the area.

WOMEN’S HISTORY MONTH RECOGNIZED

Monroe County Community College hosted an events 

series in March in honor of Women’s History Month that 

included a film screening of “Girl Rising,” a presentation  

by urban farmer Kate Daughdrill and a women’s  

wellness fair.



10 < C H A R T I N G  A  C O U R S E  F O R  T H E  F U T U R E  M I L E S T O N E S ,  P A R T N E R S H I P S  A N D  E V E N T S  > 11

Milestones, Partnerships 
and Events

As a  
community- 
focused institution,  
MCCC strives to 
make life and work 
more meaningful and 
rewarding for everyone we 
serve. However, this effort is 
never the product of a singular  
act; rather, it’s the result of  
many people working  
together to support  
the events and  
partnerships that  
extend our  
“campus” far 
beyond our 
walls.

FACULTY MEMBER WINS GOLD MEDAL IN 
OHIO JURIED EXHIBITION

Ted Vassar, assistant professor of art at MCCC, was 

awarded a gold medal by the Ohio Watercolor Society for 

a painting, “Compositional Considerations.” The painting 

and two others by Vassar were displayed at the 37th  

Annual Juried Exhibition, Watercolor Ohio, which took place 

at the Mansfield Arts Center in Mansfield, Ohio in fall 2014.

WHITMAN CENTER IN TEMPERANCE HOSTS 
NUMEROUS EVENTS 

MCCC’s Whitman Center Temperance hosted a number 

of events that were open to students and community 

members, such as the X-TECH Kick-Off, a career 

exploration event for those interested in applied science 

and technology; a presentation on the United States 

Merchant Marine by Vinnie Maltese, dean of the Math/

Science Division; a “Conversation with the Community” 

event with President Dr. Kojo A. Quartey; and a resume 

and interviewing workshop. 

MCCC WINS THREE AWARDS FOR COLLEGE 
COMMUNICATIONS

MCCC won three Medallion Awards for outstanding 

achievement in community college communications  

in November 2014 at the District 3 Conference 

of the National Council for (Community College) 

Marketing and Public Relations, which was held 

in Green Bay, Wisc. MCCC’s awards included a 

gold for “Tech Update,” the electronic newsletter 

of the Applied Science and Engineering Technology 

Division, and two silvers – one for the 2013 Annual Fund 

Campaign for The Foundation at MCCC and the other 

for Magazine-Style Video Program for MCCC’s monthly 

cable access television show, “Education Matters.”

THREE MCCC TRUSTEES SWORN IN;  
BOARD OFFICERS ELECTED

In January, William H. Braunlich, Lynette Dowler and 

Mary Kay Thayer were sworn in as trustees of MCCC 

during a regular meeting of the Board of Trustees. They 

were administered the oath of office by Judge Michael 

Weipert of Monroe County Circuit Court. Each is serving  

a six-year term. The Board of Trustees also elected  

officers. By a unanimous vote, Joseph N. Bellino Jr. 

was elected chair, Mary Kay Thayer was elected vice 

chair and Dr. James E. DeVries was elected secretary. 

Each will serve a two-year term.

LINKING COMMUNITY MEMBERS  
THROUGH READING

One Book, One Community of Monroe 

County 2015 featured more than a month 

of events in the spring that were planned 

around themes in “The American Way of 

Eating: Undercover at Walmart, Applebee’s, 

Farm Fields and the Dinner Table (2012),” 

a New York Times bestseller by Tracie McMillan. The 

author visited MCCC for student workshops and a 

public book signing and presentation on April 15. One 

Book, One Community of Monroe County promotes 

the value of reading 

by recommending 

a compelling book 

that links community 

members in a  

common conversation  

through readings, 

group discussions, 

programs and other 

events.

A NIGHT OF FAMILY FUN 
MCCC Student Government hosted Family Fun Night  

in April in the Gerald Welch Health Education Building,  

drawing hundreds of children and adults. This event, 

designed to be an inexpensive night out for families, 

featured various carnival-type games, prizes, refreshments,  

face painting, family photos, magicians, giant inflatables 

and more. The Foundation at Monroe County Community  

College and Siena Heights University were contributing 

sponsors. 

48TH COMMENCEMENT CEREMONY HELD  
IN MAY; NARTKER, SHRYOCK HONORED

Monroe County Community College graduates were 

recognized during the 48th Annual Commencement 

Ceremony in May in the Gerald Welch Health Education 

Building.

Lana Shryock, retired professor of computer and 

information systems, was awarded the position of 

honorary grand marshal for the ceremony. She retired 

from MCCC in early May, following 22 years of service. 

Shryock led the college into a new era in computing 

education by bringing nine new programs and 16 new 

courses to the college in 1999-2000. 

At the ceremony, the 2015 Alumnus of the Year Award 

was presented to Dr. Carrie E. Nartker, professor of 

English. She is a 1996 graduate of MCCC who went on 

to earn a doctorate in English literature with a cognate in 

gender studies from Wayne State University. Nartker has 

consistently taught a full course load of classes, including 

Creative Writing, Women’s Studies, English Composition 

and Developmental English. She has played a key role 

in curriculum development and provided direction in the 

developmental education program at MCCC.

ALUMNI ASSOCIATION HOSTS FIRST-EVER 
ALUMNI MIXER
The MCCC Alumni Association hosted the first-ever 

MCCC Alumni Mixer in May. It was held at Public House 

Food + Drink, which is located at 138 N. Monroe in 

Monroe. Guests enjoyed free appetizers and beverage 

specials. The night featured raffles, games, prizes and 

entertainment by local musician Kevin Daniels.

MCCC ALUM PAUL W. SMITH HOSTS RADIO 
SHOW LIVE FROM MCCC
Nationally known WJR-AM (760) radio anchor and 

MCCC alum Paul W. Smith broadcasted a special 

edition of his morning news and talk show live from the 

college’s La-Z-Boy Center in May. The special broadcast  

of “The Paul W. Smith Show” – which was jointly 

sponsored by Monroe County Community College, DTE 

Energy, La-Z-Boy Inc., Monroe Bank and Trust, Monroe 

County Intermediate School District and ProMedica 

Monroe Regional Hospital – focused on the many 

strengths of Monroe County, new local initiatives,  

and summer travel and tourism opportunities.

OKLEJAS NAMED “COLLEGE SUPPORTER  
OF THE YEAR”

The Monroe County Community College Board of 

Trustees recognized Eli Oklejas, founder and president 

of Fluid Equipment Development Company (FEDCO), 

with the 2015 College Supporter of the Year award for 

his past support and continuing commitment to MCCC. 

The award was presented in May during MCCC’s 

annual Business and Industry Luncheon. Oklejas 

and FEDCO are steadfast supporters of MCCC and 

higher education, and in 2014 affirmed their support 

by endowing the FEDCO Science and Technology 

Scholarship with gifts and pledges totaling more than 

$120,000. In addition, the north wing of the MCCC 

Career Technology Center now bears FEDCO’s name  

in recognition of an $80,000 gift to the capital campaign 

to help build the facility. 

RESPIRATORY THERAPY FACULTY PLACE 
THIRD IN NATION IN QUIZ BOWL COMPETITION

MCCC’s respiratory therapy program faculty took third 

place at the national Respiratory Quiz Bowl competition 

sponsored by the American Association for Respiratory  

Care, which was held in Las Vegas. The team of  

Nicholas Prush, Shane Spaulding and Christopher Culter  

competed against teams from other states. Spaulding 

(class of 2010) and Culter (class of 2009) previously 

competed in the Michigan Society for Respiratory  

Care competition when they were students in the  

RT program.
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Board of Trustees

Michael R. Meyer, 
Chair

Dr. Ronald Campbell, 
First Vice Chair

Dr. Kojo A. Quartey, 
Second Vice Chair

Rosemarie Walker, 
Secretary

Victor S. Bellestri, 
Treasurer

Joshua W. Myers, 
Executive Director

Alan G. Barron

Joseph N. Bellino, Jr.

William H. Braunlich

Florence M. Buchanan

H. Douglas Chaffin

Joseph A. Costello, Jr.

Ignazio Cuccia

Julie M. Edwards

Marjorie McIntyre Evans

Jean Guyor

Dr. Gerald L. Howe

Marjorie A. Kreps

Irma “Mima” Kubiske 

Molly A. Luempert-Coy

Dr. William E. McCloskey

Susan J. Mehregan

Susan R. S. Miller

Dr. Patrick J. Nedry

Chad E. Nyitray

Richard A. Sieb

Herbert E. Smith

Neal E. Thurber

Suzanne M. Wetzel

Laurence W. Wilson

Julie M. Edwards, 
Chair

Richard Greer, 
Vice Chair

Wendy Abbott

Amber Barron

Leon Bartley

Jacqueline Corser

Tennery Hicks

Emily Hodge

Linda Lauer

Ryan Marl

Mark Nieswender

DeLaney Provencher

Liesel Riggs

James Thomas

THE FOUNDATION AT MCCC BOARD OF DIRECTORS

ALUMNI ASSOCIATION BOARD OF DIRECTORS

WILLIAM J. 
BACARELLA, JR. 
Trustee

WILLIAM H. 
BRAUNLICH 
Trustee

JOSEPH N. 
BELLINO, JR.  
Chair

DR. JAMES E. 
DEVRIES 
Secretary

LYNETTE  
DOWLER 
Trustee

MARJORIE A.  
KREPS 
Trustee

MARY KAY  
THAYER 
Vice Chair

Giving to The Foundation 
Listed here are the individuals, corporations and organizations who have given annual gifts to The Foundation at Monroe County  

Community College between July 1, 2014 and June 30, 2015. 

All gifts are recognized for this specific financial year in the appropriate giving level. Cumulative gifts – a total of all gifts given over time –  

are recognized separately according to giving level, beginning with the Trustee’s Society.

We are pleased to recognize the support of each of our donors. We have made a great effort to ensure the accuracy of this list;  

therefore, we regret any omissions or errors. Please notify us in writing of any concerns.

PLATINUM  
$1,000,000+

La-Z-Boy Foundation
Mrs. Shirley A. Meyer

SILVER  
$100,000+

Baker’s Gas & Welding Supplies Inc.  
and Baker’s Propane Inc.

Mr. Eugene W. Beach and  
Mrs. Helen M. Beach

Mr. Leo R. Boudinet
Ms. Donna J. Brett
DTE Energy Foundation
Dr. Robert T. Ewing and  
Mrs. Louise R. Ewing

Fluid Equipment Development Co. 
(FEDCO)

Ms. Amy Heuple
Estate of Richard Hicks
Hurd Property Inc.
Edward M. and Henrietta M. 
Knabusch Charitable Trust #2

Elsie M. Little Trust
C. S. and Marion F. McIntyre 
Foundation

Monroe Bank & Trust
Mr. Patrick Norton

ProMedica Monroe Regional 
Hospital

Mr. Jack Sandretto and  
Mrs. Rebecca M. Sandretto

Charles E. Schell Foundation
Mr. John F. Weaver

BRONZE  
$50,000+

Mr. and Mrs. Victor Bellestri
The Chrysler Foundation
Mr. and Mrs. Joseph A. Costello, Jr.
DTE Energy Company
Mr. and Mrs. Ralph H. Eby
Education Plus Credit Union
Floral City Beverage, Inc.
La-Z-Boy Inc.
MCCC Alumni Association
Michigan Gas Utilities/Wisconsin 
Public Service Foundation

Mr. and Mrs. John R. Mueller
National Endowment for the Arts
Dr. David E. Nixon and  
Mrs. Judy Nixon

Mr. and Mrs. Richard Sieb

 

MILLENNIUM 
SOCIETY $30,000+

Dr. Florence Ames
Hallie H. Billmire Trust
Mr. William H. Braunlich
Exchange Club of Monroe
Ms. Lynne S. Goodman
Gerald L. Howe, D.D.S.
Eleanor M. Johnson Trust
Ms. Nancy D. Kirwen and  
Ms. M. Jane Karau

Mr. and Mrs. Charles S. McIntyre III
Ms. Cheryl D. McIntyre
Ms. Iva Mennig
Mercy Memorial Hospital Guild
Mr. Michael R. Meyer
Monroe County Community  
Credit Union

Monroe Fire Fighter Association
Mr. Chad E. Nyitray
Mr. Delton E. Osborn and  
Mrs. Veta V. Osborn

Rudolph/Libbe Inc.
Siena Heights University
Dr. Richard Walker and  
Mrs. Rosemarie Walker

Estate of Flora Mae  
Younglove Wolf

LEGACY SOCIETY 
$20,000+

Mr. William J. Bacarella and  
Mrs. Jennie E. Bacarella

Mr. and Mrs. Marvin J. Baumann
Mrs. Hildreth C. Braunlich
The Alvin L. Glick Foundation Inc.
Mr. and Mrs. Edward P. Kehoe
Mr. and Mrs. Ronald D. LaBeau
Mr. and Mrs. Ralph Manausso
The Monroe Publishing Company
Mrs. Audrey Perry
Mr. C. Ernest Read
Mrs. Doris Russell
Jacob G. Schmidlapp Trusts
Mr. Herb E. Smith
Mr. Laurence W. Wilson and  
Mrs. Florence J. Wilson

TRUSTEE’S SOCIETY 
$10,000+

Ameritech
AT&T Foundation
AXA Foundation
Former Bedford Rotarians and 
Friends

Mr. Joseph N. Bellino, Jr. and  
Mrs. Peggy Bellino

Mr. John Billmaier and  
Mrs. Julie A. Billmaier

Mr. Lonnie Brunswick and  
Mrs. Janice Brunswick

Dr. and Mrs. Ronald Campbell
Dana Center of Technology
Dana Corporation Foundation
Dr. Randell Daniels and  
Mrs. Deanna Daniels

Mr. and Mrs. Kurt L. Darrow
Ms. Angela Evangelinos
Mrs. Marjorie McIntyre Evans and 
Mr. Gary Evans

Mrs. Lewis E. Fleuelling
Ford Motor Company Fund
Herman and Irene Gertz 
Foundation

Mr. and Mrs. Gratton Gray
Ms. Harriet T. Gray
Great Lakes Commission
Mr. Fred J. Gruber
Mr. and Mrs. Charles G. 
Harrington, Jr.

Mr. and Mrs. David K. Hehl
Jones Transfer Company
Mr. Earl A. Karau

B. D. and Jane E. McIntyre 
Foundation

Mr. Joseph McIntyre and  
Mrs. Genevieve McIntyre

Mr. and Mrs. David C. Meyer
Monroe Plumbing & Heating Co.
PPG Industries Foundation
Mr. John E. Raymond and  
Mrs. Marilyn K. Raymond

Dr. Mary T. Roberti
The James Schmidt and Lynne 
Clark Family Foundation

Mr. Alan R. Schroeder
Ms. Ursula J. Crenshaw Terrasi
Mr. Bert Warrick and Mrs. Audrey 
Warrick

The Honorable Michael A. Weipert 
and Mrs. Joyce Weipert

Mr. Gerald D. Welch and  
Dr. Joyce Haver

Mr. Robert Wetzel and  
Mrs. Suzanne Wetzel

Dr. Grace Yackee and  
Mr. Tim Yackee

2014-2015 CUMULATIVE DONORS



SILVER 
$100,000+

Baker’s Gas & Welding Supplies 
Inc. & Baker’s Propane Inc.

DTE Energy Foundation

LEGACY 
$20,000+

Ms. Donna J. Brett
Ms. Lynne S. Goodman
Michigan Gas Utilities/Wisconsin 
Public Service Foundation

TRUSTEE’S SOCIETY 
$10,000+

DTE Energy Company
Floral City Beverage, Inc.
The Alvin L. Glick Foundation Inc.
MCCC Alumni Association
C. S. and Marion F. McIntyre 
Foundation

Mrs. Shirley A. Meyer
Monroe Bank & Trust
Ms. Ursula J. Crenshaw Terrasi

CHAIRMAN’S 
SOCIETY $5,000+

Mr. and Mrs. Victor Bellestri
Exchange Club of Monroe
Gerald L. Howe, D.D.S.
La-Z-Boy Inc.
Dr. David E. Nixon and  
Mrs. Judy Nixon

Roof Family Foundation Inc.
Mr. and Mrs. Richard A. Sieb
Siena Heights University

PRESIDENT’S 
SOCIETY $2,500+

Mr. Joseph N. Bellino, Jr. and  
Mrs. Peggy Bellino

Mr. and Mrs. Kurt L. Darrow
Mr. Mark V. Hall and Mrs. Kelli Hall
Mercy Memorial Hospital Guild
Mr. Michael R. Meyer
The Monroe Publishing Company
Mr. Jerry Mosingo and  
Mrs. Susan Mosingo

Mr. Chad Nyitray
Rupp Funeral Home
Dr. Richard Walker and  
Mrs. Rosemarie Walker

LEADERSHIP 
$1,000+

AXA Foundation
Mr. and Mrs. William J. Bacarella, Jr.
Community Foundation of Monroe 
County

Community Foundation of 
Southeast Michigan

Dr. Randell Daniels and  
Mrs. Deanna Daniels

Mr. Noel H. Dentner and  
Mrs. Elizabeth R. Dentner

DTE Energy Corporation Services 
LLC

Mrs. Esther L. Hartzell
Mr. and Mrs. David K. Hehl
Independent Exhibit Services, Inc.
Industrial Inspection Company
Mr. David Johnson and  
Mrs. Annette S. Johnson

Ms. Jane Karau and  
Ms. Nancy D. Kirwen

Mr. Josh Myers and  
Mrs. Sheila Myers

North Elementary School
Mr. Donald Petree and  
Mrs. Linda Petree

PPG Industries Foundation
Dr. Kojo A. Quartey
Mr. John E. Raymond and  
Mrs. Marilyn K. Raymond

River Raisin National Battlefield 
Park & Foundation

The James Schmidt and Lynne 
Clark Family Foundation

Mr. Alan R. Schroeder
Mr. Herb E. Smith
Mr. and Mrs. William Smith, Jr.
The Honorable Michael A. Weipert 
and Mrs. Joyce Weipert

Mr. Gerald D. Welch and  
Dr. Joyce Haver

Mr. Robert Wetzel and  
Mrs. Suzanne M. Wetzel

Dr. Grace Yackee and  
Mr. Tim Yackee

PARTNERS  
$500+

Altrusa Club of Monroe
Automatic Handling
Ms. Francys A. Ballenger
Mr. John Billmaier and  
Mrs. Julie A. Billmaier

Mr. Lonnie Brunswick and  
Mrs. Janice Brunswick

Calder Brothers Dairy Inc.
Mr. Nicklaus Calkins and  
Mrs. Traci Calkins

Dr. and Mrs. Ronald Campbell
Consumers Energy
Cooley Hehl Wohlgamuth & 
Carlton P.L.L.C.

Mr. James A. Coyne and  
Mrs. June E. Coyne

Fluid Equipment Development Co.

Mr. Daniel Hamman
Hickory Ridge of Temperance
Dr. Scott Johnson and  
Mrs. Linda Johnson

Laibe Electric Co.
LCB Enterprises, LLC
Ms. Denice J. Lewis
Ms. Molly A. Luempert-Coy
Mr. and Mrs. Ralph B. Manausso
Michigan Regional Council of 
Carpenters

Monroe Master Plumbers 
Association

National Galvanizing LP
Nationwide Insurance -  
Cuccia Agency

Mr. Ralph J. Naveaux
Mr. Darrell Novak and  
Mrs. Donna Novak

Oakwood Health System
ProMedica Monroe Regional 
Hospital

Ms. Vicki L. Reaume
Richardville Family Fund
Mr. Jack C. Schwab
Mr. Daniel E. Shaw
Mr. James J. Steffes and  
Mrs. Barb Steffes

Stoneco Denniston
Stoneco of Michigan
University of Toledo
Mr. and Mrs. Bill VanDaele
Ms. Beth A. Waldvogel
Mrs. Audrey M. Warrick and  
Mr. Bert J. Warrick

Mrs. Tracy Youngblood

STARS  
$100+

Ms. Melanie S. Adams
Ms. Cameron L. Albring

Bacarella & Associates, PLLC
Ballard Benefit Works Inc.
Mr. and Mrs. Thomas J. 
Banachowski

Mr. Gerald Bauerschmidt and  
Mrs. Louise Bauerschmidt

Ms. Carolyn R. Baumgartner
Ms. Deborah L. Beagle
Mr. D. Gary Benore and  
Dr. Terri Kovach

Ms. Kathleen A. Bleyhaert
Ms. Penny S. Bodell
Boggs Gas #2 - Charles Way
Ms. Holly M. Boylan
Ms. Ilah M. Brancheau
The Honorable Paul E. Braunlich
Mr. William H. Braunlich
Ms. Florence M. Buchanan
Mr. Jack R. Burns Jr.
Buy the Change
Centerpoint CAD Solutions LLC
Mr. Jack Chambers and  
Mrs. Dianne Chambers

Dr. R. S. Chandel
Circolo Italiano Club
Mr. Parmeshwar Coomar
Dr. Valerie R. Culler
Ms. Lennie R. Day
Delta Kappa Gamma -  
Beta Rho Chapter

Ms. Jill Denko
Ms. Luann M. Diroff and  
Mr. Tom Souva

Dundee Casting Company
Dundee Pizza Company DBA 
Tiffany’s Pizza

Ms. Janell Dupree
Eastern Michigan University
Eden’s Garden Club
Education Plus Credit Union
Mr. Thomas Fenton

Fifth Third Bank, Northwestern Ohio
Flat Rock Metal, Inc.
Mr. and Mrs. Don Ford
Mr. and Mrs. Richard J. Ford
Mr. Jeffrey Fordeck
Frenchtown Acquisition Company, Inc.
Friendly Ford
Friends of the Family Home Health 
Care - Monroe, LLC

Ms. Kay F. Gelvin
Genealogical Society of Monroe 
County

Gerdau Special Steel - Monroe
Ms. Ann M. Gerweck
Mr. and Mrs. Daniel Gluvna
Mrs. Amy Gray
Guardian Industries (Carlton)
Hart Associates
Mr. Timothy M. Hawkins
Ms. Shauna Haynes
Ms. Kathy J. Heatherly
Dr. Paul M. Hedeen
Mr. James L. Heisler
Mr. William L. Henning, Jr.
Ms. Andrea Hofmann
Mr. Charles A. Holder
Dr. John M. Holladay
Hometown Pharmacy, Inc.
Mr. Ronald Hubbert
Mr. William Huntley and  
Mrs. Norma Huntley

Mr. Donald F. Hyatt
IBM Corporation Matching Grants 
Program

J. Trees Cellars
Janssen Brothers Farm Inc.
Mr. Kenneth R. Jaynes
Jefferson High School
Jim White Honda
Ms. Valerie Johnson

Mr. Jack Johnston and  
Mrs. Cheryl A. Johnston

Ms. Laurel A. Johnston
Mrs. Glori J. Jonkman
Mr. Ronald Keever
Mr. Michael J. Kelley
Mr. Charles E. Kelly
Mr. Michael Key
Mr. Vimal Khanna
Knabusch Insurance
Mr. and Mrs. Paul L. Knollman
Ms. Marjorie M. Kohler
Mr. Donald J. Kroeger
Ms. Karen F. Kuhl
Mr. Patrick Lambrix and  
Mrs. Kathryn Lambrix

Ms. Linda S. Lauer
Jill Lavoy for Probate Judge
Mr. Brian Lay and Mrs. Lori Lay
Mr. Charles D. LeFebvre
Mr. and Mrs. Gregory C. Leinbach
Mr. Robert Leonard
Mr. Robert Leski and  
Mrs. Elizabeth Leski

Ms. Nicole M. Lewis
Mr. and Mrs. Scott W. Lewis
Ms. Rebecca M. Libstorff
Lindquist Appliance Parts & 
Service

Ms. Kimberly Lindquist
Ms. Joyce T. Lockwood
Ms. Cheryl Lohmeyer
The Mannik & Smith Group
Mr. Steve Mapes
Dr. William E. McCloskey
Mr. Steve McCollum and  
Mrs. Christine McCollum

Mr. Joseph McCormick and  
Mrs. Cathy McCormick

Ms. Barbara E. McCoy

Ms. Molly M. McCutchan
McDonald’s Restaurant
Ms. Cheryl D. McIntyre
Mrs. Suzanne M. McKee
Ms. Barbara A. McNamee
Mr. Robert Megginson and  
Mrs. Kathleen Megginson

Mr. Raymond P. Micallef
Mr. Michael J. Mieden
Mr. Kenneth W. Miller and  
Mrs. Susan R. S. Miller

Mo and Mac’s Fabric Shack
Mod Squad Salon Group
Monroe County Community  
Credit Union

Monroe Dodge Chrysler Jeep Ram 
Superstore

Monroe Environmental Corporation
Mr. and Mrs. Robert L. Mosingo
Muchmore Harrington Smalley & 
Associates

Mr. William O. and  
Mrs. Lorna G. Myers

Mr. Frank J. Nagy
Mr. Kelly L. Odneal
Mr. Robert W. Oetjens and  
Mrs. Kathy Oetjens

On-Site Antifreeze Services
Oscar’s Sports and Grill
Dr. Joel L. Pelavin and Mrs. 
Patricia A. Pelavin

Mr. Dennis Peters and Mrs. Alice 
Peters

Mr. Jeffrey D. Peters
Phi Environmental Consulting, Inc.
Mr. Gregory S. Phillips and  
Mrs. Annette S. Phillips

Mr. William R. Pickard
Mr. David Pillarelli and  
Mrs. Tina Pillarelli

Precision Devices, Inc.

Mrs. Rachelle L. Reed
Ms. Nancy Rehfus
Mr. Thomas C. Reiser
Riverbank Wealth Management LLC
RoMan Manufacturing, Inc.
Mr. James A. Ross and  
Mrs. Gail A. Ross

Mr. Thomas E. Scheer and  
Mrs. Kelly B. Scheer

Mr. Colin Schroeder
Mr. Daniel J. Schwab
Mr. Eric M. Slough and  
Mrs. Heather Slough

Mr. Mark Spenoso and  
Mrs. Linda Spenoso

Mr. Alan St. Pierre and  
Mrs. Donna J. St. Pierre

Stanford-Allen of Monroe
Mr. Robert Stephenson and  
Mrs. Lorraine Stephenson

Mr. Keith Stipp
Tecumseh Products Company, 
Tecumseh

Mrs. Katherine L. Thomas
Mr. Neal Thurber and  
Mrs. Diane Thurber

Ms. Marilyn R. Timmer
Toledo Steel Supply
Mr. and Mrs. Thomas A. Trout
URS Energy and Construction
Mr. James K. Vallade
Ventower Industries LLC
Mr. and Mrs. Joseph T. Verkennes Jr.
Mr. Carl Vogt and Mrs. Tracy Vogt
Walker Financial Services Corp.
Mr. Bruce Walther
Walton Insurance Agency
Mr. Scott Hsu-Dze Wang
Mr. Gary Wenzel
Westwood Dental, P.C.
Mr. and Mrs. George S. Wetzel

Ms. Mary J. Wheeler
Wolverine Packing Co.
Mr. Richard D. Wood
Ms. Cindy L. Yonovich
Mrs. Tracy Youngblood
Mr. and Mrs. John A. Zarb

FRIENDS $1+

Mr. David Abalos
Mr. Michael Adams and  
Mrs. Nancy K. Adams

Ms. Debbie Amwake
Mr. William J. Bacarella and  
Mrs. Jennie E. Bacarella

Mrs. Deborah M. Baker
Mr. Mark J. Baker
Ms. Abigail Baldwin
Ms. Toni E. Bean
Mr. Larry Bell
Mr. Sal Benisatto and  
Mrs. Cherie Benisatto

Mr. Mark E. Bergmooser and  
Mrs. Amanda Bergmooser

Mr. Michael Berry
Ms. Lori Biggs
Mr. and Mrs. Charles Bohland
Mr. Johan H. Bolt
Mr. Peter J. and Mrs. Janel L. Boss
Mr. and Mrs. Timothy D. Brakel
Ms. Dawn Brodie
Ms. Jeannie Brott
Ms. Georgana Brouse
Ms. Mary Bullard
Mr. Barry Bunkelman
Ms. Catharine Calder
Ms. Katie E. Callahan
Mr. Edward Carmichael
Ms. Connie Carroll
Ms. Barbara J. Centa

Mr. H. Douglas Chaffin and  
Mrs. Diane Chaffin

Ms. Carol A. Cilley
Ms. Jane Clevenger
Mr. George J. Conklin
Mr. James Cooley and  
Mrs. Marney Cooley

Mr. David Coseo and  
Mrs. Susan Coseo

Mr. and Mrs. Joseph A. Costello, Jr.
Ms. Lori Jo Couch
Mr. James P. Crawford
Creative Promotions
Ms. Wanda Cronenwett
Ms. Renea L. Crots
Mr. Wade H. Cupps
Mr. Lee Cuykendall
Mr. Kevin Czajkowski and  
Mrs. Kathleen V. Czajkowski

Mr. Rick Day and Mrs. Debbie Day
Mr. Joe De Vault
Mr. Paul Devers
Dr. James E. DeVries
Diamond Technical Services, Inc.
Ms. Lindsey M. Dickinson
Mr. Thomas Didario
Mr. Timothy J. Dillon
Mr. Ian Dixon
Ms. Penny R. Dorcey
Ms. Lezlee Downing
Mr. Daniel T. Dunn
Sister Joyce Durosko
Ms. Debbie J. Dushane
Ms. Joan H. Dushane
Ms. Joyce A. Eaton
Ms. Julie M. Edwards
Ms. Barbara L. Emerick
Mrs. Marjorie McIntyre Evans  
and Mr. Gary Evans

Mr. Bernie Falor and  
Mrs. Marilyn Appner-Falor

Ms. Jill L. Federer
Mr. Edward R. Feldman
Mrs. Penny D. Fifer
Mr. William and Mrs. Bonnie 
Finzel-Doster

Ms. Ramona Y. Fisher
Friends of the Maybee Library
Ms. Dawn L. Gibson
Ms. Amanda Gipson-Zukowski
Mr. Corey Gray
Mr. Richard D. Greer
Ms. Cathleen Griffith
Ms. Kellie M. Gross
Ms. Mary J. Hagey
Mr. Thomas J. Harrill
Mr. Justin A. Heck
Mr. David N. Heilman and  
Mrs. Martina K. Heilman

Ms. Dorothy R. Heinlen
Mr. Tom Heywood
Mr. William Hilliker
Mr. Vincent E. Hittie
Ms. Tatiana Howard
Ms. Theresa A. Howell
Mr. Nathan R. Hug
Mr. Lee J. Huss
Mr. Andrew Ingels and  
Mrs. Lucille Ingels

Ms. Joann Jackson
Mr. Frederick Jacobs
Mr. Roland Jagutis
Ms. Jo A. Jaworksi
Ms. Kari Jenkins
Ms. Valinda M. Jonas
K. D.’s Snack Shack LLC
Mr. Barnett Kantz and  
Dr. Carrie Nartker-Kantz

Mr. Jason Karamol

2014-2015 ANNUAL DONORS 2014-2015 ANNUAL DONORS 
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THE FOUNDATION AT MCCC
Fiscal Year Ended June 30, 2015

Where the
money came from

$32,067,097

TU IT ION  AND  F EES

$6,632,860 

OTHER

$1,338,590

PROPERT Y  TAXES 

$11,968,333 

GRANT  REVENUE 

$5,433,356

STATE  APPROPRIAT IONS 

$5,533,326
AUXIL IARY  ACT IV IT IES 

$1,160,632

Where the
money went

$31,927,286
ST UDENT  

SERV ICES

 $6,163,079

PUBL IC  SERV ICE

$321,961 

INSTR UCT ION

$12,779,427 

OPERAT ION  AND 
MAINT ENANCE  OF  PLANT

 $5,442,340

INST IT UT IONAL 
ADMIN IST RAT ION

 $3,295,234

INST R UCT IONAL  SUPPORT

$3,925,245 

Revenues and Expenditures

DURING THE FISCAL YEAR ENDED JUNE 30, 2015 

We received contributions totaling  $642,296 

Investment gains of  $71,955 

Special event revenues of  $33,511 

We received in-kind contributions for administrative  
services from MCCC and other in-kind support of  $169,720 

Federal funds  $0 

Which resulted in total revenues of  $917,482 

 
We distributed to MCCC for scholarships  
and program funds  ($797,184)

And had administrative and fund raising expenses of  ($169,720)

And had other expenses of  ($3,506)

Which resulted in total expenditures of  ($970,410)

Resulting in a total net asset decrease of  ($52,928) 

When combined with our net assets  
at June 30, 2014 of $5,482,380 

Resulted in new net assets at June 30, 2015  $5,429,452 

 
The June 30, 2015 net assets are represented by 

Cash of  $1,027,708 

Investments of  $3,848,867 

Accounts and pledges receivable of  $633,425 

Our total assets as of June 30, 2015 were  $5,510,000 

Our total liabilities as of June 30, 2015 were  ($80,548)

Our net assets, therefore, as of June 30, 2015 were  $5,429,452 

MCCC REVENUES AND EXPENDITURES
Fiscal Year Ended June 30, 2015

Dr. Andrew Karpenko
Ms. Sarah E. Keller
Ms. Mary E. Kerney-Gayde
Ms. Pamela Key
Mr. Gary Kiebler and  
Mrs. Annette Kiebler

Mrs. Mary Lou Kinner
Mr. Barry Kinsey and  
Mrs. Kelly Kinsey

Ms. Carrie L. Kleinow
Ms. Adele B. Konyha
Ms. Christine Kosal
Ms. Kristi A. Kostoff
Ms. Bonnie Kregel
Mr. Lee Kreps
Mrs. Marjorie Kreps and  
Mr. Roger Kreps

Mr. Randall Krueger and  
Mrs. Suzanne Krueger

Mr. Terry J. Kuras
Mr. Edmund LaClair
Ms. Barbara J. Laing
Mr. Timothy J. Lajiness
Mr. Robert Laming
Mr. Allen Lane
The Honorable William Lavoy  
and Mrs. Michelle Lavoy

Ms. (Mary) Caroline Leedy
Ms. Becky Leonhardt
Ms. Kim Letasse
Mr. Charles LeValley and  
Mrs. Donna LeValley

Ms. Judith French Lowell
Ms. Aimee Luck
Lyons Family
Ms. Mary Jane Magalotti
Mr. Vinnie Maltese and  
Mrs. Joanne Maltese

Mr. Kenton Marks
Ms. Crystal Martin

Ms. Mae Martin
Mr. James McDevitt
Ms. Joan M. Mead
Ms. Nancy K. Mills
Ms. Aggie Monfette
Mr. Richard A. Montcalm and  
Mrs. Ruth Montcalm

Ms. Karen J. Moore
Morgan Stanley
Mr. Henry Morrison
Mr. Robert Morrison
Ms. E. Michele Mustert
Ms. Sharon L. Myers
Dr. Mark G. Naber
Mr. James Nadeau
Ms. Wilma Nartker
Mr. Kevin Nash and  
Mrs. Sarah Nash

Mr. and Mrs. Greg Navarre
Dr. Patrick J. Nedry
Ms. Erica Oram
Ms. Ann L. Orwin
Ms. Linda M. Paetz
Mr. Justin W. Peer and  
Ms. Tracie A. Peer

Ms. Kathryn M. Perkins
Mr. and Mrs. Chad J. Perry
Ms. Sandra Pierce
Ms. Lauren Pillarelli
Mr. Anthony Quinn and  
Mrs. Brandi Quinn

Mr. Frank Rabideau
Mr. Joseph M. Rathke
Ms. Tina M. Reaume
Mr. Randy L. Redmond
Committee to Elect Tom Redmond
Ms. Liesel Riggs
Ms. Renae L. Roberts
Ms. Denise Robinson

Mr. LeVern Robinson and  
Mrs. Cindy Robinson

Mr. Thomas E. Ryder
Ms. Catherine L. Rykse
Dr. Joanna Sabo
Ms. Cindy L. Schafer
Ms. Patricia L. Schooley
Mr. and Mrs. Matthew C. 
Schroeder

Committee to Elect Jason M. 
Sheppard

Mr. Robert Shrader
Mr. Warren Siebarth
Mr. Kenneth C. Sieg
Mrs. Judith Simmons
Mr. Steven R. Singleton
Mr. David M. Sliwinski
Mr. Donald E. Sloan
Ms. Sharon Sowder-Booth
Dr. Roger D. Spalding
Mr. Christopher Sparkes and  
Mrs. Gabrielle Sparkes

Mrs. Mary Steinhauser
Ms. Lisa Szuper
Ms. Matilda Taylor
Mrs. Mary Kay Thayer
Mr. Kevin L. Thomas
Ms. Bonnie A. Thompson
Ms. Maria Tizedes
Mr. Michael Trapp
Mr. Jon D. Treloar and  
Mrs. Brooke Treloar

Mr. David and Mrs. Joanna Uhl
Ms. Gail A. Valmassei
Mr. Theodore W. Vassar
Mr. Gregory G. Venzke
Mr. and Mrs. Salvatore Vitale
Ms. Lois Vorrath
Ms. Lela Wadlin and  
Mr. Roger Olson

Ms. Wendy Waltz
Ms. Judy Weisbecker
Mr. Corey J. Welch
Ms. Darlene Wells
Mr. Dean C. West
Mr. and Mrs. Nathan and  
Nancy Whitaker

Ms. Natasha Wickenheiser
Ms. Betty Wilhelm
Mr. Chuck Wilson and  
Mrs. Kaye Lani Wilson

Ms. Kirsten M. Winek
Sister Anne Wisda
Ms. Barbara A. Wood
Mr. John Wyrabkiewicz
Mr. Donald J. Zimmerman and 
Mrs. Deb Zimmerman

Mr. John Zimmerman

Angelo’s Northwood Villa
Anger Associates
Bartolo Surveying LLC
Mr. and Mrs. Victor Bellestri
CDWG
The Detroit Pistons
Detroit Red Wings
Dolce Vita Italian Restaurants
Donna Spa Salon
Events with Joy, LLC
Ford Wyoming Drive-In Theaters
Friendly Ford
Gordon Food Service
Jet’s Pizza
Joe’s French-Italian Inn
Kosch Food Service, Inc.
La-Z-Boy Inc.
The Legacy Golf Club
Mr. Robert Leski and  
Mrs. Elizabeth Leski

Michigan Bar and Grill
Monroe Multi-Sports Complex
Nortel Lanes
North Monroe Floral Boutique
Perkins Chimney Cleaning
Ms. DeLaney Provencher
Provenzale’s - Shelley Roberts
River Raisin National Battlefield
Sandy Creek Golf Course
Tenneco Automotive
Toledo Mud Hens
Toledo Orchestra Association
Toledo Zoo
Dr. Richard Walker and  
Mrs. Rosemarie Walker

Westburn Golf and Country Club
Wiard’s Orchard and Country Fair
Mr. and Mrs. John A. Zarb

2014-2015 ANNUAL DONORS 2014-2015 GIFT-IN-KIND DONORS



Monroe County Community College is accredited by the Higher Learning Commission.  

For more information, visit www.hlcommission.org or call 800-621-7440.

Monroe County Community College is an equal opportunity institution and adheres to a policy  

that no  qualified person shall be discriminated against because of race, color, religion,  

national origin or ancestry,  age, gender, marital status, disability, genetic information,  

sexual orientation, gender identity/expression,  height, weight or veteran’s status in any program  

or activity for which it is responsible.

M I S S I O N

Monroe County Community College  
enriches and transforms lives by providing opportunities  

and excellence in higher education.

www.monroeccc.edu
© 2015, MONROE COUNTY COMMUNITY COLLEGE. PRINTED IN THE USA.

MAIN CAMPUS

1555 S. Raisinville Road
Monroe, MI 48161

734-242-7300

WHITMAN CENTER

7777 Lewis Avenue
Temperance, MI 48182

734-847-0559



Monroe County Community College

Enrollment Statistics

Fall 1997-2016

Semester Headcount Credit Billable Career Transfer Mean % % % % %
% Out of 

County
% Out

Hours Hours Age PT FT M F County  (In State) of State

Fall 1997 3,575 27,541 1,419 2,156 26 71 29 40 60 84.9 11.5 3.6

Fall 1998 3,629 27,988 1,551 2,078 25.7 71 29 40 60 84.5 11.6 3.9

Fall 1999 3,568 27,873 1,487 2,081 25.7 71 29 40 60 85.3 10.5 4.2

Fall 2000 3,555 27,501 1,421 2,134 25.9 71 29 39 61 86.4 9.7 3.9

Fall 2001 3,649 29,190 1,553 2,096 25.4 67 33 39 61 87.7 9 3.3

Fall 2002 3,828 32,056 1,702 2,126 25.2 64 36 40 60 87.1 10 2.9

Fall 2003 3,943 33,743 1,788 2,155 24.9 62 38 41 59 85 11 4

Fall 2004 4,177 36,509 1,960 2,217 24.8 59 41 41 59 84.5 11.6 3.9

Fall 2005 4,193 37,137 1,906 2,287 24.4 58 42 42 58 86.2 10.4 3.4

Fall 2006 4,368 37,527 1,928 2,440 24.5 61 39 41 59 86.5 10.1 3.4

Fall 2007 4,433 38,123 2,144 2,289 24.9 61 39 41 59 85.6 10.4 4

Fall 2008 4,514 39,225 2,139 2,375 25.2 60 40 41 59 88 9 3

Fall 2009 4,624 41,839 46,866 2,244 2,380 25 56 44 42 58 87 9 4

Fall 2010 4,723 42,809 47,804 2,317 2,406 26 57 43 40 60 85 11 4

Fall 2011 4,440 39,621 44,205 2,210 2,230 25 61 39 40 60 84 12 4

Fall 2012 4,071 35,574 40,006 1,928 2,143 24.9 65 35 41 59 82 13 5

Fall 2013 3,777 32,814 36,982 1,777 2,000 24.6 65 35 43 57 82 14 4

Fall 2014 3,482 29,571 33,555 1,601 1,881 23.8 67 33 44 56 84 12 4

Fall 2015 3,192 27,011 30,957 1,508 1,684 23.4 68 32 43 57 85 12 3

Fall 2016 3,144 26,005 29,798 1,405 1,739 23.0 70 30 43 57 85 12 3

EnrollmentStatsFall2016MarkHall
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Summary 
 
 

Enrollment at Monroe County Community College (MCCC) continues on a downward trend 
for a fifth year. Fall 2015 headcount was 3482, 8.3% less than Fall 2014 enrollment (N = 
3192). Credit hour count decreased at a similar rate, 8.7%. Data provided by Michigan 
Association of Collegiate Registrars and Admissions Officers (MACRAO) indicated that 
compared to the 26 other Michigan community colleges, MCCC’s headcount decline was 
slightly higher than average (5.2%), as was its credit hour decline (6.1% average). 
 
MCCC captured 22% of the county’s high school market share. Demographic categories with 
the most significant declines in enrollment were out-of-state, age 30+, first time in any 
college, and full-time students. While at first glance enrollment appears to have declined 
considerably among minority groups, a larger proportion of (Caucasian) students reported 
their ethnicity/race this year. The dual enrollment headcount (N = 477) remained virtually 
the same as 2014 (N = 481) despite the decrease in overall enrollment. When interpreting 
the Fall-to-Fall change in enrollment statistics, please keep in mind that if all groups reacted 
similarly, the baseline enrollment decline for each group would be 8.3%. 
 
If you have any comments or questions regarding this report, please contact me at the 
Office of Institutional Research, Evaluation, and Assessment at (734) 384-4237 or 
jdeleeuw@monroeccc.edu. 
 
  
Sincerely, 
 

 
Jamie DeLeeuw, Ph.D. 
Coordinator of Institutional Research,  
    Evaluation, & Assessment 
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Demographics

Number Percent Number Percent # Change % Change

Total Headcount 3192 3482 -290 -8.3%

Credit Hours 27011 29572 -2561 -8.7%

Student Prior MCCC 2326 72.9% 2498 71.7% -172 -6.9%

FTIAC* 738 23.1% 854 24.5% -116 -13.6%

Transfer 128 4.0% 130 3.7% -2 -1.5%

Status Full-Time (FT) 1035 32.4% 1153 33.1% -118 -10.2%

Part-Time (PT) 2157 67.6% 2329 66.9% -172 -7.4%

Gender Female 1808 56.6% 1962 56.3% -154 -7.8%

Male 1384 43.4% 1520 43.7% -136 -8.9%

Gender Female PT 1244 39.0% 1325 38.1% -81 -6.1%
x Status Female FT 564 17.7% 637 18.3% -73 -11.5%

Male PT 913 28.6% 1004 28.8% -91 -9.1%

Male FT 471 14.8% 516 14.8% -45 -8.7%

Ethnicity White 2696 84.5% 2804 80.5% -108 -3.9%

Not Reported 268 8.4% 408 11.7% -140 -34.3%

Hispanic 87 2.7% 109 3.1% -22 -20.2%

Black/African Am 85 2.7% 105 3.0% -20 -19.0%

Asian 22 0.7% 24 0.7% -2 -8.3%

2+ Races 14 0.4% 12 0.3% 2 16.7%

Amer Ind/Alaskan Nat 10 0.3% 15 0.4% -5 -33.3%

International 7 0.2% 2 0.1% 5 250.0%

Hawaiian/Pacific Is 3 0.1% 3 0.1% 0 0.0%

Age < 20 1382 43.3% 1471 42.2% -89 -6.1%

20-24 978 30.6% 1049 30.1% -71 -6.8%

25-29 321 10.1% 329 9.4% -8 -2.4%

30+ 511 16.0% 633 18.2% -122 -19.3%

Mean 23.4 23.8

Median 20 20

District In-District 2704 84.7% 2940 84.4% -236 -8.0%

Out-of-District 392 12.3% 418 12.0% -26 -6.2%

Out-of-State 96 3.0% 124 3.6% -28 -22.6%

* First Time In Any College

Fall 2015 Fall 2014 2014 to 2015

Variables
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Fall 2015 Cities with Enrollment of 9+

City Number Percent

Blissfield 13 0.4%

Britton 10 0.3%

Brownstown 28 0.9%

Carleton 172 5.4%

Deerfield 13 0.4%

Dundee 129 4.0%

Erie 70 2.2%

Flat Rock 49 1.5%

Gibraltar 14 0.4%

Grosse Ile 21 0.7%

Ida 114 3.6%

La Salle 70 2.2%

Lambertville 101 3.2%

Luna Pier 22 0.7%

Maybee 54 1.7%

Milan 27 0.8%

Monroe 1203 37.7%

New Boston 21 0.7%

Newport 216 6.8%

Ottawa Lake 55 1.7%

Petersburg 113 3.5%

Riga 12 0.4%

Riverview 14 0.4%

Rockwood 36 1.1%

Southgate 13 0.4%

Taylor 12 0.4%

Temperance 301 9.4%

Toledo 82 2.6%

Trenton 61 1.9%

Westland 9 0.3%

Woodhaven 20 0.6%

Total 3075 96.3%
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Monroe County High School Market Share

Total 2015 2015 Grads 2015 % of Class 2014 % of Class
High School Graduating Class At MCCC At MCCC At MCCC

Airport 169 40 24% 19%

Bedford 327 36 11% 14%

Dundee 88 21 24% 25%

Ida 119 36 30% 33%

Jefferson 149 36 24% 35%

Mason 80 11 14% 20%

Monroe 417 112 27% 28%

St. Mary Catholic Central 101 19 19% 19%

Summerfield 51 12 24% 27%

Whiteford 63 14 22% 36%

Monroe Middle College 48 17 35% 39%
Total 1612 354 22% 24%
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Program and Divison Enrollment Overview

Number Percent Number Percent # Change % Change

Program Transfer 1684 52.8% 1881 54.0% -197 -10.5%

Career 1508 47.2% 1601 46.0% -93 -5.8%

Total 3192 100.0% 3482 100.0% -290 -8.3%

Career Sci/Math 83 5.5% 73 4.6% 10 13.7%

Division Hum/SS 141 9.4% 150 9.4% -9 -6.0%

ASET 328 21.8% 337 21.0% -9 -2.7%

Health 468 31.0% 539 33.7% -71 -13.2%

Business 488 32.4% 502 31.4% -14 -2.8%
Total 1508 100.0% 1601 100.0% -93 -5.8%

Fall 2015 Fall 2014 2014 to 2015
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Female PT Female FT Male PT Male FT

Count 2 1 0 0 3

% 66.7% 33.3% 0.0% 0.0% 100.0%

% of Transfer
.1% .1% 0.0% 0.0% .2%

Count 81 35 40 26 182

% 44.5% 19.2% 22.0% 14.3% 100.0%

% of Transfer
4.8% 2.1% 2.4% 1.5% 10.8%

Count 276 13 180 8 477

% 57.9% 2.7% 37.7% 1.7% 100.0%

% of Transfer
16.4% .8% 10.7% .5% 28.3%

Count 14 0 4 1 19

% 73.7% 0.0% 21.1% 5.3% 100.0%

% of Transfer
.8% 0.0% .2% .1% 1.1%

Count 253 166 230 153 802

% 31.5% 20.7% 28.7% 19.1% 100.0%

% of Transfer
15.0% 9.9% 13.7% 9.1% 47.6%

Count 22 1 31 3 57

% 38.6% 1.8% 54.4% 5.3% 100.0%

% of Transfer
1.3% .1% 1.8% .2% 3.4%

Count 6 3 1 0 10

% 60.0% 30.0% 10.0% 0.0% 100.0%

% of Transfer
.4% .2% .1% 0.0% .6%

Count 0 1 0 1 2

% 0.0% 50.0% 0.0% 50.0% 100.0%

% of Transfer
0.0% .1% 0.0% .1% .1%

Count 3 1 0 1 5

% 60.0% 20.0% 0.0% 20.0% 100.0%

% of Transfer
.2% .1% 0.0% .1% .3%

Dual Enrollment

Guest Enrollment

Transfer Programs, Fall 2015 Total

Associate of Arts

Associate of Science

Liberal Arts

Post Graduate 

Enrollment

Pre Allied Health

Pre Architecture

Pre Biology
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Female PT Female FT Male PT Male FT

Count 4 2 0 2 8

% 50.0% 25.0% 0.0% 25.0% 100.0%

% of Transfer
.2% .1% 0.0% .1% .5%

Count 0 1 0 0 1

% 0.0% 100.0% 0.0% 0.0% 100.0%

% of Transfer
0.0% .1% 0.0% 0.0% .1%

Count 3 0 2 0 5

% 60.0% 0.0% 40.0% 0.0% 100.0%

% of Transfer
.2% 0.0% .1% 0.0% .3%

Count 1 0 0 1 2

% 50.0% 0.0% 0.0% 50.0% 100.0%

% of Transfer
.1% 0.0% 0.0% .1% .1%

Count 3 0 1 2 6

% 50.0% 0.0% 16.7% 33.3% 100.0%

% of Transfer
.2% 0.0% .1% .1% .4%

Count 5 2 1 0 8

% 62.5% 25.0% 12.5% 0.0% 100.0%

% of Transfer
.3% .1% .1% 0.0% .5%

Count 1 1 7 6 15

% 6.7% 6.7% 46.7% 40.0% 100.0%

% of Transfer
.1% .1% .4% .4% .9%

Count 1 1 0 0 2

% 50.0% 50.0% 0.0% 0.0% 100.0%

% of Transfer
.1% .1% 0.0% 0.0% .1%

Count 0 0 1 0 1

% 0.0% 0.0% 100.0% 0.0% 100.0%

% of Transfer
0.0% 0.0% .1% 0.0% .1%

Pre Foreign Language

Pre Business 

Administration

Pre Chemistry

Pre Communications

Pre Computer Science

Pre Dentistry

Pre Elementary 

Education

Transfer Programs, Fall 2015 Total

Pre Engineering

Pre English Language 

Literature
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Female PT Female FT Male PT Male FT

Count 0 2 0 0 2

% 0.0% 100.0% 0.0% 0.0% 100.0%

% of Transfer
0.0% .1% 0.0% 0.0% .1%

Count 0 2 0 0 2

% 0.0% 100.0% 0.0% 0.0% 100.0%

% of Transfer
0.0% .1% 0.0% 0.0% .1%

Count 0 0 1 0 1

% 0.0% 0.0% 100.0% 0.0% 100.0%

% of Transfer
0.0% 0.0% .1% 0.0% .1%

Count 0 0 2 0 2

% 0.0% 0.0% 100.0% 0.0% 100.0%

% of Transfer
0.0% 0.0% .1% 0.0% .1%

Count 1 0 0 0 1

% 100.0% 0.0% 0.0% 0.0% 100.0%

% of Transfer
.1% 0.0% 0.0% 0.0% .1%

Count 1 2 2 0 5

% 20.0% 40.0% 40.0% 0.0% 100.0%

% of Transfer
.1% .1% .1% 0.0% .3%

Count 0 0 1 0 1

% 0.0% 0.0% 100.0% 0.0% 100.0%

% of Transfer
0.0% 0.0% .1% 0.0% .1%

Count 1 2 0 0 3

% 33.3% 66.7% 0.0% 0.0% 100.0%

% of Transfer
.1% .1% 0.0% 0.0% .2%

Count 1 0 0 0 1

% 100.0% 0.0% 0.0% 0.0% 100.0%

% of Transfer
.1% 0.0% 0.0% 0.0% .1%

Count 1 0 0 2 3

% 33.3% 0.0% 0.0% 66.7% 100.0%

% of Transfer
.1% 0.0% 0.0% .1% .2%

Pre Pharmacy

Pre Mathematics

Pre Medical Technology

Pre Medicine

Pre Mortuary Science

Pre Nursing

Pre Occupational Therapy

Total

Pre History

Pre Journalism

Pre Law

Transfer Programs, Fall 2015

8



Female PT Female FT Male PT Male FT

Count 6 0 6 2 14

% 42.9% 0.0% 42.9% 14.3% 100.0%

% of Transfer
.4% 0.0% .4% .1% .8%

Count 6 7 0 2 15

% 40.0% 46.7% 0.0% 13.3% 100.0%

% of Transfer
.4% .4% 0.0% .1% .9%

Count 0 2 1 1 4

% 0.0% 50.0% 25.0% 25.0% 100.0%

% of Transfer
0.0% .1% .1% .1% .2%

Count 3 3 0 0 6

% 50.0% 50.0% 0.0% 0.0% 100.0%

% of Transfer
.2% .2% 0.0% 0.0% .4%

Count 2 0 1 0 3

% 66.7% 0.0% 33.3% 0.0% 100.0%

% of Transfer
.1% 0.0% .1% 0.0% .2%

Count 2 2 1 0 5

% 40.0% 40.0% 20.0% 0.0% 100.0%

% of Transfer
.1% .1% .1% 0.0% .3%

Count 7 0 1 1 9

% 77.8% 0.0% 11.1% 11.1% 100.0%

% of Transfer
.4% 0.0% .1% .1% .5%

No Response Count 2 0 0 0 2

% 100.0% 0.0% .0% .0% 100.0%

% of Transfer
0.1% 0.0% 0.0% 0.0% 0.1%

Count 708 250 514 212 1684

% 42.0% 14.8% 30.5% 12.6% 100.0%
Total

Pre Physical Therapy

Pre Psychology

Pre Secondary Education

Pre Social Work

Pre Special Education

Transfer Programs, Fall 2015 Total

Pre Veterinary Medicine

Undecided

9



Female PT Female FT Male PT Male FT

Count 1 1 1 1 4

% 25.0% 25.0% 25.0% 25.0% 100.0%

% within SM 1.2% 1.2% 1.2% 1.2% 4.8%

Count 52 22 0 2 76

% 68.4% 28.9% 0.0% 2.6% 100.0%

% with SM 62.7% 26.5% 0.0% 2.4% 91.6%

Count 1 0 0 0 1

% 100.0% 0.0% 0.0% 0.0% 100.0%

% within SM 1.2% 0.0% 0.0% 0.0% 1.2%

Count 1 1 0 0 2

% 50.0% 50.0% 0.0% 0.0% 100.0%

% within SM 1.2% 1.2% 0.0% 0.0% 2.4%

Count 55 24 1 3 83

% 66.3% 28.9% 1.2% 3.6% 100.0%

Total

Science & Mathematics, Fall 2015 Total

Chemistry

Early Childhood Development

Early Childhood Development 

(AS)

Early Childhood Development 

Certificate
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Female PT Female FT Male PT Male FT

Count 4 1 0 0 5

% 80.0% 20.0% 0.0% 0.0% 100.0%

% within HSS 2.8% .7% 0.0% 0.0% 3.5%

Count 25 22 22 23 92

% 27.2% 23.9% 23.9% 25.0% 100.0%

% within HSS 17.7% 15.6% 15.6% 16.3% 65.2%

Count 11 9 2 0 22

% 50.0% 40.9% 9.1% 0.0% 100.0%

% within HSS 7.8% 6.4% 1.4% 0.0% 15.6%

Count 0 1 2 1 4

% 0.0% 25.0% 50.0% 25.0% 100.0%

% within HSS 0.0% .7% 1.4% .7% 2.8%

Count 10 6 0 2 18

% 55.6% 33.3% 0.0% 11.1% 100.0%

% within HSS 7.1% 4.3% 0.0% 1.4% 12.8%

Count 50 39 26 26 141

% 35.5% 27.7% 18.4% 18.4% 100.0%
Total

Humanities & Social Sciences,        

Fall 2015 Total

Associate of Fine Arts

Criminal Justice

Fine Arts (AFA)

Law Enforcement

Teacher 

Paraprofessional
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Female PT Female FT Male PT Male FT

Count 8 0 9 1 18

% 44.4% 0.0% 50.0% 5.6% 100.0%

% within ASET
2.4% 0.0% 2.7% .3% 5.5%

Count 1 1 26 9 37

% 2.7% 2.7% 70.3% 24.3% 100.0%

% within ASET
.3% .3% 7.9% 2.7% 11.3%

Count 0 0 1 0 1

% 0.0% 0.0% 100.0% 0.0% 100.0%

% within ASET
0.0% 0.0% .3% 0.0% .3%

Count 0 0 7 14 21

% 0.0% 0.0% 33.3% 66.7% 100.0%

% within ASET
0.0% 0.0% 2.1% 4.3% 6.4%

Count 0 2 13 3 18

% 0.0% 11.1% 72.2% 16.7% 100.0%

% within ASET
0.0% .6% 4.0% .9% 5.5%

Count 1 2 5 2 10

% 10.0% 20.0% 50.0% 20.0% 100.0%

% within ASET
.3% .6% 1.5% .6% 3.0%

Count 2 2 15 2 21

% 9.5% 9.5% 71.4% 9.5% 100.0%

% within ASET
.6% .6% 4.6% .6% 6.4%

Count 0 0 1 1 2

% 0.0% 0.0% 50.0% 50.0% 100.0%

% within ASET
0.0% 0.0% .3% .3% .6%

Count 0 0 1 0 1

% 0.0% 0.0% 100.0% 0.0% 100.0%

% within ASET
0.0% 0.0% .3% 0.0% .3%

Count 2 1 10 7 20

% 10.0% 5.0% 50.0% 35.0% 100.0%

% within ASET .6% .3% 3.0% 2.1% 6.1%

Total

Associate of Applied Science

Automotive Engineering 

Technology

Automotive Engineering 

Technology Certificate

Industrial 

Electricity/Electronics Tech

Industrial Management-Plant

Manufacturing Technology

Mechanical Design Technology

Applied Science & Engineering 

Technology, Fall 2015

Construction Management 

Technology

Electronics and Computer 

Technology

General Technology
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Female PT Female FT Male PT Male FT

Count 0 0 2 0 2

% 0.0% 0.0% 100.0% 0.0% 100.0%

% within ASET 0.0% 0.0% .6% 0.0% .6%

Count 0 1 25 15 41

% 0.0% 2.4% 61.0% 36.6% 100.0%

% within ASET 0.0% .3% 7.6% 4.6% 12.5%

Count 2 0 0 0 2

% 100.0% 0.0% 0.0% 0.0% 100.0%

% within ASET .6% 0.0% 0.0% 0.0% .6%

Count 0 0 1 0 1

% 0.0% 0.0% 100.0% 0.0% 100.0%

% within ASET 0.0% 0.0% .3% 0.0% .3%

Count 8 2 7 10 27

% 29.6% 7.4% 25.9% 37.0% 100.0%

% within ASET 2.4% .6% 2.1% 3.0% 8.2%

Count 0 0 1 0 1

% 0.0% 0.0% 100.0% 0.0% 100.0%

% within ASET 0.0% 0.0% .3% 0.0% .3%

Count 0 0 6 0 6

% 0.0% 0.0% 100.0% 0.0% 100.0%

% within ASET 0.0% 0.0% 1.8% 0.0% 1.8%

Count 2 0 3 1 6

% 33.3% 0.0% 50.0% 16.7% 100.0%

% within ASET .6% 0.0% .9% .3% 1.8%

Count 0 0 1 0 1

% 0.0% 0.0% 100.0% 0.0% 100.0%

% within ASET 0.0% 0.0% .3% 0.0% .3%
Count 0 0 1 0 1

% 0.0% 0.0% 100.0% 0.0% 100.0%
% within ASET 0.0% 0.0% .3% 0.0% .3%
Count 0 0 1 1 2

% 0.0% 0.0% 50.0% 50.0% 100.0%

% within ASET 0.0% 0.0% .3% .3% .6%

Applied Science & Engineering 

Technology, Fall 2015 Total

Res Light Comm Construction 

Cert

Solar Photovoltaic Energy 

Certificate

Mechanical Engineering 

Technology

Metrology Technology

Non Destructive Testing 

Certificate

Nuclear Engineering Technology

Mechanical Design Technology 

Certificate

Prod & Proc Tech: CNC 

Certificate

Product and Process 

Technology

Quality Systems Technology

Quality Systems Technology 

Certificate
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Female PT Female FT Male PT Male FT

Count 0 0 1 0 1

% 0.0% 0.0% 100.0% 0.0% 100.0%
% within ASET 0.0% 0.0% .3% 0.0% .3%

Count 3 5 40 33 81

% 3.7% 6.2% 49.4% 40.7% 100.0%

% within ASET
.9% 1.5% 12.2% 10.1% 24.7%

Count 0 0 1 1 2

% 0.0% 0.0% 50.0% 50.0% 100.0%

% within ASET
0.0% 0.0% .3% .3% .6%

Count 0 0 3 2 5

% 0.0% 0.0% 60.0% 40.0% 100.0%

% within ASET
0.0% 0.0% .9% .6% 1.5%

Count 29 16 181 102 328

% 8.8% 4.9% 55.2% 31.1% 100.0%

Total

Applied Science & Engineering 

Technology, Fall 2015 Total

Welding Grant CBJT

Welding Technology

Welding Technology: 

Advanced Certificate

Welding Technology: Basic 

Certificate
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Female PT Female FT Male PT Male FT

Count 14 3 2 2 21

% 66.7% 14.3% 9.5% 9.5% 100.0%

% within HS
3.0% .6% .4% .4% 4.5%

Count 1 0 0 0 1

% 100.0% 0.0% 0.0% 0.0% 100.0%

% within HS
.2% 0.0% 0.0% 0.0% .2%

Count 135 61 26 9 231

% 58.4% 26.4% 11.3% 3.9% 100.0%

% within HS
28.8% 13.0% 5.6% 1.9% 49.4%

Count 18 4 4 1 27

% 66.7% 14.8% 14.8% 3.7% 100.0%

% within HS
3.8% .9% .9% .2% 5.8%

Count 55 48 12 9 124

% 44.4% 38.7% 9.7% 7.3% 100.0%

% within HS
11.8% 10.3% 2.6% 1.9% 26.5%

Count 2 0 0 0 2

% 100.0% 0.0% 0.0% 0.0% 100.0%

% within HS
.4% 0.0% 0.0% 0.0% .4%

Count 0 12 0 2 14

% 0.0% 85.7% 0.0% 14.3% 100.0%

% within HS
0.0% 2.6% 0.0% .4% 3.0%

Count 0 0 1 0 1

% 0.0% 0.0% 100.0% 0.0% 100.0%

% within HS
0.0% 0.0% .2% 0.0% .2%

Count 14 25 5 3 47

% 29.8% 53.2% 10.6% 6.4% 100.0%

% within HS
3.0% 5.3% 1.1% .6% 10.0%

Count 239 153 50 26 468

% 51.1% 32.7% 10.7% 5.6% 100.0%

Total

Liberal Arts - Pre Practical 

Nursing

Liberal Arts - Pre LPN to RN

Liberal Arts - Pre Nursing

Practical Nursing Certificate

Radiologic Technology - Joint 

Program

Respiratory Therapy (RRT 

Prep)

Total

Health Sciences, Fall 2015

Liberal Arts - Pre Respiratory 

Therapy

Nursing

Phlebotomy Technician 

Certificate
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Female PT Female FT Male PT Male FT

Count 25 10 12 9 56

% 44.6% 17.9% 21.4% 16.1% 100.0%

% within BUS
5.1% 2.0% 2.5% 1.8% 11.5%

Count 2 0 0 0 2

% 100.0% 0.0% 0.0% 0.0% 100.0%

% within BUS
.4% 0.0% 0.0% 0.0% .4%

Count 0 1 0 0 1

% 0.0% 100.0% 0.0% 0.0% 100.0%

% within BUS
0.0% .2% 0.0% 0.0% .2%

Count 1 0 0 0 1

% 100.0% 0.0% 0.0% 0.0% 100.0%

% within BUS
.2% 0.0% 0.0% 0.0% .2%

Count 16 6 2 0 24

% 66.7% 25.0% 8.3% 0.0% 100.0%

% within BUS
3.3% 1.2% .4% 0.0% 4.9%

Count 3 0 0 0 3

% 100.0% 0.0% 0.0% 0.0% 100.0%

% within BUS
.6% 0.0% 0.0% 0.0% .6%

Count 2 0 0 0 2

% 100.0% 0.0% 0.0% 0.0% 100.0%

% within BUS
.4% 0.0% 0.0% 0.0% .4%

Count 0 0 1 0 1

% 0.0% 0.0% 100.0% 0.0% 100.0%

% within BUS
0.0% 0.0% .2% 0.0% .2%

Associate of Commerce

Business Division, Fall 2015 Total

Accounting

Administrative Office 

Assistant Certificate

Administrative Office 

Specialist Certificate

Administrative 

Professional - Legal

Administrative 

Professional - 

Administrative

AP: Medical Office 

Coordinator

Application Software 

Specialist
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Female PT Female FT Male PT Male FT

Count 1 0 0 0 1

% 100.0% 0.0% 0.0% 0.0% 100.0%

% within BUS
.2% 0.0% 0.0% 0.0% .2%

Count 62 35 57 45 199

% 31.2% 17.6% 28.6% 22.6% 100.0%

% within BUS
12.7% 7.2% 11.7% 9.2% 40.8%

Count 1 0 0 0 1

% 100.0% 0.0% 0.0% 0.0% 100.0%

% within BUS
.2% 0.0% 0.0% 0.0% .2%

Count 1 0 0 0 1

% 100.0% 0.0% 0.0% 0.0% 100.0%

% within BUS
.2% 0.0% 0.0% 0.0% .2%

Count 4 0 1 1 6

% 66.7% 0.0% 16.7% 16.7% 100.0%

% within BUS
.8% 0.0% .2% .2% 1.2%

Count 2 2 10 8 22

% 9.1% 9.1% 45.5% 36.4% 100.0%

% within BUS
.4% .4% 2.0% 1.6% 4.5%

Count 0 0 1 0 1

% 0.0% 0.0% 100.0% 0.0% 100.0%

% within BUS
0.0% 0.0% .2% 0.0% .2%

Count 2 1 13 9 25

% 8.0% 4.0% 52.0% 36.0% 100.0%

% within BUS
.4% .2% 2.7% 1.8% 5.1%

Count 1 0 0 0 1

% 100.0% 0.0% 0.0% 0.0% 100.0%

% within BUS .2% 0.0% 0.0% 0.0% .2%

Count 2 1 11 7 21

% 9.5% 4.8% 52.4% 33.3% 100.0%

% within BUS .4% .2% 2.3% 1.4% 4.3%

CIS: Information Assurance 

and Security

Business Management

Business Management 

(AC)

CIS: Accounting 

Information Technology 

(AC)

CIS: Accounting/CIS

CIS: Computer 

Programming

CIS: Computer 

Programming (AC)

Banking Management (AC)

Business Division, Fall 2015 Total

CIS: Computer Science

CIS: Graphic Design 

Specialist Certificate
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Female PT Female FT Male PT Male FT

Count 1 0 0 0 1

% 100.0% 0.0% 0.0% 0.0% 100.0%

% within BUS .2% 0.0% 0.0% 0.0% .2%

Count 2 1 7 0 10

% 20.0% 10.0% 70.0% 0.0% 100.0%

% within BUS .4% .2% 1.4% 0.0% 2.0%

Count 1 0 0 0 1

% 100.0% 0.0% 0.0% 0.0% 100.0%

% within BUS .2% 0.0% 0.0% 0.0% .2%

Count 1 0 1 0 2

% 50.0% 0.0% 50.0% 0.0% 100.0%

% within BUS .2% 0.0% .2% 0.0% .4%

Count 1 0 4 1 6

% 16.7% 0.0% 66.7% 16.7% 100.0%

% within BUS .2% 0.0% .8% .2% 1.2%

Count 1 0 0 0 1

% 100.0% 0.0% 0.0% 0.0% 100.0%

% within BUS .2% 0.0% 0.0% 0.0% .2%

Count 0 1 2 1 4

% 0.0% 25.0% 50.0% 25.0% 100.0%

% within BUS 0.0% .2% .4% .2% .8%

Count 1 0 1 0 2

% 50.0% 0.0% 50.0% 0.0% 100.0%

% within BUS .2% 0.0% .2% 0.0% .4%

Business Division, Fall 2015 Total

CIS: System Administration 

Specialist Certificate

CIS: Web Design

CIS: Web Development

CIS: Microcomputer 

Specialist-Graphic Design

CIS: PC Support Technician

CIS: PC Support Technician 

(AC)

CIS: PC Support Technician 

Certificate

CIS: System Administration 

Specialist
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Female PT Female FT Male PT Male FT

Count 8 10 4 8 30

% 26.7% 33.3% 13.3% 26.7% 100.0%

% within BUS
1.6% 2.0% .8% 1.6% 6.1%

Count 9 9 10 10 38

% 23.7% 23.7% 26.3% 26.3% 100.0%

% within BUS
1.8% 1.8% 2.0% 2.0% 7.8%

Count 3 4 0 1 8

% 37.5% 50.0% 0.0% 12.5% 100.0%

% within BUS
.6% .8% 0.0% .2% 1.6%

Count 0 0 1 0 1

% 0.0% 0.0% 100.0% 0.0% 100.0%

% within BUS
0.0% 0.0% .2% 0.0% .2%

Count 10 1 3 2 16

% 62.5% 6.3% 18.8% 12.5% 100.0%

% within BUS 2.0% .2% .6% .4% 3.3%

Count 163 82 141 102 488

% 33.4% 16.8% 28.9% 20.9% 100.0%
Total

Culinary Skills and 

Management

Business Division, Fall 2015 Total

Graphic Design - Digital 

Media

Graphic Design - Illustration

Graphic Design - Illustration 

Certificate

Liberal Arts - Pre-Culinary 

Skills and Management
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                                   APPRAISAL OF

                          MONROE COUNTY COMMUNITY COLLEGE   

                            1555 SOUTH RAISINVILLE ROAD     

                              MONROE, MICHIGAN 48161        



 

 

                                                   NOVEMBER 1, 2015 
             
ASSOCIATED RISK MANAGEMENT, INC.    
39111 W. SIX MILE ROAD     
LIVONIA, MICHIGAN 48152 
 
TO WHOM IT MAY CONCERN: 
 
WE SUBMIT HEREWITH OUR CERTIFIED APPRAISAL OF ASSETS BELONGING TO 
MONROE COUNTY COMMUNITY COLLEGE, 1555 SOUTH RAISINVILLE ROAD, 
MONROE, MICHIGAN. THIS APPRAISAL INCLUDES BUILDINGS ONLY.                   
 
THIS APPRAISAL IS ARRANGED UNDER SEVERAL PROPERTY CLASSIFICATIONS 
AND FURNISHES AN UNBIASED STATEMENT OF VALUES. 
 
THE "REPLACEMENT VALUE NEW" THE COST THAT WOULD BE INCURRED IN 
ACQUIRING AN EQUALLY DESIRABLE SUBSTITUTE FOR PROPERTY, WHICH IS 
DETERMINED IN ACCORDANCE WITH MARKET PRICES PREVAILING AT THE DATE 
OF THIS APPRAISAL AND REPRESENTS THE COST TO REPLACE NEW, THE 
PROPERTY IN LIKE KIND. 
 
THE "SOUND OR INSURABLE VALUE" INDICATING PRESENT PHYSICAL SOUND 
VALUES OF THE PROPERTY OF AN OPERATING ENTERPRISE BASED UPON THE 
COST OF REPRODUCTION NEW, LESS AN ALLOWANCE FOR ACCRUED 
DEPRECIATION RESULTING FROM ITS AGE, CONDITION AND DEGREE OF 
OBSOLESCENCE. 
 
A SUMMARY IMMEDIATELY FOLLOWING THIS LETTER SHOWS THE REPLACEMENT 
VALUE NEW AND SOUND INSURABLE VALUES SEGREGATED ACCORDING TO 
ACCOUNTS ESTABLISHED BY OUR COMPANY. 
 
IN ORDER THAT YOU MAY FULLY UNDERSTAND THE SERVICES WE HAVE 
RENDERED, WE PRESENT THE IMPORTANT POINTS AS FOLLOWS: 
 
     FIRST:  ALL PHYSICAL CHANGES OF THEIR PROPERTY (ADDITIONS, 
             REMOVALS, REPLACEMENTS, ALTERATIONS AND CHANGES IN 
             LOCATION) AS FURNISHED BY THEIR MANAGERIAL STAFF 
             AND/OR RECORDS HAVE BEEN INCORPORATED IN THE 
             APPRAISAL. 
 
     SECOND: WE HAVE CHECKED AND VERIFIED BY PERSONAL INVESTIGATION 
             ALL CHANGES SUBMITTED BY THEIR STAFF. 



 
 
 
 
 

R. A. SCHETTLER, INC.                                        PAGE 2 
 
 

 

     THIRD:  WITH THE INFORMATION OBTAINED FROM THEIR RECORDS,  
             WE HAVE DEDUCTED IN DOLLARS ALL RETIREMENTS AND 
             ABANDONMENTS THAT HAVE TRANSPIRED SINCE THE DATE  
             OF THEIR LAST APPRAISAL. 
 
ECONOMIC CONDITIONS AFFECTING THE CONSTRUCTION, EQUIPMENT AND LABOR 
MARKETS, VALUES SHOWN ARE SUBJECT TO ADJUSTMENT, AS REQUIRED, AFTER 
THE DATE SPECIFIED IN CERTIFICATES. 
 
WE HAVE NOT EXAMINED THE LEGAL TITLES OF PROPERTY; THEREFORE WE DO 
NOT ASSUME RESPONSIBILITY REGARDING THE OWNERSHIP OF PROPERTY IN 
THIS APPRAISAL. 
 
                                        VERY TRULY YOURS, 
 
 
 
                                        R. A. SCHETTLER, INC. 
 
 
      
 
RAS/RMK    
 



 

 

                                                   NOVEMBER 1, 2015 
 

MONROE COUNTY COMMUNITY COLLEGE     
1555 SOUTH RAISINVILLE ROAD 
MONROE, MICHIGAN 48161  
 
TO WHOM IT MAY CONCERN:             
 
WE SUBMIT HEREWITH OUR CERTIFIED APPRAISAL OF ASSETS BELONGING TO 
MONROE COUNTY COMMUNITY COLLEGE, 1555 SOUTH RAISINVILLE ROAD, 
MONROE, MICHIGAN. THIS APPRAISAL INCLUDES BUILDINGS ONLY.                   
 
THIS APPRAISAL IS ARRANGED UNDER SEVERAL PROPERTY CLASSIFICATIONS 
AND FURNISHES AN UNBIASED STATEMENT OF VALUES. 
 
THE "REPLACEMENT VALUE NEW" THE COST THAT WOULD BE INCURRED IN 
ACQUIRING AN EQUALLY DESIRABLE SUBSTITUTE FOR PROPERTY, WHICH IS 
DETERMINED IN ACCORDANCE WITH MARKET PRICES PREVAILING AT THE DATE 
OF THIS APPRAISAL AND REPRESENTS THE COST TO REPLACE NEW, THE 
PROPERTY IN LIKE KIND. 
 
THE "SOUND OR INSURABLE VALUE" INDICATING PRESENT PHYSICAL SOUND 
VALUES OF THE PROPERTY OF AN OPERATING ENTERPRISE BASED UPON THE 
COST OF REPRODUCTION NEW, LESS AN ALLOWANCE FOR ACCRUED 
DEPRECIATION RESULTING FROM ITS AGE, CONDITION AND DEGREE OF 
OBSOLESCENCE. 
 
A SUMMARY IMMEDIATELY FOLLOWING THIS LETTER SHOWS THE REPLACEMENT 
VALUE NEW AND SOUND INSURABLE VALUES SEGREGATED ACCORDING TO 
ACCOUNTS ESTABLISHED BY OUR COMPANY. 
 
IN ORDER THAT YOU MAY FULLY UNDERSTAND THE SERVICES WE HAVE 
RENDERED, WE PRESENT THE IMPORTANT POINTS AS FOLLOWS: 
 
     FIRST:  ALL PHYSICAL CHANGES OF YOUR PROPERTY (ADDITIONS, 
             REMOVALS, REPLACEMENTS, ALTERATIONS AND CHANGES IN 
             LOCATION) AS FURNISHED BY YOUR MANAGERIAL STAFF  
             AND/OR RECORDS HAVE BEEN INCORPORATED IN THE 
             APPRAISAL. 
 
     SECOND: WE HAVE CHECKED AND VERIFIED BY PERSONAL INVESTIGATION 
             ALL CHANGES SUBMITTED BY YOUR STAFF. 
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     THIRD:  WITH THE INFORMATION OBTAINED FROM YOUR RECORDS,  
             WE HAVE DEDUCTED IN DOLLARS ALL RETIREMENTS AND 
             ABANDONMENTS THAT HAVE TRANSPIRED SINCE THE DATE 
             OF YOUR LAST APPRAISAL. 
 
ECONOMIC CONDITIONS AFFECTING THE CONSTRUCTION, EQUIPMENT AND LABOR 
MARKETS, VALUES SHOWN ARE SUBJECT TO ADJUSTMENT, AS REQUIRED, AFTER 
THE DATE SPECIFIED IN CERTIFICATES. 
 
WE HAVE NOT EXAMINED THE LEGAL TITLES OF PROPERTY; THEREFORE WE DO 
NOT ASSUME RESPONSIBILITY REGARDING THE OWNERSHIP OF PROPERTY IN 
THIS APPRAISAL. 
 
                                        VERY TRULY YOURS, 
 
 
 
                                        R. A. SCHETTLER, INC. 
 
 
 
 
RAS/RMK                                                                                                                                                                                                                                                                                                                   
 



R.A SCHETTLER, INC.

REGISTERED APPRAISERS

-CERTIFY-

THAT ON THE DATE GIVEN IN THIS CERTIFICATE, THE PROPERTY OF

                     MONROE COUNTY COMMUNITY COLLEGE 

         LOCATED AT  1555 SOUTH RAISINVILLE ROAD     

                    _MONROE, MICHIGAN 48161          

WAS WELL AND REASONABLY WORTH:

          - ONE HUNDRED ELEVEN MILLION, NINTY SEVEN THOUSAND,
            AND FIVE HUNDRED DOLLARS.               

ON THE BASIS OF ITS    REPLACEMENT VALUE NEW

                                                                          

DISTRIBUTION OF VALUES ARE AS FOLLOWS:

                     REAL ESTATE - BUILDINGS . . . . . $111,097,500.00

                                                       _____________

DATE: NOVEMBER FIRST, TWO THOUSAND FIFTEEN       R.A. SCHETTLER, INC.     

PROJECT NO:       2180                       BY                                                                                          



R.A SCHETTLER, INC.

 REGISTERED APPRAISERS

-CERTIFY-

THAT ON THE DATE GIVEN IN THIS CERTIFICATE, THE PROPERTY OF

                     MONROE COUNTY COMMUNITY COLLEGE    

         LOCATED AT  1555 SOUTH RAISINVILLE ROAD        

                     MONROE, MICHIGAN 48161             

WAS WELL AND REASONABLY WORTH:

     - SEVENTY-NINE MILLION, NINE HUNDRED FORTY-FIVE THOUSAND,
       AND SEVEN HUNDRED DOLLARS
            
            

ON THE BASIS OF ITS       SOUND VALUATION   

                                                                          

DISTRIBUTION OF VALUES ARE AS FOLLOWS:

                     REAL ESTATE - BUILDINGS . . . . . $79,945,700.00

                                                       _____________

DATE: NOVEMBER FIRST, TWO THOUSAND FIFTEEN        R.A. SCHETTLER, INC.
      

PROJECT NO:       2180                       BY                                                                                           



                         R.A. SCHETTLER, INC
                              SUMMATION
                              
Asset Acct: MONROE COUNTY COMMUNITY COLLEGE         As of 11/1/15
            REAL ESTATE - BUILDING -                             
__________________________________________________________________
Summary                            Replacement            Sound or
  by:                               Value New          Depr. Value
__________________________________________________________________

HEALTH EDUCATION BUILDING   11,907,000.00        9,763,700.00

CAMPBELL LEARNING RESOURCES CTR. 12,377,000.00        6,559,800.00

EAST TECHNOLOGY BUILDING          5,886,900.00        3,178,900.00

LIBRARY/TECHNOLOGY BOILER HOUSE     793,000.00          491,600.00

LIFE SCIENCE BUILDING            15,492,400.00        9,450,400.00

LIFE SCIENCE BOILER                 710,100.00          440,200.00

MAINTENANCE BUTLER BUILDING          58,100.00           30,200.00

POWER PLANT                       2,947,300.00        1,709,400.00

STUDENT SERVICES/ADMINISTRATION  17,203,100.00       10,665,900.00

TECHNICAL BUTLER BUILDING            71,200.00           37,000.00

WEST TECHNOLOGY BUILDING          6,083,500.00        3,650,100.00

WHITMAN CENTER                    3,950,400.00        3,041,800.00

WHITMAN CENTER GARAGE                26,500.00           20,400.00

SALT STORAGE                         17,500.00           14,500.00

SAE/CONSTRUCTION LAB                179,100.00          155,800.00         

LA-Z-BOY CENTER                  17,282,600.00       15,381,500.00

WELDING TECHNOLOGY CENTER         1,369,400.00        1,054,400.00

CAREER TECHNOLOGY CENTER         14,742,400.00       14,300,100.00
__________________________________________________________________

ASSET ACCOUNT GRAND TOTAL       111,097,500.00       79,945,700.00
__________________________________________________________________

PERCENT DEPRECIATION                       X    
__________________________________________________________________



R. A. SCHETTLER, INC.
Appraisal Engineers

Asset Acct.: MONROE COUNTY COMMUNITY COLLEGE Bldg.: HEALTH EDUCATION
              REAL ESTATE - BUILDING                BUILDING
                                                                       
                Description                          11/1/15           

FOUNDATION:                                         279,100.00

SUPERSTRUCTURE:

     FRAME                                          686,700.00

     FLOORS                                         415,500.00

     FLOOR COVERINGS                                339,700.00

     CEILINGS                                        97,300.00

     ROOF STRUCTURE                                 678,600.00

     ROOF COVER                                     464,900.00

     INTERIOR CONSTRUCTION                        2,111,900.00

     BUILT-IN FIXTURES                              323,100.00

     ELECTRICAL                                   1,033,300.00

     PLUMBING                                       795,800.00

     HEATING AND AIR CONDITIONING                 1,698,700.00

MISCELLANEOUS                                  596,100.00

     EXTERIOR WALLS                               1,504,300.00
                                                  ____________
TOTAL LABOR AND MATERIALS                        11,025,000.00

ARCHITECT'S PLANS AND SUPERVISION                       8%

_______________________________________________________________________
   Replacement Value New                         11,907,000.00         
   Depreciation %                                      18%             
   Sound Valuation                                9,763,700.00         



                              R. A. SCHETTLER, INC.
                               Appraisal Engineers
______________________________________________________________________

REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE
______________________________________________________________________

NAME OF BUILDING: HEALTH EDUCATION BUILDING

QUALITY OF CONSTRUCTION: VERY GOOD

TYPE OF BUILDING: CLASS C

NO. OF STORIES: ONE, WITH MECHANICAL PENTHOUSE

DIMENSIONS:  MAIN LEVEL  -  46,850 SQUARE FEET
             PENTHOUSE   -   3,850 SQUARE FEET
                            ______
     TOTAL SQUARE FEET   -  50,700

FOUNDATION:  POURED REINFORCED CONCRETE

SUPERSTRUCTURE:
     FRAME - STRUCTURAL STEEL

     FLOORS - CONCRETE SLAB, 5", STEEL JOIST, CORRUGATED DECK AND CONCRETE;
                      PENTHOUSE

     FLOOR COVERINGS - HARDWOOD IN GYM, DANCE STUDIO
                       CERAMIC TILE IN LOCKER ROOM, SHOWERS
                       CARPETING IN OFFICES, CHILD CARE
                       RESILIANT FLOORING IN CLASSROOMS
                       PORCELAIN TILE IN CORRIDOR
                       RUBBER FLOOR IN WEIGHT AREA

     CEILINGS - SUSPENDED ACOUSTICAL THROUGHOUT EXCEPT GYM

     ROOF STRUCTURE - WOODEN DECKING ON GLUED LAMINATE TRUSSES OVER
                      MULTI-PURPOSE GYM, SKYLIGHT, TRANSLUCENT STEEL
                      DECK ON I-BEAM JOISTS THROUGHOUT

     ROOF COVER - SINGLE PLY MEMBRANE ROOF WITH INSULATION 
                  THERMOPLASTIC POLYOLEFIN (T.P.O.) WITH INSULATION

     INTERIOR CONSTRUCTION - CONCRETE MASONRY PARTITIONS
                             GYPSUM BOARD PARTITIONS IN OFFICES AND 
                             CLASSROOMS

     BUILT-IN FIXTURES - CHALKBOARDS, TACKBOARDS, AS REQUIRED.
                       - METAL TOILET PARTITIONS
                     6 - BASKETBALL BACKSTOPS - MOTORIZED
                     2 - TELESCOPING BLEACHERS, HUSSEY - 35' LENGTH
                   118 - MEDART METAL LOCKERS, SINGLE TIER
                     2 - STEEL STAIRWAYS TO PENTHOUSE



                          R. A. SCHETTLER, INC.
                           Appraisal Engineers
_____________________________________________________________________

REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE    page 2
_____________________________________________________________________
HEALTH EDUCATION BUILDING: continued

SUPERSTRUCTURE: continued

     BUILT-IN FIXTURES - continued

                       - LAMINATED CLASSROOM CABINETRY INCLUDING:
                         NURSING LAB COUNTER WITH STAINLESS STEEL SINK
                         CHILD CARE KITCHENETT COUNTER WITH SINK
                       - CASEWORK IN ROOMS 157 - 159 INCLUDING OXYGEN
                           LINES, STATIONS
                       - CASEWORK IN ROOMS 164 AND 165 

     ELECTRICAL - AN APPROVED SYSTEM OF WIRING ALL IN CONDUIT WITH
                  NECESSARY WALL PLUGS AND SWITCH BOXES, FLUORESCENT 
                  TUBE FIXTURES, TRANSFORMER

     PLUMBING - AN APPROVED SYSTEM OF MODERN SANITARY FIXTURES 
                CONSISTING OF:
                27 - LAVATORIES
                26 - WATER CLOSETS
                10 - URINALS
                 6 - STALL SHOWERS
                 4 - COLUMN SHOWERS
                 6 - DRINKING FOUNTAINS
                 1 - JANITORS SINK
                 4 - HANDICAPPED STALL SHOWERS

     HEATING AND AIR CONDITIONING -                
                 1 - MCQUAY MODEL LSL150DH AIR HANDLER, #35M0075304
                 1 - MCQUAY MODEL LSL141DH AIR HANDLER, #35M0075404
                 1 - MCQUAY MODEL LSL122DH AIR HANDLER, #35M0122904
                 1 - MCQUAY MODEL RTAA-155 PACKAGED OUTDOOR MOUNTED
                     AIR COOLED WATER CHILLER, #55M8132501
                 2 - COOK MODEL 225 CPV FAN UNITS
                 3 - COOK MODEL 445 CA-SWSI RETURN FAN UNITS
                 2 - STERLING MODEL HS-118A HOT WATER UNIT HEATERS
                 1 - STERLING MODEL HS-72 HOT WATER UNIT HEATER
                 1 - STERLING MODEL HS-36 HOT WATER UNIT HEATER
                 1 - PATTERSON-KELLY MODEL PK404-20 DOMESTIC WATER HEATER
                 3 - ARMSTRONG KELLY MODEL HEM 93 STEAM HUMIDIFIER
                 1 - ENERGY MANAGEMENT SYSTEM
                 1 - CHILLER STANDBY PUMP
                 1 - STEAM FLOW METER
                 2 - WEIL-MCLANE MODEL 1078 GAS/OIL COMBINATION BOILERS
                 2 - LOCHINVAR MODEL 150-CHP-36 AUTOMATIC ELECTRIC
                     STORAGE WATER HEATER, 150 GALLON CAPACITY
                 2 - MCQUAY AIR COMPRESSORS



             
                          R. A. SCHETTLER, INC.

                           Appraisal Engineers
_____________________________________________________________________

REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE    page 3
_____________________________________________________________________

HEALTH EDUCATION BUILDING: continued

     EXTERIOR WALLS - BRICK ON CONCRETE BLOCK
                      METAL WALL PANELS
                      WINDOWS IN ALUMINUM SASH

     MISCELLANEOUS - MIRRORED GLASS IN DANCE STUDIO, 14 - 4' X 8' PANELS
                   - FIRE ALARM CONTROL SYSTEM WITH SPRINKLERS THROUGHOUT
                   - SOUND SYSTEM IN FITNESS CENTER, MULTI-PURPOSE,
                     DANCE STUDIO EACH INCLUDING: EQUIPMENT RACK WITH
                     AMPLIFIER, TUNER, DECK, MIXER, SPEAKERS AS REQUIRED
                   - CORRIDOR PAGING SYSTEM, PEAVEY AMPLIFIER
                   - TELEPHONE WIRING AS REQUIRED    
                 1 - GYMNASIUM DIVIDER CURTAIN
                 2 - ELECTRONIC SCOREBOARDS - DAKTRONICS
                   - PLASTIC VERTICAL BLINDS - OFFICES
                 1 - METAL ROLLIN ACCESS DOOR, 20' X 12' WITH OPENER
                   - MEDICAL GAS DISTRIBUTION SYSTEM
                   - PROJECTION SCREENS
                   - SIGNAGE
                   - FIRE EXTINGUISHER CABINETS
      
          



R. A. SCHETTLER, INC.
Appraisal Engineers

Asset Acct.: MONROE COUNTY COMMUNITY COLLEGE Bldg.: CAMPBELL LEARNING
              REAL ESTATE - BUILDING                RESOURCES CENTER
                                                                       
                Description                          11/1/15           

BASEMENT:                                   
     FRAME                                          384,300.00
     FLOOR                                          126,000.00
     CEILING                                        109,900.00
     EXTERIOR WALLS                                 262,100.00
     INTERIOR PARTITION                             755,200.00
     ELECTRICAL                                     370,200.00

FOUNDATION:                                         312,600.00

SUPERSTRUCTURE:

     FRAME                                          984,900.00

     FLOORS                                         681,000.00

     FLOOR COVERINGS                                276,100.00

     CEILINGS                                       298,600.00

     ROOF STRUCTURE                                 313,300.00

     ROOF COVER                                     194,200.00

     INTERIOR CONSTRUCTION                        1,734,500.00

     BUILT-IN FIXTURES                              182,900.00

     ELECTRICAL                                   1,059,400.00

     PLUMBING                                       803,600.00

     HEATING AND AIR CONDITIONING                 1,534,200.00

     EXTERIOR WALLS                               1,015,000.00

     ELEVATORS                                      169,300.00
                                                  ____________
TOTAL LABOR AND MATERIALS                        11,567,300.00

ARCHITECT'S PLANS AND SUPERVISION                       7%

_______________________________________________________________________
   Replacement Value New                         12,377,000.00         
   Depreciation %                                     47%              
   Sound Valuation                                6.559,800.00         



                              R. A. SCHETTLER, INC.

                               Appraisal Engineers
______________________________________________________________________

REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE
______________________________________________________________________

NAME OF BUILDING: CAMPBELL LEARNING RESOURCES CENTER

QUALITY OF CONSTRUCTION: GOOD

TYPE OF BUILDING: CLASS B

NO. OF STORIES: TWO WITH BASEMENT

DIMENSIONS:  BASEMENT  -  14,400 SQUARE FEET
             1ST FLOOR -  14,400 SQUARE FEET
             2ND FLOOR -  19,600 SQUARE FEET
             PENTHOUSE -   3,969 SQUARE FEET
                          ______
     TOTAL SQUARE FEET -  52,369

BASEMENT:

     FLOOR - CONCRETE ON GROUND

     EXTERIOR WALLS - REINFORCED CONCRETE

     CEILINGS - SUSPENDED ACOUSTICAL TILE

     FLOOR COVERINGS - VINYL TILE

FOUNDATION:  CONCRETE

SUPERSTRUCTURE:

     FRAME - CONCRETE
           - STEEL, PENTHOUSE

     FLOORS - PRECAST CONCRETE

     FLOOR COVERINGS - VINYL TILE; CARPET; CERAMIC TILE

     CEILINGS - SUSPENDED ACOUSTICAL TILE

     ROOF STRUCTURE - STEEL JOISTS, GYPSUM ON FORM BOARD,
                    - PRECAST CONCRETE JOISTS AND DECK

     ROOF COVER - BUILT-UP COMPOSITION WITH INSULATION 

     INTERIOR CONSTRUCTION - FRAME AND MASONRY PARTITIONS

     BUILT-IN FIXTURES - CHALKBOARDS, CABINETS AS REQUIRED
                         CIRCULATION DESK
 



                          R. A. SCHETTLER, INC.

                           Appraisal Engineers
_____________________________________________________________________

REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE    page 2
_____________________________________________________________________

CAMPBELL LEARNING RESOURCES CENTER: continued

SUPERSTRUCTURE: continued
     BUILT-IN FIXTURES - continued

           ROOMS: C223-C224-C225-C229-C230
                  1 - EACH INSTRUCTOR'S MULTI-MEDIA WORK STATION
                      LAMINATE, 96 X 30 X 34" HEIGHT

        ROOMS: C226-C228-C232
               1 - EACH INSTRUCTOR'S MULTI-MEDIA WORK STATION
                ' L ' SHAPE LAMINATE, 66 X 30" - 54 X 30"

     ELECTRICAL - AN APPROVED SYSTEM OF WIRING ALL IN CONDUIT WITH
                  NECESSARY RECEPTACLES, OUTLETS, ETC.
                - FIRE ALARM SYSTEM

     PLUMBING - AN APPROVED SYSTEM OF SANITARY FIXTURES CONSISTING OF:

                15 - LAVATORIES
                15 - WATER CLOSETS
                 5 - URINALS
                 3 - SERVICE SINKS
                 3 - DRINKING FOUNTAINS

     HEATING - 2 - TRANE CENTRIFUGAL FANS
               1 - TRANE HEATING, VENTILATING AND AIR CONDITIONING   
                   UNIT
                 - HEATING AND COOLING FROM POWER PLANT, BOILER HOUSE
               1 - CARRIER EM10 CEILING MOUNT 3.5 TON AIR CONDITIONING
                   UNIT - ROOM C12
               1 - TRANE 2TTR1042 CONDENSING UNIT

     EXTERIOR WALLS - GLASS AND INSULATED PANELS, ALUMINUM FRAME
                    - FACE BRICK, BLOCK BACKUP
                    - PRECAST CONCRETE PANELS
                    - SUSPENDED METAL LATH AND CEMENT PLASTER WITH
                      INSULATION

     ELEVATOR - PASSENGER ELEVATOR, WITH 3-STOPS, 6,000 LB. CAPACITY

BUILT: 1968



R. A. SCHETTLER, INC.
Appraisal Engineers

Asset Acct.: MONROE COUNTY COMMUNITY COLLEGE  Bldg.: EAST TECHNOLOGY  
              REAL ESTATE - BUILDING                                
                                                                       
                Description                          11/1/15           

BASEMENT:                                   

     FLOOR                                           48,300.00

     EXTERIOR WALLS                                 243,500.00

     ELECTRICAL                                      73,400.00

FOUNDATION:                                         148,100.00

SUPERSTRUCTURE:

     FRAME                                          350,300.00

     FLOORS                                         269,200.00

     FLOOR COVERINGS                                171,100.00

     CEILINGS                                       162,300.00

     ROOF STRUCTURE                                 362,800.00

     ROOF COVER                                     264,600.00

     INTERIOR CONSTRUCTION                        1,211,100.00

     BUILT-IN FIXTURES                               35,700.00

     ELECTRICAL                                     552,900.00

     PLUMBING                                       323,300.00

     HEATING AND AIR CONDITIONING                   768,900.00

     EXTERIOR WALLS                                 520,800.00

                                                  ____________
TOTAL LABOR AND MATERIALS                         5,501,800.00

ARCHITECT'S PLANS AND SUPERVISION                       7%

_______________________________________________________________________
   Replacement Value New                          5,886,900.00         
   Depreciation %                                     46%              
   Sound Valuation                                3,178,900.00         



                              R. A. SCHETTLER, INC.
                               Appraisal Engineers
_____________________________________________________________________

REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE
_____________________________________________________________________ 

NAME OF BUILDING: EAST TECHNOLOGY

QUALITY OF CONSTRUCTION: GOOD

TYPE OF BUILDING: CLASS C

NO. OF STORIES: ONE WITH PARTIAL BASEMENT

SIZE:  BASEMENT  -  5,419 SQUARE FEET
       1ST FLOOR - 23,104 SQUARE FEET
                   ______ 
   TOTAL         - 28,523 SQUARE FEET

BASEMENT:
     FLOORS - CONCRETE
     EXTERIOR WALLS - REINFORCED CONCRETE

FOUNDATION: CONCRETE

SUPERSTRUCTURE:   
     FRAME - STEEL

     FLOORS - CONCRETE ON GROUND; PRECAST CONCRETE

     FLOOR COVERINGS - TERRAZZO; VINYL TILE; CERAMIC TILE; CARPET

     CEILINGS - SUSPENDED ACOUSTICAL TILE

     ROOF STRUCTURE - STEEL JOISTS, GYPSUM ON FORM BOARD

     ROOF COVER - BUILT-UP COMPOSITION WITH INSULATION

     INTERIOR CONSTRUCTION - MASONRY PARTITIONS

     BUILT-IN FIXTURES - CHALKBOARDS AS REQUIRED
                       - KILN VENTILATION,
                         RAISED FLOORING IN DATA PROCESSING

     ELECTRICAL - AN APPROVED SYSTEM OF WIRING ALL IN CONDUIT WITH
                  NECESSARY RECEPTACLES AND OUTLETS, ETC.
                - WIRING FOR COMPUTER LABS
                - FIRE ALARM SYSTEM 



                                 R. A. SCHETTLER, INC.            page 2
                                 APPRAISAL ENGINEERS
_____________________________________________________________________________
REAL ESTATE - BUILDING - MONROE COMMUNITY COLLEGE
_____________________________________________________________________________
SUPERSTRUCTURE: continued

EAST TECHNOLOGY: continued

     PLUMBING - AN APPROVED SYSTEM OF SANITARY FIXTURES CONSISTING OF:
                7 - WATER CLOSETS
                5 - LAVATORIES
                2 - URINALS
                1 - SERVICE SINK
                1 - DRINKING FOUNTAIN

     HEATING - CARRIER HEATING, VENTILATING AND AIR CONDITIONING UNIT
               TRANE MODEL 41 CENTRIFUGAL FAN
               FROM BOILER HOUSE AND POWER PLANT

           1 - LIEBERT MODEL DS, COMPUTER ROOM AIR CONDITIONER

     EXTERIOR WALLS - FACE BRICK, BLOCK BACKUP; PRECAST CONCRETE PANEL

BUILT: 1968



R. A. SCHETTLER, INC.
Appraisal Engineers

Asset Acct.: MONROE COUNTY COMMUNITY COLLEGE  Bldg.: LIBRARY/TECHNOLOGY
              REAL ESTATE - BUILDING                 BOILER HOUSE
                                                                       
                Description                          11/1/15           

TUNNEL:   

     FLOOR                                            4,900.00

     EXTERIOR WALLS                                  56,900.00

     ELECTRICAL                                      15,700.00

FOUNDATION:                                          12,100.00

SUPERSTRUCTURE:

     FRAME                                           29,700.00

     FLOORS                                          19,500.00

     ROOF STRUCTURE                                  32,900.00

     ROOF COVER                                      53,700.00

     ELECTRICAL                                      91,100.00

     HEATING AND AIR CONDITIONING                   259,900.00

     EXTERIOR WALLS                                 164,700.00

                                                  ____________
TOTAL LABOR AND MATERIALS                           741,100.00

ARCHITECT'S PLANS AND SUPERVISION                       7%

_______________________________________________________________________
   Replacement Value New                            793,000.00         
   Depreciation %                                       38%            
   Sound Valuation                                  491,600.00         



                             R. A. SCHETTLER, INC.

                              Appraisal Engineers
_____________________________________________________________________

REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE
_____________________________________________________________________

NAME OF BUILDING: LIBRARY/TECHNICAL BUILDING BOILER HOUSE

QUALITY OF CONSTRUCTION: GOOD

TYPE OF BUILDING: CLASS C

NO. OF STORIES: ONE

TOTAL SQUARE FEET = 2,184

PIPE TUNNEL:

     FLOORS - CONCRETE

     EXTERIOR WALLS - REINFORCED CONCRETE, 8"

     ROOF STRUCTURE - REINFORCED CONCRETE, 8" WITH INSULATION

FOUNDATION: CONCRETE

SUPERSTRUCTURE:

     FRAME - STEEL

     FLOORS - CONCRETE ON GROUND

     ROOF STRUCTURE - STEEL JOIST, METAL DECK

     ROOF COVER - STANDING SEAM METAL ROOF WITH INSULATION

     ELECTRICAL - AN APPROVED SYSTEM OF WIRING ALL IN CONDUIT WITH
                  NECESSARY RECEPTACLES AND OUTLETS
                - FIRE ALARM SYSTEM

     HEATING - 2 - CLEAVER BROOKS MODEL CB-200-200 LOW PRESSURE STEAM
                   PACKAGE GENERATORS, GAS FIRED, FORCED DRAFT,
                   PACKAGE FIRETUBE TYPE WITH COMBINATION OIL/GAS
                   BURNERS INCLUDING PUMPS, WATER SOFTENERS
                 
               1 - LOCHINVAR GAS FIRE WATER HEATERS, 80 GALLON CAPACITY
               1 - BRADFORD WHITE GAS FIRED WATER HEATER

     EXTERIOR WALLS - FACE BRICK, BLOCK BACKUP, 12"
                    - BLOCK, 12"

BUILT: 1978



R. A. SCHETTLER, INC.
Appraisal Engineers

Asset Acct.: MONROE COUNTY COMMUNITY COLLEGE  Bldg.: LIFE SCIENCE    
              REAL ESTATE - BUILDING                                
                                                                       
                Description                          11/1/15           

BASEMENT:                                   

     FLOOR                                           28,900.00
     EXTERIOR WALLS                                 103,900.00
     INTERIOR PARTITION                             130,700.00
     ELECTRICAL                                      94,600.00

FOUNDATION:                                         321,800.00

SUPERSTRUCTURE:

     FRAME                                        1,649,300.00

     FLOORS                                         687,800.00

     FLOOR COVERINGS                                316,100.00

     CEILINGS                                       600,500.00

     ROOF STRUCTURE                                 377,700.00

     ROOF COVER                                     275,500.00

     INTERIOR CONSTRUCTION                        1,882,900.00

     BUILT-IN FIXTURES                            1,677,100.00

     ELECTRICAL                                   1,533,700.00

     PLUMBING                                     1,207,700.00

     HEATING AND AIR CONDITIONING                 1,679,700.00

     EXTERIOR WALLS                               1,758,400.00

     ELEVATORS                                      152,600.00

                                                  ____________
TOTAL LABOR AND MATERIALS                        14,478,900.00

ARCHITECT'S PLANS AND SUPERVISION                       7%

_______________________________________________________________________
   Replacement Value New                          15,492,400.00        
   Depreciation %                                     39%              
   Sound Valuation                                 9,450,400.00        



                              R. A. SCHETTLER, INC.
                               Appraisal Engineers
_____________________________________________________________________

REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE
_____________________________________________________________________
NAME OF BUILDING: LIFE SCIENCE

QUALITY OF CONSTRUCTION: GOOD

TYPE OF BUILDING: CLASS A

NO. OF STORIES: TWO WITH PARTIAL BASEMENT

SIZE: BASEMENT   -  3,200 SQUARE FEET
      1ST FLOOR  - 27,516 SQUARE FEET
      2ND FLOOR  - 18,141 SQUARE FEET
      PENTHOUSE  -  6,048 SQUARE FEET
                   ______
   TOTAL           54,905 SQUARE FEET

BASEMENT:
     FLOOR - CONCRETE ON GROUND

     EXTERIOR WALLS - REINFORCED CONCRETE

     INTERIOR WALLS - MASONRY PARTITIONS

FOUNDATION:  CONCRETE, REINFORCED PIER AND FOOTING

SUPERSTRUCTURE:

     FRAME - STEEL, FIREPROOFED

     FLOORS - CONCRETE ON GROUND; STEEL JOISTS, CONCRETE DECK
              REINFORCED

     FLOOR COVERINGS - TERRAZZO; VINYL TILE; CARPET; CERAMIC TILE

     CEILINGS - SUSPENDED ACOUSTICAL TILE;
              - SUSPENDED METAL ACOUSTICAL TILE

     ROOF STRUCTURE - STEEL JOISTS, GYPSUM ON FORM BOARD

     ROOF COVER - BUILT-UP COMPOSITION WITH INSULATION

     INTERIOR CONSTRUCTION - MASONRY PARTITIONS

     BUILT-IN FIXTURES - CHALKBOARDS, CABINETS, FIXED SEATING AS
                         REQUIRED, WOODEN LAB CASEWORK
                    1 - DOVER PASSENGER ELEVATOR, SERIAL NO. 14410
                        WITH 2-STOPS, 6,000 LB. CAPACITY
                    1 - FISHER HAMILTON DOUBLE FACE SAFEAIRE FUME HOOD
                        ROOM 206/207
                    2 - FISHER HAMILTON SAFEAIRE HORIZON FUME HOODS, RM207
                    9 - FISHER HAMILTON CONCEPT FUME HOODS, RM 205

               



                      R. A. SCHETTLER, INC.
                       Appraisal Engineers                    page 2

REAL ESTATE - BUILDING             MONROE COMMUNITY COLLEGE                 

LIFE SCIENCE: continued

     BUILT-IN FIXTURES - continued

       2 - FUME HOODS, RM 203
       1 - FUME HOOD, RM 204 
       7 - NUAIRE CLASS II TYPE A2 MODEL NU425-500 FUME HOODS, 66" WIDE
           STAINLESS STEEL - RM 110
       2 - NUAIRE CLASS II TYPE A2 MODEL NU425-500 FUME HOODS, 66" WIDE
           STAINLESS STEEL - RM 109
       6 - STUDENT BENCHES, WOOD BASE, RESIN TP, 96 X 50" - RM 110
       2 - ISLAND SCIENCE BENCHES, WOOD WITH SINK, AIR, GAS, RESIN TOP
           102 X 38 X 36" - RM 110
       2 - ISLAND SCIENCE BENCHES, WOOD WITH SINK, AIR, GAS, RESIN TOP
           102 X 38 X 36" - RM 108
       1 - INSTRUCTORS BENCH, WOOD BASE, COMPUTER WINDOW, RESIN TOP
           114 X 31 X 34" - RM 110
       1 - EMERGENCY SHOWER, WOOD PANEL, RM 110
       1 - EMERGENCY SHOWER, WOOD PANEL, RM 108
       3 - CABINETS, WOOD BASE, SINK, RESIN TOP, 48" - RM 110
       1 - CABINET, WOOD BASE, SINK, RESIN TOP, 48" - RM 109
       1 - ADA ACCESSIBLE BASE SINK CABINET - RM 110
       1 - ADA ACCESSIBLE BASE SINK CABINET - RM 108
       1 - CABINET, WOOD BASE, RESIN TOP, SINK, 42" - RM 110
       2 - CABINETS, WOOD BASE, RESIN TOP, SINK, 42" - RM 108
       2 - TALL CABINETS, WOOD, GLASS FRONT, 35" - RM 110
       2 - TALL CABINETS, WOOD, GLASS UPPER DOOR, 47" - RM 110
       1 - TALL CABINET, WOOD, GLASS UPPER DOOR, 35" - RM 110
       1 - TALL MICROSCOPE CABINET, WOOD, 35" - RM 110
       4 - CABINETS, WOOD BASE, RESIN TOP, 35" - RM 108
       1 - CABINET, WOOD BASE, RESIN TOP, 35" - RM 109
       3 - CABINETS, WOOD BASE, RESIN TOP, 47" - RM 108
       1 - CABINET, WOOD BASE, RESIN TOP, 47" - RM 109
       4 - CABINETS, WOOD BASE, RESIN TOP, 47" - RM 108
       1 - CABINET, WOOD BASE, RESIN TOP, 47" - RM 109
       2 - WALL CABINETS, WOOD, GLASS FRONT, 47" - RM 108
       2 - WALL CABINETS, WOOD, GLASS FRONT, 47" - RM 108
       1 - WALL CABINET, WOOD, GLASS FRONT, 42" - RM 108
       2 - WALL CABINETS, WOOD, GLASS FRONT, 24" - RM 108
       1 - WALL CABINET, WOOD, GLASS FRONT, 30" - RM 108
       1 - WALL CABINET, WOOD, GLASS FRONT, 36" - RM 108
       2 - CABINETS, WOOD BASE, RESIN TOP, 18" - RM 108
       1 - CABINET, WOOD BASE, RESIN TOP, 24" - RM 109
       1 - CABINET, WOOD BASE, SINK, RESIN TOP, 35" - RM 109
       2 - CABINETS, WOOD BASE, SINK, RESIN TOP, 48" - RM 108
       1 - SCIENCE TABLE, WOOD LEGS, RESIN TOP, 96 X 48 X 38" - RM 109
       1 - SCIENCE BENCH, WOOD BASE, DOUBLE FACE, RESIN TOP
           114 X 50 X 36" - RM 109
       1 - LABCONCO FUME EXHAUST HOOD, METAL - RM 109  
        - WOOD WALL CABINETS, DOORS, 5.5 LINEAR FT. - ROOM 113
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                                                             PAGE 3
REAL ESTATE - BUILDING -                MONROE COUNTY COMMUNITY COLLEGE     

LIFE SCIENCE: continued

     BUILT-IN FIXTURES -  continued

        - WOOD WALL CABINET, OPEN, 12 LINEAR FT. - ROOM 209
        - WOOD WALL CABINET, DOORS, 10 LINEAR FT. - ROOM 209
        - WOOD WALL CABINET, DOORS, 21.5 LINEAR FT. - ROOM 208
        - WOOD WALL CABINET, GLASS DOORS, 6 LINEAR FT. - ROOM 209
        - WOOD WALL CABINET, DOORS, 36.5 LINEAR FT. - ROOM 210
        - WOOD WALL CABINET, BIFOLD DOORS, 8 LINEAR FT. - ROOM 209
        - HIGH DENSITY STORAGE UNITS WITH RAIL SYSTEM INCLUDING 
          3 - 108 X 24 X 72" RACKS, 1 - 108 X 12 X 72" RACK - ROOM 112-1
        - TALL DISPLAY CASE, WOOD, 35 X 22 X 82" - ROOM 113
      6 - STUDENT PENINSULA WORK STATIONS, WOOD PEDESTAL BASE, OCTAGON
          RESIN TOP - ROOM 210
      6 - STUDENT LAB WORK STATIONS, WOOD BASE, RESIN TOP, 8' - ROOM 113
      2 - STUDENT LAB WORK STATIONS, WOOD BASE, WITH SINK, RESIN TOP, 8'
          ROOM 113
      1 - ISLAND LAB BENCH, WOOD BASE, RESIN TOP, 12 X 4 X 3' - ROOM 209
      3 - INSTRUCTORS WORK STATIONS, WOOD, RESIN TOP, 12'
      1 - BUTCHER BLOCK COUNTER WITH WOOD BASE, 14'
      1 - WOOD BASE CABINETS, RESIN TOP, 32 LINEAR FT. - ROOM 210
      2 - ADA WOOD BASE CABINETS, RESIN TOP, 3' - ROOM 210
        - WOOD BASE CABINET, RESIN TOP, 27.5 LINEAR FT. - ROOM 208
        - WOOD BASE CABINET, RESIN TOP, 31.5 LINEAR FT. - ROOM 209
        - WOOD BASE CABINET, RESIN TOP, 16.5 LINEAR FT. - ROOM 113
        - WOOD BASE CABINET, RESIN TOP, 13.5 LINEAR FT. - ROOM 112-1
      2 - TALL CABINETS, GLASS FRONT DOORS, 47" - ROOM 113
      2 - TALL CABINETS, SOLID DOORS WITH TUBS, 47" - ROOM 113
      1 - TALL CABINET, UPPER/LOWER DOORS, 36" - ROOM 209
      1 - TALL CABINET, SOLID DOOR, RAILS, 47" - ROOM 112-1
      1 - TALL CABINET, OPEN SHELVES, 42" - ROOM 112-1
      1 - TALL CABINET, SOLID DOORS, 42" - ROOM 113
      2 - TALL CABINETS, SOLID DOORS, 42" - ROOM 112
      4 - TALL CABINETS, SOLID DOORS, 42" - ROOM 209
      7 - TALL CABINETS, SOLID DOORS, 36" - ROOM 210
      3 - SINK CABINETS, 42" - ROOM 113
      1 - SINK CABINET, 35" - ROOM 112-1
      1 - SINK CABINET, 35" - ROOM 209
      1 - SINK CABINET, 30" - ROOM 208
      1 - SINK CABINET, 48" - ROOM 113
      1 - SINK CABINET, 30" - ROOM 210
      7 - DRAWER CABINET, RESIN TOP, 24" - ROOM 113
      1 - DRAWER CABINET, RESIN TOP, 24" - ROOM 112-1       
      1 - STAINLESS STEEL WORK TABLE, SHELF UNDER, 2'10" - ROOM 105
      1 - TALL CABINET, WOOD, 4 DOOR 1 DRAWER, GLASS UPPER, 36" - ROOM 102
      1 - STAINLESS STEEL WORK TABLE, 108" - ROOM 105
      7 - ADA CLASSROOM DOORS
      2 - TALL CABINETS, WOOD, 4 DOOR, GLASS UPPER, 48" - ROOM 102
      2 - TALL CABINETS, WOOD, 4 DOOR, GLASS UPPER, 36" - ROOM 102
      4 - TALL CABINETS, WOOD, 2 DOOR, 26" - ROOM 103
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REAL ESTATE - BUILDING            MONROE COUNTY COMMUNITY COLLEGE          

LIFE SCIENCE: CONTINUED

   BUILT-IN FIXTURES - CONTINUED
     1 - WALL CABINET, WOOD, GLASS FRONT, 24" - ROOM 102
     2 - WALL CABINETS, WOOD, GLASS FRONT, 48" - ROOM 102
     1 - WALL CABINET, WOOD, GLASS FRONT, 54" - ROOM 102
     1 - WALL CABINET, WOOD, GLASS FRONT, 36" - ROOM 102
     5 - WALL CABINETS, WOOD, GLASS FRONT, 36" - ROOM 103
     1 - WALL CABINET, WOOD, GLASS FRONT, 48" - ROOM 104
     1 - WALL CABINET, WOOD, GLASS FRONT, 54" - ROOM 104
     5 - WALL CABINETS, WOOD, GLASS FRONT, 30" - ROOM 104
     1 - TALL CABINET, WOOD, 4 DOOR, GLASS UPPER, 36" - ROOM 104
     1 - BASE CABINET, WOOD, 2 DOOR, EPOXY TOP, 48" - ROOM 104
     1 - BASE CABINET, WOOD, 3 DRAWER, EPOXY TOP, 27" - ROOM 104
     1 - BASE CABINET, WOOD, 2 DOOR, EPOXY TOP, 54" - ROOM 102
     1 - BASE CABINET, WOOD, 2 DOOR, EPOXY TOP, 48" - ROOM 102
     2 - BASE CABINETS, WOOD, 3 DRAWER, EPOXY TOP, 36" - ROOM 103
     7 - BASE CABINETS, WOOD, 2 DOOR, 1 DRAWER, EPOXY TOP, 36" - ROOM 104
     2 - BASE CABINETS, WOOD, 2 DOOR, EPOXY TOP, 48" - ROOM 104
     1 - BASE CABINET, WOOD, 2 DOOR, 1 DRAWER, EPOXY TOP, 36" - ROOM 104
     3 - BASE CABINETS, WOOD, 2 DOOR, SINK, EPOXY TOP, 36" - ROOM 104
     3 - BASE CABINETS, WOOD, 2 DOOR, SINK, EPOXY TOP, 36" - ROOM 102
     1 - BASE CABINET, WOOD, 3 DRAWER, EPOXY TOP, 36" - ROOM 104
     1 - BASE CABINET, WOOD, 3 DRAWER, EPOXY TOP, 36" - ROOM 102
     6 - BASE CABINETS, WOOD, 2 DOOR, 1 DRAWER, EPOXY TOP, 36" - ROOM 102
     1 - STAINLESS STEEL WORK TABLE, LOWER SHELF, 2 DRAWER, ADJUSTABLE 
         LEGS, 96" - ROOM 105
     1 - AMS FUME HOOD, METAL BASE, 2 DOOR, EPOXY TOP, 60" - ROOM 102
     1 - AMS FUME HOOD, METAL BASE, 2 DOOR, EPOXY TOP, 60" - ROOM 104
     1 - EMERGENCY EYEWASH/SHOWER STATION - ROOM 104
     1 - EMERGENCY EYEWASH/SHOWER STATION - ROOM 102
     1 - ADA SINK BASE WITH SINK, 36" - ROOM 102
     1 - ADA SINK BASE WITH SINK, 36" - ROOM 104
     1 - TALL CABINET, WOOD, 2 DOOR, 48" - ROOM 104
     4 - WALL CABINETS, STAINLESS STEEL, SLIDING 2 DOOR, 36" - ROOM 105
     3 - WALL CABINETS, STAINLESS STEEL, SLIDING 2 DOOR, 48" - ROOM 105
     1 - FREE STANDING STAINLESS STEEL SINK, 30" - ROOM 105
     1 - WALL MOUNTED ADA STAINLESS STEEL SINK, 19" - ROOM 105
     6 - STUDENT LAB WORK STATIONS, WOOD BASE, 6 DOORS, EPOXY TOP, 108"-102
     6 - STUDENT LAB WORK STATIONS, WOOD BASE, 6 DOORS, EPOXY TOP, 108"-104
     1 - SINK STATION, WOOD, 6 DOORS, EPOXY TOP, 72 X 36" - ROOM 102
     1 - SINK STATION, WOOD, 6 DOORS, EPOXY TOP, 72 X 36" - ROOM 104
     1 - ADA STUDENT LAB WORK STATION, WOOD, 2 DOORS, EPOXY TOP, 60 X 36" 
         ROOM 102
     1 - ADA STUDENT LAB WORK STATION, WOOD, 2 DOORS, EPOXY TOP, 60 X 36"
         ROOM 104
     1 - INSTRUCTORS LAB WORK STATION, WOOD, 3 DOORS, NOVA MONITOR CRADLE,
         KEYBOARD MOUSE TRAY, GLARE SHIELD, EPOXY TOP,130 X 33" - RM 102
     1 - INSTRUCTORS LAB WORK STATION, WOOD, 3 DOORS, NOVA MONITOR CRADLE,
         KEYBOARD MOUSE TRAY, GLARE SHIELD, EPOXY TOP, 130 X 33" -ROOM 104
     1 - STAINLESS STEEL WORK TABLE, LOWER SHELF, 2 DOOR, ADJUSTABLE LEGS,
         132 X 30" - ROOM 105 
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LIFE SCIENCE BUILDING: continued

SUPERSTRUCTURE: continued

     ELECTRICAL - AN APPROVED SYSTEM OF WIRING ALL IN CONDUIT WITH
                  NECESSARY RECEPTACLES, OUTLETS, ETC. AND UNIT
                  SUBSTATION
                - FIRE ALARM SYSTEM

     PLUMBING - AN APPROVED SYSTEM OF SANITARY FIXTURES CONSISTING OF:
                18 - WATER CLOSETS
                12 - LAVATORIES
                11 - URINALS
                 2 - SERVICE SINKS
                 2 - DRINKING FOUNTAINS

     HEATING - 

         2 - TRANE NO. 50 HEATING, VENTILATION AND AIR CONDITIONING
             UNITS, 24,000 CFM
         1 - TRANE NO. 25 HEATING, VENTILATION AND AIR CONDITIONING
             UNIT, 12,350 CFM
           - FROM BOILER HOUSE AND POWER PLANT

     EXTERIOR WALLS - FACE BRICK, BLOCK BACKUP, 12"
                    - PRECAST CONCRETE PANELS
                    - SINGLE HEAT REDUCING GLASS, ALUMINUM FRAME,
                      BLOCK BACKUP, 12"
                    - PRECAST CONCRETE PANELS, BLOCK BACKUP, 12"

BUILT: 1972



R. A. SCHETTLER, INC.
Appraisal Engineers

Asset Acct.: MONROE COUNTY COMMUNITY COLLEGE  Bldg.: LIFE SCIENCE      
              REAL ESTATE - BUILDING                 BOILER HOUSE
                                                                       
                Description                         11/1/15            

FOUNDATION:                                          12,100.00

SUPERSTRUCTURE:

     FRAME                                           29,700.00

     FLOORS                                          19,500.00

     ROOF STRUCTURE                                  32,900.00

     ROOF COVER                                      53,700.00

     ELECTRICAL                                      91,100.00

     HEATING AND AIR CONDITIONING                   259,900.00

     EXTERIOR WALLS                                 164,700.00

                                                  ____________
TOTAL LABOR AND MATERIALS                           663,600.00

ARCHITECT'S PLANS AND SUPERVISION                       7%

_______________________________________________________________________
   Replacement Value New                            710,100.00         
   Depreciation %                                     38%              
   Sound Valuation                                  440,200.00         
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                              Appraisal Engineers
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REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE
_____________________________________________________________________

NAME OF BUILDING: LIFE SCIENCE BOILER HOUSE

QUALITY OF CONSTRUCTION: GOOD

TYPE OF BUILDING: CLASS C

NO. OF STORIES: ONE

TOTAL SQUARE FEET = 2,184

FOUNDATION: CONCRETE

SUPERSTRUCTURE:

     FRAME - STEEL

     FLOORS - CONCRETE ON GROUND

     ROOF STRUCTURE - STEEL JOISTS, METAL DECK

     ROOF COVER - STANDING SEAM METAL ROOF WITH INSULATION

     ELECTRICAL - AN APPROVED SYSTEM OF WIRING ALL IN CONDUIT WITH
                  NECESSARY RECEPTACLES AND OUTLETS, ETC.
                - FIRE ALARM SYSTEM

     HEATING - 
              2 - CLEAVER BROOKS MODEL CB-200-200 LOW PRESSURE STEAM
                  PACKAGE GENERATORS, GAS FIRED, FORCED DRAFT,
                  PACKAGE FIRETUBE TYPE WITH COMBINATION GAS/OIL
                  BURNERS, INCLUDING PUMPS, WATER SOFTENER
                  #L-65959 - #L-65956

              1 - LOCHINVAR GAS FIRED WATER HEATER, 80 GALLON CAPACITY,
                  725,000 INPUT

              1 - RUDD RHEEM GAS FIRED WATE HEATER, 90 GALLON CAPACITY,
                  550,000 INPUT
                  

     EXTERIOR WALLS - FACE BRICK, BLOCK BACKUP, 12"
                    - BLOCK, 12"

BUILT: 1978



R. A. SCHETTLER, INC.
Appraisal Engineers

Asset Acct.: MONROE COUNTY COMMUNITY COLLEGE  Bldg.: MAINTENANCE 
              REAL ESTATE - BUILDING                 BUTLER BUILDING
                                                                       
                Description                          11/1/15           

FOUNDATION:                                           3,825.00

SUPERSTRUCTURE:

     FRAME                                           10,200.00

     FLOORS                                           7,750.00

     ROOF STRUCTURE                                   6,825.00

     ROOF COVER                                       5,000.00

     EXTERIOR WALLS                                  21,200.00

                                                  ____________
TOTAL LABOR AND MATERIALS                            54,800.00

ARCHITECT'S PLANS AND SUPERVISION                       6%

_______________________________________________________________________
   Replacement Value New                             58,100.00         
   Depreciation %                                       48%            
   Sound Valuation                                   30,200.00         



                         R. A. SCHETTLER, INC.

                          Appraisal Engineers
_____________________________________________________________________

REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE
_____________________________________________________________________

NAME OF BUILDING: MAINTENANCE BUTLER BUILDING

QUALITY OF CONSTRUCTION: AVERAGE

TYPE OF BUILDING: CLASS S

NO. OF STORIES: ONE

TOTAL SQUARE FEET = 1,500

FOUNDATION: CONCRETE

SUPERSTRUCTURE:

     FRAME - STEEL

     FLOORS - CONCRETE ON GROUND

     ROOF STRUCTURE - STEEL

     ROOF COVER - STEEL

     EXTERIOR WALLS - STEEL ON STEEL FRAME, SINGLE WALL;
                      2 - OVERHEAD DOORS, STEEL, 16 X 10'



R. A. SCHETTLER, INC.
Appraisal Engineers

Asset Acct.: MONROE COUNTY COMMUNITY COLLEGE  Bldg.: POWER PLANT
              REAL ESTATE - BUILDING                                   
                                                                       
                Description                          11/1/15           

FOUNDATION:                                          50,000.00

SUPERSTRUCTURE:

     FRAME                                          118,500.00

     FLOORS                                          89,600.00

     ROOF STRUCTURE                                 129,000.00

     ROOF COVER                                      91,100.00

     INTERIOR CONSTRUCTION                           81,700.00

     ELECTRICAL                                     365,500.00

     PLUMBING                                        51,400.00

     HEATING                                      1,463,100.00

     EXTERIOR WALLS                                 289,100.00

                                                  ____________
TOTAL LABOR AND MATERIALS                         2,729,000.00

ARCHITECT'S PLANS AND SUPERVISION                       8%

_______________________________________________________________________
   Replacement Value New                          2,947,300.00         
   Depreciation %                                       42%            
   Sound Valuation                                1,709,400.00         



                        R. A. SCHETTLER, INC.

                         Appraisal Engineers
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REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE
_____________________________________________________________________

NAME OF BUILDING: POWER PLANT

QUALITY OF CONSTRUCTION: GOOD

TYPE OF BUILDING: CLASS C

NO. OF STORIES: PARTIAL TWO

TOTAL SQUARE FEET = 9,394

FOUNDATION: CONCRETE

SUPERSTRUCTURE:

     FRAME - STEEL

     FLOORS - CONCRETE ON GROUND; WOOD JOIST; WOOD DECK

     ROOF STRUCTURE - STEEL JOIST, GYPSUM ON FORM BOARD

     ROOF COVER - MODIFIED BITUMEN, SINGLE PLY WITH INSULATION

     ELECTRICAL - AN APPROVED SYSTEM OF WIRING ALL IN CONDUIT WITH
                  NECESSARY RECEPTACLES AND OUTLETS, ETC.
                - I.T.E. UNIPOWER SWITCHBOARD, 1,000 AMPERE
              3 - PRIMARY SWITCH UNITS
                - NIAGARA 500 KVA TRANSFORMER
                - FIRE ALARM SYSTEM

     PLUMBING - AN APPROVED SYSTEM OF SANITARY FIXTURES CONSISTING OF: 
                2 - LAVATORIES
                2 - WATER CLOSETS
                1 - URINAL
                1 - SHOWER STALL
                1 - SERVICE SINK
                1 - DRINKING FOUNTAIN

     HEATING - 5 - TRANE GAS FIRED UNIT HEATERS, SUSPENDED
                 - CLEAVER BROOKS MODEL CB-200-400 PACKAGED BOILER
                   GAS FIRED
                1- CARRIER MODEL 16JB041-20012 ABSORPTION REFRIGERATION
                   MACHINE, 410 TON, #20012
                 - PUMPS, COMPRESSORS, AS REQUIRED
                 - MARLEY COOLING TOWER, #2-875-70  
               2 - MARLEY DOUBLE FLOW COOLING TOWERS, #8457
                   2-114; 67A
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REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE       page 2
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POWER PLANT:  continued

SUBSTRUCTURE:  continued

     EXTERIOR WALLS - FACE BRICK, BLOCK BACKUP, 12"
                    - PRECAST CONCRETE PANEL
                    - GLASS AND INSULATED PANELS
                  2 - ALUMINUM OVERHEAD DOORS, 12 X 12'
                  1 - ALUMINUM OVERHEAD DOOR, 8 X 8'

BUILT: 1968



R. A. SCHETTLER, INC.
Appraisal Engineers

Asset Acct.: MONROE COUNTY COMMUNITY COLLEGE Bldg.: STUDENT SERVICES/
              REAL ESTATE - BUILDING                ADMINISTRATION/
                                                   BOILER/MECHANICAL RM

                Description                          11/1/15           

BASEMENT:                                   
     FRAME                                          297,300.00
     FLOOR                                          216,000.00
     CEILING                                         54,600.00
     EXTERIOR WALLS                                 281,800.00
     INTERIOR PARTITION                           1,133,300.00
     ELECTRICAL                                     576,900.00

FOUNDATION:                                         426,400.00

SUPERSTRUCTURE:

     FRAME                                          613,100.00

     FLOORS                                         720,700.00

     FLOOR COVERINGS                                360,100.00

     CEILINGS                                       369,000.00

     ROOF STRUCTURE                                 987,600.00

     ROOF COVER                                     533,600.00

     INTERIOR CONSTRUCTION                        2,611,100.00

     BUILT-IN FIXTURES                              687,400.00

     ELECTRICAL                                   1,191,500.00

     PLUMBING                                     1,118,700.00

     HEATING AND AIR CONDITIONING                 2,492,400.00

     EXTERIOR WALLS                               1,253,600.00

     ELEVATORS                                      152,600.00

                                                ______________
TOTAL LABOR AND MATERIALS                        16,077,700.00

ARCHITECT'S PLANS AND SUPERVISION                       7%

_______________________________________________________________________
   Replacement Value New                         17,203,100.00         
   Depreciation %                                     38%              
   Sound Valuation                               10,665,900.00         
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REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE
_____________________________________________________________________ 
NAME OF BUILDING: STUDENT SERVICES/ADMINISTRATION/BOILER/MECHANICAL    

QUALITY OF CONSTRUCTION: GOOD

TYPE OF BUILDING: CLASS C

NO. OF STORIES: ONE WITH BASEMENT

DIMENSIONS: BASEMENT - 24,186 SQUARE FEET
            1ST FLOOR- 49,957 SQUARE FEET
TOTAL SQUARE FEET =    74,143

BASEMENT:
     FRAME - REINFORCED CONCRETE

     FLOORS - CONCRETE

     FLOOR COVERINGS - VINYL TILE, CARPET

     EXTERIOR WALLS - REINFORCED CONCRETE

     CEILINGS - SUSPENDED ACOUSTICAL TILE

     INTERIOR WALLS - MASONRY PARTITIONS

FOUNDATION: CONCRETE

SUPERSTRUCTURE:
     FRAME - STEEL

     FLOORS - CONCRETE ON GROUND; PRECAST CONCRETE DECK

     FLOOR COVERINGS - VINYL TILE; CARPET; CERAMIC TILE; TERRAZZO;
                       QUARRY TILE

     CEILINGS - SUSPENDED ACOUSTICAL TILE; ACOUSTICAL TILE; GYPSUM BOARD
                PAINTED

     ROOF STRUCTURE - STEEL JOISTS, METAL DECK
                    - STEEL JOISTS, GYPSUM ON FORM BOARD
                    - WALKWAY COVER, 1/4" LIGHT GRAY ACRYLIC SHEETS,
                      ALUMINUM FRAME

     ROOF COVER - STANDING SEAM METAL ROOF WITH INSULATION;
                  MODIFIED BITUMEN, SINGLE PLY, WITH INSULATION

     INTERIOR CONSTRUCTION - MASONRY PARTITIONS
                           - METAL FRAME PARTITIONS
                           - DRYWALL PARTITIONS IN ADDITION AND
                             RENOVATED OFFICES

     ELECTRICAL - AN APPROVED SYSTEM OF WIRING ALL IN CONDUIT WITH
                  NECESSARY RECEPTACLES, OUTLETS, ETC.FIRE ALARM SYSTEM
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STUDENT SERVICES/ADMINISTRATION/BOILER/MECHANICAL: continued

SUPERSTRUCTURE: continued

     BUILT-IN FIXTURES - 
       3 - COOLERS
       1 - WALK-IN FREEZER
         - CABINETS AS REQUIRED
       1 - DELI COUNTER, 8 WELLS, REFRIGERATED, 4 DRAWER STAINLESS STEEL
           BASE WITH BREATH PROTECTOR, 76" WIDE
       1 - GRILL STAND, STAINLESS STEEL 2 DRAWER 1 DOOR FREEZER BASE, 80" 
           WIDE
       1 - HOT FOOD COUNTER, 5 WELLS, STAINLESS STEEL WITH DUKE 2-DOOR 
           THERMOTAINER, BREATH PROTECTOR, 132" WIDE
       2 - AVTEC EXHAUST HOOD, STAINLESS STEEL, 132 X 67"
       1 - FOOD PREP COUNTER, REFRIGERATED, 2 DOOR BASE, STAINLESS STEEL
           138 X 44"
       1 - STAINLESS STEEL SINK WITH TABLE, 102=3 X 30"
       1 - 2 COMPARTMENT SINK, STAINLESS STEEL WITH TABLE, 185 X 30"
       1 - STAINLESS STEEL WORK COUNTER, 84 X 30"
       1 - 3 COMPARTMENT SINK WITH DRAIN TABLE
       1 - SALAD BAR COUNTER, REFRIGERATED, 7 WELL, LAMINATE WITH BREATH
           PROTECTOR, 15.5 LINEAR FEET
       1 - BEVERAGE COUNTER 'L' SHAPED LAMINATE WITH STAINLESS STEEL SINK
           13 LINEAR FEET
       1 - ISLAND COUNTER, LAMINATE WITH HOT FOOD WELL, 108 X 58 X 34"
       1 - DELFIELD CHEF STATION, STAINLESS STEEL, 3 DOOR REFRIGERATED
           BASE SINK, 2 SHELVES OVER, 15' X 33" X 36"
       1 - BAKERS STAINLESS STEEL SINK
       1 - WALL CABINET, 2-DOOR, STAINLESS STEEL, 48 X 15 X 30"
       1 - WALL CABINET, 4-DOOR, STAINLESS STEEL, 96 X 15 X 30"
       1 - RANDELL EXHAUST HOOD, STAINLESS STEEL WITH FIRE SUPRESSION 
           SYSTEM, 119 X 72"
       1 - RANDELL EXHAUST HOOD, STAINLESS STEEL WITH FIRE SUPRESSION 
           SYSTEM, 101 X 72"
       1 - RANDELL EXHAUST HOOD, STAINLESS STEEL WITH FIRE SUPRESSION 
           SYSTEM, 120 X 72"
       1 - RANDELL EXHAUST HOOD, STAINLESS STEEL WITH FIRE SUPRESSION 
           SYSTEM, 115 X 72"
       1 - RANDELL EXHAUST HOOD, STAINLESS STEEL WITH FIRE SUPRESSION 
           SYSTEM, 125 X 72"
       1 - HALTON KVE EXHAUST HOOD/WALL PANEL, STAINLESS STEEL WITH FIRE
           SUPRESSION SYSTEM, 84 X 54"
       4 - STAINLESS STEEL HAND SINKS
       1 - 3 COMPARTMENT POT AND PAN SINK WITH DISPOSAL
       1 - FOOD PREPARATION TABLE, STAINLESS STEEL, REFRIGERATED, 2 DOOR
           BASE, 132 X 33 X 36"
       1 - HOBART CRS66A DISH WASHER, STAINLESS STEEL WITH DRAIN TABLE
           BOOSTER HEATER, DISPOSAL, RACK SHELF 
       1 - BOOKSTORE CHECK-OUT COUNTER, LAMINATE, 16 LINEAR FT.
         - MAIL BOXES      
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REAL ESTATE - BUILDING                   MONROE COUNTY COMMUNITY COLLEGE

STUDENT SERVICES/ADMINISTRATION/BOILER/MECHANICAL: continued

SUPERSTRUCTURE: continued

     PLUMBING - AN APPROVED SYSTEM OF SANITARY FIXTURES CONSISTING OF:
                19 - LAVATORIES
                24 - WATER CLOSETS
                 7 - URINALS
                 4 - SERVICE SINKS
                 3 - DRINKING FOUNTAINS

     HEATING -

         1 - TRANE MODEL 50 HEATING, VENTILATION AND AIR CONDITIONING
             UNIT, 25,000 CFM
         1 - TRANE HEATING, VENTILATION AND AIR CONDITIONING UNIT
         1 - TRANE MODEL 63 HEATING, VENTILATION AND AIR CONDITIONING
             UNIT, 30,000 CFM
         1 - TRANE MODEL 41 VERTICAL AIR HANDLING UNIT
         1 - EVAPC MODEL LSTA-10-121 STEEL CASING STEEL FILL
             CENTRIFUGAL FAN COOLING TOWER, #892680
         1 - B & G STEAM TO WATER CONVERTOR
           - TANKS AND PUMPS AS REQUIRED
         2 - CLEAVER BROOKS MODEL CB-100 LOW PRESSURE STEAM PACKAGE
             GENERATORS, GAS FIRED, FORCED DRAFT, PACKAGE FIRETUBE
             TYPE WITH COMBINATION GAS/OIL BURNERS, PUMPS, WATER
             HEATERS, WATER SOFTENER
           - TRANE MODEL ABSCO1H3LG1S3 EAEP1 ABSORPTION COLD GENERATOR
             175 TON CAPACITY, #L89J03175
         1 - LENNOX LGA-240HSIY PACKAGED ROOFTOP AIR CONDITIONING UNIT
             (DX COIL)
         1 - STERLING RT35C3 INDIRECT GAS FIRED ROOFTOP MAKEUP AIR UNIT
         1 - STERLING RT30A3 INDIRECT GAS FIRED ROOFTOP MAKEUP AIR UNIT
         4 - ACME 1-1/2 HORSEPOWER EXHAUST FANS
         1 - ACME 1 HORSEPOWER EXHAUST FAN
         1 - ACME 1/4 HORSEPOWER EXHAUST FAN
         1 - ACME 3/4 HORSEPOWER EXHAUST FAN

     EXTERIOR WALLS - FACE BRICK, BLOCK BACKUP, 12";
                    - PRECAST CONCRETE PANELS ON STEEL OR BLOCK
                    - H.R.G. TYPE GLASS
                    - PIERCED BRICK

     ELEVATOR - DOVER PASSENGER ELEVATOR, SERIAL NO. 12857, 6,000 LB.
                CAPACITY, WITH 2-STOPS

BUILT: 1968 - 1978 - 1988



R. A. SCHETTLER, INC.
Appraisal Engineers

Asset Acct.: MONROE COUNTY COMMUNITY COLLEGE  Bldg.: TECHNOLOGY  
              REAL ESTATE - BUILDING                 BUTLER BLDG.  
                                                                       
                Description                          11/1/15           

FOUNDATION:                                           4,600.00

SUPERSTRUCTURE:

     FRAME                                           13,100.00

     FLOORS                                           9,500.00

     ROOF STRUCTURE                                   8,600.00

     ROOF COVER                                       8,800.00

     EXTERIOR WALLS                                  22,600.00

                                                  ____________
TOTAL LABOR AND MATERIALS                            67,200.00

ARCHITECT'S PLANS AND SUPERVISION                       6%

_______________________________________________________________________
   Replacement Value New                             71,200.00         
   Depreciation %                                       48%            
   Sound Valuation                                   37,000.00         



                        R. A. SCHETTLER, INC.

                         Appraisal Engineers

_____________________________________________________________________

REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE
_____________________________________________________________________

NAME OF BUILDING: TECHNOLOGY BUTLER BUILDING

QUALITY OF CONSTRUCTION: AVERAGE

TYPE OF BUILDING: CLASS S

NO. OF STORIES: ONE

TOTAL SQUARE FEET = 1,830

FOUNDATION: CONCRETE

SUPERSTRUCTURE:

     FRAME - STEEL

     FLOORS - CONCRETE ON GROUND

     ROOF STRUCTURE - STEEL

     ROOF COVER - STEEL WITH INSULATION

     EXTERIOR WALLS -  STEEL - 1 - STEEL OVERHEAD DOOR, 12 X 12'



R. A. SCHETTLER, INC.
Appraisal Engineers

Asset Acct.: MONROE COUNTY COMMUNITY COLLEGE  Bldg.: WEST TECHNOLOGY
              REAL ESTATE - BUILDING                                
                                                                       
                Description                          11/1/15           

BASEMENT:                                   

     FLOOR                                           66,000.00

     EXTERIOR WALLS                                 287,700.00

     ELECTRICAL                                     143,500.00

FOUNDATION:                                         167,700.00

SUPERSTRUCTURE:

     FRAME                                          394,900.00

     FLOORS                                         291,400.00

     FLOOR COVERINGS                                122,900.00

     CEILINGS                                       130,700.00

     ROOF STRUCTURE                                 366,400.00

     ROOF COVER                                     264,600.00

     INTERIOR CONSTRUCTION                        1,211,100.00

     BUILT-IN FIXTURES                               72,700.00

     ELECTRICAL                                     552,900.00

     PLUMBING                                       323,300.00

     HEATING AND AIR CONDITIONING                   768,900.00

     EXTERIOR WALLS                                 520,800.00
    
                                                  ____________
TOTAL LABOR AND MATERIALS                         5,685,500.00

ARCHITECT'S PLANS AND SUPERVISION                       7%

_______________________________________________________________________
   Replacement Value New                          6,083,500.00         
   Depreciation %                                     40%              
   Sound Valuation                                3,650,100.00         



                       R. A. SCHETTLER, INC.
                        Appraisal Engineers
_____________________________________________________________________

REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE
_____________________________________________________________________

NAME OF BUILDING: WEST TECHNOLOGY

QUALITY OF CONSTRUCTION: GOOD

TYPE OF BUILDING: CLASS C

NO. OF STORIES: ONE WITH PARTIAL BASEMENT

SIZE: BASEMENT   -  9,076 SQUARE FEET
      1ST FLOOR  - 23,104 SQUARE FEET
                   ______
   TOTAL           32,180 SQUARE FEET

BASEMENT:
     FLOORS - CONCRETE

     EXTERIOR WALLS - REINFORCED CONCRETE

FOUNDATION: CONCRETE

SUPERSTRUCTURE:

     FRAME - STEEL

     FLOORS - CONCRETE ON GROUND;
            - PRECAST CONCRETE

     FLOOR COVERINGS - TERRAZZO; CERAMIC TILE; CARPET; VINYL TILE

     CEILINGS - SUSPENDED ACOUSTICAL TILE

     ROOF STRUCTURE - STEEL JOISTS, GYPSUM ON FORM BOARD

     ROOF COVER - BUILT-UP COMPOSITION WITH INSULATION

     INTERIOR CONSTRUCTION - MASONRY PARTITIONS

     BUILT-IN FIXTURES - CHALKBOARDS, CABINETS AS REQUIRED
                       - WOODEN LAB CASEWORK
                    20 - STEEL WELDING BOOTHS WITH ROOF VENTILATION

     ELECTRICAL - AN APPROVED SYSTEM OF WIRING ALL IN CONDUIT WITH
                  NECESSARY RECEPTACLES, OUTLETS, ETC.
                - BUSS DUCT POWER WIRING FOR MACHINE SHOP
                - FIRE ALARM SYSTEM

     



                       R. A. SCHETTLER, INC.

                        Appraisal Engineers

_____________________________________________________________________

REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE    page 2
_____________________________________________________________________

WEST TECHNOLOGY BUILDING: continued

SUPERSTRUCTURE: continued

     PLUMBING - AN APPROVED SYSTEM OF SANITARY FIXTURES CONSISTING OF:
                5 - WATER CLOSETS
                5 - LAVATORIES
                2 - URINALS
                1 - SERVICE SINK
                1 - DRINKING FOUNTAINS
                7 - WASH FOUNTAINS

     HEATING - 

          - CARRIER HEATING, VENTILATION AND AIR CONDITIONING UNIT
          - AMERICAN STANDARD MODEL 2V20 HEATING AND VENTILATION UNIT
          - TRANE MODEL 41 CENTRIFUGAL FAN
          - TRANE HEATING AND VENTILATION UNIT
          - FROM BOILER AND POWER PLANT
        1 - TRANE MODEL 17 HORIZONTAL MODULAR CLIMATE CHANGER
        1 - TRANE MODEL RAUC-C25 ROOFTOP CONDENSING UNIT
        1 - TRANE MODEL TSCX-2 ROOFTOP MAKE-UP UNIT         
        1 - TRANE MODEL 38-S UNIT HEATER
        2 - TRANE MODEL VSWE IIII VAV FAN POWERED VARIABLE VOLUME
            TERMINALS
        4 - TRANE MODEL VSWE 2430 VAV FAN POWERED VARIABLE VOLUME
            TERMINALS
      
     EXTERIOR WALLS - 

          - FACE BRICK, BLOCK BACKUP, 12"
          - PRECAST CONCRETE PANELS
          - ROLLING OVERHEAD DOOR, METAL, 9 X 9'

BUILT: 1968



R. A. SCHETTLER, INC.
Appraisal Engineers

Asset Acct.: MONROE COUNTY COMMUNITY COLLEGE Bldg.: WHITMAN CENTER   
              REAL ESTATE - BUILDING                                   
                                                                       

                Description                          11/1/15           

FOUNDATION:                                          93,100.00

SUPERSTRUCTURE:

     FRAME                                          285,700.00

     FLOORS                                         159,600.00

     FLOOR COVERINGS                                 77,300.00

     CEILINGS                                       170,300.00

     ROOF STRUCTURE                                 222,100.00

     ROOF COVER                                      94,100.00

     INTERIOR CONSTRUCTION                          927,900.00

     BUILT-IN FIXTURES                               37,800.00

     ELECTRICAL                                     462,500.00

     PLUMBING                                       287,000.00

     HEATING AND AIR CONDITIONING                   507,700.00

     EXTERIOR WALLS                                 366,900.00

                                                  ____________

TOTAL LABOR AND MATERIALS                         3,692,000.00

ARCHITECT'S PLANS AND SUPERVISION                       7%

_______________________________________________________________________
   Replacement Value New                          3,950,400.00         
   Depreciation %                                      23%             
   Sound Valuation                                3,041,800.00         



                         R. A. SCHETTLER, INC.

                          Appraisal Engineers
_____________________________________________________________________

REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE
_____________________________________________________________________ 

NAME OF BUILDING: WHITMAN CENTER                                      

TYPE OF BUILDING: CLASS C

NO. OF STORIES: ONE               

TOTAL SQUARE FEET = 17,650, MORE OR LESS

FOUNDATION: CONCRETE

SUPERSTRUCTURE:

     FRAME - STEEL

     FLOORS - CONCRETE ON GROUND; VAPOR BARRIER               

     FLOOR COVERINGS - VINYL COMPOSITION TILE; CARPET; CERAMIC TILE;

     CEILINGS - GYPSUM WALL BOARD, 12" R-30 BATT INSULATION
              - 2 X 2 ACOUSTICAL LAY-IN TILE SUSPENDED

     ROOF STRUCTURE - STEEL JOISTS/BEAMS, METAL DECK     
                    - WOOD TRUSS, WOOD DECK, GABLE        

     ROOF COVER - COMPOSITION SHINGLES, FELT, SINGLE PLY MEMBRANE        
                  WITH INSULATION

     INTERIOR CONSTRUCTION - MASONRY PARTITIONS
                           - FRAME PARTITIONS

     BUILT-IN FIXTURES - LAB LAMINATE CASEWORK
                       - LAMINATE CASEWORK IN OFFICES
                    11 - ALUMINUM FRAME MARKER BOARDS, 20' X 4'
                       - VERTICAL BLINDS IN WINDOW OPENINGS
                     1 - 17 LINEAR FEET LAMINATE SCIENCE COUNTER, WITH
                         2-STAINLESS STEEL SINKS, UPPER CUPBOARD,
                         DOORS AND DRAWERS IN BASE
                     2 - 10 LINEAR FEET LAMINATE SCIENCE COUNTERS,
                         DOORS AND DRAWERS IN BASE
                     1 - 14 LINEAR FEET LAMINATE SCIENCE COUNTER WITH
                         1-STAINLESS STEEL SINK
                     1 - FOLDING PARTITION WALL, 27' X 9'

           ROOM 2 -  1 - INSTRUCTOR MEDIA WORK STATION, LAMINATE
                         96" X 30" X 34"                           
                     



                         R. A. SCHETTLER, INC.

                          Appraisal Engineers
_____________________________________________________________________

REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE     page 2
_____________________________________________________________________ 

WHITMAN CENTER:  continued

     ELECTRICAL - AN APPROVED SYSTEM OF WIRING ALL IN CONDUIT WITH
                  NECESSARY WALL PLUGS AND SWITCH BOXES
                  1 - SIMPLEX FIRE ALARM SYSTEM

     PLUMBING - AN APPROVED SYSTEM OF SANITARY FIXTURES CONSISTING OF:
                 8 - LAVATORIES
                 8 - WATER CLOSETS
                 2 - URINALS
                 2 - SANITARY SINKS
                 2 - DRINKING FOUNTAINS
                 1 - WATER HEATER, GAS FIRED, 75 GALLON

     HEATING -
          1 - TRANE MODEL SLHLF75E4B56 PACKAGED ROOFTOP AIR
              CONDITIONING UNIT, #C10E02338
          2 - WEIL-McLAIN 776 GAS FIRED HOT WATER BOILERS
            - PUMPS AS REQUIRED

     EXTERIOR WALLS - STEEL STUD WALLS, FACE BLOCK 
                    - WINDOWS IN ALUMINUM SASH

MISCELLANEOUS - 

            1 - WELDED STEEL DECORATIVE CUPOLA
            1 - CONCRETE BLOCK TRANSFORMER ENCLOSURE

BUILT: 1991                       

QUALITY OF CONSTRUCTION: GOOD



R. A. SCHETTLER, INC.
Appraisal Engineers

Asset Acct.: MONROE COUNTY COMMUNITY COLLEGE  Bldg.: WHITMAN CENTER GARAGE
              REAL ESTATE - BUILDING                               
                                                                       
                Description                          11/1/15           

FOUNDATION:                                           1,175.00

SUPERSTRUCTURE:

     FLOORS                                           2,725.00

     CEILINGS                                         1,700.00

     ROOF STRUCTURE                                   3,400.00

     ROOF COVER                                       1,550.00

     ELECTRICAL                                       1,375.00

     HEATING                                          1,200.00

     EXTERIOR WALLS                                   9,500.00

     MISCELLANEOUS CONSTRUCTION                       3,875.00
                           

_______________________________________________________________________
   Replacement Value New                             26,500.00         
   Depreciation %                                       23%            
   Sound Valuation                                   20,400.00         



                              R. A. SCHETTLER, INC.
                               Appraisal Engineers

REAL ESTATE - BUILDING            MONROE COUNTY COMMUNITY COLLEGE   

NAME OF BUILDING: WHITMAN CENTER GARAGE

TYPE OF BUILDING: CLASS D

NO. OF STORIES: ONE

TOTAL SQUARE FEET: 540, MORE OR LESS

FOUNDATION: CONCRETE

SUPERSTRUCTURE:

     FLOORS - CONCRETE ON GROUND

     ROOF STRUCTURE - WOOD JOISTS, WOOD DECK

     ROOF COVER - ASPHALT SHINGLES

     CEILINGS - GYPSUM BOARD WITH INSULATION

     ELECTRICAL - AN APPROVED SYSTEM OF WIRING WITH NECESSARY WALL PLUGS
                  AND SWITCH BOXES, FLOURESCENT TUBE FIXTURES

     HEATING - 2 - TPI ELECTRIC WALL HEATERS

     EXTERIOR WALLS - WOOD STUD, INSULATION WOOD SIDING, CLOPAY
                      OVERHEAD ROLLING DOOR

MISCELLANEOUS CONSTRUCTION: SHED, WOOD CONSTRUCTION, AMISH STYLE ROOF,
                             18 X 12 X 4 - 8'

YEAR BUILT: 1991

QUALITY OF CONSTRUCTION: AVERAGE



R. A. SCHETTLER, INC.
Appraisal Engineers

Asset Acct.: MONROE COUNTY COMMUNITY COLLEGE  Bldg.: SALT STORAGE
              REAL ESTATE - BUILDING                               
                                                                       
                Description                          11/1/15           

FOUNDATION:                                             950.00

SUPERSTRUCTURE:

     FLOORS                                           2,000.00

     ROOF STRUCTURE                                   3,000.00

     ROOF COVER                                       1,400.00

     ELECTRICAL                                       1,650.00

     EXTERIOR WALLS                                   8,500.00

_______________________________________________________________________
   Replacement Value New                             17,500.00         
   Depreciation %                                        17%           
   Sound Valuation                                   14,500.00         



                              R. A. SCHETTLER, INC.
                               Appraisal Engineers

REAL ESTATE - BUILDING            MONROE COUNTY COMMUNITY COLLEGE   

NAME OF BUILDING: SALT STORAGE

TYPE OF BUILDING: CLASS D

NO. OF STORIES: ONE

DIMENSIONS: SECTION A WIDTH 20', LENGTH 20', HEIGHT 9/14'
            TOTAL SQUARE FEET = 400 

FOUNDATION: CONCRETE

SUPERSTRUCTURE:

     FLOORS - CONCRETE ON GROUND

     ROOF STRUCTURE - WOOD RAFTERS, WOOD DECK

     ROOF COVER - ASPHALT SHINGLES

     CEILINGS - GYPSUM BOARD

     ELECTRICAL - AN APPROVED SYSTEM OF WIRING ALL IN CONDUIT

     EXTERIOR WALLS - PLYWOOD ON WOOD FRAME
                    - METAL OVERHEAD DOOR, 16 X 8'

YEAR BUILT: 1999

QUALITY OF CONSTRUCTION: AVERAGE



R. A. SCHETTLER, INC.
Appraisal Engineers

Asset Acct.: MONROE COUNTY COMMUNITY COLLEGE  Bldg.: SAE/CONSTRUCTION LAB
              REAL ESTATE - BUILDING                
                                                                       
                Description                          11/1/15           

FOUNDATION:                                           5,325.00

SUPERSTRUCTURE:

     FLOORS                                           9,600.00

     CEILINGS                                         7,500.00

     ROOF STRUCTURE                                  11,400.00

     ROOF COVER                                       5,000.00

     INTERIOR CONSTRUCTION                            7,200.00

     ELECTRICAL                                      29,500.00

     HEATING                                         34,000.00

     EXTERIOR WALLS                                  69,575.00

_______________________________________________________________________
   Replacement Value New                            179,100.00         
   Depreciation %                                      13%             
   Sound Valuation                                  155,800.00         



                        R. A. SCHETTLER, INC.

                         Appraisal Engineers
_____________________________________________________________________

REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE
_____________________________________________________________________

NAME OF BUILDING: SAE/CONSTRUCTION LAB

TYPE OF BUILDING: CLASS C

NO. OF STORIES: ONE

SIZE: WIDTH 26'8", LENGTH 40', HEIGHT 10'

TOTAL SQUARE FEET = 1,067

FOUNDATION: CONCRETE

SUPERSTRUCTURE:

     FLOORS - CONCRETE ON SAND FILL; WITH VAPOR BARRIER

     ROOF STRUCTURE - WOOD TRUSSES, WOOD DECK

     ROOF COVER - ASPHALT SHINGLES

     CEILINGS - PLYWOOD WITH INSULATION

     INTERIOR CONSTRUCTION - MASONRY PARTITIONS

     ELECTRICAL - AN APPROVED SYSTEM OF WIRING ALL IN CONDUIT WITH
                  NECESSARY WALL PLUGS AND SWITCHES.
                - FIRE ALARM SYSTEM

     HEATING - 2 - REZNOR, GAS, SUSPENDED

     EXTERIOR WALLS - COMPOSITE REINFORCED SPLIT FACE BLOCK, 8" WITH
        FOAM INSULATION
      2 - OVERHEAD SECTIONAL METAL DOORS WITH ELECTRIC OPERATOR, 8 X 10'

YEAR BUILT: 2001

QUALITY OF CONSTRUCTION: GOOD
       

              



R. A. SCHETTLER, INC.
Appraisal Engineers

Asset Acct.: MONROE COUNTY COMMUNITY COLLEGE  Bldg.: LA-Z-BOY CENTER  
              REAL ESTATE - BUILDING                                
                                                                       
                Description                          11/1/15           

BASEMENT:                                   

     FLOOR                                           10,000.00

     EXTERIOR WALLS                                  63,600.00

     INTERIOR PARTITION                              19,600.00

FOUNDATION:                                         658,000.00

SUPERSTRUCTURE:

     FRAME                                          824,100.00

     FLOORS                                         648,000.00

     FLOOR COVERINGS                                473,000.00

     CEILINGS                                        93,300.00

     ROOF STRUCTURE                                 655,600.00

     ROOF COVER                                     394,800.00

     INTERIOR CONSTRUCTION                        2,772,400.00

     BUILT-IN FIXTURES                              868,300.00

     ELECTRICAL                                   2,431,800.00

     PLUMBING                                       879,700.00

     HEATING AND AIR CONDITIONING                 3,470,700.00

     MISCELLANEOUS CONSTRUCTION                     255,800.00

     EXTERIOR WALLS                               1,633,300.00

                                                  ____________
TOTAL LABOR AND MATERIALS                        16,152,000.00

ARCHITECT'S PLANS AND SUPERVISION                       7%

_______________________________________________________________________
   Replacement Value New                         17,282,600.00         
   Depreciation %                                    11%               
   Sound Valuation                               15,381,500.00         



                                               R. A. SCHETTLER, INC.
                     Appraisal Engineers

REAL ESTATE - BUILDING             MONROE COUNTY COMMUNITY COLLEGE

NAME OF BUILDING: LA-Z-BOY CENTER

TYPE OF BUILDING: CLASS C

NO. OF STORIES: TWO

SIZE:   BASEMENT    -   1,225 SQUARE FEET
        1ST FLOOR   -  41,420 SQUARE FEET
        2ND FLOOR   -  10,684 SQUARE FEET

   TOTAL SQUARE FEET + 53,329

FOUNDATION: CONCRETE

SUPERSTRUCTURE:

     FRAME - STEEL

     FLOORS - 5” CONCRETE SLAB ON VAPOR BARRIER, 2’ PERIMETER
              INSULATION
            - 2” CONCRETE TOPPING ON 10” PRECAST CONCRETE PLANK
            - 5-1/2” CONCRETE SLAB ON STEEL FRAMING
            - CATWALK, STEEL, 625 LINEAR FEET

     FLOOR COVER - CARPET
                 - CERAMIC TILE
                 - VCT, VIYL COMPOSITION TILE

     ROOF STRUCTURE - STEEL TRUSS, CONCRETE ON METAL DECK, STEEL
             JOISTS, METAL DECK

     ROOF COVER - SINGLE PLY MEMBRANE ROOF WITH INSULATION

     CEILINGS - LAY-IN CEILING SUSPENDED; SUSPENDED GYPSUM BOARD

     INTERIOR CONSTRUCTION - MASONRY AND FRAME PARTITIONS

     BUILT-IN FIXTURES -
        - AUDITORIUM SEATING
      1 - OPERABLE PARTITION, 53 X 8’
      1 - OPERABLE PARTITION, 64 X 8’
      1 - OPERABLE PARTITION, 30 X 8’
      1 - OPERABLE PARTITION. 14 X 8’
        - PIT COVER
        - PROJECTION SCREENS
        - TOILET PARTITIONS
        - DIRECTORIES
        - EXTINGUISHERS



        - DISPLAY BOARDS  
                      R. A. SCHETTLER, INC.
                       Appraisal Engineers               page 2

REAL ESTATE - BUILDING         MONROE COUNTY COMMUNITY COLLEGE    

LA-Z-BOY CENTER: continued

     BUILT-IN FIXTURES - continued

      1 - COUNTER TOP, LAMINATE, 16 LINEAR FEET
      1 - COUNTER TOP, LAMINATE, STAINLESS STEEL SINK,. 16 LINEAR
          FEET
      2 - ROLLING DOORS WITH ELECTRIC OPERATOR
      1 - COUNTER TOP, LAMINATE, 11 LINEAR FEET
      1 - WALL CABINET, 8’
      1 - BASE CABINET, STAINLESS STEEL SINK, 8’
      1 - BASE CABINET, 9’
      1 - BASE CABINET, STAINLESS STEEL SINK, 4’ 
      1 - OTIS PASSENGER ELEVATOR, 2 STOPS, 2,100 LB. CAPACITY,
          SERIAL NO. 41036
      1 - ROLLING DOOR, 84 X 48”
      1 - ROLLING DOOR, 84 X 48” WITH ELECTRIC OPERATOR
      1 - 3-COMPARTMENT STAINLESS STEEL SINK
      3 - HAND SINKS, STAINLESS STEEL
      1 - BEVERAGE SERVER COUNTER, STAINLESS STEEL SINK, 144”
      3 - SHELVES, WALL MOUNTED, STAINLESS STEEL, 102 X 14”
      1 - EVS EXHAUST HOOD, STAINLESS STEEL, LIGHTS, FIRE
          SUPPRESSION SYSTEM, 96 X 60”
      1 - WORK TABLE, STAINLESS STEEL, SHELF OVER, 120 X 36”
      1 - BFLD WHEELCHAIR ELEVATOR, 2 STOPS, 700 LB. CAPACITY
          SERIAL NO. 41256
     26 - LOCKERS, 1 DOOR
      7 - DISPLAY CASES, 72 X 17 X 62”

     PLUMBING - AN APPROVED SYSTEM OF SANITARY FIXTURES CONSISTING
           OF:
           26 - WATER CLOSETS
           16 - LAVATORIES
            5 - URINALS
            6 - SANITARY SINKS
            5 - DRINKING FOUNTAINS
            1 - SHOWER
            1 - WATER HEATER
            1 - UTILITY SINK

     ELECTRICAL - AN APPROVED SYSTEM OF WIRING ALL IN CONDUIT WITH
               NECESSARY WALL PLUGS AND SWITCH BOXES
               - THEATRICAL LIGHTING AND DIMMING
     



                      R. A. SCHETTLER, INC.
                       Appraisal Engineers              page 3

REAL ESTATE - BUILDING           MONROE COUNTY COMMUNITY COLLEGE  

LA-Z-BOY CENTER: continued

     ELECTRICAL - continued
        - LIGHTING
        - FIRE ALARM
        - DATA CABLING
        - AUDIO VISUAL
        - SOUND SYSTEM

     HEATING AND AIR CONDITIONING -
       1 - TRANE MODEL MCCB021 AIR HANDLING UNIT, #AHU-2
       1 - TRANE MODEL MCCB050 AIR HANDLING UNIT, #AHU-1
       1 - TRANE MODEL MCCB030 AIR HANDLING UNIT, #AHU-3
       1 - CLEAVER BROOKS FLX-700-600-160HW GAS FIRED BOILER,
           SERIAL NO. BT-8798
       1 - CLEAVER BROOKS FLX-700-600-160HW GAS FIRED BOILER,
           SERIAL NO. BT-8797
         - PUMPS AS REQUIRED
       1 - TRANE MODEL TSCA040 ROOFTOP AIR HANDLING UNIT, SERIAL
           NO. K03K52935A, RTU-2
       1 - TRANE TSCA035 ROOFTOP AIR HANDLING UNIT, SERIAL NO.
           KO3K52949A, RTU-3
       1 - TRANE RTAC1404UHON CHILLER, #UO4OO4541
       1 - TRANE RTAC1404UHON 133 TON CHILLER, #U04004540
       1 - LIEBERT AIR CONDITIONER WITH ROOFTOP UNIT
       1 - TRANE TSCA014 ROOFTOP AIR HANDLING UNIT, SERIAL NO.
           K03K52921A, RTU-1

     EXTERIOR WALLS - SPLIT-FACE MASONRY VENEER BLOCK BACKUP, 12”
       - UTILITY BRICK, BLOCK BACKUP, 12”
       - PREFINISHED ALUMINUM PANELS
       - ALUMINUM AND GLASS CURTAIN WALL FRAMING
       - 1” PREFINISHED INSULATED ALUMINUM PANELS GLAZED IN
         ALUMINUM FRAMING
     1 - ROLLING DOOR, METAL, ELECTRIC OPERATOR, 12 X 14’

MISCELLANEOUS: FULLY AUTOMATIC FIRE SUPPRESSION SPRINKLERS
            - STAGE RIGGING
            - CURTAINS
            - ORCHESTRA ENCLOSURE

YEAR BUILT: 2004

QUALITY OF CONSTRUCTION: GOOD  
             
 



R. A. SCHETTLER, INC.
Appraisal Engineers

Asset Acct.: MONROE COUNTY COMMUNITY COLLEGE  Bldg.: WELDING TECHNOLOGY  
              REAL ESTATE - BUILDING                    CENTER               
                                                                       
                Description                          11/1/15           

FOUNDATION:                                          62,800.00

SUPERSTRUCTURE:

     FRAME                                          111,000.00

     FLOORS                                         112,800.00

     FLOOR COVERINGS                                 21,300.00

     CEILINGS                                         6,000.00

     ROOF STRUCTURE                                  88,100.00

     ROOF COVER                                     107,900.00

     INTERIOR CONSTRUCTION                          105,700.00

     BUILT-IN FIXTURES                               71,600.00

     ELECTRICAL                                     243,800.00

     PLUMBING                                        78,900.00

     HEATING AND AIR CONDITIONING                    80,800.00

     MISCELLANEOUS CONSTRUCTION                      14,500.00

     EXTERIOR WALLS                                 186,700.00

                                                  ____________
TOTAL LABOR AND MATERIALS                         1,291,900.00

ARCHITECT'S PLANS AND SUPERVISION                       6%

_______________________________________________________________________
   Replacement Value New                          1,369,400.00         
   Depreciation %                                    23%               
   Sound Valuation                                1,054,400.00         



                                               R. A. SCHETTLER, INC.
                     Appraisal Engineers

REAL ESTATE - BUILDING             MONROE COUNTY COMMUNITY COLLEGE

NAME OF BUILDING: WELDING TECHNOLOGY CENTER

TYPE OF BUILDING: CLASS D

NO. OF STORIES: ONE

TOTAL SQUARE FEET   18,910

FOUNDATION: CONCRETE

SUPERSTRUCTURE:

     FRAME - WOOD

     FLOORS - CONCRETE SLAB ON GROUND

     FLOOR COVER - CARPET
                 - CERAMIC TILE

     ROOF STRUCTURE - WOOD TRUSSES, WOOD JOISTS

     ROOF COVER - METAL PANEL WITH INSULATION

     CEILINGS - GYPSUM BOARD

     INTERIOR CONSTRUCTION - WOOD FRAME PARTITIONS

     BUILT-IN FIXTURES -  20 - WELDING STATIONS, 6’ WIDE
                           1 - WELDING STATION, 11’ 10” WIDE
                           1 - BASE CABINET WITH STAINLESS STEEL
                               SINK, 7’

     PLUMBING - AN APPROVED SYSTEM OF SANITARY FIXTURES CONSISTING
                OF:
                     3 - WATER CLOSETS
                     3 - LAVATORIES
                     1 - URINALS
                     1 - SHOWER
                     1 - WATER HEATER
                     1 - UTILITY SINK
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WELDING TECHNOLOGY CENTER: continued

     ELECTRICAL - AN APPROVED SYSTEM OF WIRING ALL IN CONDUIT WITH
                  NECESSARY WALL PLUGS AND SWITCH BOXES
                - FIRE ALARM SYSTEM
                - 225 KVA TRANSFORMER
              
     HEATING AND AIR CONDITIONING -
       1 - TRANE MODEL XL90 GAS FIRED FORCED AIR FURANCE WITH
           AIR CONDITIONING
       1 - TRANE MODEL BLU162F960B1 GAS FIRED FORCED AIR
           FURANCE
       5 - CEILING CIRCULATING AIR FANS
       3 - MODINE GAS FIRED UNIT HEATER
         - GAS LINES
     
     EXTERIOR WALLS - PREFINISHED METAL SIDING ON EXPOSED WOOD 
                      WOOD FRAME WITH INSULATION FULL HEIGHT OF
                      WELDING STATION WALL
                  2 - OVERHEAD DOORS, METAL, 12’ X 14’
                  2 - OVERHEAD DOORS, METAL WITH ELECTRIC OPERATOR
                      12’ X 14’
                  1 - OVERHEAD DOOR, METAL, 10’ X 10’

MISCELLANEOUS:   - COMPRESSED AIR PIPING
                 - PROPYLENE GAS PIPING

YEAR BUILT: 1992

QUALITY OF CONSTRUCTION: GOOD  
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Appraisal Engineers

Asset Acct.: MONROE COUNTY COMMUNITY COLLEGE Bldg.: CAREER TECHNOLOGY
              REAL ESTATE - BUILDING                  CENTER               
                                                                       
                Description                          11/1/15           

FOUNDATION:                                         233,500.00

SUPERSTRUCTURE:

     FRAME                                          376,000.00

     FLOORS                                         511,900.00

     FLOOR COVERINGS                                128,900.00

     CEILINGS                                       279,200.00

     ROOF STRUCTURE                                 594,600.00

     ROOF COVER                                     642,800.00

     INTERIOR CONSTRUCTION                        1,567,600.00

     BUILT-IN FIXTURES                              558,600.00

     ELECTRICAL                                   2,563,100.00

     PLUMBING                                       637,500.00

     HEATING AND AIR CONDITIONING                 4,315,700.00

FIRE PROTECTION                                138,000.00

     EXTERIOR WALLS                               1,187,900.00

     MISCELLANEOUS CONSTRUCTION                      42,600.00
                                                  ____________
TOTAL LABOR AND MATERIALS                        13,777,900.00

ARCHITECT'S PLANS AND SUPERVISION                       7%

_______________________________________________________________________
   Replacement Value New                         14,742,400.00         
   Depreciation %                                       3%             
   Sound Valuation                               14,300,100.00         
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NAME OF BUILDING: CAREER TECHNOLOGY CENTER

TYPE OF BUILDING: CLASS C

NO. OF STORIES: ONE
                            
TOTAL SQUARE FEET   -  60,377

FOUNDATION:  CONCRETE

SUPERSTRUCTURE:
     FRAME - STEEL

     FLOORS - CONCRETE ON GROUND 4"-6" OVER 2X4' PERIMETER INSULATION,
              VAPOR BARRIER
            - 3" CONCRETE TOPPING ON PRECAST HOLLOW CORE PLANKS

     FLOOR COVERINGS - SEALED CONCRETE, CARPORT, WOOD TRIM

     CEILINGS - SUSPENDED ACOUSTICAL TILE, GYPSUM BOARD, ACOUSTIC CLOUDS

     ROOF STRUCTURE - STEEL JOISTS, METAL DECK

     ROOF COVER - SINGLE PLYMEMBRANE ROOF SYSTEM OVER INSULATION
                - STANDING SEAM METAL WITH SNOW GUARDS OVER SELF PEDHERING
                  UNDERLAYMENT OVERINSULATION, METAL DECK OVER CURVED
                  STEEL BEAM

     INTERIOR CONSTRUCTION - MASONRY AND FRAME PARTITIONS

     BUILT-IN FIXTURES - 

             LOBBY -  3 - DISPLAY CASES, 10' WIDE X 6' 10" HEIGHT

          ROOM 115 -  1 - BASE CABINET, LAMINATE WITH SINK, 9'
                      1 - BASE CABINET, LAMINATE, 4.5'
                      1 - BASE CABINET, LAMINATE, 4.5'
                      1 - WALL CABINET, LAMINATE, 18'

          ROOM 116 -  1 - INSTRUCTORS BENCH, WOOD, 9'
                      1 - BENCH, WOOD, 2.5'
                      1 - WALL CABINET, WOOD, 6'
                      1 - MOTOR BENCH, 3.5'
                      4 - TALL CABINETS, WOOD, 3' WIDE
                      1 - TALL CABINET, WOOD, 4' WIDE
                      6 - STUDENT WORK STATIONS, WOOD, EPOXY RESIN
                          TOP, 9'

 



                          R. A. SCHETTLER, INC.
                           Appraisal Engineers
_____________________________________________________________________

REAL ESTATE - BUILDING - MONROE COUNTY COMMUNITY COLLEGE    page 2
_____________________________________________________________________
CAREER TECHNOLOGY CENTER: continued

SUPERSTRUCTURE: continued

    BUILT IN FIXTURES: continued

          ROOM 210 -  1 - WALL CABINET, WOOD, 3.4'
                      2 - TALL CABINETS, WOOD, 30" WIDE
                      1 - EPOXY COUNTER TOP, 14'

          ROOM 122 -  1 - INSTRUCTORS BENCH, WOOD, 9'
                      1 - BASE CABINET, WOOD, 12'
                      4 - TALL CABINETS, WOOD, 3' WIDE
                      1 - TALL CABINET, WOOD, 4' WIDE
                      6 - STUDENT WORK STATIONS, WOOD, EPOXY RESIN
                          TOP, 9'

          ROOM 145 -  1 - BASE CABINET, LAMINATE, 11'
                      1 - WALL CABINET, LAMINATE, 11'

          ROOM 152 -  1 - INSTRUCTORS WORK STATION, LAMINATE, 108" X 30"

          ROOM 156A - 1 - BASE CABINET, LAMINATE WITH SINK, 12'
                      1 - WALL CABINET, LAMINATE, 12'

          ROOM 157 -  1 - INSTRUCTORS WORK STATION, LAMINATE, 108" X 30"

          ROOM 158 -  1 - INSTRUCTORS WORK STATION, LAMINATE, 108" X 30"

          ROOM 159 -  1 - OPEN BASE CABINET, LAMINATE, 12'

          ROOM 160 -  1 - INSTRUCTORS WORK STATION, LAMINATE, 108" X 30"
                      1 - BASE CABINET, METAL, EPOXY TOP, 9'
                      1 - WALL CABINET, METAL
                      1 - BASE CABINET, METAL, EPOXY TOP, 15'
                      1 - BASE CABINET, METAL, EPOXY TOP, 9'
                        - ACOUSTIC PANELS, WALL MOUNTED

          ROOM 161 -  1 - BASE CABINET, METAL, MAPLE TOP, 16.5'
                      1 - WIRE PARTITION WITH DOOR, 30 LINEAR FEET
                      1 - BASE CABINET, METAL, MAPLE TOP, 18'
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CAREER TECHNOLOGY CENTER: continued

SUPERSTRUCTURE: continued

    BUILT IN FIXTURES: CONTINUED

          ROOM 163 -  1 - INSTRUCTORS WORK STATION, LAMINATE, 108" X 30"

          ROOM 164 -  1 - INSTRUCTORS WORK STATION, LAMINATE, 108" X 30"
                        - ACOUSTIC PANELS, WALL MOUNTER

          ROOM 165 -  1 - INSTRUCTORS WORK STATION, LAMINATE, 108" X 30"

          ROOM 166 -  1 - INSTRUCTORS WORK STATION, LAMINATE, 108" X 30"
                        - ACOUSTIC PANELS, WALL MOUNTED

          ROOM 167 -  1 - MICROSCOPE BENCH, DOUBLE FACE, METAL, EPOXY
                          TOP, 24'
                      2 - MICROSCOPE BENCH, DOUBLE FACE, METAL, EPOXY
                          TOP, 18'
                      1 - HARDNESS TEST BENCH, METAL, EPOXY TOP, 12'
                      1 - HARDNESS TEST BENCH, METAL, EPOXY TOP, 18'
                      1 - METAL GRAPHIC BENCH, METAL, EPOXY TOP, 19.5'
                      1 - SAMPLE PREP BENCH WITH 2 SINKS, METAL, EPOXY
                          TOP, 18'
                      1 - SAMPLE PREP BENCH, METAL, EPOXY TOP, 15'
                      1 - LARKIN EXHAUST FUME HOOD, 12' X 3'

          ROOM 168B - 1 - BASE CABINET, METAL, WOOD TOP, 16'
                      1 - WOOD COUNTER TOP, 9'

          ROOM 169 - 30 - LOCKERS, DOUBLE TIER
                      1 - LARKIN EXHAUST FUME HOOD, 2' X 2'
                     28 - WELDING BOOTHS, 6' WITH EXHAUST SYSTEM
                      2 - WELDING BOOTHS, 10' WITH EXHAUST SYSTEM
                      1 - LARKIN EXHAUST FUME HOOD, 6' X 6'
                      1 - LARKIN EXHAUST FUME HOOD, 8' X 6' 

          ROOM 173 -  1 - WIRE MESH PARTITION, 14' X 10' HEIGHT

          ROOM 175 -  1 - INSTRUCTORS WORK STATION, LAMINATE, 108" X 30"

          ROOM 178 -  1 - COUNTER TOP, LAMINATE, 20'
                      1 - INSTRUCTORS WORK STATION, LAMINATE, 108" X 30"
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CAREER TECHNOLOGY CENTER: continued

SUPERSTRUCTURE: continued

    BUILT IN FIXTURES: CONTINUED

             RESTROOMS
                      16 - TOILET PARTITIONS
                       4 - URINAL PARTITIONS

     ELECTRICAL - AN APPROVED SYSTEM OF WIRING ALL IN CONDUIT WITH
                  NECESSARY WALL PLUGS AND SWITCH BOXES
                  1 - CUMMINS MODEL GGHF-1207536, NATURAL GAS STANDBY
                      GENERATOR, 47 KW, #G120367183
                    - LIGHTING
                    - FIRE ALARM SYSTEM
                    - DATA WIRING

     PLUMBING - AN APPROVED SYSTEM OF MODERN SANITARY FIXTURES 
                CONSISTING OF:
                20 - LAVATORIES
                19 - WATER CLOSETS
                 7 - URINALS
                 1 - SANITARY SINK
                 4 - DRINKING FOUNTAINS
                 3 - HAND WASH SINKS, STAINLESS STEEL
                 2 - LOCHINVAR WATER HEATERS

    
     HEATING AND AIR CONDITIONING -                
                 1 - TRANE MODEL #RTWD080F, HELICAL ROTARY LIQUID CHILLER
                     #U12H04407
                 1 - TRANE MODEL #RTWD080F, HELICAL ROTARY LIQUID CHILLER
                     #U12H04406
                   - PUMPS AS REQUIRED
                 1 - GEOTHERMAL SYSTEM WITH 60 WELLS 400' DEEP
                 1 - TRANE MODEL CSAA025UBC, PERFORMANCE CLIMATE CHANGER 
                     AIR HANDLER WITH ENERGY RECOVERY WHEEL, #K12F63820,
                     AHU-1
                 1 - TRANE MODEL CSAA040UBC, PERFORMANCE CLIMATE CHANGER 
                     AIR HANDLER WITH ENERGY RECOVERY WHEEL, #K12F63780,
                     AHU-2
                 1 - TRANE MODEL CSA012UBC, PERFORMANCE CLIMATE CHANGER 
                     AIR HANDLER WITH ENERGY RECOVERY WHEEL, #K12F63800,
                     AHU-3
                 1 - TRANE MODEL DF0118HRB, DIRECT GAS FIRED OUTDOOR 
                     MAKE-UP AIR UNIT, #F12F03263, #MUA-1
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CAREER TECHNOLOGY CENTER: continued

SUPERSTRUCTURE: continued

      HEATING AND AIR CONDITIONING: continued
                 1 - TRANE MODEL DF0118HRB, DIRECT GAS FIRED OUTDOOR 
                     MAKE-UP AIR UNIT, #F12F03263, #MUA-2
                 1 - TRANE MODEL DF0118HRB, DIRECT GAS FIRED OUTDOOR 
                     MAKE-UP AIR UNIT, #F12F03264, #MUA-3 
                 1 - TRANE MODEL DF0215HRB, DIRECT GAS FIRED OUTDOOR 
                     MAKE-UP AIR UNIT, #F12F03265, #MUA-4
                 1 - SOUNDEX MODEL S64-1S-149, HEAT EXCHANGER, #14742
                12 - TRANE MODEL TR200, VFD 
                   - ACOUSTIC SOUND PROOFING

      EXTERIOR WALLS - BRICK VENEER WITH ACCENT BAND OVER AIR INFILTRATION
                       BARRIER OVER PLYWOOD SHEATHING OVER 4" COLD FORMED
                       FRAMING
                     - PRECAST CONCRETE PIERS
                     - PREFINISHED ALUMINUM CURTAIN WALL SYSTEM
                     - HORIZONTAL METAL SIDING ON "Z" SUBGIRT  WITH 
                       INSULATION OVER 8" CONCRETE BLOCK
                     - 3" WIDE PREFINISHED VERTICAL INSULATED METAL PANELS
                     - PREFINISHED HORIZONTAL UNINSULATED METAL SIDING
                     - CLERESTORY GLAZING
                     - PRECAST CONCRETE SPANDREL PANEL
                   8 - ROLLING OVERHEAD METAL DOORS WITH ELECTRIC
                       OPERATOR, 10' X 12'
                   1 - ROLLING OVERHEAD METAL DOORS WITH ELECTRIC
                       OPERATOR, 14' X 13'
                   2 - ROLLING OVERHEAD METAL DOORS WITH ELECTRIC
                       OPERATOR, 8' X 12'

      MISCELLANEOUS CONSTRUCTION - GAS CYLINDER CANOPY, STEEL JOISTS,
                                   METAL DECK

      FIRE PROTECTION - SPRINKLERS THROUGHTOUT

YEAR BUILT - 2012

QUALITY OF CONSTRUCTION - GOOD
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ASSOCIATED GROUP UNDERWRITERS, INC. 
39111 W. SIX MILE ROAD 
LIVONIA, MICHIGAN 48152 
 
TO WHOM IT MAY CONCERN: 
 
AS REQUESTED BY THE MICHIGAN COMMUNITY COLLEGE RISK MANAGEMENT 
AUTHORITY, WE SUBMIT HEREWITH OUR CERTIFIED APPRAISAL OF LIBRARY 
HOLDINGS BELONGING TO MONROE COUNTY COMMUNITY COLLEGE, 1555 S. 
RAISINVILLE ROAD, MONROE, MICHIGAN.  THIS APPRAISAL INCLUDES MEDIA 
CENTER COLLECTIONS ONLY. 
 
THIS APPRAISAL IS REPORTED IN A NUMBER OF CATEGORIES AND FURNISHES 
AN UNBIASED STATEMENT OF VALUES.  VALUES STATED ARE REPLACEMENT 
VALUE NEW, WHICH ARE DEFINED AS THE COST THAT WOULD BE INCURRED IN 
ACQUIRING AN EQUALLY DESIRABLE SUBSTITUTE FOR PROPERTY, WHICH IS 
DETERMINED IN ACCORDANCE WITH MARKET PRICES PREVAILING AT THE DATE 
OF THIS APPRAISAL AND REPRESENTS THE COST TO REPLACE NEW, THE 
PROPERTY IN LIKE KIND. 
 
IN THIS ANALYSIS, WE HAVE RELIED ON THE BOWKERS ANNUAL GUIDE TO 
PROVIDE AVERAGE UNIT PRICES FOR COMMUNITY COLLEGE LIBRARY 
COLLECTIONS.  WE HAVE MET WITH YOUR MEDIA DIRECTOR OR OTHER STAFF 
TO DISCUSS THESE VALUES AND TO MAKE ADJUSTMENTS FOR ANY SPECIAL 
CIRCUMSTANCES OR COLLECTIONS. 
 
WE HAVE NOT EXAMINED THE LEGAL TITLES OF PROPERTY. THEREFORE WE DO 
NOT ASSUME RESPONSIBILITY REGARDING THE OWNERSHIP OF PROPERTY IN 
THIS APPRAISAL. 
 
 
                                         VERY TRULY YOURS, 
 
 
 
 
                                         R.A. SCHETTLER, INC. 
 



 

 

                                                   DECEMBER 1, 2015 
 
                                        
 
MONROE COUNTY COMMUNITY COLLEGE 
1555 S. RAISINVILLE ROAD 
MONROE, MICHIGAN 48161 
 
TO WHOM IT MAY CONCERN, 
 
AS REQUESTED BY THE MICHIGAN COMMUNITY COLLEGE RISK MANAGEMENT 
AUTHORITY, WE SUBMIT HEREWITH OUR CERTIFIED APPRAISAL OF LIBRARY 
HOLDINGS BELONGING TO MONROE COUNTY COMMUNITY COLLEGE, 1555 S. 
RAISINVILLE ROAD, MONROE, MICHIGAN.  THIS APPRAISAL INCLUDES MEDIA 
CENTER COLLECTIONS ONLY. 
 
THIS APPRAISAL IS REPORTED IN A NUMBER OF CATEGORIES AND FURNISHES 
AN UNBIASED STATEMENT OF VALUES.  VALUES STATED ARE REPLACEMENT 
VALUE NEW, WHICH ARE DEFINED AS THE COST THAT WOULD BE INCURRED IN 
ACQUIRING AN EQUALLY DESIRABLE SUBSTITUTE FOR PROPERTY, WHICH IS 
DETERMINED IN ACCORDANCE WITH MARKET PRICES PREVAILING AT THE DATE 
OF THIS APPRAISAL AND REPRESENTS THE COST TO REPLACE NEW, THE 
PROPERTY IN LIKE KIND. 
 
IN THIS ANALYSIS, WE HAVE RELIED ON THE BOWKERS ANNUAL GUIDE TO 
PROVIDE AVERAGE UNIT PRICES FOR COMMUNITY COLLEGE LIBRARY 
COLLECTIONS.  WE HAVE MET WITH YOUR MEDIA DIRECTOR OR OTHER STAFF 
TO DISCUSS THESE VALUES AND TO MAKE ADJUSTMENTS FOR ANY SPECIAL 
CIRCUMSTANCES OR COLLECTIONS. 
 
WE HAVE NOT EXAMINED THE LEGAL TITLES OF PROPERTY. THEREFORE WE DO 
NOT ASSUME RESPONSIBILITY REGARDING THE OWNERSHIP OF PROPERTY IN 
THIS APPRAISAL. 
 
 
                                         VERY TRULY YOURS, 
 
 
 
 
                                         R.A. SCHETTLER, INC. 
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Monroe County Community College DATE: NOVEMBER 2015
Library Holdings by Building

Building Circulating Reference Periodicals Videotape CD Rom Sound Other Building 
Name Books Books Recordings Holdings Total
LRC 2,339,450 662,235 439,840 281,520 0 0 0 $3,723,045

TOTAL $2,339,450 $662,235 $439,840 $281,520 $0 $0 $0 $3,723,045
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Purpose of the Study

This Facilities Assessment and Deferred Maintenance Capital
Planning Study, developed through a combination of
personnel interviews, facility walk-throughs and building
system analysis, was performed to accomplish the following
objectives:

 Provide an inventory of the College’s facilities in a database
format to be easily updated and maintained by Monroe County
Community College personnel and allow for quick access to
facilities information.

 Determine the general condition of the facilities owned by
Monroe County Community College and provide the data in a
concise format, allowing quick determination of the current
replacement value and condition of each facility.

 Determine a Facilities Condition Index (FCI) for each assessed
building and an aggregate FCI for all facilities at Monroe County
Community College. The FCI is a benchmark index that rates
the condition of existing College buildings and used by facilities
managers nationwide to quantify and prioritize deferred
maintenance projects for capital planning purposes.

 Assist Monroe County Community College in meeting its Mission
Statement, Strategic Goals, and Institutional Vision through
timely maintenance of the physical backbone of the College –
the buildings of MCCC.

Glossary

Vital Statistics
Basic building information– building use types (classroom,
library, and administration), year built, building area in square
feet, and number of floors.

Observation Highlights
This is a focused list of field observations, highlighting major
repair/replacement items and recently completed work. For a
more complete list of field observations, see the individual
building data sheets in the appendix.

Current Replacement Value (CRV)
The CRV is the cost to construct a typical replacement building
in today’s dollars. The figure is based on the square footage
of the current structure and the estimated current construction
cost for that type of structure. Since some buildings are
conglomerations of different uses (i.e.: classroom, library,
administration) the CRV is based on estimated proportions of
use types in each building. By the nature of the calculations
and square foot construction costs, the current replacement
value has a ±20% margin of error and will increase annually
due to inflation.

Priority Issues/One Year Deferred Maintenance Backlog
(1YR DMB)
The 1YR DMB is the value of projects that is deferred and
requiring completion in order to maintain facilities and related
infrastructure for safe use. The 1YR DMB amounts shown are
for items requiring immediate attention to fix critical problems.
A long-term investment strategy should also include
items that require repair or replacement within 5 years,
thus avoiding the increased repair costs resulting from
deferred repairs (i.e. leaky roof damaging interior
finishes).
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Facilities Condition Index (FCI)
Simply put, the FCI is the current
DMB divided by the CRV. The
resulting number is compared against
nationally accepted standards and
used to determine the condition of the
building, campus or college.

The Association of Higher Education
Facilities Officers (APPA)
recommends that the FCI for any
given building should not exceed 5%
for the building to be considered in
“Good” condition. The rating of “Fair”
indicates that the building requires
some attention to bring it up to
standard, with some problems areas
potentially requiring immediate
attention. The rating of “Poor”
indicates that the building needs
urgent attention to prevent the
existing problems from affecting other
building systems and compounding future repair costs.

The APPA FCI Ratings, indicating the general condition of the
building, are shown here along with the corresponding “traffic
signals” that give a quick visual indication of the FCI rating.

Priority Issues/One Year DMB Excess
This represents the amount the DMB exceeds the APPA
benchmark of a building with a 5% FCI – essentially the dollar
amount to be spent immediately to reduce the DMB to attain
the APPA rating of “Good”. In situations where a building is in
better than “Good” condition (FCI<5%), the one year DMB
excess is shown as zero.

For example, if a building has a CRV of $1,000,000 and an
FCI of 10%, the DMB would be $100,000. This would leave a
DMB excess of $50,000 – the amount to be spent to reduce
the FCI to within the APPA 5% benchmark

Zero-Five Year Cumulative Deferred Maintenance Backlog
(5YR DMB)
Similar to the One Year DMB, the Five Year DMB represents
the total value of projects that will require attention within the
next five years, including those that fall under the One Year
DMB. This value is included to help determine the investment
required over the next five years to repair and/or replace
problem items before they become critical.

The Zero-Five Year DMB is often more telling of a
buildings’ condition than the One Year DMB, since the
first year number focuses primarily on life safety, code
compliance and collateral damage. Most maintenance
issues are not so critical as to fall into this category but
often become so within 5 years.

Looking at the previous example, if the building condition
survey indicated an additional $250,000 in repairs from years
1-5, then the 0-5 Year DMB would total $350,000 (including
$100,000 from the first year).

Zero-Five Year DMB Excess
Similar to the One Year DMB Excess value, this amount
represents the investment to bring the DMB in line with the
APPA benchmark of 5% of the Current Replacement Value. In
situations where a building is in better than “Good” condition –
a bit more difficult over a five year span, the five year DMB
excess is shown as zero.

This number is a good starting point for determining
budgets – it allows the college to see what to spend to
bring buildings into the APPA “Good” range – with the
understanding that complete elimination of the Deferred
Maintenance Backlog is not a likely scenario.

FCI < 5%

GOOD

FCI >= 5%

FCI <= 10%

FAIR

FCI > 10%

POOR
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One Year

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

Five Year

$1,000,000

10.0%

$100,000

$50,000

$20,000

35.0%

$350,000

$100,000

DMB Equilibrium (Annual cost to maintain current DMB)
This is the dollar amount to be invested annually to keep the
FCI (and DMB) from deteriorating – regardless of the current
condition of the building.

Reusing the previous example, the amount required to
maintain the FCI at current levels would be $20,000 annually
(2% of $1,000,000).

The number is based on a nationally accepted rule of 2% of
the CRV and assumes that building components have a 50-
year renewal cycle and depreciate along a straight line. The
assumptions were made to simplify calculations; in reality,
building components DO NOT expire according to straight-line
depreciation, and most components will require replacement
within 30-40 years (excluding structure and foundation).

To restate – this annual investment will only maintain the
existing FCI and do little or nothing to reduce any existing
backlog.
Generic Example of how the aforementioned data
3

appears in this report
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Building Use Types
The tables below shows building Use Types and their
respective current construction costs per square foot used to
develop this database. As some of these use types are not
found on all campuses, not all Use Types are used in the
database. These costs, based on regionally weighted,
preliminary construction cost data provided by contractors,
historical cost databases and data from RS Means and
Marshall and Swift, are for typical college and university
buildings.

Building Components
The table below shows the building components used in the
report. These are the basic components having a major
influence on the replacement value of a building. The
buildings were evaluated during walkthroughs with the facility
personnel to determine how much of each component made
up the CRV. It was then determined what percentage of each
component required repair or replacement within one year, five
years, ten years, and beyond. This data is used to determine
the investment required to reduce the current and future
deferred maintenance backlog.

Use Type Cost/SF

Administration $175

Athletic $190

Auditorium $290

Boiler House $215

Classroom $185

Kitchen/Food Service 205

Lab $245

Library $190

Storage/Maintenance $115

Student Union 175

Vocational Lab 175

Category Component Name

Structure Structure

Envelope Roof

Glazing

Cladding

Mechanical HVAC Equipment

Plumbing

Electrical Primary/Secondary

Distribution

Lighting

Voice/Data

Finishes Ceilings

Walls

Doors

Floors

Safety/Code Building, Fire, ADA

Other Site Repair, Ext. Light, etc
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Deferred Maintenance Backlog

A Brief Background

The problem of deferred maintenance at colleges and
universities has been studied and better understood over the
last decade. From an article by Dan Hounsell, in the
magazine Maintenance Solutions, discussing how universities
are addressing the issue of deferred maintenance:

“Maintenance management professionals, who once
seemed to be one of the few parties giving serious thought
to the issue, now have been joined in the debate by
growing numbers of sympathetic voters and far-sighted
facility decision makers.”

The Association of Higher Education Facilities Officers (APPA)
concluded in a 1995 report titled “A Foundation to Uphold: A
Preliminary Report” that the national backlog of deferred
maintenance at colleges and universities exceeds $26 billion,
up 27 percent from estimates made in a similar report from
1988.

$5.7 billion of that $26 billion backlog is classified as “urgent
deferred maintenance” – projects that require immediate
attention and that will cost far more if they are not completed
within a year. Although spending this sum will eliminate
current urgent needs, in only a few years there will be a new
roster of items to replace them – if future budget planning is
not undertaken. According to the APPA report, the current
backlog “represents a threat to the capability of higher
education facilities to support college and university missions.”

Other conclusions from the report include:

 More than 50 percent of all college types reported that deferred
maintenance increased or stayed the same since 1988; only 25
percent reported decreases.

 20 percent of the colleges in the study accounted for nearly 60
percent of the accumulated deferred maintenance.

 Public colleges typically have a greater deferred maintenance
backlog than private universities, with 78 percent of the public
research universities reporting an increase in deferred
maintenance backlogs.

 By assuming that deferred maintenance of the infrastructure –
site repairs, road and parking lot maintenance, exterior lighting,
etc. – was not included in the figures provided by the campuses
in the study, the estimated cost to eliminate accumulated
deferred maintenance increases to $32.5 billion – with urgent
needs increasing to $7.1 billion.

 When senior school administrators made deferred maintenance
a priority, the institution made progress in reducing its backlog.

The most important point to remember is that even if
universities and colleges spend these amounts, this will
only eliminate the existing deferred maintenance backlog.
There needs to be a coordinated, funded plan put into
place at colleges and universities to maintain the
condition of the facilities once they have been repaired –
or time will again take its toll.
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Vital Statistics:

This updated assessment for Monroe County Community
College (MCCC), focuses on 18 buildings totaling almost
390,000 square feet at the Monroe main campus, Whitman
Center campus, and Hurd Road Center campus. The
estimated Current Replacement Value for these facilities is
approximately $80.7 million.

The date of completion for the assessed facilities ranges from
1968 to 2004. While almost all mission critical buildings are
currently in good condition, the buildings contributing most
significantly to overall long-term deferred maintenance and
end-of-life issues are the original academic buildings. Factors
contributing to the condition of these buildings include the age
and condition of plumbing and mechanical systems, typical
wear and tear on high-use items such as doors, and building
use.

By APPA standards, short-term critical issues (those
considered critical to operation, safety-related or having
potential for collateral damage) are minimal. This situation is
typical for most institutions, but MCCC has done a particularly
good job containing these issues. Few items of great cost are
likely to fail or significantly impact building viability within the
next year. When looking forward five years, however, long-
term conditions for several buildings quickly become rated fair
to poor. This is also common, as over this longer timeframe,
systems in older buildings become critical due to age or
failure. The significantly higher five-year Facility Condition
Index (FCI) for these buildings is predictive of these failures
and based on two assumptions: that everything anticipated to
fail will do so, and nothing is invested to correct the problem
proactively.

Issues found across campus include:
 Several roofs are near the middle of their service life, with leaks

and other issues typical for roofs of this age. A roof condition
assessment was performed by Professional Services Inc. prior to
this assessment.

 HVAC systems near or past the end of their service life indicate
a need to budget for replacement in the next few years. Valves
on some systems are also failing.

 Original window systems are showing air infiltration, failed
hardware, and deteriorated glazing compound.

 Doors are past the end of their service life on older buildings,
especially exterior main entrance doors. Hardware is failing,
thresholds are deteriorating, and hinges are wearing out. All
require increasing levels of maintenance.

 ADA compliance issues in older buildings include knob-style
door hardware, non-compliant dimensions of entrance
vestibules, and some toilet rooms limited by available space. To
meet current accessibility codes, any significant renovations will
trigger modifications to meet current ADA requirements.

Summary:

The jump from the “Priority Issues FCI” of 1.6% to the long-
term “0-5 Year FCI” of 7.3% is typical for older campuses and,
at a campus the size of MCCC, represents a sizeable capital
investment, even to maintain conditions in their current state.
These numbers also represent an increase from the 2008
Assessment, primarily driven by long-term issues that are
becoming more urgent.

This potential FCI increase, while driven by many buildings, is
most attributed to a few older facilities facing equipment end-
of-life issues, including significant HVAC equipment in the
Physical Plant Building. As an example, the 5-year FCI
numbers for the CLRC and the two Technology Buildings
contribute almost 50 percent of the total deferred maintenance
backlog although they comprise less than 30 percent of the
College’s square footage.

As stated in the Deferred Maintenance Backlog
background, the investment solution has two facets:

 The funds needed for immediate repair projects – repairs and/or
replacements that will prevent further deterioration of the
buildings and infrastructure and help the college stay ahead of
life-safety concerns.

 The funds required to maintain and/or improve the condition of
the buildings. These funds need to be budgeted in advance to
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Priority Issues

Total College DMB Excess

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$80,743,340

1.6%

$1,258,048

$14,518

$1,614,887

7.3%

$5,886,603

$2,384,205
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allow for repairs at the appropriate time - before items become
critical or cause additional damage.

The following pages of this report break this data down into a
building-by-building review to clarify where attention is most
needed.

Recommendations:

Short Term Recommendation:
Monroe County Community College should review the items
that comprise the One Year Deferred Maintenance Backlog of
approximately $1,258,000 and address those affecting
life/safety issues, those having the greatest potential for future
damage to other building components, and those that are code
compliance issues.

In addition to the first year issues that will carry over into the
next five years, the College should also immediately begin
budgeting for the projected $5.89 million in deferred
maintenance issues over the next five years and evaluate
alternative solutions where the cost of repairs outweighs the
benefits.

Long Term Recommendation:
The College should budget as much as possible of the
industry recommended “2% of CRV” maintenance fund of $1.6
million annually for ongoing repairs to maintain the buildings
once they are upgraded. While this benchmark is difficult for
most institutions to attain, the goal of setting aside as close to
this amount annually as possible is to ensure the buildings
remain in stable condition and that funds are available in
advance when systems reach the end of their lives.

*Note: The DMB Excess value listed on the summary table to
the right is the sum of all individual building excess values, not
calculated at the campus-wide level. Therefore, a College
DMB Excess number is present even though the College-wide
FCI number is well below the APPA 5% threshold value.
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Whitman Center – breach in fire-rated ceiling assembly.

Whitman Center – settlement/heaving of exterior concrete
slab (at main entrance) presents a tripping hazard.

Campus Condition Examples

The following images are indicative of some of the
deferred maintenance issues present across the campus.
Whitman Center – water infiltration along exterior wall has
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caused deterioration of the plastic-laminated windowsills.
Student Services/Administration - Aluminum entrance
date 8
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La-Z-Boy Center – It appears there is a void within the
exterior aluminum, curtain wall assembly allowing the
2011 Upd

environment to enter the interior.

life.
Health Education Building – Typical sealant joint is at end
of life.
Health Education Building – Daylighting controls for the

Atrium would save energy.
Physical Plant – Cooling tower and basins are near end of
ate 9
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Priority Issues

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$9,793,003

2.3%

$206,632

$0

$195,860

10.9%

$1,069,396

$579,746

Vital Statistics:

Campbell Learning Resources Center

Use Type(s): Library, Classroom, Lab

Built: 1968

Area: 52,369 SF

Floors: 3

Observation Highlights:

 Moisture problem in basement in Room C-3 requires additional
investigation and remediation.

 Professional Services Inc. (PSI) rates the roof condition as
“generally fair to good, no current roof leaks were reported.”
Roof perimeter at the gravel stop edges was repaired in 2010.

 Windows (glazing and frames) on levels 1 and 2 are due for
replacement. Some window units are fogged at the first floor.

 Minor amount of brick tuck-pointing required at north elevation.
Sealant joints at fascia panel joints were replaced in 2010.

 Level 2 ductwork and selective ceiling replacement is scheduled
for rework as part of 2009 classroom renovations.

 Chilled water valves are at end of life and due for replacement.

 Reduced voltage starter for 40HP fan motor is at end of life.

 Electrical Room areaway floor drain is either too small or partially
plugged. Damage has occurred to ventilation dampers.

 PRV is needed for elevated City Water pressure issue.

 Domestic water piping will need epoxy lining or replacement.

 Wireless equipment is at end of life and requires replacement.

 Investigate and remediate why battery-backup for digital PBX is
not connected and in use.

 Minor cracking observed in brick walls at main stairwell.
Recommend monitoring condition.
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Campbell Learning Resources Center

 Original exterior aluminum doors, frames, and hardware are
nearing end of life.

 Stairwell doors are in poor condition and at end of life.

 Rear double doors at Learning Assistance Lab - hinges
damaged, doors stick, doors swing into corridor.
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Priority Issues

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$12,927,201

1.6%

$204,250

$0

$258,544

6.4%

$823,463

$177,103

Vital Statistics:

Student Services / Administration

Use Type(s): Kitchen/Food Service, Classroom, Student
Union, Administration

Built: 1968, additions in 1978, 1988

Area: 72,219 SF

Floors: 1

Observation Highlights:

 PSI rates the roof condition as “generally in fair condition.” Minor
leaking reported.

 Previous infrared images indicate areas of moisture within the
insulation. Leaks at penetrations will require corrective action.
Some repairs made in 2010.

 Original anodized aluminum window framing with non-insulated
glazing not energy efficient.

 Sealant joints at fascia panel joints were replaced in 2010.

 Reheat control valves, isolation valves, and thermostats are at
end of life and are due for replacement.

 Outside air damper for main air handler is not bolted to concrete
wall.

 Galvanized piping throughout is near or at end of life. Assume
replacement or epoxy lining within 10 years.

 PRV is needed for elevated City Water pressure issue.

 Wireless equipment is at end of life and requires replacement.

 Original exterior aluminum doors, frames, and hardware are
nearing end of life.

 East entry concrete steps poorly constructed - risers vary in
height, treads are too shallow and uneven. Creates tripping
hazard.

 Glass covered walkway between this and East Technology
Building leaks in multiple locations. Repaired repeatedly, but
steel rusting, paint peeling.

1 YEAR

5 YEAR
u
d

e
n

t
S

e
rv

ic
e

S
t

M
o



2011 Update 13

n
ro

e
C

o
u

n
ty

C
o
m

m
u

n
it

y
C

o
ll
e

g
e

Priority Issues

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$12,134,005

1.9%

$235,400

$0

$242,680

6.7%

$809,338

$202,638

Vital Statistics:

Life Science

Use Type(s): Classroom, Lab

Built: 1972

Area: 54,905 SF

Floors: 2

Observation Highlights:

 Foundation cracking was present along west end of the building.
No evidence of further movement noted.

 PSI rates the roof condition as “generally in fair to good
condition.” Minor leaking reported. Minor roof repairs done in
2010.

 Walls in west stairwell in poor condition, interior walls in
northeast corner chemistry labs on 2nd floor cracked. Condition
stabilized several years ago, will require routine monitoring.

 Window system was replaced in 2010.

 Greenhouse window operators are non-functioning and are due
for replacement.

 Sealant joints at fascia panel joints were replaced in 2010.

 Chilled water valves are at end of life and due for replacement.

 Reheat control valves, isolation valves, and thermostats are at
end of life and are due for replacement.

 PRV is needed for elevated City Water pressure issue.

 Cold domestic water piping needs epoxy lining or replacement.

 Wireless equipment is at end of life and requires replacement.

 Interior door hardware at end of life and due for replacement.
Approximately 50% of door knobs replaced with lever handles.

 Office carpet at end of life and due for replacement.
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Priority Issues

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$6,303,583

2.8%

$174,609

$0

$126,072

13.2%

$830,182

$515,003

Vital Statistics:

East Technology

Use Type(s): Classroom, Lab

Built: 1968

Area: 28,523 SF

Floors: 1

Observation Highlights:

 PSI rates the roof condition as “generally in fair to poor
condition.” No leaks reported. Minor roof repairs done in 2010.

 Previous roof leak at room E-125, partially repaired in 2008 and
may need additional work.

 Two-part, non-insulated glazing is typical throughout with no
reported problems. Weather stripping is failing and requires
ongoing maintenance. Windows are nearing end of life.

 Sealant joints at fascia panel joints were replaced in 2010.

 Reheat control valves, isolation valves, and thermostats are at
end of life and are due for replacement

 PRV is needed for elevated City Water pressure issue.

 Domestic hot water lines are fouled and near end of life.
Domestic water piping needs epoxy lining or replacement.

 Wireless equipment is at end of life and requires replacement.

 Exterior doors remain in poor condition, hardware worn, all at
end of life and due for replacement.

 East Vestibule not ADA compliant; too shallow.
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Priority Issues

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$7,208,320

1.4%

$101,637

$0

$144,166

11.8%

$866,440

$506,024

Vital Statistics:

West Technology

Use Type(s): Classroom, Lab

Built: 1968

Area: 32,180 SF

Floors: 1

Observation Highlights:

 PSI rates the roof condition as “generally in fair to poor
condition.” Minor leaks reported. Minor roof repairs done in
2010.

 Two-part, non-insulated glazing is typical throughout, nearing
end of life. Weather stripping is failing and requires ongoing
maintenance. Windows are nearing end of life.

 Sealant joints at fascia panel joints were replaced in 2010.

 MDF room is dusty and may come from ceiling plenum. IDF
Room 157 is too warm and needs ventilation.

 PRV is needed for elevated City Water pressure issue.

 Galvanized piping throughout is near or at end of life. Domestic
water is fouled when first used. MCCC anticipates ongoing
maintenance issues.

 Wireless equipment is at end of life and requires replacement.

 Cracking was observed in a corridor wall within Room 164. The
cause of the cracking is unknown. Recommend annual
monitoring.

 Original exterior aluminum doors remain in poor condition,
hardware worn, all at end of life and due for replacement.

 East Vestibule not ADA compliant; too shallow.

 Floor in Room 164 is cracked, damaged, and due for
replacement.
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Priority Issues

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$10,013,250

1.3%

$125,166

$0

$200,265

4.1%

$412,546

$0

Vital Statistics:

Health Education

Use Type(s): Athletic, Classroom, Lab

Built: 1997

Area: 50,700 SF

Floors: 1

Observation Highlights:

 Interior expansion joints are not continuous from floor to walls
and present potential future problems

 PSI rates the roof condition as “generally in fair condition,
several leaks were reported.” Minor roof repairs done in 2010.

 Storefront curtain wall and second story windows (Clerestory)
were replaced in 2009. Minor leaks still occur in system.

 Masonry veneer was apparently installed with insufficient
expansion / movement control joints. As a result the building
experienced some masonry failures. The installation of
movement joints has addressed the problem. Some building
control joints and some gaskets at the metal panels are at the
end of their life.

 Noise problems with gymnasium air handling unit, system can't
run at high speed when noise is a concern, causing space to be
too hot.

 PRV is needed for elevated City Water pressure issue.

 A permanent solution to the Electrical Vault flooding issue is
needed to remediate the problem.

 Daylighting control of the Atrium fluorescent fixtures should be
considered for energy savings.

 Wireless equipment is at end of life and requires replacement.
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Priority Issues

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$2,019,710

1.0%

$20,399

$0

$40,394

21.4%

$431,814

$330,829

Vital Statistics:

Physical Plant

Use Type(s): Power House

Built: 1968

Area: 9,394 SF

Floors: 2 (partial basement)

Observation Highlights:

 Incidental cracking noted within CMU walls at a number of
locations including the director's office. Cracking appears to be
stabilized but should be monitored.

 PSI rates the roof condition as “generally in fair condition, no roof
leaks were reported.” Minor roof repairs done in 2010.

 Minimal glazing, original single pane, nearing end of life.

 Sealant joints at pre-cast concrete panel joints at end of life; due
for replacement.

 Absorption Chiller - Cooling Tower and tank: nearing end of life
and will require replacement.

 PRV is needed for elevated City Water pressure issue.

 Building houses utility tie-in and is the 13,200V distribution
source for the campus. No problems were reported.

 Wireless equipment is at end of life and requires replacement.

 Office space and toilet room not ADA compliant.
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Priority Issues

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$469,560

0.6%

$2,583

$0

$9,391

8.8%

$41,368

$17,890

Priority Issues

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$469,560

0.6%

$2,583

$0

$9,391

8.9%

$41,744

$18,266

Vital Statistics:

Boiler House 100

Use Type(s): Power House

Built: 1978

Area: 2,184 SF

Floors: 1

Observation Highlights:

 Original standing seam metal roof is regularly inspected and has
no reported problems. PSI rates the roof condition as “generally
in fair condition.”

 Sealant joints for building at end of life.

 Two (2) original Cleaver Brooks boilers: 1978-79. Boilers are
annually inspected and maintained: Fire tubes show pitting on
exterior. Tubes will require replacement in near future (3-5
years). College anticipates full boiler replacement by 2020.

 PRV is needed for elevated City Water pressure issue.

 Galvanized piping failing, main lines replaced. Balance of piping
requires replacement of long sections when failure occurs.
Entire piping system due for replacement.
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Priority Issues

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$469,560

0.8%

$3,522

$0

$9,391

6.3%

$29,394

$5,916

Vital Statistics:

Boiler House 200

Use Type(s): Power House

Built: 1978

Area: 2,184 SF

Floors: 1

Observation Highlights:

 Original standing seam metal roof. Roof is regularly inspected
and has no reported problems. PSI rates the roof condition as
“generally in fair condition.”

 Two (2) original Cleaver Brooks boilers - 1978-79. Boilers are
annually inspected and maintained: Fire tubes show pitting on
exterior. Tubes will require replacement in near future (3-5 years)
College anticipates replacement by 2020.

 PRV is needed for elevated City Water pressure issue.

 Two (2 hot water tanks; one replaced in 2004 and a second tank
added in 2005.

 Large double door (original) is rusting and requires cleaning and
repainting.

 Fire alarm is pull station only (no detection).
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Priority Issues

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$413,660

0.8%

$3,102

$0

$8,273

8.9%

$36,857

$16,174

Vital Statistics:

Boiler House 300

Use Type(s): Power House

Built: 1978

Area: 1,924 SF

Floors: 1

Observation Highlights:

 Original standing seam metal roof is regularly inspected and has
no reported problems. PSI rates the roof condition as “generally
in fair to poor condition.” Minor leaks reported.

 Two (2) original Cleaver Brooks boilers (1978-1979). Fire tubes
are showing age are nearing end of life. Anticipated boiler
replacement within 5 to 10 years.

 PRV is needed for elevated City Water pressure issue.

 Galvanized piping failing, requires replacement of long sections
when failure occurs. Entire piping system due for replacement.

 Two (2) hot water tanks - 1 replaced in 1999, other replaced in
2002. New hot water tank added for kitchen in 2003.

 Large double door (original) is rusting and requires cleaning and
repainting.
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Priority Issues

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$172,500

2.5%

$4,382

$0

$3,450

4.4%

$7,504

$0

Vital Statistics:

Maintenance Butler Building

Use Type(s): Storage

Built: 1978

Area: 1,500 SF

Floors: 1

Observation Highlights:

 Metal siding has cosmetic damage from vehicle / equipment
impacts. The resulting damage will allow water to enter the
building. Condition should be corrected.
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Priority Issues

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$210,450

2.1%

$4,462

$0

$4,209

6.6%

$13,848

$3,326

Vital Statistics:

Technology Butler Building

Use Type(s): Storage

Built: 1983

Area: 1,830 SF

Floors: 1

Observation Highlights:

 Corrugated metal roofing panels and wall panels with exposed,
gasketed fasteners. Roof regularly inspected; can see daylight in
some locations. Corrugated metal siding panels appear to have
original, factory finish; nearing end of life.

 Gutters were full of debris and non-functional. Correct gutter
condition and replace and/or repair missing downspouts.

 Aluminum-framed window, exterior screen assemblies are in
need of repair.

 Natural gas line installed from SAE Building to the Technology
Building was run above grade and is protected from damage by
a large steel pipe. This installation is not code compliant and
needs remediation.
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Priority Issues

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$46,000

14.0%

$6,440

$4,140

$920

21.5%

$9,890

$7,590

Vital Statistics:

Salt Storage

Use Type(s): Storage

Built: 1999

Area: 400 SF

Floors: 1

Observation Highlights:

 Salt has pushed the rear wall of the building out of plane.
Currently the wall is restrained using a series of wooden braces.
Wall should be restored to plumb and level condition once the
salt supply is emptied.

 No reported roofing problems. Roof evaluation was not included
in PSI's roofing condition report. No visual defects were noted.

 Overhead door tracks and associated door hardware are failing
due to the corrosive nature of the salt and are nearing end of
useful life.

 No visual inspection of floor surface was possible.
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Priority Issues

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$13,732,218

0.6%

$85,140

$0

$274,644

2.1%

$282,884

$0

Vital Statistics:

La-Z-Boy Center

Use Type(s): Auditorium, Classroom, Administration

Built: 2004

Area: 53,329 SF

Floors: 1 with mechanical mezzanine & balcony

Observation Highlights:

 Coping metal at metal panel system does not properly slope
back to the roof. A line of sealant was added to keep water from
streaking the visible face of the metal panels. Condition should
be carefully monitored for evidence of water infiltration into and
behind the metal panel system

 PSI rates the roof condition as “generally in fair to good
condition.” Roof to wall transitions may need to be repaired as
they are identified.

 Sealant where window frames abut metal panel system is failing
and is due for replacement.

 Exterior soffit: Synthetic stucco on cementitious backer panels is
cracking at panel joints.

 Exterior masonry joints are beginning to age and will require
tuck-pointing in the near future. Masonry expansion / control
joint sealants are likewise nearing end of life and will require
general repair and replacement. Slight efflorescence was
returning in selected areas.

 IT Room H143 needs a door grille added to provide proper
ventilation.

 PRV is needed for elevated City Water pressure issue.

 Wireless equipment is at end of life and requires replacement.
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Priority Issues

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$124,200

1.8%

$2,236

$0

$2,484

3.0%

$3,726

$0

Vital Statistics:

SAE Building

Use Type(s): Storage

Built: 2005

Area: 768 SF

Floors: 1

Observation Highlights:

 Cracks in CMU exterior wall, primarily at the ends of steel lintels
over the overhead sectional doors should be monitored.

 No reported roofing problems. Roof evaluation was not included
in PSI's roofing condition report. No visual defects were noted.

 Gutters currently drain to immediate grade. Splash blocks should
be installed to limit splash onto the building

 Doors and frames are protected with primer only. Doors and
frames should be painted to protect them from moisture damage.

1 YEAR

5 YEAR
E
B

u
il

d
in

g

S

A
M

o



2011 Update 26

r
n

ro
e

C
o

u
n

ty
C

o
m

m
u

n
it

y
C

o
ll
e

g
e

Priority Issues

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$3,459,400

1.6%

$62,615

$0

$69,188

6.1%

$210,677

$37,707

Vital Statistics:

Whitman Center

Use Type(s): Lab, Classroom

Built: 1991

Area: 17,650 SF

Floors: 1

Observation Highlights:

 PSI rates the flat roof condition as “generally in fair to good
condition” and the sloped roof is in “generally good condition.”
Flat roof over Main Entry is in generally poor condition.

 Plastic laminate windowsills are failing and due for replacement.
Evidence of moisture infiltration at and around windows.

 Monitor moisture levels within CMU veneer masonry. Topical
sealer may aid in limiting moisture infiltration and reduce
evidence of moss/mildew on the north side of the building.

 IT closet near the Lobby requires ventilation to remove heat
build-up.

 Repair 12” x 12” hole in closet fire-rated ceiling near Lobby.

 Repair small hole in Maintenance Room fire-rated wall near
Lobby.

 Wireless equipment is at end of life and requires replacement.

 Corrections to cracking and moisture damage at Lobby were
performed, recommend that condition is monitored. Isolation
joints were installed to reduce the appearance of future cracking
in some locations. This may prove to be a temporary correction.

 College has replaced fire alarm panel.

 Student Lounge Area exterior concrete slab joint material
between sections needs replacing.
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Priority Issues

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$55,200

23.8%

$13,138

$10,378

$1,104

24.8%

$13,690

$10,930

Vital Statistics:

Whitman Center Garage

Use Type(s): Storage

Built: 1991

Area: 480 SF

Floors: 1

Observation Highlights:

 Roofing was not replaced during the 2006 re-roof of the main
building. Roofing is at end of life and due for replacement.

 Plywood siding is in good condition, needs repainting. Wood
trim, in some areas, needs replacement. All wood trim needs
repainting.

 Overhead sectional door and man door are at end of life and due
for replacement.
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Priority Issues

Over APPA 5% benchmark

Annual cost to maintain
current DMB

Over APPA 5% benchmark

0-5 Year

$1,191,520

0.0%

$0

$0

$23,830

0.3%

$20,256

$0

Vital Statistics:

Hurd Road Center

Use Type(s): Classroom, Vocational Space

Built: 1993

Area: 6,770 SF (of renovated space)

Floors: 1

Observation Highlights:

 Man door at southern end of building is prime-coated, needs
painting.

 Toilet room is not ADA compliant.
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Building/Campus/All Assessed Facilities Comparison Report

Facility CRV  DMB FCI Rating

Building

Area (S.F.)

Year

Built

Pct. of

Total S.F.

Percent of

Total CRV

Percent of 

Total DMB

Monroe County Community College

0-5 Year Cumulative DataPriority Issues Data

 DMB FCI  Rating

Percent of 

Total  DMB

$80,743,340 $1,272,359 1.6%  GOOD $5,913,648389,621All assessed facilities 7.3%  FAIR

$1,191,520 $0 0.0%  GOOD $20,2566,770Hurd Road 1.7% 1.5% 0.0% 100.0% 1.7%  GOOD

$1,191,520 $0 0.0%  GOOD $20,2566,770Welding Center 1993 1.7% 1.5% 0.0% 0.3% 1.7%  GOOD

$76,037,220 $1,196,606 1.6%  GOOD $5,669,025364,721Main Campus 93.6% 94.2% 94.0% 100.0% 7.5%  FAIR

$9,793,003 $223,280 2.3%  GOOD $1,069,39652,369Campbell Learning Resources Ctr. 1968 13.4% 12.1% 17.5% 18.1% 10.9%  POOR

$12,927,201 $204,250 1.6%  GOOD $823,46372,219Student Services/Admin. 1968 18.5% 16.0% 16.1% 13.9% 6.4%  FAIR

$12,134,005 $235,400 1.9%  GOOD $809,33854,905Life Science 1972 14.1% 15.0% 18.5% 13.7% 6.7%  FAIR

$6,303,583 $174,609 2.8%  GOOD $830,18228,523East Technology 1968 7.3% 7.8% 13.7% 14.0% 13.2%  POOR

$7,208,320 $101,637 1.4%  GOOD $866,44032,180West Technology 1968 8.3% 8.9% 8.0% 14.7% 12.0%  POOR

$10,013,250 $125,166 1.3%  GOOD $412,54650,700Health Education 1997 13.0% 12.4% 9.8% 7.0% 4.1%  GOOD

$2,019,710 $20,399 1.0%  GOOD $431,8149,394Physical Plant 1968 2.4% 2.5% 1.6% 7.3% 21.4%  POOR

$469,560 $2,583 0.6%  GOOD $41,7442,184Boiler House 100 (Life Science) 1978 0.6% 0.6% 0.2% 0.7% 8.9%  FAIR

$469,560 $3,522 0.8%  GOOD $29,3942,184Boiler House 200 (Library/Tech) 1978 0.6% 0.6% 0.3% 0.5% 6.3%  FAIR

$413,660 $3,102 0.8%  GOOD $36,8571,924Boiler House 300 (SSA) 1978 0.5% 0.5% 0.2% 0.6% 8.9%  FAIR

$172,500 $4,382 2.5%  GOOD $7,5041,500Maintenance Butler Bldg. 1978 0.4% 0.2% 0.3% 0.1% 4.4%  GOOD

$210,450 $4,462 2.1%  GOOD $13,8481,830Technology Butler Bldg. 1983 0.5% 0.3% 0.4% 0.2% 6.6%  FAIR

$46,000 $6,440 14.0%  POOR $9,890400Salt Storage 1999 0.1% 0.1% 0.5% 0.2% 21.5%  POOR

$13,732,218 $85,140 0.6%  GOOD $282,88453,329La-Z-Boy Center 2004 13.7% 17.0% 6.7% 4.8% 2.1%  GOOD

$124,200 $2,236 1.8%  GOOD $3,7261,080SAE Building 2001 0.3% 0.2% 0.2% 0.1% 3.0%  GOOD

$3,514,600 $75,753 2.2%  GOOD $224,36718,130Whitman Center 4.7% 4.4% 6.0% 100.0% 6.4%  FAIR

$3,459,400 $62,615 1.8%  GOOD $210,67717,650Whitman Center 1991 4.5% 4.3% 4.9% 3.6% 6.1%  FAIR

$55,200 $13,138 23.8%  POOR $13,690480Whitman Center Garage 1991 0.1% 0.1% 1.0% 0.2% 24.8%  POOR

12/12/2011Printed Monroe County Community College



Deferred Maintenance Report - All assessed facilities

Facility Stats

Monroe County Community College

Facilities Condition Index - All assessed facilities

Priority Issues Data 0-5 Year Cumulative Data

1.6%  GOOD$80,743,340 $1,272,359

FCI RATINGCRV DMB

$1,614,867  FAIR$5,913,648

$/YR MAINTAIN RATING

$14,518

EXCESS

389,621

TOTAL S.F.

$2,411,250 7.3%

FCIDMB EXCESS

Number of Building 18

Oldest Building 1968

Newest Building 2004

Avg. Year Built 1982

Avg. Cost per S.F. $207
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Deferred Maintenance Detail Report - by Building

Monroe County Community College
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Building: Campbell Learning Resources Ctr.
Area: 52,369sf Yr Built: 1968 Floors:3

lower level below grade.Notes:Campus: Main Campus
Bldg. No: 01

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Library

60 % Classroom

Structure 20 0 2 5 93 Description:
Poured concrete basement with slab on grade foundation.
Concrete frame with concrete masonry block infill.

Priority 1:
None observed / reported

Priority 2:
Moisture problem in basement (at room C-3) requires additional investigation 
and remediation

2011:
It was reported that problem in Room C-3 still exists, the problem in Room C-
16 appears to have been corrected.

2008:
-Ongoing water / moisture infiltration through the foundation walls. The 
moisture appears to be the result of underground or hydrostatic sources; 
minimal leaking is associated with heavy rains. Efflorescence / evidence of 
moisture was specifically noted in the small theatre and within IT storage area. 
Problem is on-going.
-Limited masonry cracking observed at main stairwell. The fractures appear to 
be stabilized.

Previous Comments:
-Room C-3 leaked from cracks, room C-10 leaked at roof conductor exit. In-
house team excavated, waterproofed and backfilled in 2001

$1,958,601
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Building: Campbell Learning Resources Ctr.
Area: 52,369sf Yr Built: 1968 Floors:3

lower level below grade.Notes:Campus: Main Campus
Bldg. No: 01

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Library

60 % Classroom

Roof 2 2 3 70 25 Description:
Built-up roof; replaced in 1997

Priority 1:
None observed / reported

Priority 2:
None observed / reported

2011:
Sealant joints and flashings were replaced in 2010.

2008: Structure Tek rating is 70 out of 100 for the roof.
Correct failing sealant joints and replace aging flashings

Previous Comments:
Roof regularly inspected

$195,860

Glazing 4 5 75 10 10 Description:
Anodized aluminum window framing with non-insulated glazing.

Priority 1:
None observed / reported

Priority 2:
Windows (glazing and frames) on level I and II are due for replacement

2011:  
No changes reported.

2008:
Windows are largely original to the building and are nearing end of life.

Previous Comments:
Second floor - second layer of glass added to interior, approximately 20% are 
showing attachment problems 
North and west windows recaulked, some leaking at the seals/frames.
First floor newer double pane units - 39 units are fogged.

$391,720
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Building: Campbell Learning Resources Ctr.
Area: 52,369sf Yr Built: 1968 Floors:3

lower level below grade.Notes:Campus: Main Campus
Bldg. No: 01

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Library

60 % Classroom

Cladding 7 0 3 5 92 Description:
Brick with concrete panel fascia panels

Priority 1:
None observed / reported

Priority 2:
Minor brick joint tuck-pointing required at North elevation

2011: 
Sealant joints at fascia panel joints were replaced in 2010.

2008:
Brick cladding - no reported problems
Soffit and fascia require minor repair and repaint - all sides.

$685,510
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Building: Campbell Learning Resources Ctr.
Area: 52,369sf Yr Built: 1968 Floors:3

lower level below grade.Notes:Campus: Main Campus
Bldg. No: 01

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Library

60 % Classroom

HVAC 17 2 3 20 75 Description:
- Steam provided from Boiler House 200 and shared with East/West 
Technology Buildings
- Physical Plant provides chilled water 
- Independent heat pump split-system installed to cool Server Room C-12 
(2005)
- Independependent split Acsystem serves IT in basement
- Pneumatic terminal controls on an Apogee DDC framework

Priority 1:
Replace ventilation dampers in Electrical Room.
Replace chilled water valves.
Replace reduced voltage starter for main AHU.

Priority 2:
None observed / reported

2011:
-Chilled water valves are due for replacement.
-Reduced voltage starter for main AHU 40-HP fan motor at end of useful 
service life.

2008:
-Building has a new condensate return system to address failing components 
(pumps, vacuum breaker, valves, etc.). Work completed in 2007
-Level 2 ductwork is scheduled for rework as part of 2009 classroom 
renovations.
-Controls air compressors were rebuilt (2004); no reported problems
-Perimeter FTR is set up on two centrally controlled loops; one for perimeter 
and one for the interior re-heat coils. Siemens controls renovation linked the 
two loops resulting in reduced operating efficiency.
-Secondary AHU (lower capacity) maintains humidity levels during unoccupied 
mode; No reported problems.
-A sump and pump were installed within the AHU to remove moisture 
correcting the problem. Correction has reduced ongoing building humidity 
problems.
-Ductwork was cleaned following correction of AHU moisture problem.
-Rolled filters were upgraded to pleated media
-Chilled water valves are at end of life and are due for replacement.

Previous Comments:

$1,664,811
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Building: Campbell Learning Resources Ctr.
Area: 52,369sf Yr Built: 1968 Floors:3

lower level below grade.Notes:Campus: Main Campus
Bldg. No: 01

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Library

60 % Classroom

-Original steam system - runs, some fan motors replaced. Condensation in 
blowers and rusting coil problems resolved.
-Controls original but working. Air compressors have been replaced
-Building has dehumidification system, but entire building has humidity 
problems
-Steam flow recorders replaced
-Server Room C-12 too hot, stand alone system unable to meet cooling needs. 
Update funded for 2005.

Plumbing 8 2 23 5 70 Description:
Galvanized piping throughout building.

Priority 1:
Electrical Room Areaway draining needs remediation.
Provide PRV for City Water pressure issues.
Provide domestic water piping replacement or epoxy lining.

Priority 2:
Domestic hot water piping is assumed to be fouled and nearing end of life.

2011:
-Electrical Room Areaway floor drain is allowing water to corrode and damage 
ventilation damper.
-PRV for city water pressure issue noted in 2008 is not installed.
-Domestic water piping will need epoxy lining or replacement.

2008:
-Public utility is running water to College at 80psi. Historically this has caused 
problems on campus. MCCC has started a program to install new pressure 
reducing valves to address pressure levels throughout campus
-New domestic water heaters installed (2005)
-Plumbing fixtures were replaced. (2007)
-Flush valves, lavatory faucets were replaced. (2007)
-Waste lines were cleared of blockage (2007)

Previous Comments:
Original fixtures, newer faucets (10 years)

$783,440
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Building: Campbell Learning Resources Ctr.
Area: 52,369sf Yr Built: 1968 Floors:3

lower level below grade.Notes:Campus: Main Campus
Bldg. No: 01

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Library

60 % Classroom

Primary/Secondary 6 0 5 10 85 Description:
Main distribution is from the power house. Power is distributed via a loop 
system at 13,200V. CLRC is stepped down to 208 / 240 V

Priority 1:
None observed / reported

Priority 2:
None observed / reported

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

-Building is below capacity. No reported problems.
-Secondary: Building is below capacity. No reported problems.

Previous Comments:
-Newer transformer - installed in the 1980's.
-At maximum capacity, due to equipment load.

$587,580

Distribution 4 0 10 20 70 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008:
-MCCC conducts yearly inspections of all panels using an infra-red camera to 
identify potential shorts or failures. During these inspections the lugs are 
checked and panels are vacuumed out. Demand for additional capacity is 
handled through the installation of new panels.

Previous Comments:
At maximum capacity

$391,720
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Building: Campbell Learning Resources Ctr.
Area: 52,369sf Yr Built: 1968 Floors:3

lower level below grade.Notes:Campus: Main Campus
Bldg. No: 01

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Library

60 % Classroom

Lighting 4 0 0 5 95 Description:
Recessed fluorescent fixtures with T-8 lamps

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008:

Previous Comments:

-Level 2 fixtures are now being upgraded to T5 fixtures with multi-level 
ballasts. College noted that light levels are perceived to be low in renovated 
areas.

1999: Building was upgraded to T-8 fixtures.

$391,720
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Building: Campbell Learning Resources Ctr.
Area: 52,369sf Yr Built: 1968 Floors:3

lower level below grade.Notes:Campus: Main Campus
Bldg. No: 01

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Library

60 % Classroom

Voice/Data 4 20 0 5 75 Description:

Priority 1:
Wireless is failing and replacements are not obtainable.  Provide new wireless 
head-end PCs and equipment.
Investigate and remediate why battery-backup for digital PBX is not connected 
and in use.

Priority 2:
No reported problems

2011:
Voice/data/wireless
-Recommend a campus-wide, all inclusive study for future direction of 
voice/data/wireless systems.

2008:

Previous Comments:

College has not converted to VoIP phones systems
Campus servers are located in this building
No central clock system is in place (including a wireless system)

$391,720
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Building: Campbell Learning Resources Ctr.
Area: 52,369sf Yr Built: 1968 Floors:3

lower level below grade.Notes:Campus: Main Campus
Bldg. No: 01

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Library

60 % Classroom

Ceilings 3 0 0 15 85 Description:
12x12 spline tile (Basement and Level 2)
2x2 Acoustical ceiling tile (Level I and updated Classrooms)

Priority 1:
No reported problems

Priority 2:
Basement ceilings due for replacement due to past damage

2011:
No changes reported.

2008:
Funded plans are in place to replace upper level ceilings with 2x2 acoustical 
ceiling tile.

Previous Comments:
Level 1: New tile installed prior to 2005 report.
Basement and Level 2: Original 12x12 spline tile

-Ceiling damage in corridors from above-ceiling work.
-2x2 ceilings in classrooms showing dirt near supply outlets.

$293,790

Walls 6 0 5 0 95 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported.

2008:
Some minor settlement cracking in the block walls - basement/second floor.
Stress cracking observed in brick walls at main stairwell. Recommend 
monitoring condition.

2001: Basement and second floor repainted.

$587,580
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Building: Campbell Learning Resources Ctr.
Area: 52,369sf Yr Built: 1968 Floors:3

lower level below grade.Notes:Campus: Main Campus
Bldg. No: 01

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Library

60 % Classroom

Doors 4 10 15 5 70 Description:
Aluminum exterior doors and frames

Priority 1:
No reported problems

Priority 2:
Aluminum doors and frames original.  Doors cleaned and thresholds repaired, 
but doors and hardware nearing end of life.
Stair tower doors - wood is in poor condition and at end of life-Double doors at 
Learning Assistance Lab - hinges damaged, doors stick, doors swing too far 
into corridor for safety.

2011:
No changes reported.

2008:
-Exterior door threshold heaved and cracked.

Previous Comments:
-Second floor/basement are original, hardware not ADA compliant.
-Interior library doors new in 2001.

$391,720
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Building: Campbell Learning Resources Ctr.
Area: 52,369sf Yr Built: 1968 Floors:3

lower level below grade.Notes:Campus: Main Campus
Bldg. No: 01

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Library

60 % Classroom

Floors 4 5 10 30 55 Description:

Priority 1:
No reported problems

Priority 2:
-Carpet in C-3 is due for replacement
-Schedule removal of VAT

2011:
No changes reported.

2008:
-Carpet in 2nd floor offices replaced (2001)
-Ceramic tile in toilet rooms replaced (2007)

Previous Comments:
-Room C-3 carpeted floor showing water damage.
-Basement and Level 2: VAT with no reported problems

$391,720
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Building: Campbell Learning Resources Ctr.
Area: 52,369sf Yr Built: 1968 Floors:3

lower level below grade.Notes:Campus: Main Campus
Bldg. No: 01

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Library

60 % Classroom

Bldg., Fire, ADA, Elevators 4 2 8 10 80 2008:

Priority 1:
No reported problems

Priority 2:
-Learning Assistance Lab rear access door swings into corridor reducing clear 
width
-Theatre seating in room C-3 is due for replacement

2011:
No changes reported.
Fire Alarm - During interview and walk-through inspection, no significant 
issues were noted.

2008:
-Learning Assistance Lab (for disabled students) on 2nd floor: rear access 
door has been modified to be accessible. Door swings into the exit access 
corridor.
-Fire alarm updated - Horns and strobes
-Stairwell railings have acrylic infill panels to meet current openness 
requirements.
-Fire sprinklers are installed in the mechanical and storage rooms only.
-Elevators under service contract. Equipment upgraded due to cylinder leak.

2001: Elevator controls were updated to ADA compliance
2007: Toilet rooms were upgraded to meet current ADA requirements
2008: Not all door hardware is ADA compliant.
2008: Theater seating in room C-3 at end of life.

$391,720
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Building: Campbell Learning Resources Ctr.
Area: 52,369sf Yr Built: 1968 Floors:3

lower level below grade.Notes:Campus: Main Campus
Bldg. No: 01

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Library

60 % Classroom

Immed. Site, Ext. Ltg., etc 3 2 10 5 83 Description:

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:  
Voice/data conduit water issue still ongoing.  Plan to remediate and budget is 
needed.

2008:
-Paving ok, some replaced recently.
-Site lighting: Conduit presents some maintenance issue. No reported 
problems with lighting or lighting levels.
-Voice and data conduit are leaking and fill with water that in some cases 
comes into the building.

$293,790

$9,793,003CRV Totals: $223,280 $846,115 $1,091,920 $7,631,687

Priority Issues Data 0-5 Year Cumulative Data

2.3%  GOOD$9,793,003 $223,280

FCI RATINGCRV DMB

$195,860  POOR$579,746

$/YR MAINTAIN RATING EXCESS

$0

EXCESS

$1,069,396 10.9%

FCIDMB
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Building: Student Services/Admin.
Area: 72,219sf Yr Built: 1968 Floors:1

additions: 1978, 1988.
kitchen and servery renovated: 2002
original building 59,126 s.f.
Partial basement
Partial basement

Notes:Campus: Main Campus
Bldg. No: 02

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Classroom

10 % Kitchen/Food Service

15 % Student Union

65 % Administration

Structure 20 0 0 5 95 Description:
Slab on grade foundation.
Basement at southern end of the original structure.
Steel frame with concrete masonry block infill.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported.

2008:
Water leaks at entry sealed, no reported problems.

$2,585,440

Roof 5 2 5 93 0 Description:
Granular surfaced SBS modified bitumen roof system - 1999.

Priority 1:
Built-up roofing is due for repairs - refer to comments below.

Priority 2:
No reported problems

2011: 
Minor roof system repairs made in 2010.

2008: 
Structure Tek rating is 30 out of 100 for the roof (Section A).
Structure Tek rating is 50 out of 100 for the roof (Sections B, C, and D).

-Infrared images indicate areas of moisture within the insulation. Leaks at 
penetrations will require corrective action. Repairs are not currently funded.

$646,360
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Building: Student Services/Admin.
Area: 72,219sf Yr Built: 1968 Floors:1

additions: 1978, 1988.
kitchen and servery renovated: 2002
original building 59,126 s.f.
Partial basement
Partial basement

Notes:Campus: Main Campus
Bldg. No: 02

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Classroom

10 % Kitchen/Food Service

15 % Student Union

65 % Administration

Glazing 5 2 5 8 85 Description:
Anodized aluminum window framing with non-insulated glazing.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported.

2008:
-Original single pane; no reported problems.
-Double paned glazing (primarily located within the addition) was resealed 
along the south wall.

$646,360

Cladding 6 0 0 5 95 Description:
Brick with concrete panel fascia panels; No reported problems

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No reported problems

$775,632
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Building: Student Services/Admin.
Area: 72,219sf Yr Built: 1968 Floors:1

additions: 1978, 1988.
kitchen and servery renovated: 2002
original building 59,126 s.f.
Partial basement
Partial basement

Notes:Campus: Main Campus
Bldg. No: 02

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Classroom

10 % Kitchen/Food Service

15 % Student Union

65 % Administration

HVAC 16 2 3 15 80 Description:
- Steam from Boiler House 300 and Power Plant (Chilled Water)
- The 100-ton absorption chiller is off-line.  Chiller could be a "shoulder 
season" unit but requires significant investment and is nearing end of life.
- Two (2) AHU in the original building. (1) unit serving cafeteria only. (1) AHU 
serves the addition
- One (1)  30-ton DX RTU serves the culinary arts area
- One (1) Make up air unit for the kitchen

Priority 1:
Reheat coil valves are at end of life and due for replacement.
Outside air damper section not bolted to wall in basement Mechanical 
Equipment Room.

Priority 2:
Food odors in central corridor (upon entering) suggest air balance issue or not 
enough kitchen exhaust.
Data Room A173A is too warm.

2011:
During interview and walk-through inspection, no significant issues were noted.

$2,068,352
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Building: Student Services/Admin.
Area: 72,219sf Yr Built: 1968 Floors:1

additions: 1978, 1988.
kitchen and servery renovated: 2002
original building 59,126 s.f.
Partial basement
Partial basement

Notes:Campus: Main Campus
Bldg. No: 02

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Classroom

10 % Kitchen/Food Service

15 % Student Union

65 % Administration

Plumbing 9 1 19 10 70 Description:
Galvanized domestic piping (1968)
Copper domestic piping within 1978 addition

Priority 1:
Install City Water PRV to address pressure control issues.

Priority 2:
Galvanized piping is near or at end of life and due for replacement.

2011:
-PRV for city water pressure issue noted in 2008 is not installed.
-No changes yet reported.

2008:
-Public utility is running water to College at 80psi. Historically this has caused 
problems on campus. College has completed a program to install new 
pressure reducing backflow preventers to address pressure levels throughout 
campus.
-Replaced main building supply (2004)
-Toilet fixtures were replaced (2007)

Previous Comments:
-Basement floor drains require on-going maintenance; clean-out scheduled 
every three years.
-Galvanized piping throughout is near or at end of life. Assume replacement or 
epoxy lining within 10 years (1968).

$1,163,448
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Building: Student Services/Admin.
Area: 72,219sf Yr Built: 1968 Floors:1

additions: 1978, 1988.
kitchen and servery renovated: 2002
original building 59,126 s.f.
Partial basement
Partial basement

Notes:Campus: Main Campus
Bldg. No: 02

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Classroom

10 % Kitchen/Food Service

15 % Student Union

65 % Administration

Primary/Secondary 5 0 5 10 85 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
During interview and walk-through inspection, no significant issues were noted.

2008:

Previous Comments:

Transformer supplies power to the building from campus loop power. No 
reported problems.
Secondary: Switchgear has blanks available for expansion.

$646,360

Distribution 4 0 5 10 85 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
During interview and walk-through inspection, no significant issues were noted.

2008:
-College conducts yearly inspections of all panels using an infra-red camera to 
identify potential shorts or failures. During these inspections the lugs are 
checked and panels are vacuumed out. 
-Original panels are generally at capacity and new panels are installed as 
necessary to supply additional power.

$517,088
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Building: Student Services/Admin.
Area: 72,219sf Yr Built: 1968 Floors:1

additions: 1978, 1988.
kitchen and servery renovated: 2002
original building 59,126 s.f.
Partial basement
Partial basement

Notes:Campus: Main Campus
Bldg. No: 02

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Classroom

10 % Kitchen/Food Service

15 % Student Union

65 % Administration

Lighting 4 0 0 5 95 Description:
Original fixtures - upgraded to T-8 lamps where appropriate

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
During interview and walk-through inspection, no significant issues were noted.

2008:

Previous Comments:
Upgraded to T8 lamps  - no reported problems

$517,088

Voice/Data 4 3 0 5 92 Description:

Priority 1:
Replace wireless equipment.

Priority 2:
No reported problems

2011:
Wireless system is failing and replacements are not obtainable.

$517,088
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Building: Student Services/Admin.
Area: 72,219sf Yr Built: 1968 Floors:1

additions: 1978, 1988.
kitchen and servery renovated: 2002
original building 59,126 s.f.
Partial basement
Partial basement

Notes:Campus: Main Campus
Bldg. No: 02

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Classroom

10 % Kitchen/Food Service

15 % Student Union

65 % Administration

Ceilings 4 0 10 5 85 Description:
Original 12x12 spline tile in corridor in good condition for age
2x4 tile in office areas; no reported problems

Priority 1:
No reported problems

Priority 2:
12x12 nearing end of life, replace as required.

2011:
No changes reported.

2008:
Cafeteria ceiling replaced with new 2x2 tile (2008).

Previous Comments:
New 2x2 ceiling during kitchen / server renovation (2002).

$517,088

Walls 5 0 0 5 95 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported.

2008:
Brick and block original partition construction; No reported problems

$646,360
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Building: Student Services/Admin.
Area: 72,219sf Yr Built: 1968 Floors:1

additions: 1978, 1988.
kitchen and servery renovated: 2002
original building 59,126 s.f.
Partial basement
Partial basement

Notes:Campus: Main Campus
Bldg. No: 02

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Classroom

10 % Kitchen/Food Service

15 % Student Union

65 % Administration

Doors 2 5 20 10 65 Description:
Original exterior aluminum doors
Interior - Wood doors

Priority 1:
No reported problems

Priority 2:
Exterior doors and hardware are at end of life and are due for replacement

2011:
No changes reported.

2008:
-Original aluminum doors recently cleaned and thresholds replaced.  Doors 
remain in poor condition, hardware worn, at end of life and due for 
replacement.
-Doors on 1988 addition in good condition.
-Interior - Wood doors OK, hardware not ADA compliant

$258,544

Floors 4 0 5 10 85 Description:
Terrazzo has hairline cracks throughout, condition stabilized
VCT in cafeteria; No reported problems.
VAT in mailroom and non-renovated classrooms

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported.

$517,088
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Building: Student Services/Admin.
Area: 72,219sf Yr Built: 1968 Floors:1

additions: 1978, 1988.
kitchen and servery renovated: 2002
original building 59,126 s.f.
Partial basement
Partial basement

Notes:Campus: Main Campus
Bldg. No: 02

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Classroom

10 % Kitchen/Food Service

15 % Student Union

65 % Administration

Bldg., Fire, ADA, Elevators 4 0 5 10 85 Description:
-Original toilet rooms upgraded for ADA to extent possible. 1988 addition toilet 
rooms are accessible.
Fire suppression systems in good condition, cafeteria kitchen system new with 
renovation.
-Culinary Arts Kitchen renovated (2003).
-Original hydraulic elevator

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported.
Fire Alarm - During interview and walk-through inspection, no significant 
issues were noted.

2008:
Elevator jack and shaft replaced

$517,088

Immed. Site, Ext. Ltg., etc 3 25 15 10 50 Description:
Concrete paving at exits replaced in 2006

Priority 1:
-East entry concrete steps poorly constructed - risers vary in height, treads are 
too shallow and uneven.  Creates tripping hazard

Priority 2:
Glass covered walkway between this and East Technology Building leaks in 
multiple locations.  Repaired repeatedly, but steel rusting, paint peeling.

2011:
South entry steps, slab and site walls were replaced 2009.

$387,816
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Building: Student Services/Admin.
Area: 72,219sf Yr Built: 1968 Floors:1

additions: 1978, 1988.
kitchen and servery renovated: 2002
original building 59,126 s.f.
Partial basement
Partial basement

Notes:Campus: Main Campus
Bldg. No: 02

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Classroom

10 % Kitchen/Food Service

15 % Student Union

65 % Administration

$12,927,201CRV Totals: $204,250 $619,213 $1,641,755 $10,461,984

Priority Issues Data 0-5 Year Cumulative Data

1.6%  GOOD$12,927,201 $204,250

FCI RATINGCRV DMB

$258,544  FAIR$177,103

$/YR MAINTAIN RATING EXCESS

$0

EXCESS

$823,463 6.4%

FCIDMB
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Building: Life Science
Area: 54,905sf Yr Built: 1972 Floors:2

 with penthouse MER, partial basement, and greenhouse.Notes:Campus: Main Campus
Bldg. No: 03

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

Structure 19 2 2 10 86 Description:
Partial poured concrete basement and slab on grade foundation.
Steel frame with concrete masonry block infill.

Priority 1:
Annually monitor settlement @ west wall

Priority 2:
No reported problems

2011:  No changes reported.

2008: Foundation cracking is present along west end of the building (not north 
as previously noted). No evidence of further movement.
--Some water / moisture infiltration was reported in the basement.

Previous Comments:
-Past serious foundation problems along north wall of 2 story section left wide 
cracks, shifted walls, concrete deterioration.
-Walls in west stairwell in poor condition, interior walls in northeast corner 
chemistry labs on 2nd floor cracked.  Condition stabilized several years ago, 
will require routine monitoring.
-Loading dock steps replaced in 2001.

$2,305,461
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Building: Life Science
Area: 54,905sf Yr Built: 1972 Floors:2

 with penthouse MER, partial basement, and greenhouse.Notes:Campus: Main Campus
Bldg. No: 03

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

Roof 2 2 10 75 13 Description:
Built-up roof - 1997

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
Replacement of the pre-cast coping stones and minor roof repairs were done 
in 2010.

2008: 
Structure Tek rating is 50 out of 100 for the roof.
-No reported leaks; staining observed on second floor is likely due to roof 
drains / sumps.
-Some coping stones (pre-cast concrete panels) are cupping. Affected stones 
should  be removed and replaced or covered to prevent water infiltration into 
the wall assembly.

$242,680
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Building: Life Science
Area: 54,905sf Yr Built: 1972 Floors:2

 with penthouse MER, partial basement, and greenhouse.Notes:Campus: Main Campus
Bldg. No: 03

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

Glazing 5 2 5 5 88 Description:
Window system replaced - 2010

Priority 1:
No reported problems

Priority 2:
New window system (2010) has some water leak issues which are in the 
process of being corrected.

2011:  Window system replaced in 2010.  Minor water leaks are in the process 
of being corrected.  Greenhouse louvers were replaced in 2009.

2008: 
-Window framing system is original to the building is at end of life. Evidence of 
moisture infiltration was observed at a number of locations. College has 
recently resealed the windows limiting the amount of water infiltration. Despite 
these efforts, evidence of moisture is still present.
-Windows (glazing units) were replaced within the science lab areas. 
-Greenhouse glazing is in acceptable condition. Motorized operators have 
failed since their replacement as part of the Apogee controls update.

$606,700
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Building: Life Science
Area: 54,905sf Yr Built: 1972 Floors:2

 with penthouse MER, partial basement, and greenhouse.Notes:Campus: Main Campus
Bldg. No: 03

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

Cladding 8 2 2 5 91 Description:
Brick veneer with precast concrete fascia panels.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
Sealant joints at spandrel panel joints have been replaced 2010.

2008: 
-Sealant joints at spandrel panels are at end of life and are due for 
replacement.
-Fascia panels at the north wing appear to have experienced some movement. 
Sealant joints require replacement and coping panels should be repaired.

Previous Comments:
-Brick - cracks showing from foundation problems.
-Some damage and cracking was noted at the foundation parging. 
-Soffits are due for minor repairs and repainting

$970,720
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Building: Life Science
Area: 54,905sf Yr Built: 1972 Floors:2

 with penthouse MER, partial basement, and greenhouse.Notes:Campus: Main Campus
Bldg. No: 03

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

HVAC 17 4 6 15 75 Description:
Constant volume system utilizes (3) AHU
(2) AHU service east and west wings
(1) AHU service the north side

Priority 1:
Chilled water valves are at end of life and are due for replacement
Reheat control valves, isolation valves, and thermostats are at end of life and 
are due for replacement

Priority 2:
No reported problems.

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008: 

Previous Comments:
-East AHU had the original galvanized cooling coil drip pan replaced with a 
stainless steel unit. West AHU requires the same procedure at a cost of 
approximately $20,000
-Chilled water valves no longer have a full range of motion and are due for 
replacement
-College estimates that approximately 50% of re-heat valves no longer 
function correctly and are generally at end of life.
-Pneumatic controls placed on Apogee energy management system.
-Air compressors have no reported problems.
-New fume hood systems installed as part of ongoing science lab upgrades. 
Hoods utilized constant volume fans.

$2,062,781
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Building: Life Science
Area: 54,905sf Yr Built: 1972 Floors:2

 with penthouse MER, partial basement, and greenhouse.Notes:Campus: Main Campus
Bldg. No: 03

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

Plumbing 11 3 2 5 90 Description:

Priority 1:
Provide City Water PRV for pressure issues.
Cold domestic water piping needs epoxy lining or replacement.

Priority 2:
No reported problems

2011:
PRV for city water pressure issue noted in 2008 is not installed.
Cold domestic water piping needs epoxy lining or replacement.  HW is done.

2008: 
-MCCC completed a test project in 2007 using Cura-flow process of physically 
cleaning fouled water lines and then lining the piping with a permanent epoxy 
lining. Process is considered to be a 30 year solution. If this installation proves 
successful, other buildings may be completed using the process.
-Public utility is running water to College at 80psi. Historically this has caused 
problems on campus. College has completed a program to install new 
pressure reducing backflow preventers to address pressure levels throughout 
campus. 
-Ground water pumps are in constant use and require ongoing maintenance. 
One of the pump motors and backflow preventers have been recently 
replaced. MCCC maintains a gas-powered auxiliary pump for use during 
periods of electrical failure.

$1,334,741
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Building: Life Science
Area: 54,905sf Yr Built: 1972 Floors:2

 with penthouse MER, partial basement, and greenhouse.Notes:Campus: Main Campus
Bldg. No: 03

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

Primary/Secondary 6 0 5 5 90 Description:
Building is supplied by the 13,200 volt main campus loop. Power is stepped 
down to 208/240 on site. No reported problems

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
During interview and walk-through inspection, no significant issues were noted.

2008: 

Previous Comments:
Secondary: No reported problems, adequate. Transformer replaced recently

$728,040

Distribution 3 0 5 5 90 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
During interview and walk-through inspection, no significant issues were noted.

2008: 
-College conducts yearly inspections of all panels using an infra-red camera to 
identify potential shorts or failures. During these inspections the lugs are 
checked and panels are vacuumed out. 
-Original panels are generally at capacity and new panels are installed as 
necessary to supply additional power.

Previous Comments:

$364,020
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Building: Life Science
Area: 54,905sf Yr Built: 1972 Floors:2

 with penthouse MER, partial basement, and greenhouse.Notes:Campus: Main Campus
Bldg. No: 03

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

Lighting 4 0 5 5 90 Description:
-Original fixtures with T8 lamps; no reported problems

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
During interview and walk-through inspection, no significant issues were noted.

2008: 

Previous Comments:
T8 lamp upgrade completed; no reported problems

$485,360

Voice/Data 3 5 0 5 90 Description:

Priority 1:
Replace wireless equipment.

Priority 2:
No reported problems

2011:
Wireless system is failing and replacements are not obtainable.

$364,020
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Building: Life Science
Area: 54,905sf Yr Built: 1972 Floors:2

 with penthouse MER, partial basement, and greenhouse.Notes:Campus: Main Campus
Bldg. No: 03

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

Ceilings 4 0 10 10 80 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011: 
Metal ceiling tiles within classrooms and 12 x 12 ceiling tile system within the 
main corridor, have been replaced.

2008:
Minimal remaining metal ceiling tiles in classrooms and side corridors due for 
replacement.
Main corridors - 12x12 tiles on gypsum board backer in fair condition, but 
discolored.  

Previous Comments:
Ceilings in labs replaced as part of renovations.

$485,360

Walls 5 0 10 10 80 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:  No changes reported.

2008: 
Primarily masonry interior walls.  In good condition except for structural 
cracking at north face of building (see structural note).

$606,700
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Building: Life Science
Area: 54,905sf Yr Built: 1972 Floors:2

 with penthouse MER, partial basement, and greenhouse.Notes:Campus: Main Campus
Bldg. No: 03

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

Doors 2 5 10 15 70 Description:
Exterior:
Doors in fair condition, but original hardware wearing out.

Interior
Doors in good condition, but hardware wearing out.

Priority 1:
No reported problems

Priority 2:
Doors in fair condition, but original hardware wearing out.
Doors in good condition, but hardware wearing out.

2011:
Exterior door hardware was replaced in 2010.

$242,680

Floors 4 0 5 10 85 Description:
Terrazzo in halls and vestibules
VAT in classrooms
Office carpet

Priority 1:
No reported problems

Priority 2:
Replace office carpet.

2011:
No changes reported.

2008: 
Terrazzo in halls and vestibules - cracking, worn, recently refinished.
VAT in classrooms OK
Office carpet at end of life

$485,360
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Building: Life Science
Area: 54,905sf Yr Built: 1972 Floors:2

 with penthouse MER, partial basement, and greenhouse.Notes:Campus: Main Campus
Bldg. No: 03

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

Bldg., Fire, ADA, Elevators 4 0 10 5 85 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
Approximately 50% of door "knobs" have been replaced with "lever handles".
Fire Alarm - During interview and walk-through inspection, no significant 
issues were noted.

2008: 
ADA - toilet rooms and fixtures updated as much as structure allows, entries to 
toilet rooms not accessible.
Knob hardware typical throughout.
Asbestos fire proofing above non-renovated ceilings - being removed as part 
of renovations.

$485,360

Immed. Site, Ext. Ltg., etc 3 0 5 10 85 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
Some additional sub-grade drainage work was done in 2010 to resolve the 
standing water issue around the building.

2008: 
Northwest entry slab replaced.
Drainage system installed around building to remove standing water - 2004.

$364,020
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Building: Life Science
Area: 54,905sf Yr Built: 1972 Floors:2

 with penthouse MER, partial basement, and greenhouse.Notes:Campus: Main Campus
Bldg. No: 03

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

$12,134,005CRV Totals: $235,400 $573,938 $1,219,468 $10,105,199

Priority Issues Data 0-5 Year Cumulative Data

1.9%  GOOD$12,134,005 $235,400

FCI RATINGCRV DMB

$242,680  FAIR$202,638

$/YR MAINTAIN RATING EXCESS

$0

EXCESS

$809,338 6.7%

FCIDMB
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Building: East Technology
Area: 28,523sf Yr Built: 1968 Floors:1

with partial mechanical basementNotes:Campus: Main Campus
Bldg. No: 04

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

Structure 20 0 5 5 90 Description:
Partial poured concrete basement and slab on grade foundation.
Steel frame with concrete masonry block infill.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
It is reported that the previous leak above E125 has been repaired, but may 
need further work.

2008: 
Building structure leaks at room E-125, not traced to roof, may be from newer 
canopy connection.

Previous Comments:
Canopy between East and West Tech buildings leaked, repaired.

$1,260,717

Roof 4 2 80 2 16 Description:
Built-up roof; replaced in 1997.

Priority 1:
Sealant joints failing, flashings are nearing end of life and due for replacement

Priority 2:
Replace failing sealant joints, and flashings.

2011:
Reported - sealant joints failing, flashing near end of life, repairs needed.  
Areas of wet insulation have been identified.  Partial repair work has been 
completed 2010.

2008:
Structure Tek rating is 50 out of 100 for the roof.

Previous Comments:
1997 built up roof, no reported problems
Roof regularly inspected

$252,143
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Building: East Technology
Area: 28,523sf Yr Built: 1968 Floors:1

with partial mechanical basementNotes:Campus: Main Campus
Bldg. No: 04

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

Glazing 5 5 40 40 15 Description:
Anodized aluminum window framing with non-insulated glazing.

Priority 1:
No reported problems

Priority 2:
Windows are nearing end of life and are due for replacement

2011:
No changes reported.

2008: 
Two-part, non-insulated glazing is typical throughout with no reported 
problems. Weather stripping is failing and requires ongoing maintenance.
Windows are nearing end of life.

Previous Comments:
Original single pane glazing with exterior storms
No reported problems

$315,179

Cladding 7 2 5 5 88 Description:
Brick veneer with precast concrete fascia panels.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
Sealant joints at fascia panel joints were replaced in 2010.

2008:
-Shifting fascia panels result in on-going sealant issues and misalignment. 
Recommend on-going monitoring.

Previous Comments:
-Brick.  Good condition, except where building leaks at the canopy connection.
-Underside of covered walkway canopy between East Tech and West Tech 
needs repainting (from water damage) - leak repaired, problem has returned.

$441,251
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Building: East Technology
Area: 28,523sf Yr Built: 1968 Floors:1

with partial mechanical basementNotes:Campus: Main Campus
Bldg. No: 04

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

HVAC 16 5 10 70 15 Description:
One (1) AHU located in the basement
Steam is from Boiler House 200
Chilled Water is from the Physical Plant

Priority 1:
Replace reheat control valves, isolation valves, and thermostats.

Priority 2:
No reported problems.

2011:
Reheat control valves, isolation valves, and thermostats are at end of life and 
are due for replacement.

2008:
-Air handling units are original and operational.
-Ceramics lab shares return air with the remainder of the building.
-Stand alone Liebert A/C in server room, 10 years old; no reported problems.
-MCCC replaced the rolled filters with pleated media.
-Main steam coil on AHU is funded for replacement
-Approximately 50% of reheat coil valves are at end of life and are due for 
replacement.

2001: Air leaks from air plenum above corridor ceiling sealed.
2003: Air compressors rebuilt
2008: Steam flow recorders are inoperative

$1,008,573
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Building: East Technology
Area: 28,523sf Yr Built: 1968 Floors:1

with partial mechanical basementNotes:Campus: Main Campus
Bldg. No: 04

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

Plumbing 8 10 5 15 70 Description:
Galvanized supply piping; Cast iron waste piping

Priority 1:
Provide PRV for City Water pressure issues.
Domestic water piping needs epoxy lining or replacement.

Priority 2:
-Domestic hot water lines are fouled and near end of life.

2011:
-PRV for city water pressure issue noted in 2008 is not installed.
-Domestic water piping needs epoxy lining or replacement.

2008:
-Public utility is running water to College at 80psi. Historically this has caused 
problems on campus. College has completed a program to install new 
pressure reducing backflow preventers to address pressure levels throughout 
campus. 
Toilet Rooms - upgraded in 2007.
-Clay traps are now maintained on an on-going basis to address long-term 
concerns

Previous Comments:
-Toilet rooms - plumbing fixtures in fair condition
-Ceramics Lab - Clay traps not working , floor drawings plug often, drain lines 
cleaned annually, but problem getting worse.

$504,287
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Building: East Technology
Area: 28,523sf Yr Built: 1968 Floors:1

with partial mechanical basementNotes:Campus: Main Campus
Bldg. No: 04

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

Primary/Secondary 6 0 5 5 90 Description:
Transformer supplies 208V to the building from campus loop power.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008:
Secondary: Switchgear has blanks available for expansion.

$378,215

Distribution 4 0 5 5 90 Description:
120/208V

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008:
-College conducts yearly inspections of all panels using an infra-red camera to 
identify potential shorts or failures. During these inspections the lugs are 
checked and panels are vacuumed out. 
-Original panels are generally at capacity and new panels are installed as 
necessary to supply additional power.

Previous Comments:
At maximum capacity

$252,143
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Building: East Technology
Area: 28,523sf Yr Built: 1968 Floors:1

with partial mechanical basementNotes:Campus: Main Campus
Bldg. No: 04

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

Lighting 4 0 0 5 95 Description:
-Original fixtures with T8 lamps; no reported problems

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

Previous Comments:
T-8 Upgraded

$252,143

Voice/Data 3 5 0 5 90 Description:

Priority 1:
Provide replacement wireless equipment.

Priority 2:
No problems noted.

2011:
- Wireless system is failing and replacements are not obtainable.
- Current phone lines are all being used.

$189,107
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Building: East Technology
Area: 28,523sf Yr Built: 1968 Floors:1

with partial mechanical basementNotes:Campus: Main Campus
Bldg. No: 04

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

Ceilings 4 0 5 15 80 Description:
Corridors - 12 x 12 spline tiles adhered to gypsum supply air plenum, air leaks 
at fixtures and perimeter repaired in 2001.
2x4 ceilings in non-technical classrooms, no reported problems.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported.

$252,143

Walls 5 0 5 10 85 Description:
-Brick and block original partition construction
-Gypsum board on metal studs at areas of new construction

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported.

2008:
Block - OK
Brick in corridor is OK

$315,179
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Building: East Technology
Area: 28,523sf Yr Built: 1968 Floors:1

with partial mechanical basementNotes:Campus: Main Campus
Bldg. No: 04

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

Doors 2 10 15 5 70 Description:
Exterior:
Original aluminum doors recently cleaned and thresholds replaced.  Doors 
remain in poor condition, hardware worn, all at end of life and due for 
replacement.
Doors and frames non-ADA compliant - east vestibule too shallow.  

Interior
Doors in good condition, but hardware not ADA compliant

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported.

$126,072

Floors 5 0 5 5 90 Description:
Terrazzo in public areas
Ceramic tile in toilets
Carpet in computer labs

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported.

2008:
Toilet room floors replaced as part of renovations.

$315,179

Page 44 of 144Monroe County Community College12/12/2011Printed



Building: East Technology
Area: 28,523sf Yr Built: 1968 Floors:1

with partial mechanical basementNotes:Campus: Main Campus
Bldg. No: 04

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
40 % Classroom

60 % Lab

Bldg., Fire, ADA, Elevators 4 5 5 10 80 Description:
-Fire alarm upgraded to include horns and strobes
-Toilet rooms - minor ADA upgrades 1990 +/-.  Toilet rooms are not ADA 
adaptable, but wider entry and removal of one stall required.
-Emergency lighting and exit signs on battery backup, no reported problems.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
No changes reported.

$252,143

Immed. Site, Ext. Ltg., etc 3 5 5 10 80 -Walk between East and West Tech buildings heaving, potential trip hazard.
-Masonry screen wall on east side of building requires tuck-pointing on cap.
-See Student Services/Admin. building for notes about glass covered walkway.
- Parking lot replaced (2006)
-Lighting on exterior is functioning with no reported problems.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
Walk between East and West Tech Buildings has been replaced in 2010.

$189,107

$6,303,583CRV Totals: $174,609 $655,573 $1,186,965 $4,286,436

Priority Issues Data 0-5 Year Cumulative Data

2.8%  GOOD$6,303,583 $174,609

FCI RATINGCRV DMB

$126,072  POOR$515,003

$/YR MAINTAIN RATING EXCESS

$0

EXCESS

$830,182 13.2%

FCIDMB
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Building: West Technology
Area: 32,180sf Yr Built: 1968 Floors:1

with partial mechanical basementNotes:Campus: Main Campus
Bldg. No: 05

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
35 % Classroom

65 % Lab

Structure 20 0 5 5 90 Description:
Partial poured concrete basement and slab on grade foundation.
Steel frame with concrete masonry block infill.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
Water/moisture infiltration at basement wall penetrations have been repaired.  
At the North elevation, (Room No. 169) a hairline crack was observed from the 
foundation to the underside of the soffit.  Note, at the same location on the 
inside of the building there is a building control joint.

2008: Minor water / moisture infiltration within basement at wall penetrations.

Previous Comments:
Canopy between East and West Tech buildings leaked, repaired.

$1,441,664
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Building: West Technology
Area: 32,180sf Yr Built: 1968 Floors:1

with partial mechanical basementNotes:Campus: Main Campus
Bldg. No: 05

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
35 % Classroom

65 % Lab

Roof 4 2 80 2 16 Description:
Built-up roof; replaced in 1998.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
Reported - sealant joints failing, flashing near end of life, repairs needed.  
Areas of wet insulation have been identified. Partial repair work has been 
completed 2010.

2008:
Structure Tek rating is 50 out of 100 for the roof.
Infrared images indicate areas of moisture within the insulation at the SW 
corner of the roof. Leaks will require corrective action.

Previous Comments:
1997 built up roof, no reported problems
Roof regularly inspected

$288,333
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Building: West Technology
Area: 32,180sf Yr Built: 1968 Floors:1

with partial mechanical basementNotes:Campus: Main Campus
Bldg. No: 05

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
35 % Classroom

65 % Lab

Glazing 5 5 40 40 15 Description:
Anodized aluminum window framing with non-insulated glazing.

Priority 1:
Weather-stripping at end of life, due for replacement.

Priority 2:
Windows are nearing end of life.

2011:
No changes reported.

2008: 
Two-part, non-insulated glazing is typical throughout, nearing end of life. 
Weather stripping is failing and requires ongoing maintenance.
Windows are nearing end of life.

Previous Comments:
Original single pane.
No reported problems.

$360,416

Cladding 7 2 5 5 88 Description:
Brick veneer with precast concrete fascia panels.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
Sealant joints at fascia panel joints were replaced in 2010.

2008: 
Precast concrete fascia panels shifting, causing sealant failure (see photo), 
repaired, but problem returning.
Underside of covered walkway canopy needs repainting (from water damage).

$504,582
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Building: West Technology
Area: 32,180sf Yr Built: 1968 Floors:1

with partial mechanical basementNotes:Campus: Main Campus
Bldg. No: 05

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
35 % Classroom

65 % Lab

HVAC 16 1 4 25 70 Description:
One (1) AHU is located in the basement and one (1) make-up air unit on the 
roof services the welding area
(1) DX unit for computer lab is on a dedicated VAV system with no reported 
problems.
Steam is from Boiler House 200
Chilled Water is from the Physical Plant

Priority 1:
-MDF room is dusty - may be coming from ceiling plenum.
-IDF in 157 is too warm - needs ventilation

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008: 
-New make-up unit installed in welding area; no reported problems.
-Computer Lab has new HVAC on DDC controls, independent from rest of 
building - no reported problems
-MCCC replaced the rolled filters with pleated media.
-Weather stripping was added to the supply air plenum to address leak 
concerns.
-College has replaced a majority of the system steam traps following the 2005 
assessment.
-Pneumatic terminal controls on an Apogee DDC framework. Pneumatic 
control compressors were rebuilt and have no reported problems.
-New air compressor installed
-Chilled water valves are being replaced as-needed
2005: Steam to Water exchanger tube bundle was replaced.

Previous Comments:
Original building system - no reported problems
Steam to hot water converter tube bundle failed, requires immediate 
replacement ($30,000)
Welding lab - new make-up unit, warranty repairs performed, currently

$1,153,331
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Building: West Technology
Area: 32,180sf Yr Built: 1968 Floors:1

with partial mechanical basementNotes:Campus: Main Campus
Bldg. No: 05

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
35 % Classroom

65 % Lab

Plumbing 8 1 14 15 70 Description:
Galvanized supply piping.

Priority 1:
Provide PRV for City Water pressure issue.

Priority 2:
-Galvanized piping throughout is near or at end of life. Water is fouled when 
first used. MCCC anticipates ongoing maintenance issues.

2011:
-PRV for city water pressure issue noted in 2008 is not installed.
-Domestic water piping needs epoxy lining or replacement.

2008:
-Toilet rooms are upgraded in 2007
-Copper domestic hot water lines are replaced as leaks are found. MCCC 
anticipates ongoing maintenance issues.
-One lift station was recently replaced (sanitary?) and has no reported 
problems for either unit.

Previous Comments:
Fixtures - no reported problems
Toilet partitions pulling off wall repaired in 2001

$576,666
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Building: West Technology
Area: 32,180sf Yr Built: 1968 Floors:1

with partial mechanical basementNotes:Campus: Main Campus
Bldg. No: 05

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
35 % Classroom

65 % Lab

Primary/Secondary 6 0 5 10 85 Description:
Transformer supplies 208V to the building from campus loop power.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008:

Previous Comments:
Reaching maximum capacity (comment was refuted in 2008 walk-through)
Secondary: Switchgear has blanks available for expansion.

$432,499

Distribution 4 0 5 10 85 Description:
120/208V

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008:
-College conducts yearly inspections of all panels using an infra-red camera to 
identify potential shorts or failures. During these inspections the lugs are 
checked and panels are vacuumed out. 
-Original panels are generally at capacity and new panels are installed as 
necessary to supply additional power.

Previous Comments:
At maximum capacity

$288,333
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Building: West Technology
Area: 32,180sf Yr Built: 1968 Floors:1

with partial mechanical basementNotes:Campus: Main Campus
Bldg. No: 05

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
35 % Classroom

65 % Lab

Lighting 4 0 5 10 85 Description:
-Original fixtures with T8 lamps; no reported problems

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

Previous Comments:
T-8 Upgraded

$288,333

Voice/Data 3 5 0 5 90 Description:

Priority 1:
Provide replace wireless equipment.

Priority 2:
No reported problems.

2011:
-Wireless systems is failing and replacements are not obtainable.
-Current phone lines are all being used.

$216,250
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Building: West Technology
Area: 32,180sf Yr Built: 1968 Floors:1

with partial mechanical basementNotes:Campus: Main Campus
Bldg. No: 05

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
35 % Classroom

65 % Lab

Ceilings 4 0 5 15 80 Description:
Corridors - 12 x 12 spline tiles adhered to gypsum supply air plenum, air leaks 
at fixtures and perimeter repaired in 2001.
2x4 ceilings in non-technical classrooms, no reported problems.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011: 
No changes reported.

$288,333

Walls 5 0 5 10 85 Description:
-Brick and block original partition construction
-Gypsum board on metal studs at areas of new construction

Priority 1:
No reported problems

Priority 2:
Annually monitor wall cracking in room 164.

2011: 
No changes reported.

2008:
-Extensive cracking was observed in an exterior wall within room 164. The 
cause of the cracking is unknown; source could be vibration from the adjacent 
AHU.

$360,416
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Building: West Technology
Area: 32,180sf Yr Built: 1968 Floors:1

with partial mechanical basementNotes:Campus: Main Campus
Bldg. No: 05

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
35 % Classroom

65 % Lab

Doors 2 10 15 5 70 Description:
Exterior:
Original aluminum doors recently cleaned and thresholds replaced.  Doors 
remain in poor condition, hardware worn, all at end of life and due for 
replacement.
Doors and frames non-ADA compliant - east vestibule too shallow.  

Interior
Doors in good condition, but hardware not ADA compliant

Priority 1:
No reported problems

Priority 2:
No reported problems

2011: 
No changes reported.

$144,166

Floors 5 0 10 5 85 Description:
Terrazzo flooring within public areas, VAT within classrooms, and Ceramic Tile

Priority 1:
No reported problems

Priority 2:
Floor in hydraulics lab is cracked, damaged, and due for replacement.

2011: 
No changes reported.

2008:
-Cracked terrazzo throughout, appears stabilized.
-Ceramic tile - some replacement work completed
-New CT installed in toilet rooms
-VAT within classrooms; noted slab cracking in Hydraulics Lab resulting in 
VAT failure.

$360,416
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Building: West Technology
Area: 32,180sf Yr Built: 1968 Floors:1

with partial mechanical basementNotes:Campus: Main Campus
Bldg. No: 05

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
35 % Classroom

65 % Lab

Bldg., Fire, ADA, Elevators 4 5 5 10 80 Description:
-Fire alarm upgraded.
-Emergency lighting and exit signs on battery backup, no reported problems.
-Entry vestibules are too shallow to meet current accessibility guidelines.

Priority 1:
Vestibules due for reconfiguration to meet current accessibility guidelines.

Priority 2:
No reported problems

2011: 
No changes reported.
Fire Alarm - During interview and walk-through inspection, no significant 
issues were noted.

$288,333

Immed. Site, Ext. Ltg., etc 3 5 5 10 80 Priority 1:
No reported problems

Priority 2:
No reported problems

2011: 
No changes reported.

Previous Comments:
-Concrete lot (#7) between West Tech and adjacent boiler building funded for 
replacement. Replace with asphalt.
-Drainage not installed properly, pavement  floods, new parking lot planned for 
2005 to resolve problem.

$216,250

$7,208,320CRV Totals: $101,637 $764,803 $888,786 $5,453,094

Priority Issues Data 0-5 Year Cumulative Data

1.4%  GOOD$7,208,320 $101,637

FCI RATINGCRV DMB

$144,166  POOR$506,024

$/YR MAINTAIN RATING EXCESS

$0

EXCESS

$866,440 12.0%

FCIDMB
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Building: Health Education
Area: 50,700sf Yr Built: 1997 Floors:1

with mechanical penthouseNotes:Campus: Main Campus
Bldg. No: 06

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
15 % Lab

15 % Classroom

70 % Athletic

Structure 20 0 5 5 90 Description:
Slab on grade foundation.
Steel frame with concrete masonry block infill.

Priority 1:
No reported problems

Priority 2:
-Interior expansion joints not continuous from floor to walls, potential for future 
problems.

2011: 
No changes reported.

2008: No reported problems.

Previous Comments:
-Frozen pipes at entrance vestibule - repaired under warranty.

$2,002,650
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Building: Health Education
Area: 50,700sf Yr Built: 1997 Floors:1

with mechanical penthouseNotes:Campus: Main Campus
Bldg. No: 06

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
15 % Lab

15 % Classroom

70 % Athletic

Roof 5 2 2 80 16 Description:
EPDM fully-adhered, single-ply membrane roof (1997).
EPDM mechanically fastened, single-ply membrane roof (1997)

Priority 1:
Repair known leaks. 
Sealant joints failing, flashings are nearing end of life and due for replacement

Priority 2:
No reported problems.

2011:
Several known leaks require repair.  Sealant joints failing, flashings are 
nearing end of life and due for replacement.  Minor roofing repairs made in 
2010. 

2008: 
Structure Tek rating is 70 out of 100 for the roof.
Infrared images indicate a few areas of wet insulation. These areas are 
marked on the roof and will be repaired.

Previous Comments:
1997 - EPDM at flat roof portions leaded in multiple spots since new. Recently 
repaired, still showing 2-3 leaks in 2004 (may be from intake louvers). 
Roof regularly inspected.

$500,663
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Building: Health Education
Area: 50,700sf Yr Built: 1997 Floors:1

with mechanical penthouseNotes:Campus: Main Campus
Bldg. No: 06

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
15 % Lab

15 % Classroom

70 % Athletic

Glazing 4 5 5 10 80 Description:
Aluminum storefront and curtain wall glazing 

Priority 1:
No reported problems

Priority 2:
Minor leaking still occurring in the system.

2011:  
Failed flashings at storefront system and second floor level windows were 
replaced in 2009.  Failed (fogging) glass units were replaced in 2009.

2008: 
-Clerestory windows have a number of failed glazing units; seals have failed 
trapping moisture within the unit. On-going failure may be due to excessive 
system deflection. 
-Window framing (Tubelite 1400 Series) has a number of water handling / 
weep problems resulting in moisture problems within the building. Structure 
Tek has conducted field-testing to identify sources of leaks. The College 
continues to address this ongoing concern.

Previous Comments:
Clerestory windows at entry leaked - repaired seal problem.

$400,530
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Building: Health Education
Area: 50,700sf Yr Built: 1997 Floors:1

with mechanical penthouseNotes:Campus: Main Campus
Bldg. No: 06

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
15 % Lab

15 % Classroom

70 % Athletic

Cladding 6 5 5 10 80 Description:
Concrete masonry block, composite metal panels, and aluminum framed 
storefront / curtain wall glazing systems. 

Priority 1:
No reported problems

Priority 2:
Some building control joints and some gaskets at the metal panels are at the 
end of life.

2011:
It has been reported that the installation of new building control joints has 
occurred.  It was observed that some building control joints and some gaskets 
at the metal panels are at the end of useful life.  Masonry veneer repairs have 
been made. 

2008:
-Masonry veneer was apparently installed with insufficient expansion / 
movement control joints. As a result the building experienced some masonry 
failures. The installation of movement joints have addressed the problem.

Previous Comments:
-Mechanical room louvers are re-sealed; minor water infiltration will require on-
going monitoring.
-Felt wick weeps failing, falling out of brick joints (above windows and doors 
and at grade)
-Base course of brick adjacent to rear entry slabs cracking from foundation 
movement

$600,795
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Building: Health Education
Area: 50,700sf Yr Built: 1997 Floors:1

with mechanical penthouseNotes:Campus: Main Campus
Bldg. No: 06

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
15 % Lab

15 % Classroom

70 % Athletic

HVAC 17 0 3 10 87 Description:
(3) AHU units mounted within the building; (2) serving the wings of the building 
and (1) serving the gymnasium.
(1) screw chiller dedicated to the facility

1998-1999: (2) Weil-McLain Steam boilers installed  - building was originally 
tied to Boiler Room 100 and subsequently removed from the system when a 
buried steam pipe failed.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
-No changes reported.
-Noise level of gymnasium AHU-2 still too loud.

2008:

Previous Comments:
-VAV system throughout except gymnasium and corridor that are served by a 
constant volume system
-Fans do not have variable frequency drives
-Noise problems with gymnasium air handling unit, system can't be run at high 
speed when noise is a concern, causing space to be too hot.
DDC controls: Controls switched to Apogee energy management system in 
2004.

$1,702,253
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Building: Health Education
Area: 50,700sf Yr Built: 1997 Floors:1

with mechanical penthouseNotes:Campus: Main Campus
Bldg. No: 06

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
15 % Lab

15 % Classroom

70 % Athletic

Plumbing 8 5 0 5 90 Description:
Supply piping is predominantly copper. Waste piping is cast iron and plastic

Priority 1:
Provide permanent solution to Electrical Vault flooding issue.
Provide PRV for City Water issue.

Priority 2:
No reported problems

2011:
-PRV for city water issue noted in 2008 is not installed.
-Permanent solution to Electrical Vault flooding is needed.

2008:
-Public utility is running water to College at 80psi. Historically this has caused 
problems on campus. College has completed a program to install new 
pressure reducing backflow preventers to address pressure levels throughout 
campus. 

Previous Comments:
-Showers - mixing valves repaired.
-Sanitary sewer plug was corrected.

$801,060
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Building: Health Education
Area: 50,700sf Yr Built: 1997 Floors:1

with mechanical penthouseNotes:Campus: Main Campus
Bldg. No: 06

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
15 % Lab

15 % Classroom

70 % Athletic

Primary/Secondary 5 1 3 5 91 Description:
-Building is on the campus primary loop with an onsite transformer providing 
480V and 277V to the building.

Priority 1:
Annually monitor water drainage issue at electrical vault.

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008:

Previous Comments:
-Water drains to electrical vault, needs sump pump to resolve drainage 
problem. 2004 - problem still exists.

$500,663

Distribution 4 0 0 5 95 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008:

Previous Comments:
-Water drains to electrical vault, needs sump pump to resolve drainage 
problem. 2004 - problem still exists.

$400,530
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Building: Health Education
Area: 50,700sf Yr Built: 1997 Floors:1

with mechanical penthouseNotes:Campus: Main Campus
Bldg. No: 06

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
15 % Lab

15 % Classroom

70 % Athletic

Lighting 4 1 0 4 95 Description:
Lighting is original throughout with T8 lamping typical. Emergency lighting is 
provided using battery back-up packs.

Priority 1:
Provide daylighting sensing and control for Atrium lighting for energy savings.

Priority 2:
No reported problems

2011:
-Recommend that atrium lighting use daylighting sensors.
-During interview and walk-through inspection, no significant issues were 
noted.

2008:
-Ballasts in emergency battery backup units failing (very few fixtures), 
otherwise OK.
-Original high bay lighting may be replaced with T5 fixtures in the future

Previous Comments:

$400,530

Voice/Data 4 0 0 5 95 Description:

Priority 1:
Wireless equipment needs replacement.

Priority 2:
No reported problems

2011:
- Wireless equipment is at end of life.
- During interview and walk-through inspection, no significant issues were 
noted for voice/data.

2008:
No reported problems

$400,530
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Building: Health Education
Area: 50,700sf Yr Built: 1997 Floors:1

with mechanical penthouseNotes:Campus: Main Campus
Bldg. No: 06

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
15 % Lab

15 % Classroom

70 % Athletic

Ceilings 3 0 2 3 95 Description:
2x2 acoustical ceiling tile within public spaces and classrooms. Exposed wood 
structure and decking within gymnasium.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:  No changes reported.

2008: No reported problems.

Previous Comments:
Limited damage due to corrected roof leaks.

$300,398

Walls 5 0 5 5 90 Description:
Painted gypsum board, painted CMU and burnished block.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported.

2008:
Some incidental cracking was observed.

$500,663
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Building: Health Education
Area: 50,700sf Yr Built: 1997 Floors:1

with mechanical penthouseNotes:Campus: Main Campus
Bldg. No: 06

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
15 % Lab

15 % Classroom

70 % Athletic

Doors 3 0 2 3 95 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
Exterior - no reported problems.
Interior - no reported problems.

2008:
Some incidental cracking was observed.

$300,398

Floors 5 2 3 10 85 Description:
Ceramic tile (public areas and locker areas), vinyl composition tile 
(classrooms), and hardwood maple (gymnasium)

Priority 1:
No reported problems

Priority 2:
No reported problems

2011: 
Repair work to tile grout joints has been done.

2008:
College pressure cleaned existing ceramic tile flooring reducing staining / 
soiling, but increasing the quantity and size of voids within the grout. Tile is 
telegraphing slab movement in some locations resulting in open joints.

Previous Comments:
-Grout in corridors discolored, cracking and crazing throughout, especially 
along atrium wall. Grout replaced where failed.  Condition should continue to 
be monitored.
-Minimal floor tile replaced as part of grout replacement

$500,663
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Building: Health Education
Area: 50,700sf Yr Built: 1997 Floors:1

with mechanical penthouseNotes:Campus: Main Campus
Bldg. No: 06

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
15 % Lab

15 % Classroom

70 % Athletic

Bldg., Fire, ADA, Elevators 4 0 0 5 95 Description:
Fire Alarm system recently upgraded.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011: 
No reported problems..

2008:

$400,530

Immed. Site, Ext. Ltg., etc 3 2 3 5 90 Description:

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
Entry slab has been removed and replaced.

2008:
-Entry slabs are settling; up to 1". To date the settlement has been even and 
has not resulted in trip hazards. Sealant line at expansion joints has failed and 
is due for replacement.

Previous Comments:
Water pools behind building after rain.

$300,398

$10,013,250CRV Totals: $125,166 $287,380 $1,020,350 $8,580,354

Priority Issues Data 0-5 Year Cumulative Data

1.3%  GOOD$10,013,250 $125,166

FCI RATINGCRV DMB

$200,265  GOOD$0

$/YR MAINTAIN RATING EXCESS

$0

EXCESS

$412,546 4.1%

FCIDMB
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Building: Physical Plant
Area: 9,394sf Yr Built: 1968 Floors:1

equipment included
partial basement

Notes:Campus: Main Campus
Bldg. No: 07

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Structure 17 2 3 5 90 Description:
Slab on grade foundation; no reported problems
Steel frame structure; no reported problems

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:  No changes reported.

2008: Incidental cracking noted within CMU walls at a number of locations 
including the director's office. Cracking appears to be stabilized but should be 
monitored.

Previous Comments:
No reported problems

$343,351

Roof 4 2 3 80 15 Description:
Granular surfaced SBS modified bitumen roof system; replaced in 1988.

Priority 1:
No reported problems.

Priority 2:
No reported problems

2011:  Minor roof system repairs made in 2010.

2008: Structure Tek rating is 70 out of 100 for the roof.

Previous Comments:
1988 - Granular surfaced SBS modified bitumen roof system, no reported 
problems.
Roof regularly inspected

$80,788
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Building: Physical Plant
Area: 9,394sf Yr Built: 1968 Floors:1

equipment included
partial basement

Notes:Campus: Main Campus
Bldg. No: 07

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Glazing 1 0 90 10 0 Description:
Single pane glazing in metal frames. 

Priority 1:
No reported problems

Priority 2:
Windows are nearing end of life

2011:  No changes reported.

2008: No reported problems.

Previous Comments:
Minimal glazing, original single pane.

$20,197

Cladding 7 2 3 5 90 Description:
Brick veneer masonry and pre-cast concrete panels.

Priority 1:
No reported problems

Priority 2:
Sealant joints at pre-cast concrete panel joints at end of life, due for 
replacement.

2011:  No changes reported.

2008: No reported problems

Previous Comments:
None

$141,380
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Building: Physical Plant
Area: 9,394sf Yr Built: 1968 Floors:1

equipment included
partial basement

Notes:Campus: Main Campus
Bldg. No: 07

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

HVAC 35 0 50 15 35 Description:
Central Plant - Steam Boiler: (1) Cleaver Brooks boiler provides steam for 
central absorption chiller only. No co-generation function. Boiler has newer 
burners and is regularly maintained.

Central Plant - Absorption Chiller: No reported problems.
Absorption Chiller - Cooling Tower and tank: Nearing end of life and will 
require replacement.

Controls: Delta 21 control system obsolete and replaced with Siemens Apogee 
building management system.  System computers malfunction, problems 
being resolved with manufacturer.

Local Cooling: A large, portable AC unit has been retrofit to cooling offices 
areas.

Priority 1:
No reported problems

Priority 2:
Cooling Tower and tank: Nearing end of life and will require replacement.

2011:
-During interview and walk-through inspection, no significant issues were 
noted.
-Boiler tube repair/replacement completed.

2008: No reported problems

Previous Comments:
Delta 21 control system obsolete replaced with Siemens Apogee building 
management system. System computers malfunction, problems being 
resolved with manufacturer.
AC Boiler OK - has newer burners
Steam flow recorders replaced as part of control system upgrade.
Air conditioning system - no reported problems.
Gas space heaters and cabinet heaters - no reported problems.

$706,899
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Building: Physical Plant
Area: 9,394sf Yr Built: 1968 Floors:1

equipment included
partial basement

Notes:Campus: Main Campus
Bldg. No: 07

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Plumbing 6 2 3 10 85 Description:
Mix of galvanized and copper supply piping. Cast iron waste piping.

Priority 1:
Provide PRV for City Water pressure issue.

Priority 2:
No reported problems

2011:
-PRV for city water pressure issue noted in 2008 is not installed.

2008:
-Public utility is running water to College at 80psi. Historically this has caused 
problems on campus. College has completed a program to install new 
pressure reducing backflow preventers to address pressure levels throughout 
campus. 

Previous Comments:
Fixtures not ADA
Only one toilet room in locker room. 
No reported problems.

$121,183
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Building: Physical Plant
Area: 9,394sf Yr Built: 1968 Floors:1

equipment included
partial basement

Notes:Campus: Main Campus
Bldg. No: 07

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Primary/Secondary 11 0 5 5 90 Description:
Site of Utility tie-in. 

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008:
Building houses utility tie-in and is the 13,200V distribution source for the 
campus.
Newer on-site transformer provides power to facility.

Previous Comments:
Transformer newer, but main primary from power grid at maximum capacity - 
13,200V.

$222,168

Distribution 3 0 5 10 85 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008:

Previous Comments:
At maximum capacity, some spares in 480V panels.

$60,591
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Building: Physical Plant
Area: 9,394sf Yr Built: 1968 Floors:1

equipment included
partial basement

Notes:Campus: Main Campus
Bldg. No: 07

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Lighting 2 0 0 5 95 Description:
Fluorescent (T8 lamps typical) fixtures throughout. 

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008: No reported problems.

Previous Comments:
Fluorescent upgraded to T-8

$40,394

Voice/Data 1 13 0 5 82 Description:

Priority 1:
Replace wireless equipment.

Priority 2:
No reported problems.

2011:
-Wireless equipment is failing with no replacements available.

$20,197

Ceilings 1 0 0 5 95 Description:
N/A

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:  No changes reported.

Previous Comments:
Mostly open, no reported problems

$20,197

Page 72 of 144Monroe County Community College12/12/2011Printed



Building: Physical Plant
Area: 9,394sf Yr Built: 1968 Floors:1

equipment included
partial basement

Notes:Campus: Main Campus
Bldg. No: 07

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Walls 2 0 0 5 95 Description:
Painted CMU block typical throughout service areas. Offices are a 
combination of paneling and painted CMU.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:  No changes reported.

Previous Comments:
No reported problems

$40,394

Doors 2 5 5 5 85 Description:
(3) Sectional steel doors; remainder are HM man doors. 

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:  No changes reported.

Previous Comments:
Manual doors - new.
3 Rolling doors, original - OK

$40,394
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Building: Physical Plant
Area: 9,394sf Yr Built: 1968 Floors:1

equipment included
partial basement

Notes:Campus: Main Campus
Bldg. No: 07

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Floors 3 0 0 5 95 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:  
No changes reported.

$60,591

Bldg., Fire, ADA, Elevators 2 2 3 5 90 Description:
Simplex Alarm panel (upgraded) with horn and strobe.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:  
No changes reported.
Fire Alarm - During interview and walk-through inspection, no significant 
issues were noted.

2008: No reported problems

Previous Comments:
Fire alarm upgraded.
Office space and toilet room not ADA compliant.

$40,394
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Building: Physical Plant
Area: 9,394sf Yr Built: 1968 Floors:1

equipment included
partial basement

Notes:Campus: Main Campus
Bldg. No: 07

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Immed. Site, Ext. Ltg., etc 3 2 3 5 90 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:  No changes reported.

2008: No reported problems.

Previous Comments:
Parking lot replaced.
Walks - no reported problems.
Site lighting - no reported problems

$60,591

$2,019,710CRV Totals: $20,399 $411,415 $242,365 $1,345,531

Priority Issues Data 0-5 Year Cumulative Data

1.0%  GOOD$2,019,710 $20,399

FCI RATINGCRV DMB

$40,394  POOR$330,828

$/YR MAINTAIN RATING EXCESS

$0

EXCESS

$431,814 21.4%

FCIDMB
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Building: Boiler House 100 (Life Science)
Area: 2,184sf Yr Built: 1978 Floors:1

equipment includedNotes:Campus: Main Campus
Bldg. No: 08

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Structure 18 0 0 5 95 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported

2008: 
No reported problems

$84,521

Roof 7 0 5 10 85 Description:
Standing seam, metal roofing; Original

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported

2008: 
Roofing penetrations may need sealing.
Roof regularly inspected.
Hood added over gas meters  to protect from ice.

$32,869

Glazing 0 0 0 0 100 N/A$0
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Building: Boiler House 100 (Life Science)
Area: 2,184sf Yr Built: 1978 Floors:1

equipment includedNotes:Campus: Main Campus
Bldg. No: 08

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Cladding 8 0 3 4 93 Description:
Brick masonry.

Priority 1:
No reported problems

Priority 2:
Sealant joints at end of life and due for replacement.

2011:
No changes reported.  Sealant joints at end of life and are due for replacement.

2008: 
Brick - No reported problems

$37,565

HVAC 36 0 10 75 15 Description:
(2) original boilers: 1978-79. Boilers are annually inspected and maintained: 
Fire tubes show pitting on exterior. Tubes will require replacement in near 
future (3-5 years). College anticipates full replacement by 2020.

Priority 1:
No reported problems

Priority 2:
Fire tubes will require replacement in near future (3-5 years).

2011:
-During interview and walk-through inspection, no significant issues were 
noted.
-Boiler tube repair/replacement underway.

Previous Comments:
Long-term tube deterioration problem resolved with new water treatment 
program in 2004.
Steam flow recorders, replaced as part of Apogee system upgrade.

$169,042
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Building: Boiler House 100 (Life Science)
Area: 2,184sf Yr Built: 1978 Floors:1

equipment includedNotes:Campus: Main Campus
Bldg. No: 08

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Plumbing 11 5 35 25 35 Description:

Priority 1:
Provide PRV for City Water pressure issue.
Remediate remainder of domestic water piping issues. 

Priority 2:
No reported problems.

2011:
- PRV for city water pressure issue noted in 2008 is not installed.
- Boiler make-up water piping replaced.  Recommended boiler tubing 
cleaning/replacement is under way.
- Galvanized piping failing, main lines replaced.  Balance of piping requires 
replacement of long sections when failure occurs.  Entire piping system due 
for replacement.

Previous Comments:
-Water pressure to campus increased to 80 psi by utility, beginning to damage 
backflow preventers, valves and galvanized piping.  Pressure reducing valves 
needed for entire campus.
2 hot water tanks, one replaced in 1995 one replaced in 2000.

$51,652

Primary/Secondary 3 0 0 0 100 Description:
Power from elsewhere - No reported problems

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

$14,087
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Building: Boiler House 100 (Life Science)
Area: 2,184sf Yr Built: 1978 Floors:1

equipment includedNotes:Campus: Main Campus
Bldg. No: 08

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Distribution 5 0 0 5 95 Description:

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

$23,478

Lighting 2 0 0 5 95 Description:
T8 lamps - No reported problems

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008:

$9,391

Voice/Data 0 0 0 0 100 Description:
N/A

$0

Ceilings 0 0 0 0 100 Description:
N/A

$0

Walls 0 0 0 0 100 Description:
N/A

$0
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Building: Boiler House 100 (Life Science)
Area: 2,184sf Yr Built: 1978 Floors:1

equipment includedNotes:Campus: Main Campus
Bldg. No: 08

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Doors 2 0 10 10 80 Description:
(2) man doors, (1) large double door, no reported problems. Doors are 
beginning to age and require repainting.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
Doors have been painted.

$9,391

Floors 3 0 0 10 90 Description:
Sealed concrete floors.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
Some cracking observed.

$14,087

Bldg., Fire, ADA, Elevators 3 0 0 5 95 Description:
Upgraded fire system

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported.
Fire Alarm - During interview and walk-through inspection, no significant 
issues were noted.

$14,087

Immed. Site, Ext. Ltg., etc 2 0 5 5 90 No reported problems$9,391
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Building: Boiler House 100 (Life Science)
Area: 2,184sf Yr Built: 1978 Floors:1

equipment includedNotes:Campus: Main Campus
Bldg. No: 08

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

$469,560CRV Totals: $2,583 $39,161 $153,875 $273,941

Priority Issues Data 0-5 Year Cumulative Data

0.6%  GOOD$469,560 $2,583

FCI RATINGCRV DMB

$9,391  FAIR$18,266

$/YR MAINTAIN RATING EXCESS

$0

EXCESS

$41,744 8.9%

FCIDMB
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Building: Boiler House 200 (Library/Tech)
Area: 2,184sf Yr Built: 1978 Floors:1

equipment includedNotes:Campus: Main Campus
Bldg. No: 09

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Structure 18 0 0 5 95 Description:
Slab on grade foundation; no reported problems
Steel frame structure; no reported problems

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported

2008: 
No reported problems
2 tunnels - OK

$84,521

Roof 7 0 5 10 85 Description:
Standing seam, metal roofing; Original

Priority 1:
No reported problems

Priority 2:
Repair/replace damaged gutter on west elevation.

2011:
Gutter is damaged on west elevation.  In need of minor roof repairs and 
flashing of penetrations.

2008: 
Original metal roof - penetrations may need sealing.
Roof regularly inspected.

$32,869

Glazing 0 0 0 0 100 Description:
N/A

$0
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Building: Boiler House 200 (Library/Tech)
Area: 2,184sf Yr Built: 1978 Floors:1

equipment includedNotes:Campus: Main Campus
Bldg. No: 09

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Cladding 8 0 2 5 93 Description:
Brick

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:  
No changes reported.

2008:
Masonry was recently tuck-pointed correcting previously noted damage.

Previous Comments: 
Salt damage and deterioration of brick abutting sidewalk, needs tuck pointing

$37,565

HVAC 36 0 10 75 15 Description:
(2) original Cleaver Brooks boilers - 1978-79.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
-During interview and walk-through inspection, no significant issues were 
noted.
-Tube maintenance/replacement underway.

2008:
-Boilers are annually inspected and maintained: Fire tubes show pitting on 
exterior. Tubes will require replacement in near future (3-5 years) College 
anticipates replacement by 2020.

Previous Comments:
Long-term tube deterioration problem resolved with new water treatment 
program in 2004.
Steam flow recorders replaced as part of Apogee system upgrade.

$169,042

Page 83 of 144Monroe County Community College12/12/2011Printed



Building: Boiler House 200 (Library/Tech)
Area: 2,184sf Yr Built: 1978 Floors:1

equipment includedNotes:Campus: Main Campus
Bldg. No: 09

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Plumbing 11 5 10 20 65 Description:

Priority 1:
Provide PRV for city water issue.

Priority 2:
Galvanized piping, no serious problems, but condition should be monitored.

2011:
PRV for city water issue noted in 2008 is not installed.

2008:

Previous Comments:
Water pressure to campus increased to 80 psi by utility, beginning to damage 
backflow preventers, valves and galvanized piping.  Pressure reducing valves 
needed for entire campus.

(2) hot water tanks; one replaced in 2004 and a second tank added in 2005.

$51,652

Primary/Secondary 3 0 0 0 100 Description:
Power from elsewhere - No reported problems

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

$14,087
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Building: Boiler House 200 (Library/Tech)
Area: 2,184sf Yr Built: 1978 Floors:1

equipment includedNotes:Campus: Main Campus
Bldg. No: 09

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Distribution 5 0 0 5 95 No reported problems

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

$23,478

Lighting 2 0 0 5 95 Description:
T8 lamps - No reported problems

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008:

$9,391

Voice/Data 0 0 0 0 100 Description:
N/A

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

$0
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Building: Boiler House 200 (Library/Tech)
Area: 2,184sf Yr Built: 1978 Floors:1

equipment includedNotes:Campus: Main Campus
Bldg. No: 09

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Ceilings 0 0 0 0 100 Description:
N/A

$0

Walls 0 0 0 0 100 Description:
N/A

$0

Doors 2 10 10 10 70 Description:
(1) man door, OK
(1) Large double door - original, rusting at bottom and hinges .  Due for clean 
and repaint.

Priority 1:
Prep and re-paint large double door

Priority 2:
No reported problems.

2011: 
Large double door requires to be prepped and re-painted.

$9,391

Floors 3 0 0 10 90 Description:
Sealed concrete: Some cracking - does not appear to be a problem

2011:
No reported problems.

$14,087

Bldg., Fire, ADA, Elevators 3 0 0 5 95 Description:
Upgraded fire system

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported.
Fire Alarm - During interview and walk-through inspection, no significant 
issues were noted.

2008:
-Boiler 200: Fire alarm is pull station only (no detection)

$14,087
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Building: Boiler House 200 (Library/Tech)
Area: 2,184sf Yr Built: 1978 Floors:1

equipment includedNotes:Campus: Main Campus
Bldg. No: 09

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Immed. Site, Ext. Ltg., etc 2 0 5 5 90 Description:
Short brick landscape wall extending from boiler building removed (had leaked 
through flashing at top, leaning 2" from vertical at building).
Exterior lighting ok.
Paved walks in fair condition, grass in poor condition.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No reported problems.

$9,391

$469,560CRV Totals: $3,522 $25,873 $151,668 $288,498

Priority Issues Data 0-5 Year Cumulative Data

0.8%  GOOD$469,560 $3,522

FCI RATINGCRV DMB

$9,391  FAIR$5,916

$/YR MAINTAIN RATING EXCESS

$0

EXCESS

$29,394 6.3%

FCIDMB
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Building: Boiler House 300 (SSA)
Area: 1,924sf Yr Built: 1978 Floors:1

equipment includedNotes:Campus: Main Campus
Bldg. No: 10

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Structure 18 0 0 5 95 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported

2008: 
No reported problems

$74,459

Roof 7 0 5 10 85 Description:
Original metal roof

Priority 1:
No reported problems

Priority 2:
Repair/replace damaged gutter on North elevation

2011:
Gutter is damaged on North elevation.  In need of minor repairs and flashings 
of penetrations.

2008: 
Penetrations may need sealing.
Roof regularly inspected.

$28,956

Glazing 0 0 0 0 100 N/A$0
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Building: Boiler House 300 (SSA)
Area: 1,924sf Yr Built: 1978 Floors:1

equipment includedNotes:Campus: Main Campus
Bldg. No: 10

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Cladding 8 0 2 5 93 Description:
Brick masonry.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported.

2008: 
Brick - No reported problems

$33,093

HVAC 36 0 10 40 50 Description:
-(2) Cleaver Brooks Boilers (1978-1979) utilizing a lead / lag configuration. 
Fire tubes are showing age are nearing end of life. Anticipated boiler 
replacement within 5 to 10 years. College would likely replace with hot water 
boilers.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.
-Boiler tube repair/replacement underway.

Previous Comments: 
Long-term tube deterioration problem resolved with new water treatment 
program in 2004.
Steam flow recorders replaced as part of Apogee system upgrade.
Trane absorption unit installed in 1989, recently repaired, no reported 
problems.
2 cooling tower pumps, 2 chilled water pumps, no reported problems.
Cooling tower motors repaired 2004.

$148,918
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Building: Boiler House 300 (SSA)
Area: 1,924sf Yr Built: 1978 Floors:1

equipment includedNotes:Campus: Main Campus
Bldg. No: 10

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Plumbing 11 5 35 25 35 Description:
Galvanized domestic piping 

Priority 1:
Provide PRV for city water pressure issue.

Priority 2:
-Galvanized piping failing, requires replacement of long sections when failure 
occurs.  Entire piping system due for replacement.

2011:
-PRV for city water pressure issue  noted in 2008 is not installed.

2008:
-Public utility is running water to College at 80psi. Historically this has caused 
problems on campus. College has completed a program to install new 
pressure reducing backflow preventers to address pressure levels throughout 
campus.
-2 hot water tanks - 1 replaced in 1999, other replaced in 2002. 
-New hot water tank added for kitchen in 2003.

$45,503

Primary/Secondary 3 0 0 0 100 Description:
Power from elsewhere - No reported problems

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

$12,410

Page 90 of 144Monroe County Community College12/12/2011Printed



Building: Boiler House 300 (SSA)
Area: 1,924sf Yr Built: 1978 Floors:1

equipment includedNotes:Campus: Main Campus
Bldg. No: 10

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Distribution 5 0 0 5 95 Description:

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

$20,683

Lighting 2 0 0 5 95 Description:
T8 lamps

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

$8,273

Voice/Data 0 0 0 0 100 Description:
N/A

$0

Ceilings 0 0 0 0 100 Description:
N/A

$0

Walls 0 0 0 0 100 Description:
N/A

$0
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Building: Boiler House 300 (SSA)
Area: 1,924sf Yr Built: 1978 Floors:1

equipment includedNotes:Campus: Main Campus
Bldg. No: 10

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Doors 2 10 10 10 70 Description:
(1) man door, (1) large double door, no reported problems. Doors are 
beginning to age and require repainting.

Priority 1:
Prep and repaint large double door.

Priority 2:
No reported problems.

2011:
Large double door requires to be prepped and repainted.

$8,273

Floors 3 0 0 10 90 Description:
Sealed concrete: Some cracking - does not appear to be a problem

Priority 1:
No reported problems

Priority 2
No reported problems

2011:
No reported problems

$12,410

Bldg., Fire, ADA, Elevators 3 0 0 5 95 Description:
Upgraded fire system

Priority 1:
No reported problems

Priority 2:
No reported problems
Fire Alarm - During interview and walk-through inspection, no significant 
issues were noted.

2011:
No change reported.

$12,410
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Building: Boiler House 300 (SSA)
Area: 1,924sf Yr Built: 1978 Floors:1

equipment includedNotes:Campus: Main Campus
Bldg. No: 10

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Boiler House

Immed. Site, Ext. Ltg., etc 2 0 0 5 95 No reported problems

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No change reported.

$8,273

$413,660CRV Totals: $3,102 $33,755 $83,766 $293,037

Priority Issues Data 0-5 Year Cumulative Data

0.8%  GOOD$413,660 $3,102

FCI RATINGCRV DMB

$8,273  FAIR$16,174

$/YR MAINTAIN RATING EXCESS

$0

EXCESS

$36,857 8.9%

FCIDMB
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Building: Maintenance Butler Bldg.
Area: 1,500sf Yr Built: 1978 Floors:1

Notes:Campus: Main Campus
Bldg. No: 11

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Structure 40 0 0 5 95 Description:
Slab on grade foundation; no reported problems
Steel frame structure; no reported problems

Priority 1:
No reported problems

Priority 2:
No reported problems

2011: No changes reported

2008: No reported problems

$69,000

Roof 17 2 3 5 90 Description:
Metal panels with exposed, gasketed fasteners.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011: No changes reported

2008: No reported problems

Previous Comments:
Metal - No reported problems
Roof regularly inspected.

$29,325

Glazing 0 0 0 0 100 None$0

Page 94 of 144Monroe County Community College12/12/2011Printed



Building: Maintenance Butler Bldg.
Area: 1,500sf Yr Built: 1978 Floors:1

Notes:Campus: Main Campus
Bldg. No: 11

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Cladding 20 10 5 5 80 Description:
Metal panels with exposed, gasketed fasteners.

Priority 1:
No reported problems

Priority 2:
Replace damaged siding noted below.

2011: No changes reported

2008: Metal siding; cosmetic damage from vehicle / equipment impact. The 
resulting damage will allow water to enter the building. Condition should be 
corrected.

Previous Comments:
Metal - No reported problems

$34,500

HVAC 0 0 0 0 100 Description:
N/A

$0

Plumbing 0 0 0 0 100 Description:
N/A

$0

Primary/Secondary 0 0 0 0 100 Description:
N/A

$0

Distribution 0 0 0 0 100 Description:
N/A

$0

Lighting 0 0 0 0 100 Description:
N/A

$0

Voice/Data 0 0 0 0 100 Description:
N/A

$0

Ceilings 0 0 0 0 100 Description:
N/A

$0

Walls 0 0 0 0 100 Description:
N/A

$0
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Building: Maintenance Butler Bldg.
Area: 1,500sf Yr Built: 1978 Floors:1

Notes:Campus: Main Campus
Bldg. No: 11

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Doors 10 2 3 5 90 Description:
(2) Overhead sectional doors
(2) Man doors

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported.

2008: 
2 overhead roller doors replaced.
2 Man Doors - OK

$17,250

Floors 10 0 0 5 95 Description:
Sealed concrete floor.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported.

2008: 
No changes reported.

$17,250

Bldg., Fire, ADA, Elevators 0 0 0 0 100 Description:
N/A

$0
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Building: Maintenance Butler Bldg.
Area: 1,500sf Yr Built: 1978 Floors:1

Notes:Campus: Main Campus
Bldg. No: 11

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Immed. Site, Ext. Ltg., etc 3 0 0 5 95 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported.

$5,175

$172,500CRV Totals: $4,382 $3,122 $8,625 $156,371

Priority Issues Data 0-5 Year Cumulative Data

2.5%  GOOD$172,500 $4,382

FCI RATINGCRV DMB

$3,450  GOOD$0

$/YR MAINTAIN RATING EXCESS

$0

EXCESS

$7,504 4.4%

FCIDMB
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Building: Technology Butler Bldg.
Area: 1,830sf Yr Built: 1983 Floors:1

Notes:Campus: Main Campus
Bldg. No: 12

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Structure 37 0 0 5 95 Description:
Slab on grade foundation; no reported problems
Steel frame structure; no reported problems

Priority 1:
No reported problems

Priority 2:
No reported problems

2011: 
No reported problems.

2008: Building interior was not reviewed in 2008 - building was inaccessible at 
the time of walk-through.

$77,867

Roof 14 2 3 5 90 Description:
Metal panels with exposed, gasketed fasteners.

Priority 1:
No reported problems

Priority 2:
Correct gutter condition, downspouts are either missing or in dis-repair.

2011:  No changes reported.  In general, downspouts are either missing or in 
dis-repair.

2008: Gutters were full of debris and non-functional.

Previous Comments:
OK
Roof regularly inspected.

$29,463
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Building: Technology Butler Bldg.
Area: 1,830sf Yr Built: 1983 Floors:1

Notes:Campus: Main Campus
Bldg. No: 12

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Glazing 3 2 3 5 90 Description:
Aluminum framed windows.

Priority 1:
No reported problems

Priority 2:
Some of the screen assemblies are in need of repair.

2011:  No changes reported.  Some of the screen assemblies are in need of 
repair.

2008: No reported problems.

Previous Comments:
A couple of windows - no reported problems.

$6,314

Cladding 14 2 25 3 70 Description:
Metal panels with exposed, gasketed fasteners.

Priority 1:
No reported problems

Priority 2:
Wall panels are due for repaint, some panels are damaged.

2011:  
No changes reported.

2008: Metal panels appear to have original, factory finish - nearing end of life

Previous Comments: OK

$29,463

HVAC 0 0 0 0 100 Description:
N/A

$0

Plumbing 0 0 0 0 100 Description:
N/A

$0
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Building: Technology Butler Bldg.
Area: 1,830sf Yr Built: 1983 Floors:1

Notes:Campus: Main Campus
Bldg. No: 12

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Primary/Secondary 2 0 0 5 95 Description:
100 Amp Service 

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008: N/A

Previous Comments:
None
100 A service added.

$4,209

Distribution 1 0 0 5 95 Description:
Circuit breaker panel.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

$2,105
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Building: Technology Butler Bldg.
Area: 1,830sf Yr Built: 1983 Floors:1

Notes:Campus: Main Campus
Bldg. No: 12

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Lighting 1 0 0 5 95 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008: 

Previous Comments:
Minimal

$2,105

Voice/Data 0 0 0 0 100 Description:
N/A

$0

Ceilings 0 0 0 0 100 Description:
N/A

$0

Walls 0 0 0 0 100 Description:
N/A

$0

Doors 15 2 3 5 90 Description:
(1) exterior man door and (1) overhead door

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported.

2008: 
Rusted manual overhead door replaced with power operated unit.

$31,568

Floors 10 0 0 5 95 No reported problems$21,045
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Building: Technology Butler Bldg.
Area: 1,830sf Yr Built: 1983 Floors:1

Notes:Campus: Main Campus
Bldg. No: 12

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Bldg., Fire, ADA, Elevators 3 40 0 0 60 Description: 
-Natural gas line installed from SAE Building to the Technology Building was 
run above grade and is protected from damage by a large steel pipe. This 
installation is not code compliant and should be corrected.

Priority 1:
Correct surface mounted gas line as noted above.

Priority 2:
No reported problems

2011:
No changes reported.
Gas pipe routing not remediated.

$6,314

Immed. Site, Ext. Ltg., etc 0 0 0 0 100 Description:
Included with SAE Building

$0

$210,450CRV Totals: $4,462 $9,386 $9,618 $186,985

Priority Issues Data 0-5 Year Cumulative Data

2.1%  GOOD$210,450 $4,462

FCI RATINGCRV DMB

$4,209  FAIR$3,325

$/YR MAINTAIN RATING EXCESS

$0

EXCESS

$13,848 6.6%

FCIDMB
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Building: Salt Storage
Area: 400sf Yr Built: 1999 Floors:1

Notes:Campus: Main Campus
Bldg. No: 13

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Structure 40 35 0 0 65 Description:
Wood frame structure over slab on grade foundation

Priority 1:
Correct failing sidewalls.

Priority 2:
Out of plumb bearing wall should be corrected. Refer to note below.

2011:
No changes reported.

2008:
-Salt has pushed the rear wall of the building out of plane. Currently the wall is 
restrained using a series of wooden braces. Wall should be restored to plumb 
and level condition once the salt supply is emptied.

Previous Comments:
No reported problems.

$18,400

Roof 15 0 0 5 95 Description:
Composition shingles on plywood sheathing.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011: No changes reported.

2008: No reported problems. Roof was not included in Structure Tek's review 
of campus roofing condition. 

Previous Comments: No reported problems. Roof regularly inspected.

$6,900

Glazing 0 0 0 0 100 Description:
N/A

$0
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Building: Salt Storage
Area: 400sf Yr Built: 1999 Floors:1

Notes:Campus: Main Campus
Bldg. No: 13

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Cladding 20 0 0 5 95 Description:
Plywood (T-111 style) combination sheathing / siding.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011: No changes reported.

2008: No reported problems (refer to structure for comments on wall 
deflection).

$9,200

HVAC 0 0 0 0 100 Description:
N/A

$0

Plumbing 0 0 0 0 100 Description:
N/A

$0

Primary/Secondary 0 0 0 0 100 Description:
N/A

$0

Distribution 0 0 0 0 100 Description:
N/A

$0

Lighting 0 0 0 0 100 Description:
N/A

$0

Voice/Data 0 0 0 0 100 Description:
N/A

$0

Ceilings 0 0 0 0 100 Description:
N/A

$0

Walls 0 0 0 0 100 Description:
N/A

$0
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Building: Salt Storage
Area: 400sf Yr Built: 1999 Floors:1

Notes:Campus: Main Campus
Bldg. No: 13

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Doors 15 0 50 5 45 Description:
(1) overhead door

Priority 1:
No reported problems

Priority 2:
Overhead door tracks and associated door hardware are failing due to the 
corrosive nature of the salt and are nearing end of useful life.

2011:
No changes reported.

$6,900

Floors 10 0 0 0 100 No reported problems$4,600

Bldg., Fire, ADA, Elevators 0 0 0 0 100 Description:
N/A

$0

Immed. Site, Ext. Ltg., etc 0 0 0 0 100 Description:
Included with Power Plant

$0

$46,000CRV Totals: $6,440 $3,450 $1,150 $34,960

Priority Issues Data 0-5 Year Cumulative Data

14.0%  POOR$46,000 $6,440

FCI RATINGCRV DMB

$920  POOR$7,590

$/YR MAINTAIN RATING EXCESS

$4,140

EXCESS

$9,890 21.5%

FCIDMB
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Building: La-Z-Boy Center
Area: 53,329sf Yr Built: 2004 Floors:1

plus lobby with mezzanine access, mechanical penthousesNotes:Campus: Main Campus
Bldg. No: 14

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Classroom

70 % Auditorium

Structure 20 0 0 5 95 Description:
Slab on grade foundation; no reported problems
Steel frame structure; no reported problems

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No changes reported.

2008:
Slab on grade; no reported problems
Steel frame structure; no reported problems.

$2,746,444

Page 106 of 144Monroe County Community College12/12/2011Printed



Building: La-Z-Boy Center
Area: 53,329sf Yr Built: 2004 Floors:1

plus lobby with mezzanine access, mechanical penthousesNotes:Campus: Main Campus
Bldg. No: 14

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Classroom

70 % Auditorium

Roof 3 3 5 70 22 Description:
EPDM (Fully-adhered) - 2004
EPDM (Ballasted) - 2007

Priority 1:
A majority of the roof to wall transitions are not yet repaired and will require 
corrective action.

Priority 2:
-Coping metal at metal panel system does not properly slope back to the roof. 
A line of sealant was added to keep water from streaking the visible face of 
the metal panels. This corrective action results in small areas of ponding 
water. Condition should be carefully monitored for evidence of water infiltration 
into and behind the metal panel system

2011:
No changes reported.

2008: 
-Structure Tek rating is 85 out of 100 score
-Previously identified leaks have been repaired
-Masonry removed, original failed flashing was removed and replaced with 
new work. 

Previous Comments:
Original EPDM roof
Multiple roof leaks since new, all repaired under warranty,. Currently 6 known 
leaks, condition requires continued monitoring.

$411,967
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Building: La-Z-Boy Center
Area: 53,329sf Yr Built: 2004 Floors:1

plus lobby with mezzanine access, mechanical penthousesNotes:Campus: Main Campus
Bldg. No: 14

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Classroom

70 % Auditorium

Glazing 4 2 3 5 90 Description:
Aluminum framed glazing system

Priority 1:
No reported problems

Priority 2:
-Sealant where frames abut metal panel system is failing and is due for 
replacement.

2011:
No changes reported.

2008:
Extensive aluminum framed glazing system along north wall, no reported 
problems.

$549,289
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Building: La-Z-Boy Center
Area: 53,329sf Yr Built: 2004 Floors:1

plus lobby with mezzanine access, mechanical penthousesNotes:Campus: Main Campus
Bldg. No: 14

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Classroom

70 % Auditorium

Cladding 7 2 3 10 85 Description:
Split and smooth face Concrete Masonry Units

Priority 1:
No reported problems

Priority 2:
-Exterior masonry joints are beginning to age and will require tuck-pointing in 
the near future. Masonry expansion / control joint sealants are likewise nearing 
end of life and will require general repair and replacement.

2011:
Some of the synthetic stucco issues have been corrected at the north exterior 
soffit.  Repair of exterior masonry issues, i.e.: replacement of joint sealants, 
correction of improperly installed wall flashings and investigation of water 
intrusion and failed mortar joints, is on-going.  An "open gap" (to the building 
interior) was observed in the curtain wall system at the North elevation.

2008:
-Exterior CMU masonry was cleaned to remove evidence of masonry 
efflorescence. At time of walk-through efflorescence was returning in selected 
areas. The source of the moisture within the masonry is unknown.
-Exterior soffit: Synthetic stucco on cementitious backer panels is cracking at 
panel joints. At time of walk-through one panel had failed, fell from the 
building, and needed to be refinished.

$961,255
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Building: La-Z-Boy Center
Area: 53,329sf Yr Built: 2004 Floors:1

plus lobby with mezzanine access, mechanical penthousesNotes:Campus: Main Campus
Bldg. No: 14

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Classroom

70 % Auditorium

HVAC 15 1 2 2 95 Description:
(2) gas fired Cleaver Brooks hot water boilers
(2) grade mounted, air cooled chillers
Attic mounted AHU's operate with variable frequency drives.
-Smaller rooftop air handling units at office areas
-Theatre zone has humidification; No reported problems.
-VAV boxes with terminal reheat. 
-Perimeter radiant heat: Belimo valves were subject to a recall and College is 
replacing failed units on an as-needed basis.
-Controls on Trane EMS computer, connected to campus-wide Apogee system

Priority 1:
-IT Room H143 should have a door grille for air transfer.

Priority 2:
-No reported problems.

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008: No reported problems.

Previous Comments:
No reported problems.

$2,059,833
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Building: La-Z-Boy Center
Area: 53,329sf Yr Built: 2004 Floors:1

plus lobby with mezzanine access, mechanical penthousesNotes:Campus: Main Campus
Bldg. No: 14

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Classroom

70 % Auditorium

Plumbing 7 1 0 4 95 Description:

Priority 1:
Add PRV to city water for pressure control problems.

Priority 2:
No reported problems

2011:
PRV for city water pressure issue noted in 2008 is not installed.

2008:

Previous Comments:
No reported problems.

$961,255

Primary/Secondary 6 0 5 5 90 Description:
Building is supplied by the 13,200 volt main campus loop. Power is stepped 
down to 208/240 on site.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008:
-The building has experienced a number of electronic component failures 
including multiple fire alarm panel boards, boiler flame sensors, VFD 
controllers, and CW pump starters. These could be independent failures or 
symptoms of a larger problem.

Previous Comments:
No reported problems.

$823,933
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Building: La-Z-Boy Center
Area: 53,329sf Yr Built: 2004 Floors:1

plus lobby with mezzanine access, mechanical penthousesNotes:Campus: Main Campus
Bldg. No: 14

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Classroom

70 % Auditorium

Distribution 4 0 0 5 95 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008: No reported problems.

Previous Comments:
No reported problems.

$549,289

Lighting 4 0 0 5 95 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008:

Previous Comments:
No reported problems.

$549,289
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Building: La-Z-Boy Center
Area: 53,329sf Yr Built: 2004 Floors:1

plus lobby with mezzanine access, mechanical penthousesNotes:Campus: Main Campus
Bldg. No: 14

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Classroom

70 % Auditorium

Voice/Data 3 3 0 5 92 Description:

Priority 1:
Replace wireless equipment.

Priority 2:
No reported problems.

2011:
-Wireless system is failing and replacements are not obtainable.
-Approximately 15-18 phone/data pairs were lost during construction.

$411,967

Ceilings 3 0 0 5 95 Description:
2x4 suspended ceilings throughout.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011: No changes reported.

2008: No reported problems.

Previous Comments:
No reported problems.

$411,967
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Building: La-Z-Boy Center
Area: 53,329sf Yr Built: 2004 Floors:1

plus lobby with mezzanine access, mechanical penthousesNotes:Campus: Main Campus
Bldg. No: 14

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Classroom

70 % Auditorium

Walls 8 0 2 5 93 Description:
Gypsum board on metal stud framing.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:  Repainting of problematic wall surfaces (was done in 2009).

2008: Public areas require annual painting due to flat sheen and color 
selection.

Previous Comments:
No reported problems.

$1,098,577

Doors 4 0 0 10 90 Description:

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
No reported problems.

$549,289
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Building: La-Z-Boy Center
Area: 53,329sf Yr Built: 2004 Floors:1

plus lobby with mezzanine access, mechanical penthousesNotes:Campus: Main Campus
Bldg. No: 14

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Classroom

70 % Auditorium

Floors 5 0 0 10 90 Description:
-VCT flooring within corridors
-Broadloom carpet within lobby and select areas of the theatres
-Epoxy flooring within the auditorium seating areas; no reported problems.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
Replacement of failed carpet in: Atrium, Hallways, Classrooms and Boardroom 
was done.

2008:
-Broadloom carpeting in the main lobby has a number of seam failures and 
has some buckling at the walls. This may be due to poor installation. Carpet in 
these areas will require replacement soon.
-Stage flooring is scheduled and funded for sanding and regular maintenance. 

Previous Comments:
VCT typical in corridors, no reported problems.

$686,611
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Building: La-Z-Boy Center
Area: 53,329sf Yr Built: 2004 Floors:1

plus lobby with mezzanine access, mechanical penthousesNotes:Campus: Main Campus
Bldg. No: 14

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Classroom

70 % Auditorium

Bldg., Fire, ADA, Elevators 4 0 5 5 90 Description:
Building is sprinkled throughout. Building alarm includes horns, strobes, 
detection, and pull stations. Due to date of completion, facility is assumed to 
meet applicable codes.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011: No changes reported.
Fire Alarm - During interview and walk-through inspection, no significant 
issues were noted.
-All fire alarm issues have been resolved.

2008: Fire alarm panel was recently replaced due to failure. At time of walk-
through, building was experiencing false alarms.

Previous Comments:
Meets current codes, no reported problems.

$549,289

Immed. Site, Ext. Ltg., etc 3 0 0 5 95 Description:

Priority 1:
No reported problems

Priority 2:
No reported problems

2011: No changes reported.

2008: No reported problems.

Previous Comments:
Area upgraded as part of site development for new building, no reported 
problems

$411,967
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Building: La-Z-Boy Center
Area: 53,329sf Yr Built: 2004 Floors:1

plus lobby with mezzanine access, mechanical penthousesNotes:Campus: Main Campus
Bldg. No: 14

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Classroom

70 % Auditorium

$13,732,218CRV Totals: $85,140 $197,744 $992,839 $12,456,494

Priority Issues Data 0-5 Year Cumulative Data

0.6%  GOOD$13,732,218 $85,140

FCI RATINGCRV DMB

$274,644  GOOD$0

$/YR MAINTAIN RATING EXCESS

$0

EXCESS

$282,884 2.1%

FCIDMB
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Building: SAE Building
Area: 1,080sf Yr Built: 2001 Floors:1

Notes:Campus: Main Campus
Bldg. No: 15

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Structure 35 0 0 5 95 Description:
Slab on grade foundation; no reported problems
Split face, load bearing masonry walls (CMU); no reported problems

Priority 1:
No reported problems

Priority 2:
Cracks in the CMU exterior wall, primarily at the ends of steel lintels over the 
overhead sectional doors; should be remediated.

2011:
Cracks through CMU exterior wall, primarily at the ends of steel lintels over the 
overhead sectional doors were observed.

$43,470

Roof 15 2 3 5 90 Description:
Composition shingles on plywood sheathing.

Priority 1:
No reported problems

Priority 2:
Install splash blocks as noted below.  Reconnect downspout to underground 
pipe at North elevation.

2011:
No changes reported.  Downspout at North elevation has become 
disconnected from underground drainage pipe.

2008: 
-Roof was not included in Structure Tek's review of campus roofing condition.
-Gutters currently drain to immediate grade. Splash blocks should be installed 
to limit splash onto the building

$18,630

Glazing 0 0 0 0 100 Description:
N/A

$0
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Building: SAE Building
Area: 1,080sf Yr Built: 2001 Floors:1

Notes:Campus: Main Campus
Bldg. No: 15

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Cladding 14 0 0 5 95 Description:
Split face, concrete masonry units (see Structural)
Vinyl siding at gable ends
Aluminum fascia and soffit

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
No change reported.

$17,388

HVAC 5 0 0 50 50 Description:
(2) ceiling mounted, gas-fired, Reznor furnaces

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

$6,210

Plumbing 0 0 0 0 100 Description:
N/A

$0

Primary/Secondary 0 0 0 5 95 N/A$0
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Building: SAE Building
Area: 1,080sf Yr Built: 2001 Floors:1

Notes:Campus: Main Campus
Bldg. No: 15

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Distribution 2 0 0 5 95 Description:
200 Amp, 3 phase service

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

$2,484

Lighting 1 0 0 5 95 Description:
Surface mounted, 1x4 T-8 Fixtures

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
-During interview and walk-through inspection, no significant issues were 
noted.

2008: No reported problems

$1,242

Voice/Data 0 0 0 0 100 N/A$0

Ceilings 0 0 0 0 100 Description:
Painted gypsum board

Priority 1:
No reported problems

Priority 2:
No reported problems

2011: No changes reported.

$0

Page 120 of 144Monroe County Community College12/12/2011Printed



Building: SAE Building
Area: 1,080sf Yr Built: 2001 Floors:1

Notes:Campus: Main Campus
Bldg. No: 15

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Walls 0 0 0 0 100 Description:
Painted CMU

Priority 1:
No reported problems

Priority 2:
No reported problems

2011: No changes reported.

$0

Doors 15 10 5 5 80 Description:
(2) overhead sectional doors
(4) steel man doors with integral lite

Priority 1:
No reported problems

Priority 2:
Doors and frames are protected with primer only. Doors and frames should be 
painted to protect them from moisture damage.

2011: No changes reported.

$18,630

Floors 10 0 0 5 95 Description:
Sealed Concrete

Priority 1:
No reported problems

Priority 2:
No reported problems

2011: No changes reported.

$12,420
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Building: SAE Building
Area: 1,080sf Yr Built: 2001 Floors:1

Notes:Campus: Main Campus
Bldg. No: 15

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Bldg., Fire, ADA, Elevators 0 0 0 0 100 Description:
Dedicated alarm panel with pull stations, horn, and strobe
Battery powered emergency exit lighting

Priority 1:
No reported problems

Priority 2:
No reported problems

2011: 
No changes reported.
Fire Alarm - During interview and walk-through inspection, no significant 
issues were noted.

2008:
No reported problems

$0

Immed. Site, Ext. Ltg., etc 3 0 0 5 95 Description:
Wall mounted site lighting
Concrete stoop, asphalt paving abuts concrete slab on grade
Door hardware appears to be ADA compliant

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
Exposed gas line at grade between SAE Building and Technology Butler 
Building - condition is not compliant.

$3,726

$124,200CRV Totals: $2,236 $1,490 $9,005 $111,470

Priority Issues Data 0-5 Year Cumulative Data

1.8%  GOOD$124,200 $2,236

FCI RATINGCRV DMB

$2,484  GOOD$0

$/YR MAINTAIN RATING EXCESS

$0

EXCESS

$3,726 3.0%

FCIDMB
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Building: Whitman Center
Area: 17,650sf Yr Built: 1991 Floors:1

Notes:Campus: Whitman Center
Bldg. No: 16

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Lab

70 % Classroom

Structure 19 0 0 5 95 Description:
Slab on grade foundation; no reported problems
Steel frame with burnished face concrete masonry walls

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011: No changes reported.

$657,286

Roof 5 10 5 5 80 Description:
Flat EPDM (fully adhered) roof; nearing end of life.
Composition shingles; replaced in 2006

Priority 1:
Replace flat roofing over main entrance.

Priority 2:
No reported problems

2011:  No changes reported.  Tree limbs have been trimmed.

2008: Structure Tek rating is 70 out of 100 score
2006: Composition shingles were replaced
2005: Leaks near exhaust fan penetration repaired

Previous Comments:
Trees require trimming to prevent additional roof damage from falling limbs.

$172,970

Page 123 of 144Monroe County Community College12/12/2011Printed



Building: Whitman Center
Area: 17,650sf Yr Built: 1991 Floors:1

Notes:Campus: Whitman Center
Bldg. No: 16

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Lab

70 % Classroom

Glazing 5 5 3 3 89 Description:
Aluminum storefront glazing and windows throughout. Glazing is original and 
functional.

Priority 1:
No reported problems

Priority 2:
-Identify and correct sources of water infiltration.
-Plastic laminate sills are failing and due for replacement

2011: 
No changes reported.  Plastic laminated window sills are still failing.

2008: 
-Plastic laminate sills are failing and are due for replacement. Evidence of 
moisture infiltration at and around windows. Refer to Walls for additional 
information. 

Previous Comments:
-Original - No reported problems

$172,970
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Building: Whitman Center
Area: 17,650sf Yr Built: 1991 Floors:1

Notes:Campus: Whitman Center
Bldg. No: 16

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Lab

70 % Classroom

Cladding 7 5 15 25 55 Description: Burnished concrete masonry units (CMU) with 4x4 and 8x8 
scored faces. Metal fascia panels along continuous, integral gutter.

Priority 1:
No reported problems

Priority 2:
Monitor moisture levels within CMU veneer masonry. Topical sealer may aid in 
limiting moisture infiltration and also reduce evidence of moss / mildew on the 
north side of the building.  Exterior building ceiling joints are at the end of life, 
replace.

2011: No changes reported.  Exterior building sealant joints are failing and at 
the end of life.

2008: Burnished CMU were cleaned in 2007 to remove efflorescence. Walls 
were also tuck-pointed and re-sealed. Aluminum fascia panels were replaced 
in 2006 when the composition roofing was replaced.

Previous Comments: 
Ongoing efflorescence problem full height of walls, possibly partly due to water 
wicking from ground.  Problems have appeared to stabilize - no recent 
increase in efflorescence.
Anodized aluminum fascia panels pitting.

$242,158
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Building: Whitman Center
Area: 17,650sf Yr Built: 1991 Floors:1

Notes:Campus: Whitman Center
Bldg. No: 16

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Lab

70 % Classroom

HVAC 14 2 13 20 65 Description:
One (1) rooftop mounted, gas-fired, AHU with on-board air-cooled DX cooling. 
Two (2) Weil-McLain hot water boiler supplying heating hot water to a coils for 
heating. Unit is original to the building and functional.
Air distribution is by VAV boxes above the ceiling w/pneumatic controls.
Finned-tube radiant heat under all windows.  Exhaust fans with light switch 
control in meeting rooms.
Controls: Pneumatic controls except at RTU, upgraded for remote monitoring 
using Siemens system. Remote access is limited to monitoring only and does 
not allow for remote diagnostic or operation.

Priority 1:
Provide ventilation for IT closet near lobby - too warm.
Repair hole in other closet ceiling near Lobby; has a hole in the fire-rated 
ceiling gyp-board.
Repair small hole through fire-rated gyp-board wall in Maintenance Office.

Priority 2:
No reported problems.

2011:
- During interview and walk-through inspection, no significant issues were 
noted.
- New gas-fired roof top unit installed for whole building.

2008: 

Previous Comments:
The combination of energy inefficiency and limited capacity for expansion 
reduce the unit's serviceable life; the unit remains functional but is nearing end 
of life.
Leaking condenser coil requires additional refrigerant occasionally.
Previous Comments:
Original rooftop unit and 2 boilers, functioning, but at capacity.  No expansion 
capability is available. RTU operates on 208V and is inefficient. Scroll fan 
failed since last assessment damaging coils. 
Previous Comments:
HVAC System at maximum capacity with computer heat loads.
Fin tubes, No reported problems

$484,316
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Building: Whitman Center
Area: 17,650sf Yr Built: 1991 Floors:1

Notes:Campus: Whitman Center
Bldg. No: 16

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Lab

70 % Classroom

Plumbing 8 0 0 10 90 Description:
One (1) gas fired domestic hot water heater
Distribution lines are copper, sanitary lines are mostly plastic

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
- During interview and walk-through inspection, no significant issues were 
noted.

2008:
- Domestic hot water heater was replaced since last assessment; No reported 
problems.

Previous Comments:
Domestic hot water tank at end of life, due for replacement.

$276,752
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Building: Whitman Center
Area: 17,650sf Yr Built: 1991 Floors:1

Notes:Campus: Whitman Center
Bldg. No: 16

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Lab

70 % Classroom

Primary/Secondary 6 0 5 5 90 Description:
Building receives 208V, 3-phase power from outside pad-mounted 
transformer.  Transformer is owned by the power company.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
- During interview and walk-through inspection, no significant issues were 
noted.  Power conditioning has been installed.

2008: 
- College has experienced on-going electrical problems with the facility. An 
observed power factor of .70 led the College to install a Power Conditioning 
Capacitors. College plans to install a new meter for monitoring and data 
logging to evaluate the effectiveness of the unit.

Previous Comments:
No reported problems.

$207,564

Distribution 4 0 0 5 95 Description:

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
- During interview and walk-through inspection, no significant issues were 
noted.

2008: 
- High ground water levels result in water / moisture infiltration at some of the 
cast in place electrical boxes. College is aware of the problem and monitors 
the condition.

$138,376
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Building: Whitman Center
Area: 17,650sf Yr Built: 1991 Floors:1

Notes:Campus: Whitman Center
Bldg. No: 16

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Lab

70 % Classroom

Lighting 4 0 5 10 85 Description:
Lighting is original throughout with a combination of fluorescent and 
incandescent fixtures. Fluorescent fixtures utilize T-8 lamps replaced in 2011.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011:
- During interview and walk-through inspection, no significant issues were 
noted.
- All T12's were replaced with T8's in 2011.

2008: 
Previous Comments:
Older original ballasts - typical replacements.

$138,376

Voice/Data 3 1 0 4 95 No reported problems.

Priority 1:
Provide replacement wireless equipment and router to campus system.

Priority 2:
No reported problems.

2011:
-During interview and walk-through inspection, no significant issues were 
noted.
-Wireless certificate (if continued to be provided) should be re-authenticated.

$103,782

Page 129 of 144Monroe County Community College12/12/2011Printed



Building: Whitman Center
Area: 17,650sf Yr Built: 1991 Floors:1

Notes:Campus: Whitman Center
Bldg. No: 16

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Lab

70 % Classroom

Ceilings 4 5 5 10 80 Description:
2x2 Acoustical Ceiling Panels (ACP) and Gypsum Board;

Priority 1:
1X1 hole in janitor closet fire-rated ceiling should be closed up.

Priority 2:
Investigate and correct moisture bloom noted below

2011: 
Gypsum board repairs were made in 2010.  Moisture within the ceiling/roof 
assembly - not yet repaired.
During interview and walk-through inspection, no significant issues were noted.

2008: College is self-performing corrections to cracking and moisture damage. 
College is installing isolation joints to reduce the appearance of future cracking 
in some location. This may prove to be a temporary correction. During walk-
through evidence of a moisture 'bloom' was observed near one of the entries. 
Source of moisture should be identified and corrected.

Previous Comments:
2 x 2 - No reported problems

$138,376

Walls 7 2 3 5 90 Description: Gypsum board typical

Priority 1:
Wall in Maintenance Room has hole for wiring in fire-rated wall and should be 
closed up.

Priority 2:
No reported problems.

2011:
Gypsum board "window liners" - repairs were made in 2010.  Many of the 
gypsum board "wall cracking" - repairs were made in 2010.

2008:
Drywall in corridors cracking, possibly from blower unit vibration.

$242,158
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Building: Whitman Center
Area: 17,650sf Yr Built: 1991 Floors:1

Notes:Campus: Whitman Center
Bldg. No: 16

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Lab

70 % Classroom

Doors 3 0 0 5 95 Description:

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
No reported problems.

$103,782

Floors 4 0 0 5 95 Description: 
Vinyl tile and carpet, typical throughout.

Priority 1:
No reported problems

Priority 2:
No reported problems

2011: 
No changes reported.

2008: Vinyl tile appears to be telegraphing slab movement near the central 
core of the building. Condition should be monitored.

Previous Comments: All new floors.

$138,376
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Building: Whitman Center
Area: 17,650sf Yr Built: 1991 Floors:1

Notes:Campus: Whitman Center
Bldg. No: 16

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Administration

20 % Lab

70 % Classroom

Bldg., Fire, ADA, Elevators 5 0 0 5 95 Priority 1:
No reported problems

Priority 2:
No reported problems

2011: 
No changes reported.
Fire Alarm - During interview and walk-through inspection, no significant 
issues were noted.

2008: College has funded the replacement of the original alarm panel for FY 
2008-2009. 

Previous Comments: Original fire alarm - No reported problems.
ADA up to date

$172,970

Immed. Site, Ext. Ltg., etc 2 3 5 5 87 Priority 1:
Concrete slab at main entry is a trip hazard.

Priority 2:
No reported problems.

2011:
No changes reported.  At exterior slab at Student Lounge area, joint material 
between slab sections needs to be replaced.

2008:
Sidewalks were recently replaced addressing previously noted settlement.

$69,188

$3,459,400CRV Totals: $62,615 $148,062 $317,227 $2,931,496

Priority Issues Data 0-5 Year Cumulative Data

1.8%  GOOD$3,459,400 $62,615

FCI RATINGCRV DMB

$69,188  FAIR$37,707

$/YR MAINTAIN RATING EXCESS

$0

EXCESS

$210,677 6.1%

FCIDMB
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Building: Whitman Center Garage
Area: 480sf Yr Built: 1991 Floors:1

Notes:Campus: Whitman Center
Bldg. No: 17

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Structure 35 0 0 5 95 Description: 
Wood frame.

Priority 1:
No reported problems

Priority 2:
No reported problems.

2011:
No reported problems.

$19,320

Roof 12 100 0 0 0 Description: 
Composition shingles on plywood sheathing.

Priority 1:
Roofing was not replaced during the 2006 re-roof of the main building. Roofing 
is at end of life and due for replacement

Priority 2:
No reported problems.

2011:
No changes reported.

2008:
Shingled, at end of life, due for replacement.
Roof regularly inspected.

$6,624

Glazing 0 0 0 0 100 Description:
N/A

$0
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Building: Whitman Center Garage
Area: 480sf Yr Built: 1991 Floors:1

Notes:Campus: Whitman Center
Bldg. No: 17

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Cladding 14 20 5 5 70 Description:
Plywood siding with wood trim.

Priority 1:
Plywood siding needs painting.  
Wood trim, in some areas, needs to be replaced. 
All wood trim needs painting.

Priority 2:
No reported problems.

2011:
Cladding issues noted.

$7,728

HVAC 3 0 0 50 50 Description:
Two (2) electric wall heaters.

Priority 1:
- No reported problems.

Priority 2:
- No reported problems.

2011:
During interview and walk-through inspection, no problems were reported.

$1,656

Plumbing 0 0 0 0 100 Description:
N/A

$0

Primary/Secondary 0 0 0 0 100 Description:
N/A

$0
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Building: Whitman Center Garage
Area: 480sf Yr Built: 1991 Floors:1

Notes:Campus: Whitman Center
Bldg. No: 17

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Distribution 4 0 0 5 95 Description:
60 Amp service with breaker panel.

Priority 1:
- No reported problems.

Priority 2:
- No reported problems.

2011:
During interview and walk-through inspection, no problems were reported.

$2,208

Lighting 1 0 0 5 95 Description:
Minimal lighting - fluorescent fixtures.

Priority 1:
- No reported problems.

Priority 2:
- No reported problems.

2011:
During interview and walk-through inspection, no problems were reported.

$552

Voice/Data 0 0 0 0 100 Description:
N/A

$0

Ceilings 5 0 0 5 95 Description: 
Drywall ceiling - with storage above.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
No changes reported.

$2,760
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Building: Whitman Center Garage
Area: 480sf Yr Built: 1991 Floors:1

Notes:Campus: Whitman Center
Bldg. No: 17

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

Walls 0 0 0 0 100 Description:
N/A

$0

Doors 10 90 0 0 10 Description: 
One man door and one overhead sectional door.

Priority 1:
Replace overhead sectional door and man door.

Priority 2:
No reported problems.

2011:
Exterior - overhead sectional door and man door are at end of life and due for 
replacement.

$5,520

Floors 10 0 0 5 95 Description: 
Concrete

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
- No reported problems

$5,520

Bldg., Fire, ADA, Elevators 4 0 5 10 85 Description:
No fire system, security system only.

$2,208

Immed. Site, Ext. Ltg., etc 2 0 5 10 85 Description: 

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
No reported problems.

$1,104
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Building: Whitman Center Garage
Area: 480sf Yr Built: 1991 Floors:1

Notes:Campus: Whitman Center
Bldg. No: 17

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
100% Storage/Maintenance

$55,200CRV Totals: $13,138 $552 $3,064 $38,447

Priority Issues Data 0-5 Year Cumulative Data

23.8%  POOR$55,200 $13,138

FCI RATINGCRV DMB

$1,104  POOR$10,930

$/YR MAINTAIN RATING EXCESS

$10,378

EXCESS

$13,690 24.8%

FCIDMB
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Building: Welding Center
Area: 6,770sf Yr Built: 1993 Floors:1

6,770 sf renovated and occupied for welding.  Balance unused.Notes:Campus: Hurd Road
Bldg. No: 18

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Classroom

90 % Vocational Lab

Structure 20 0 0 5 95 Description:
Pole-barn construction.
Slab-on-grade construction.
Wood frame structure.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
No reported problems.

$238,304

Roof 14 0 2 3 95 Description:
Metal panels with exposed, gasketed fasteners.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
No reported problems.

$166,813

Glazing 1 0 2 3 95 Description:
Aluminum framed windows.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
No reported problems.

$11,915
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Building: Welding Center
Area: 6,770sf Yr Built: 1993 Floors:1

6,770 sf renovated and occupied for welding.  Balance unused.Notes:Campus: Hurd Road
Bldg. No: 18

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Classroom

90 % Vocational Lab

Cladding 14 0 2 3 95 Description:
Metal panels with exposed, gasketed fasteners.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
No reported problems.

$166,813

HVAC 5 0 10 10 80 Description:
Welding operations served by gas-fired unit heaters and ceiling fans.  
Classroom served by through-wall AC unit.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
During interview and walk-through inspection, no issues were noted.

$59,576

Plumbing 10 0 5 5 90 Description:
1-year old gas-fired domestic water heater.  Bathroom fixtures and shower are 
older, but in good condition.
Large, duplex, air compressor with 200 gallon tank for process systems.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
During interview and walk-through inspection, no issues were noted.

$119,152
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Building: Welding Center
Area: 6,770sf Yr Built: 1993 Floors:1

6,770 sf renovated and occupied for welding.  Balance unused.Notes:Campus: Hurd Road
Bldg. No: 18

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Classroom

90 % Vocational Lab

Primary/Secondary 5 0 0 0 100 Description:
Pole-mounted transformer for building 3-phase power @ 480 VAC.
Inside transformer provides 208 VAC

Priority 1:
No reported problems. 

Priority 2:
No reported problems.

2011:
During interview and walk-through inspection, no issues were noted.

$59,576

Distribution 13 0 0 0 100 Description:
Shunt-trip buss-duct for welding operations.  Circuit breakers for 
lighting/receptacles.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
During interview and walk-through inspection, no issues were noted.

$154,898

Lighting 5 0 0 0 100 Description:
4' chain-hung, exposed, T8 fixtures for welding operations.  4' surface-
mounted, exposed, T8 fixtures for classroom.  Battery-powered emergency 
lighting throughout.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
During interview and walk-through inspection, no issues were noted.

$59,576
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Building: Welding Center
Area: 6,770sf Yr Built: 1993 Floors:1

6,770 sf renovated and occupied for welding.  Balance unused.Notes:Campus: Hurd Road
Bldg. No: 18

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Classroom

90 % Vocational Lab

Voice/Data 3 0 0 0 100 Description:
No wireless service provided.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
During interview and walk-through inspection, no issues were noted.

$35,746

Ceilings 1 0 0 5 95 Description:
Exposed construction at Shop Area.
Gypsum board at Toilet Room, Classroom and Break Room.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
No reported problems.

$11,915

Walls 2 0 2 3 95 Description:
Gypsum board on wood studs at Toilet Room and Classroom.
Corrugated metal siding on wood studs at individual welding stations.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
No reported problems.

$23,830
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Building: Welding Center
Area: 6,770sf Yr Built: 1993 Floors:1

6,770 sf renovated and occupied for welding.  Balance unused.Notes:Campus: Hurd Road
Bldg. No: 18

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Classroom

90 % Vocational Lab

Doors 2 0 2 3 95 Description:
Insulated metal-clad man doors, exterior (3).
Metal-clad man doors, interior (5).
Over-head, insulated metal clad, sectional door, exterior.

Priority 1:
No reported problems.

Priority 2:
Paint man door on South elevation.

2011:
Paint man door on South elevation.

$23,830

Floors 2 0 2 3 95 Description:
Carpet at Classroom.
Ceramic tile (12x12) at Toilet Room.
Exposed concrete at Shop area, some large patches.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
No reported problems.

$23,830

Bldg., Fire, ADA, Elevators 1 0 0 5 95 Description:
Toilet Room does not comply with current ADA standards.
Fire Alarm system is new.
Security System is new.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
During interview and walk-through inspection, no issues were noted.

$11,915
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Building: Welding Center
Area: 6,770sf Yr Built: 1993 Floors:1

6,770 sf renovated and occupied for welding.  Balance unused.Notes:Campus: Hurd Road
Bldg. No: 18

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Classroom

90 % Vocational Lab

Immed. Site, Ext. Ltg., etc 2 0 0 5 95 Description:
Exterior lighting consists of a mix of  wall-mounted HID, incandescent flood 
lights, and some pole-mounted mercury vapor lights.  Each exit door has a 
light.

Priority 1:
No reported problems.

Priority 2:
No reported problems.

2011:
No reported problems.

$23,830

$1,191,520CRV Totals: $0 $20,256 $38,724 $1,132,540

Priority Issues Data 0-5 Year Cumulative Data

0.0%  GOOD$1,191,520 $0

FCI RATINGCRV DMB

$23,830  GOOD$0

$/YR MAINTAIN RATING EXCESS

$0

EXCESS

$20,256 1.7%

FCIDMB
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Building: Welding Center
Area: 6,770sf Yr Built: 1993 Floors:1

6,770 sf renovated and occupied for welding.  Balance unused.Notes:Campus: Hurd Road
Bldg. No: 18

System % Immed.

Priority 1

1-5 Years

Priority 2

6-10 Years 11+ Years System/Component Notes $

CRV of System Pct. of system value to budget for repair/replacement:

Use Types:
10 % Classroom

90 % Vocational Lab
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CHAPTER 9 

MAINTENANCE AND REPLACEMENT FUND 
 

The Maintenance and Replacement Fund is used to account for major repairs and 

maintenance of College facilities. 
 
At Monroe County Community College, the objective of this fund is to set aside and account for funds 
that will be necessary to meet the expenses of major plant maintenance and replacements as well as to 
provide a contingency to help assist in meeting certain physical plant emergencies that may arise. This 
fund may also be used as a source for inter-fund borrowing, as well as direct funding to other funds 
such as the Unexpended Plant Fund through Board approved transfers. 

 
Other than some interest earned from its fund balance and a minor endowment distribution, the fund 
does not generate revenue. Since the establishment of the Maintenance and Replacement Fund in the 
1980-81 fiscal year, its primary source of funding has been transfers from the College’s General Fund. 

 

There are four projects proposed for next year as well as contingency funding for emergencies that may 
arise for a total cost of $468,870. The table below lists the projects planned for FY 2016-2017.  

 

As reported in the Unexpended Plant Fund, the College began a major HVAC project on main 
campus in FY 2015-2016 that will cost $16,112,462.  

 

 

2016-2017 Projects 

 

BUILDING REPAIR COST 

Main Campus Parking Lot Repairs $353,200 

Main Campus Sidewalk Repairs $8,100 

Life Sciences Building Structural Monitoring and Design Work $52,570 

Whitman Center Structural Monitoring $5,000 

  Contingency $50,000 

TOTAL   $468,870 

 
Table 9.1 
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BACK-UP INFORMATION 

2016-2017 BUDGET 

 

MAINTENANCE AND REPLACEMENT FUND 

 

 

 
Table 9.2 

  

2014-15

Actual

2015-2016

Projected

2016-2017 

Budget

Revenue

Interest -$                     -$                     -                            

CTC Pledge Payments/Donations 600,000               250,000               150,000               

255,000               

Total Revenue 600,000$            505,000$            150,000$            

Expenses 441,903$            891,000$            468,870               

Revenues over/(under) expense 158,097$            (386,000)$           (318,870)             

Transfer from General Fund 441,488               

Transfer from Technology Fund

Transfer from Auxiliary Fund

Transfer from Endowment Fund 13,436                 13,350                 13,355                 

Transfer from 71 Fund 3,782$                 

Transfer to Unexpended Fund

Total Transfers In/(Out) 17,217$               454,838$            13,355                 

Net Increase / (Decrease) 175,314$            68,838$               (305,515)$           

Beginning Net Position 205,380$            380,694$            449,532               

Ending Net Position 380,694$            449,532$            144,017               
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5-Year Maintenance and Improvement Millage – Protecting Our College 

 

On November 8, 2016, Monroe County Community College will ask Monroe County voters to 
approve an additional .95 mill property tax levy for a period of 5 years. The money will be used for 
critical maintenance and renovation projects, protecting the community’s more than 50-year 
investment in the College’s buildings and infrastructure.   
 
The requested funds will be used for: 

 Safety: Enhance and improve safety and security across campus, including a door key card 
system, emergency lighting, security cameras and fire sprinkler systems 

 Accessibility: Bring facilities up to standards for people with disabilities, including the 
Learning Assistance Lab, accessible restrooms, proper elevator access and door hardware 

 Technology: Upgrade technology network infrastructure, including updates to classrooms 
and the fiber optic network  

 Updating the Learning Environment: Renovate specific areas to maintain and improve 
the academic environment. These include the Library and various classrooms. 

 Deferred Maintenance:  Ensure and maintain the quality of campus-wide facilities through 
roof repairs and replacement of doors, windows, roofs and other outdated items. 

 
Following is a list of the maintenance and/or improvement projects that would be funded by the 
millage revenue: 

 

 

Accessibility Projects Building(s) Costs

ADA door hardware retrofit LS Bldg, E/W Tech, A/SS, LRC 275,800$          

East and West Technology Building Renovations E/W Tech 3,889,560$      

Elevator A/SS 378,000$          

Library/elevator lobby renovations LRC 868,400$          

Life Science Building First and Second Floor Renovations LS Bldg 451,000$          

Renovate Admissions/Copy Center/Business Office area A/SS 709,500$          

Accessibility Total 6,572,260$      

Technology Projects Costs

Classroom technology replacements/upgrades LS Bldg, E/W Tech, A/SS, LRC 860,000$          

Fiber optic loop - redundancy work LS Bldg, E/W Tech, A/SS, LRC, HEB 1,146,500$      

Network electronics replacements/upgrades LS Bldg, E/W Tech, A/SS, LRC 440,000$          

Wireless network infrastructure replacements/upgrades LRC 300,000$          

Technology Total 2,746,500$      

Learning Environment Projects Costs

A-173 Renovations A/SS 104,790$          

Addition/Renovation for health sciences expansion HEB 1,980,660$      

Atrium and Office Suite Renovations HEB 85,150$            

Campus sound systems replacements/upgrades Campus 25,000$            

Library addition - student study rooms LRC 689,600$          

Life Science Building Addition LS Bldg 1,151,850$      

Little Theater renovations LRC 182,100$          

LRC - Second Floor Renovations LRC 1,288,380$      

Renovate culinary classrooms/kitchen/Cuisine 1300 A/SS 326,700$          

Learning Environment Total 5,834,230$      
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Maintenance Projects Costs

Clean seal exterior masonry WC 52,500$            

Finish cleaning and sealing exterior masonry LZB 80,000$            

Grounds Maintenance Facilities PP/Site 559,100$          

Masonry Repairs & Sun Shade Replacement LS Bldg 925,000$          

Paint entrance canopy WC 11,450$            

Replace Doors in Power Plant Building PP/Site 56,230$            

Replace door/window frames (reuse glazing) HEB 413,270$          

Replace East Tech Roof E/W Tech 425,000$          

Replace exterior sealants - joints and penetrations PP/Site, E/W Tech, A/SS, LRC, WC,LZB 290,000$          

Replace metal panel cladding HEB 850,390$          

Replace plastic laminate window sills and sealants WC 5,200$               

Replace roof per Garland report A/SS 486,000$          

Replace standing-seam metal roofs PP/Site 202,190$          

Replace transformer room louvers LRC 8,600$               

Waterproof basement walls LRC 413,850$          

Maintenance Total 4,778,780$      

Safety Projects Costs

Basement renovations LRC 926,860$          

Building floor replacement/painting WC 761,000$          

Building flooring replacement & painting A/SS 288,160$          

Coat exist. galv. domestic water piping A/SS, LRC, E/W Tech, LS Bldg, PP/Site 1,042,800$      

Emergency light generators A/SS, LRC, E/W Tech, HEB, LS Bldg, PP/Site, WC 479,990$          

Fire sprinkler system install - Admin only A/SS, LRC, E/W Tech, LS Bldg, PP/Site 726,850$          

Keycard door security system E/W Tech, A/SS, LRC, HEB, WC, LZB, LS Bldg, PP/Site 465,600$          

New phone system Campus 160,000$          

Parking Lot Repairs - Lot 10 Lots 1-7, 10 and WC 457,410$          

Renovate Administrative Suite A/SS 12,500$            

Renovate Bookstore A/SS 355,600$          

Renovate Administrative Suite A/SS 106,920$          

Replace steps and ramps @ entrances A/SS 115,240$          

security camera overhaul Campus 100,000$          

Sidewalk repairs Campus 8,100$               

Structural remediation work WC 124,320$          

Safety Total 6,131,350$      

GRAND TOTAL 26,063,120$    



Building/Area Description 2016 2017 2018 2019 2020 2021 Totals

Administration Building Replace all windows/exterior doors/curtain walls 550,000$        550,000$        

Renovate Bookstore 355,600$        355,600$        

Building Flooring and Painting 288,160$        288,160$        

Replace exterior sealants, joints, and penetrations 38,000$           38,000$           

Replace steps at entrances and ramps 115,240$        115,240$        

Re-roof entire building 686,000$        686,000$        

2,033,000$     

Campbell Building Replace all windows/exterior doors/curtain walls 500,000$        500,000$        

Basement waterproofing 413,850$        413,850$        

Replace exterior sealants, joints, and penetrations 20,000$           20,000$           

933,850$        

East Technology Building Replace all windows/exterior doors/curtain walls 300,000$        300,000$        

Repair/replace terrazoo floors 35,000$           35,000$           

Replace exterior sealants, joints, and penetrations 55,000$           55,000$           

Re-roof entire building 429,000$        429,000$        

819,000$        

Health Education Building Repair/replace window/wall system 413,270$        413,270$        

Replace Metal Panels 850,390$        850,390$        

1,263,660$     

La-Z-Boy Center Replace sealants between brick and metal wall panels 27,000$           27,000$           

Replace failing VFD drives 100,000$        100,000$        

127,000$        

Life Sciences Building Repair/replace terrazoo floors and steps 75,000$           75,000$           

Replace spline ceiling in 2nd floor corridor 30,000$           30,000$           

Masonry repair - Phase 2 980,000$        980,000$        

Re-roof entire building 310,000$        310,000$        

1,395,000$     

Physical Plant Replace exterior sealants, joints, and penetrations  15,000$           15,000$           

Re-roof entire building  53,000$           53,000$           

68,000$           

West Technology Building Replace all windows/exterior doors/curtain walls 300,000$        300,000$        

Repair/replace terrazoo floors 35,000$           35,000$           

Replace exterior sealants, joints, and penetrations 55,000$           55,000$           

390,000$        

Whitman Center Replace exterior sealants, joints, and penetrations 50,000$           50,000$           

Replace plastic laminate window sills and sealants 5,200$             5,200$             

Replace garage roof 15,000$           15,000$           

Structural remediation 124,320$        124,320$        

194,520$        

Boiler Houses Replace exterior sealants, joints, and penetrations (all 3) 30,000$           30,000$           

Replace exterior doors (all 3) 30,000$           30,000$           

Building/Area Sub-Total

MCCC Deferred Maintenance List

Building/Area Sub-Total

Building/Area Sub-Total

Building/Area Sub-Total

Building/Area Sub-Total

Building/Area Sub-Total

Building/Area Sub-Total

Building/Area Sub-Total

Building/Area Sub-Total



60,000$           

Sitework Lot 1 repairs 45,545$           45,545$           

Lot 2 repairs 115,700$        115,700$        

Lot 3 repairs 33,480$           33,480$           

Lot 4 repairs 7,160$             7,160$             

Lot 5 repairs 3,400$             3,400$             

Lot 6 repairs 61,850$           61,850$           

Lot 7 repairs 8,990$             8,990$             

Lot 8 repairs 100$                100$                

Lot 9 repairs 150$                150$                

Whitman 2,075$             2,075$             

278,450$        

2016 2017 2018 2019 2020 2021

2,501,695$     970,395$        1,511,000$     918,160$        565,600$        145,240$        

7,562,480$     Grand Total

Yearly Totals

Building/Area Sub-Total

Building/Area Sub-Total



2016 Millage Proposal Projects - 5-Year Plan (2017-2021)

PHASE 1

Accessibility Projects Building(s) Costs Category

ADA door hardware retrofit LS Bldg, E/W Tech, A/SS, LRC 275,800$          Accessibility

East and West Technology Building Renovations E/W Tech 3,889,560$       Accessibility

Elevator A/SS 378,000$          Accessibility

Library/elevator lobby renovations LRC 868,400$          Accessibility

Life Science Building First and Second Floor Renovations LS Bldg 451,000$          Accessibility

Renovate Admissions/Copy Center/Business Office area A/SS 709,500$          Accessibility

Accessibility Total 6,572,260$       

Technology Projects Costs Category

Classroom technology replacements/upgrades LS Bldg, E/W Tech, A/SS, LRC 860,000$          Technology

Fiber optic loop - redundancy work LS Bldg, E/W Tech, A/SS, LRC, HEB 1,146,500$       Technology

Network electronics replacements/upgrades LS Bldg, E/W Tech, A/SS, LRC 440,000$          Technology

Wireless network infrastructure replacements/upgrades LRC 300,000$          Technology

Technology Total 2,746,500$       

Learning Environment Projects Costs Category

A-173 Renovations A/SS 104,790$          Learning Enviroment

Addition/Renovation for health sciences expansion HEB 1,980,660$       Learning Enviroment

Atrium and Office Suite Renovations HEB 85,150$             Learning Enviroment

Campus sound systems replacements/upgrades Campus 25,000$             Learning Enviroment

Library addition - student study rooms LRC 689,600$          Learning Enviroment

Life Science Building Addition LS Bldg 1,151,850$       Learning Enviroment

Little Theater renovations LRC 182,100$          Learning Enviroment

LRC - Second Floor Renovations LRC 1,288,380$       Learning Enviroment

Renovate culinary classrooms/kitchen/Cuisine 1300 A/SS 326,700$          Learning Enviroment

Learning Environment Total 5,834,230$       

Maintenance Projects Costs Category

Clean seal exterior masonry WC 52,500$             Maintenance

Finish cleaning and sealing exterior masonry LZB 80,000$             Maintenance

Grounds Maintenance Facilities PP/Site 559,100$          Maintenance

Masonry Repairs & Sun Shade Replacement LS Bldg 925,000$          Maintenance

Paint entrance canopy WC 11,450$             Maintenance

Replace Doors in Power Plant Building PP/Site 56,230$             Maintenance

Replace door/window frames (reuse glazing) HEB 413,270$          Maintenance



2016 Millage Proposal Projects - 5-Year Plan (2017-2021)

Replace East Tech Roof E/W Tech 425,000$          Maintenance

Replace exterior sealants - joints and penetrations PP/Site, E/W Tech, A/SS, LRC, WC,LZB 290,000$          Maintenance

Replace metal panel cladding HEB 850,390$          Maintenance

Replace plastic laminate window sills and sealants WC 5,200$               Maintenance

Replace roof per Garland report A/SS 486,000$          Maintenance

Replace standing-seam metal roofs PP/Site 202,190$          Maintenance

Replace transformer room louvers LRC 8,600$               Maintenance

Waterproof basement walls LRC 413,850$          Maintenance

Maintenance Total 4,778,780$       

Safety Projects Costs Category

Basement renovations LRC 926,860$          Safety

Building floor replacement/painting WC 761,000$          Safety

Building flooring replacement & painting A/SS 288,160$          Safety

Coat exist. galv. domestic water piping A/SS, LRC, E/W Tech, LS Bldg, PP/Site 1,042,800$       Safety

Emergency light generators A/SS, LRC, E/W Tech, HEB, LS Bldg, PP/Site, WC 479,990$          Safety

Fire sprinkler system install - Admin only A/SS, LRC, E/W Tech, LS Bldg, PP/Site 726,850$          Safety

Keycard door security system E/W Tech, A/SS, LRC, HEB, WC, LZB, LS Bldg, PP/Site 465,600$          Safety

New phone system Campus 160,000$          Safety

Parking Lot Repairs - Lot 10 Lots 1-7, 10 and WC 457,410$          Safety

Renovate Administrative Suite A/SS 12,500$             Safety

Renovate Bookstore A/SS 355,600$          Safety

Renovate Administrative Suite A/SS 106,920$          Safety

Replace steps and ramps @ entrances A/SS 115,240$          Safety

security camera overhaul Campus 100,000$          Safety

Sidewalk repairs Campus 8,100$               Safety

Structural remediation work WC 124,320$          Safety

Safety Total 6,131,350$       

GRAND TOTAL 26,063,120$     

Note: Total costs include State Capital Outlay funding for renovations to the East and West Technology Buildings ($3,750,000); the remainder of the 

funding will come from a five-year local property tax levy (.85 mills) 
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WHY THE NEED FOR NEW HVAC SYSTEMS?

• Failing equipment



LIFE CYCLE ANALYSIS |EXISTING HVAC SYSTEMS

• HEATING SYSTEM:

• Boilers [BR’s100, 200, 300]: 1978

• Life expectancy: 20 years

• Bonus years: 17 years

• COOLING SYSTEM:

• Cooling tower, boiler, underground piping: 1968

• Life Expectancy: 20 years

• Bonus years: 27 years

• Absorber [re-furbished]: 2002

• Life expectancy: 15 years max.

• Bonus years: 0 years [equip. failed]

• VENTILATION SYSTEM:

• Fan units: 1968

• Life expectancy: 20 years

• Bonus years: 27 years



HVAC



HVAC



HVAC



HVAC



HVAC



GEOTHERMAL

• How does it work?

SUMMER

WARM 

WATER

55°

COLD 

WATER



GEOTHERMAL | WELL FIELD

Approximate 

area and 

location of 

geothermal

well field:

• 270 wells @ 

350-400 feet 

deep

• field size 2.18 

acres

• Modular 

design makes 

it easier to 

expand



GEOTHERMAL | WELL FIELD

Administration/Student 

Services Building

Life Sciences BuildingEast Tech West Tech

Campbell Learning Resource

Center

Centralized Geothermal

Well Field

Actual Geothermal

Well Field
[smaller due to commodity]



GEOTHERMAL | FEED LOOPS
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GEOTHERMAL | FEED LOOPS
Loop 2

Loop 3’s

Loop 1

DIVERSITY



GEOTHERMAL SYSTEM

Preliminary Geothermal System Installation Costs:

• Replacement of HEATING & COOLING SYSTEM:

• Demolition of mech. & elec. components

• Installation of (7) water based chillers

• Installation of new control systems for all buildings

• Installation of new well-field and supply loop

Total:  $11,000,000



GEOTHERMAL SYSTEM

Preliminary Geothermal System Installation Costs:

• Replacement of VENTILATION SYSTEM:

• Demolition of mech. & elec. components

• Installation of (8) new air-exchangers

• Installation of control systems

• Rehabilitation/rework/replacement of both

existing piping and ductwork

Total:  $4,000,000



GEOTHERMAL SYSTEM

Summary Costs:

• Well field: $4,000,000

• Chiller [heat] pumps: $5,500,000

• Ventilation system: $4,100,000

• Electrical Upgrades: $1,000,000

• Asbestos Abatement: $1,500,000

Projected Total: $16,100,000



GEOTHERMAL COSTS & DEBT SERVICE

COSTS:

• Clg./Htg.: $5,500,000

• Ventilation: $4,100,000

• Electrical 

Upgrades: $1,000,000

• Asbestos 

abatement: $1,500,000

• Well field: $4,000,000

Total $16,100,000

DEBT SERVICE:

• Project Cost: $16,100,000

• Period Interest: ?

• Financing Costs: ?

• Utility Rebates: ($100,000)

• Total Financed: ?

• Terms of financing: ? years

• Estimated rate: ?%

• Annual Payment: ?

• Annual savings: $202,000
• 20 Year Savings: $4,040,000

• Impact on GF: ?



BENEFITS OF SUSTAINABILITY

Values of a geothermal system over conventional:

• Well field life span = 50 years+ (double the life of a 

conventional system)

• Significant reduction to our greenhouse gas emissions by 

over 2,000 metric tons or the equivalent of converting 

approximately 100 cars to electric or planting 200 acres of 

trees (electric vs. natural gas)

• MCCC would be the FIRST community college in the 

United States to have a geothermal based campus HVAC 

system according to the IGSHPA (International Ground 

Source Heat Pump Association)

• The College began its commitment to sustainable systems 

and green technologies with the construction of the CTC. 

A geothermal HVAC system is the next logical step in our 

plan for an environmentally responsible campus.



DEFERRED MAINTENANCE

This project eliminates the following items from the 

College’s current deferred maintenance backlog:

• Administration Building $161,000

• Boiler Houses $1,350,000

• General Campus $500,000

• Campbell Center $220,000

• East/West Tech $230,000

• Life Sciences $165,000

• Physical Plant $1,550,000

Projected Total: $4,176,000

Total from Deferred Maintenance: 41%



FUTURE ENERGY SAVINGS PROJECTS

• Convert entire campus over to LED lighting



FUTURE ENERGY SAVINGS PROJECTS

• Convert entire campus over to LED lighting

• Replace windows/doors/curtain walls on all the 

original buildings



FUTURE ENERGY SAVINGS PROJECTS

• Convert entire campus over to LED lighting

• Replace windows/doors/curtain walls on all the 

original buildings

• Finish upgrading plumbing fixtures to low-flow 

(Health Ed Building, Whitman Center, and Physical 

Plant)

• Weather-seal all buildings (especially original 

buildings and Health Ed)

Projected Phase II Costs:  $10,000,000

Projected Total Additional Yearly Savings:  $88,000



WHY PERFORMANCE CONTRACTING?

• Energy savings is what they do!

• RFQ process / selection committee

• Access to quality engineering and design services 

up front for all systems

• Design/build contract

• “One-stop” shop

• Value engineering

• Designs based on first-hand knowledge of the 

operators – employee input on systems

• Emphasis on local contractors

• GUARANTEED SAVINGS!



PROPOSED CONSTRUCTION SCHEDULE

• Preliminary findings: March 6, 2015

• Financial review: March 20, 2015

• ESA delivery: September 4, 2015

• Signing of ESA: October 2015

• Contracts issued: October 2015

• Well field drilling begins: October 2015

• Construction begins: December 2015

• Construction completion: October 2016



QUESTIONS?
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FISCAL YEAR 2018 
CAPITAL OUTLAY PROJECT REQUEST 

 
Monroe County Community College’s renovation of East and West Technology 
Buildings project was approved for planning in Public Act 268 of 2016. 

 
Institution Name: Monroe County Community College 

Project Title: Renovation to East and West Technology Buildings 

Project Focus: Academic and Administrative/Support 

Type of Project: Renovation 

Program Focus of Occupants: All Students 

Approximate Square Footage: 60,000  

Total Estimated Cost: $7,500,000 

Estimated Start/Completion Dates: July 2017 – December 2018 

 
Is the Five-Year Plan posted on the institution’s public internet site? Yes 
Is the requested project the top priority in the Five-Year Capital Outlay Plan? Yes 
Is the requested project focused on a single, stand-alone facility? Yes (the buildings are 
connected by a covered walkway and function interdependently) 
 
Please provide detailed, yet appropriately concise responses to the following 
questions that will enhance our understanding of the requested project: 
 
Describe the project purpose. 

 
With the opening of the Career Technology Center in August 2013, the Applied 
Science and Engineering Technology Division classrooms and labs were relocated 
out of the East and West Technology Buildings to the new building. The East and 
West Technology Buildings need major renovations especially in the lab areas to 
make it possible to convert these spaces into useable classroom and lab spaces for 
other programs needing to relocate or expand. 
 

Describe the scope of the project. 
 

This project is a renovation of exterior and interior spaces, including a number of 

classrooms and labs which are currently off-line due to their previous use as heavy 

industrial teaching spaces, resulting in combining the twin buildings into one multi-

functional facility. As illustrated below, the renovated space will include the following: 

 Creation of a Student Success Center which includes relocation of the Learning 

Assistance Lab, Disability Services, Writing Center, Math Den, and tutoring 

services (currently located in multiple locations) 



 Addition of student collaborative work spaces and commons areas 

 Renovated classroom and lab space to support expansion of the Viticulture and 

Enology Program 

 Renovation of the Veterans Lounge and Office, six traditional classrooms, two 

computer labs, and the creation of a lecture hall 

 

 

 
1. How does the project enhance Michigan’s job creation, talent enhancement 

and economic growth initiatives on a local, regional and/or statewide basis? 
 

As the only higher education entity in Monroe County, MCCC plays a key role in the 
region’s economic development. The college remains committed to providing 
comprehensive educational opportunities, offering transformational learning through 
educational excellence, and delivering entrepreneurial and responsive leadership to 
address community needs. Our community’s ability to attract new investment and 
jobs, as well as retain existing employers, is dependent upon developing new 
pathways to certificate and degree credentials that align with emerging business and 
industry needs. This renovation project is necessary to deliver the elemental 
instruction in the classrooms and labs essential to meet this need. 

  



2. How does the project enhance the core academic and/or research mission of 
the institution? 
 
The renovation project will perfectly align with the college’s mission and is in support 
of our core values of providing comprehensive education offerings, instructional 
excellence, accessibility, valuing human diversity, and accountability to students and 
stakeholders. 
 

3. How does the project support investment in or adaptive re-purposing of 
existing facilities and infrastructure? 

 
The project requested is a renovation of classrooms and laboratories vacated after 
over 40 years of use as industrial technology instructional facilities as well as 
renovation of two 1960s vintage buildings. The Capital Outlay Project Request will 
provide investment in re-purposing these existing facilities into useable classroom 
and laboratory spaces for high growth, high demand instructional programs and for 
expansion of critical student support services delivered in an easily accessible 
location. 
 
The project includes a renovation of interior spaces as well as retrofitting the 
buildings’ mechanical and electrical systems and improving the energy efficiencies 
of the exterior envelopes with the goal of integrating sustainable design principles 
and systems throughout the project. 
 

4. Does the project address or mitigate any current life/safety deficiencies 
relative to existing facilities? If yes, please explain. 

 
At this point, no life/safety issues have been identified relative to this project. The 
relocation of the Learning Assistance Lab will provide a far more accessible space 
for students utilizing the College’s disability services. 

 
5. How does the institution measure utilization of its existing facilities, and how 

does it compare relative to established benchmarks? How does the project 
help to improve the utilization of existing space and infrastructure, or support 
the need for additional space and infrastructure? 

 
Space identified for renovation was made available by the construction of the Career 
Technology Center and the relocation of the Applied Science and Engineering 
Technology classrooms and labs. The space is being reallocated based upon the 
needs identified in the Campus Master Plan (relocation of the Learning Assistance 
Lab) and as identified by the divisions and departments of the College in keeping 
with program growth and development. 
 
There is currently 40,506 net assignable square feet (NASF) between the East and 
West Technology Buildings.  Net assignable square feet, in this case, refers to 
classroom space, halls, restrooms, offices and lounges and does not include 



mechanical spaces.  Of the NASF, approximately 46 percent, or 18,601 square feet, 
of the space has been assigned a level 4 or 5 due to considerable wear of the 
interior or it has been used as heavy industrial lab space which is not easily 
occupied for a different use.  An additional 21 percent, or 8,633 square feet, of the 
space has been assigned a level 3 indicating that the space is adequate but is due 
for renovation.  
 
The College evaluates the usability of space and determines the need and timing for 
renovations for interior spaces by using a 5 point scale, or appearance level 
assigned as follows:   
 

1 – Excellent condition, newly renovated space;  
2 – Good condition, no renovation necessary;  
3 – Adequate condition, could be used in current state, finishes are nearing the 

end of their useful life;  
4 – Fair condition, interior finishes in need of replacement, should only be used 

on a case by case basis;  
5 – Poor condition, spaces must be renovated in order to be occupied by another 

program.   
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  

East and West Technology Buildings 
Appearance Level Evaluation Results 

Type Score Total 
Percentage 

Other 
(classrooms, 
offices, 
lounges) 

1 
2 
3 
4 

8.17 % 
4.68 % 

13.15 % 
4.13 % 

Total Other     30.13 % 

Industrial 
Technology 
Related 
Spaces 
(vacated as 
result of new 
building) 

1 
2 
3 
4 
5 

11.24 % 
7.21 % 
7.81 % 
3.14 % 

25.74 % 

Total Tech Related Spaces     55.14 % 

Halls 4 12.91 % 

Restrooms 1 
3 

1.46 % 
.35 % 

Total     100 % 



6. How does the institution intend to integrate sustainable design principles to 
enhance the efficiency and operations of the facility? 
 
The college is committed to incorporating sustainable design features into all of its 
renovation and new construction projects as was done in the construction of the 
Career Technology Center. All designs will include appropriate green options to 
improve efficiencies. 
 

7. Are match resources currently available for the project? If yes, what is the 
source of the match resources? If no, identify the intended source and the 
estimated timeline for securing said resources? 

 
The College does not have matching funds available for the project. The College will 
be evaluating multiple options in regard to securing the matching resources including 
but not limited to private donations, tax payer support (millage campaign), and 
private/public collaborations. 
 

8. If authorization for construction, the state typically provides a maximum of 
75% of the total cost for university projects and 50% of the total cost for 
community college projects. Does the institution intend to commit additional 
resources that would reduce the state share from the amounts indicated? If 
so, by what amount? 
 
The College does not intend to add additional funds to reduce the State share. The 
request is for full funding of 50 percent of the project. 
 

9. Will the completed project increase operating costs to the institution? If yes, 
please provide an estimated cost (annually, and over a five-year period) and 
indicate whether the institution has identified available funds to support 
addition cost. 

 
There should be no significant impact on operating costs since these facilities are 
currently in operation. It is quite possible that the overall operating costs will be 
reduced through sustainability efforts.  
 

10. What impact, if any, will the project have on tuition costs? 
 

There should be no impact on student tuition and fees. 
 

11. If this project is not authorized, what are the impacts to the institution and its 
students? 

 
The majority of these facilities have been taken off-line as they are not useable 
spaces for instruction. Without renovation, the majority of the spaces will remain off-
line and potential program growth could be affected due to infrastructure limitations. 
 



12. What alternative to this project were considered? Why is the requested project 
preferable to those alternatives? 
 
There are no practical alternatives for addressing this need. The option chosen is 
the best alternative to balance investment with efficient utilization of space. 
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